
Annual Work Plan (AWP)

Annual Work Plans (AWPs) are prepared every year, on the basis of intended results, strategies, budgets and implementing partners identified in the agency’s CPAP, reflecting achievements and lessons learned of the preceding year.  They set out interventions organized around outcomes, outputs and/or implementing partners (for example, in the form of projects).  

AWPs are informed by the annual programme review and should link with the Monitoring and Evaluation Plan in the CPAP. Furthermore, the AWPs are the building blocks for the annual Standard Progress Reports. 

1. What is the Annual Work Plan (AWP)?  - The Annual Work Plan (AWP) provides detailed activity planning and sets out what will be accomplished during the year for a result or a set of results identified in the CPAP.  The AWP contains

· the expected outputs

· the activities to be carried out towards achievement of the expected outputs

· the time frame for undertaking the planned activities

· those responsible for carrying out the activities, and

· the inputs to be provided for each activity.

The completion of the activities should lead over time to the achievement of the Country Programme outputs, which in turn contribute to the Country Programme outcomes contained in the CPAP.  The AWP provides the basis for the requisition of inputs (cash, supplies, contracts, travel, personnel) and disbursement of funds to carry out planned activities.

2. Who prepares the Annual Work Plan (AWP)? - The agency Country Office and the implementing partner (government or other) jointly prepare the AWP, usually at the beginning of a new intervention or after the annual programme review of the preceding year.  Each year, detailed AWPs are prepared based on the annual review discussions and recommendations.  Once the implementing partners agree on the proposed AWP, it is finalized and signed.    

3. How to prepare the Annual Work Plan (AWP)? - The AWP comprises the following:

a. A cover page – This refers to the relevant UNDAF outcome(s), the Country Programme outcome(s), and Country Programme output(s).  It also includes a narrative section, a table with the name and budget code of the intervention, and a table with the estimated budget.  These remain unchanged, except for the update on resources if necessary, for the duration of the intervention.  The cover page is signed by the implementing partner as well as by the UNDG agency.

b. The annual work plan is set out as a table with the following elements:

· The expected CP output(s) that the intervention is expected to contribute to as described in the CPAP.

· For each expected CP output, all related activities during the year covered by the AWP (whether funded or unfunded). Monitoring and Evaluation activities, including evaluations, field monitoring visits, technical backstopping missions, and audits should also be listed. A separate monitoring tool is attached. 
· For each activity, the following:
· Time frame 
· Responsible party 
· Source of funds

· Budget description

· Budget amount

Annual Work Plan 2012
Country: __Iraq_________________

UNDAF Outcome(s): 

Outcome #4: By 2014, the state has institutionalized a legal and policy framework responsive to environmental challenges and opportunities in an integrated, inclusive and participatory manner
Expected CP Outcome(s): 

Outcome 4: GoI has the institutional framework to develop and implement MDG-based pro-poor, equitable and inclusive socio-economic and environmental policies and strategies.
Expected CP Output(s):

1. Progress towards an Iraqi-owned framework for gender segregated data gathering and analysis, climate change indicator definition and monitoring, and organizational and institutional capacity assessment to best prepare Iraq for Climate Change, including Iraq’s reporting requirements for the UNFCCC; an organizational and institutional mapping of actors involved, highlighting capacity gaps.

2. A strengthened coordination and reporting mechanism between institutional actors, including the UN country team, that will provide improved and joint action supporting Government of Iraq counterparts identified by Output 1, to be consigned in draft UNDAF Outcome #4 (Environment).

3. Design and implementation of a climate change vulnerability and adaptation assessment process (involving stakeholder consultations), and a GHG inventory process, to support UNFCCC Non-Annex I reporting requirements, based on synoptic monitoring of climate change indicators, forecasting, climate change impact assessment, and monitoring of greenhouse gas (GHG) emissions and sinks in various sectors.
4. Strengthened capacity in GoI (principally Ministry of Environment) to develop and implement a climate change communication strategy; implementation of a pilot public and government awareness campaign that promotes practical climate change mitigation and adaptation measures throughout Iraq.
Implementing partner: UNEP______________________

Other Partners: Ministry of Environment; Prime Ministers Advisory Council, Ministry of Foreign Affairs


Agreed by (Implementing Partner): __________________________________________

Agreed by (UNDG Agency):_________________________________________________

Annual Work Plan

Year ____2012______     
	EXPECTED CP OUTPUTS

and indicators including annual targets


	PLANNED ACTIVITIES

List all activities including M&E to be undertaken during the year towards stated CP outputs
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET



	
	
	Q1
	Q2
	Q3
	Q4
	
	Source of Funds
	Budget Description
	Amount

US$

	Preparatory Assistance to the Government of Iraq on Climate Change Adaptation and Mitigation

Baseline:

The organizational and institutional capacity of the GoI to collect and analyze gender segregated data, and translate into human rights based adaptation and mitigation policies and strategies, and activities remains weak.

Indicators:

· A national environmental strategy is in place, and an activity plan is developed;

· A gender - environment approach is piloted

· Environmental and natural resource management issues with transboundary dimensions are translated into defined support programmes

· Clean Development 

· Clean Development Mechanisms and Renewable Energy strategy framework is in place

Targets 2012:

1. A programme document for organizational development support for MoEnv has been submitted and financed, and a project has started;

2. A pilot activity for women and environment has been formulated;

3. Support activities for the management of the Euphrates and Tigris, Marshlands and Sandstorms have been identified and formulated;

4. CDM pilot activities have been identified and MoEnv is aware and active on these activities 


	1.0 Progress towards an Iraqi-owned framework for gender segregated data gathering and analysis, climate change indicator definition and monitoring, and organizational and institutional capacity assessment to best prepare Iraq for Climate Change, including Iraq’s reporting requirements for the UNFCCC; an organizational and institutional mapping of actors involved, highlighting capacity gaps
	
	
	
	
	
	
	
	

	
	1.1 National Environment Strategy and Action Plan
	
	
	
	
	
	
	
	

	
	1.1.1 3rd authors meeting (AMM)
	
	
	
	
	UNDP
	TRAC
	
	20,000.00

	
	1.1.2 Validation workshop (ERB)
	
	
	
	
	UNDP
	TRAC
	
	40,000.00

	
	1.1.3 preparation main project
	
	
	
	
	UNDP
	TRAC
	
	0.00

	
	1.1.4 main project
	
	
	
	
	UNDP
	Tbd
	
	0.00

	
	1.1.5 communication strategy
	
	
	
	
	UNDP
	Tbd
	
	0.00

	
	1.2 Gender
	
	
	
	
	
	
	
	

	
	1.2.1 Draft concept note
	
	
	
	
	UNDP
	TRAC
	
	10,000.00

	
	1.2.2 Informers workshop
	
	
	
	
	UNDP
	TRAC
	
	20,000.00

	
	1.2.3 Baseline establishment and draft pilot
	
	
	
	
	UNDP
	TRAC
	
	10,000.00

	
	1.2.4 Fundraising
	
	
	
	
	UNDP
	TRAC
	
	0.00

	
	1.2.5. Support to the 8 March Women’s day
	
	
	
	
	UNDP
	TRAC
	
	10,000.00

	
	2.0 A strengthened coordination and reporting mechanism between institutional actors, including the UN country team, that will provide improved and joint action supporting Government of Iraq counterparts identified by Output 1, to be consigned in draft UNDAF Outcome #4 (Environment).
	
	
	
	
	
	
	
	

	
	2.1 Transboundary 
	
	
	
	
	
	
	
	

	
	2.1.1 Make ToR for E-T basin institute
	
	
	
	
	UNDP
	TRAC
	
	0.00

	
	
	
	
	
	
	
	
	
	

	
	2.1.3 Training legal(intnl)
	
	
	
	
	UNDP
	TRAC
	
	20,000.00

	
	2.1.4 Advice
	
	
	
	
	UNDP
	UNDP WGP
	
	50,000.00

	
	2.1.5 Draft programme document
	
	
	
	
	UNDP
	TRAC
	
	10,000.00

	
	2.1.6 Main project
	
	
	
	
	UNDP
	Tbd
	
	0.00

	
	2.2.Marshlands 
	
	
	
	
	
	
	
	

	
	Seminars
	
	
	
	
	UNDP
	TRAC
	
	12,000.00

	
	2.3 Sandstorms
	
	
	
	
	
	
	
	

	
	2.3.1 Symposium
	
	
	
	
	UNDP
	TRAC
	
	4,000.00

	
	2.3.2 Travel Iran
	
	
	
	
	UNDP
	TRAC
	
	4,500.00

	
	2.3.3 Draft project document and fund raise
	
	
	
	
	UNDP
	TRAC
	
	10,000.00

	
	2.3.4 main project
	
	
	
	
	UNDP
	Tbd
	
	0.00

	
	3.0 Design and implementation of a climate change vulnerability and adaptation assessment process (involving stakeholder consultations), and a GHG inventory process, to support UNFCCC Non-Annex I reporting requirements, based on synoptic monitoring of climate change indicators, forecasting, climate change impact assessment, and monitoring of greenhouse gas (GHG) emissions and sinks in various sectors.
	
	
	
	
	
	
	
	

	
	3.1 CDM and RE
	
	
	
	
	
	
	
	

	
	3.1.1 CDM workshops and support
	
	
	
	
	UNEP
	TRAC
	
	45,000.00

	
	3.1.2 Draft project document and fund raise
	
	
	
	
	UNEP/ UNDP
	TRAC
	
	15,000.00

	
	3.1.3 main project
	
	
	
	
	UNEP/ UNDP
	Tbd
	
	0.00

	
	4. Strengthened capacity in GoI (principally Ministry of Environment) to develop and implement a climate change communication strategy; implementation of a pilot public and government awareness campaign that promotes practical climate change mitigation and adaptation measures throughout Iraq.
	
	
	
	
	UNDP
	Tbd
	
	0.00

	
	5. Project Support
	
	
	
	
	
	
	
	

	
	Project management
	
	
	
	
	UNDP
	TRAC
	
	42,000.00

	
	Common premises
	
	
	
	
	UNDP
	TRAC
	
	25,000.00

	
	Communication  
	
	
	
	
	UNDP
	TRAC
	
	30,000.00

	
	M&E
	
	
	
	
	UNDP
	
	
	4,000

	
	Security
	
	
	
	
	UNDP
	
	
	8,000

	
	
	
	
	
	
	
	
	
	

	TOTAL
	
	
	
	
	
	
	
	
	416,500.00

	TOTAL WGP
	
	
	
	
	
	
	
	
	50,000.00

	TOTAL TRAC
	
	
	
	
	
	
	
	
	366,500.00

	TOTAL (other)
	
	
	
	
	
	
	
	
	0.00


The Annual Work Plan (AWP) Monitoring Tool






Year__2012_____ 
CP Component______________________

Implementing Partner ________________

	EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS


	PLANNED ACTIVITIES

List all the activities including monitoring and evaluation activities to be undertaken during the year towards stated CP outputs
	EXPENDITURES

List actual expenditures against activities completed
	RESULTS OF ACTIVITIES

For each activity, state the results of the activity
	PROGRESS TOWARDS ACHIEVING CP OUTPUTS

Using data on annual indicator targets, state progress towards achieving the CP outputs. Where relevant, comment on factors that facilitated and/or constrained achievement of results including:

· Whether risks and assumptions as identified in the CP M&E Framework materialized or whether new risks emerged

· Internal factors such as timing of inputs and activities, quality of products and services, coordination and/or other management issues

	OUTPUT 1:

Progress towards an Iraqi-owned framework for gender segregated data gathering and analysis, climate change indicator definition and monitoring, and organizational and institutional capacity assessment to best prepare Iraq for Climate Change, including Iraq’s reporting requirements for the UNFCCC; an organizational and institutional mapping of actors involved, highlighting capacity gaps
INDICATOR 1.1 WITH TARGET FOR THE YEAR:

A national environmental strategy is in place, and an activity plan is developed by the end of 2012;

INDICATOR 1.2 WITH TARGET FOR THE YEAR:

A gender - environment approach is piloted in 2012

	1.1 National Environment Strategy and Action Plan
	
	
	

	
	1.1.1 3rd authors meeting (AMM)
	
	Final documents for the NESAP are prepared
	

	
	1.1.2 Validation workshop (ERB)
	
	The NESAP has been approved by Ministry, parliament and stakeholders
	

	
	1.1.3 preparation main project
	
	A project document has been prepared, and funds have been raised
	

	
	1.1.4 main project
	
	The organizational development project for the MoEnv has started
	

	
	1.1.5 communication strategy, including World Environment Day, 5 June
	
	A communication strategy framework for the Ministry of Environment has been established
	

	
	1.2 Gender
	
	
	

	
	1.2.1 Draft concept note
	
	A concept note on gender and environment has been drafted
	

	
	1.2.2 Informers workshop
	
	Informers on gender and environment have explored the concept and adjusted according to insights
	

	
	1.2.3 Baseline establishment and draft pilot
	
	A baseline on gender and environment has been established 
	

	
	1.2.4 Fundraising
	
	Funds for a pilot project have been raised
	

	
	1.2.5. Support to the 8 March Women’s day
	
	Support is rendered to the Womens’ Day events
	

	OUTPUT 2:

2.0 A strengthened coordination and reporting mechanism between institutional actors, including the UN country team, that will provide improved and joint action supporting Government of Iraq counterparts identified by Output 1, to be consigned in draft UNDAF Outcome #4 (Environment).
INDICATOR 2.1 WITH 

TARGET FOR THE YEAR:

Support activities for the management of the Euphrates and Tigris, Marshlands and Sandstorms have been identified and formulated, leading to pilot projects at the end of 2012;


	2.1 Transboundary 
	
	
	

	
	2.1.1 Make ToR for E-T basin institute
	
	Terms of Reference for E-T basin institute delivered to PMAC and MoFA
	

	
	2.1.2 Modeling workshop
	
	A workshop on ‘gaming’ river basin models deleiverd
	

	
	2.1.3 Training legal(intnl)
	
	A training on the legal dimensions of river basin management held
	

	
	2.1.4 Advice
	
	Advice is delivered on process, and actions
	

	
	2.1.5 Draft programme document
	
	A project document is drafted and submitted for funding
	

	
	2.1.6 Main project
	
	The transboundary support project has started
	

	
	2.2.Marshlands 
	
	
	

	
	Seminars
	
	2 seminars are held on the marshlands in collaboration with the UNCT
	

	
	2.3 Sandstorms
	
	
	

	
	2.3.1 Symposium
	
	A regional symposium on sandstorms is held with UNDP contribution
	

	
	2.3.2 Travel Iran
	
	A scoping and exchange visit is made with the Iranian committee for environment
	

	
	2.3.3 Draft project document and fund raise
	
	A project document is drafted and submitted for funding
	

	
	2.3.4 main project
	
	A pilot project on mitigation of sandstorms is started
	

	OUTPUT 3:
3.0 Design and implementation of a climate change vulnerability and adaptation assessment process (involving stakeholder consultations), and a GHG inventory process, to support UNFCCC Non-Annex I reporting requirements, based on synoptic monitoring of climate change indicators, forecasting, climate change impact assessment, and monitoring of greenhouse gas (GHG) emissions and sinks in various sectors.
INDICATOR 3.1 WITH 

TARGET FOR THE YEAR:

CDM pilot activities have been identified and MoEnv is aware and active on these activities 


	3.1 CDM and RE
	
	
	

	
	3.1.1 CDM workshops and support
	
	Capacity building workshops on CDM have been held with MoEnv
	

	
	3.1.2 Draft project document and fund raise
	
	A pilot project document has been drafted and submitted for funding
	

	
	3.1.3 main project
	
	A pilot project on mitigation and CDM is started
	

	OUTPUT 4:
4. Strengthened capacity in GoI (principally Ministry of Environment) to develop and implement a climate change communication strategy; implementation of a pilot public and government awareness campaign that promotes practical climate change mitigation and adaptation measures throughout Iraq.
INDICATOR 2.1WITH 

TARGET FOR THE YEAR:


	Activities have been moved to output 1 and 5
	
	
	

	
	
	
	
	

	
	
	
	
	

	OUTPUT 5:
Project support

	5.1 Project management
	
	Project assistant and a project assistant are active in 2012
	

	
	5.2 Common premises
	
	Working space available for 2 persons
	

	
	5.3 Communication
	
	Publication material produced and WED (5 June) supported
	

	
	5.4 M&E
	
	Monitoring and evaluation done
	

	
	5.5 Security
	
	Security guaranteed
	


	OUTPUT 1:

Progress towards an Iraqi-owned framework for gender segregated data gathering and analysis, climate change indicator definition and monitoring, and organizational and institutional capacity assessment to best prepare Iraq for Climate Change, including Iraq’s reporting requirements for the UNFCCC; an organizational and institutional mapping of actors involved, highlighting capacity gaps

INDICATOR 1.1 WITH TARGET FOR THE YEAR:

A national environmental strategy is in place, and an activity plan is developed by the end of 2012;

INDICATOR 1.2 WITH TARGET FOR THE YEAR:

A gender - environment approach is piloted in 2012



	ACTIVITIES 2012

	1.1 National Environment Strategy and Action Plan

	1.1.1 3rd authors meeting (AMM)

	1.1.2 Validation workshop (ERB)

	1.1.3 preparation main project

	1.1.4 main project

	1.1.5 communication strategy, including World Environment Day, 5 June

	1.2 Gender

	1.2.1 Draft concept note

	1.2.2 Informers workshop

	1.2.3 Baseline establishment and draft pilot

	1.2.4 Fundraising

	1.2.5. Support to the 8 March Women’s day

	PARTNERS

	Ministry of Environment; UNEP, WHO

	DESCRIPTION

	1.1 National Environmental Strategy

This activity envisions the finalization of a preparatory support activity started in 2011. The Ministry of Environment requested and received assistance to develop a National Environmental Strategy and Action Plan. Senior consultants were engaged who assisted the ministry in developing the required documents. In order to implement the strategy, the Ministry requested also UNDP and UNEP’s support to develop an Organizational Development project. This project document will be finalized and will be submitted to the US Department of State for funding in the first quarter of 2012.

A communication strategy has been included within the envisioned programme, and UNDP, UNEP and MoEnv expect to contribute in the celebration of the World Environment Day on 5 June 2012
1.2 Gender

A concept paper is drafted that addresses the establishment of a baseline situation of women in Iraq in relation to their greatest challenges on environmental indicators. In addition a small pilot activity will be formulated that can create awareness with government and the public based on the strength and particular situation of women in the Iraqi society for submission for funding.

	

	BUDGET 2012: 110,000 US$


	OUTPUT 2:

A strengthened coordination and reporting mechanism between institutional actors, including the UN country team, that will provide improved and joint action supporting Government of Iraq counterparts identified by Output 1, to be consigned in draft UNDAF Outcome #4 (Environment).

INDICATOR 2.1 WITH 

TARGET FOR THE YEAR:

Support activities for the management of the Euphrates and Tigris, Marshlands and Sandstorms have been identified and formulated, leading to pilot projects at the end of 2012;

	ACTIVITIES 2012

	2.1 Transboundary 

	2.1.1 Make ToR for E-T basin institute

	2.1.2 Modeling workshop

	2.1.3 Training legal(intnl)

	2.1.4 Advice

	2.1.5 Draft programme document

	2.1.6 Main project

	2.2.Marshlands 

	Seminars

	2.3 Sandstorms

	2.3.1 Symposium

	2.3.2 Travel Iran

	2.3.3 Draft project document and fund raise

	2.3.4 main project

	PARTNERS

	Ministry of Foreign Affairs, Ministry of Water Resources, PMAC, Ministry of Environment, Iraq UNCT, Iraq international partners

	DESCRIPTION

	2.1 Support to GoI on developing a negotiation strategy for the riparian

The planned activities in 2012 build on the achievements of 2011. The achievements broadly were: awareness raising on the challenges the E-T riparian is facing, the construction of rapport with the key Iraqi institutions, and the development of a strategy to address the knowledge gap.
UNDP received another Note Verbale in December 2012 from the Ministry of Foreign Affairs in which an affirmation was given on the capacity building work started in 2011, and a request for continuation of this work.

The following indicative results are given for 2012: A terms of reference and possibly a profile development is provided to MoFA for the establishment of a E-T Core Team and knowledge institute that will support negotiations. In addition a number of technical workshops will be held to inform identified persons of the Core Team on gaming the watershed models, on the legal regime governing the Euphrates and Tigris, and on additional activities to be identified. 

Upon approval from the GoI, a project document will be drafted and submitted for funding to the GoI and selected donors. Italy and US DoS have showed interest in supporting this.



	2.2 Support to the GoI on developing a development policy and strategy for the Iraqi Marshlands
In 2011 a conference was held in Basra, led by the RR that united key stakeholders and which explored options to come to a common strategy to address the challenges the marshlands face. The disappearance of the mandated State Ministry of the Marshlands created a vacuum that as yet has not been filled. 

In 2011 in a meeting with the leading UNCT members the RR accepted to hold a meeting in Baghdad for key stakeholders on national level to further develop a common policy and strategy for the marshlands. It is expected that UNDP will actively contribute in UNCT organized seminars in 2012 that address the need for a common policy on the marshlands


	2.3 Support to the GoI on developing a mitigation strategy on sandstorms
In 2011 the Government of Iran requested the support of UNAMI to address the challenges on the increased occurrence of sandstorms, generated in Iraq. Iran and Iraq collaborate in a number of pilot activities to mitigate sandstorms. UNDP Iraq as lead agency in the Environment Priority working Group, has collaborated closely with UNAMI, UNESCO, FAO and UNEP to intensify the dialogue, and in 2012 a UNCT visit to Iran is planned. The Ministry of Environment being the lead agency for Iraq has started an initiative for a regional symposium on sand storms, to be held in the second quarter of 2012.

It is expected that in 2012 UNDP will support the regional symposium, an exchange visit will be done, and a project identified that will pilot innovative ways to mitigate sand storms.



	BUDGET 2012: 137,500 US$


	OUTPUT 3:
Design and implementation of a climate change vulnerability and adaptation assessment process (involving stakeholder consultations), and a GHG inventory process, to support UNFCCC Non-Annex I reporting requirements, based on synoptic monitoring of climate change indicators, forecasting, climate change impact assessment, and monitoring of greenhouse gas (GHG) emissions and sinks in various sectors.
INDICATOR 3.1 WITH 

TARGET FOR THE YEAR:

CDM pilot activities have been identified and MoEnv is aware and active on these activities 



	ACTIVITIES 2012

	3.1 CDM and RE

	3.1.1 CDM workshops and support

	3.1.2 Draft project document and fund raise

	3.1.3 main project

	PARTNERS

	MoEnv and UNEP

	DESCRIPTION

	3.1 CDM and RE

An LoA between UNDP and UNEP has been signed in 2011 to identify and encourage Clean Development Mechanisms initiatives to develop together with the Ministry of Environment. A number of project identification activities have been placed under this agreement.

	BUDGET 2012: 60,000 US$


	OUTPUT 4:

Strengthened capacity in GoI (principally Ministry of Environment) to develop and implement a climate change communication strategy; implementation of a pilot public and government awareness campaign that promotes practical climate change mitigation and adaptation measures throughout Iraq.
INDICATOR 2.1WITH 

TARGET FOR THE YEAR
No target set for 2012

	ACTIVITIES 2012

	

	No Activities planned in 2012

	PARTNERS

	

	DESCRIPTION

	

	

	

	BUDGET 2012: 0.00 US$


	OUTPUT 5:



	ACTIVITIES 2012

	5.1 Project management

	5.2 Common premises

	5.3 Communication

	5.4 M&E

	5.5 Security

	PARTNERS

	

	DESCRIPTION

	· A Project Officer and a Project Assistant will be working for this project

· Desk space will be reserved for 2 persons

· A UNDP Climate Change communication strategy will be developed and implemented

· UNDP monitoring and evaluation

· Security is guaranteed



	BUDGET 2012: 109,000 US$


In case where there are more than one implementing partner responsible for an activity, all are listed with corresponding inputs/budget line and amount and sign the AWP.





Narrative


This Action Plan for 2012 builds on the gains made during 2011 in rendering assistance to the Government of Iraq on key issues on environment, climate change and natural resource management. 


The gains were the following. The Iraq National Communication programme document was drafted and at the end of 2011 the document was approved by the MinEnv and was submitted to GEF. In addition an organizational scan was held for the MoEnv, and the drafting of a National Environmental Strategy was supported. This initiative will lead to an organizational development support programme in 2012. A programme document was in preparation at the end of 2011. 


UNDP Iraq on request of the MoFA supported advice and debates to develop a national strategy for negotiations on the riparian. These activities equally will continue in 2012. In addition the increased occurrence of sandstorms, for which a number of hotspots have been identified in Iraq, has drawn the interest of Iran who, as neighbor and through the prevailing winds has been the recipient of sands generated in Iraq. The Iraqi Marshlands equally have dimensions that cross borders with Iran. UNDP Iraq together with the Iraq UN Country Team has been exploring ways to assist the GoI to improve the management of this unique and fragile habitat.





Estimated annualized budget:	       _______





Allocated resources:		       _______


Government		_________


Regular 		_________


Other:


Donor	_________


Donor	_________


Donor	_________


Unfunded budget:		       _______








Programme Period:		_____2012_____


Programme Component:		_Environment__


Intervention Title:		______________


Budget Code:			______________


Duration:			______________
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