Revised Annual Work Plan 

Country: Jamaica
Name of Project:  Supporting Sustainable Transportation through the Shift to Electric Mobility in Jamaica
UNMSCDF Outcome(s):
Outcome 5: Caribbean people, communities and institutions have enhanced their adaptive capacity for inclusive, gender-responsive disaster risk management and climate change adaptation and mitigation
Expected CP Outcome(s):           
Outcome 3 – Resilience built to respond to systemic uncertainty and risk 
Expected CP Output(s):              
Output 3.1: Government and private sector capacities
enhanced to implement solutions for energy efficiency
and transitioning to low emission energy and

transport systems
Implementing partner:
Ministry of Economic Growth and Job Creation 
Responsible Parties:
N/A






Agreed by (Implementing Partner): __________________________________________

         Date:    _________________________   Signature:      ___________________________
Agreed by (UNDP):_________________________________________________

         Date:    _________________________   Signature:      ___________________________
Annual Work Plan Template

Year ____________
	EXPECTED CP OUTPUTS

and indicators including annual targets


	PLANNED ACTIVITIES

List all activities including M&E to be undertaken during the year towards stated CP outputs
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET



	
	
	Q1
	Q2
	Q3
	Q4
	
	Source of Funds
	Budget Description
	Amount

	Output 1: Institutionalization of low carbon electric mobility

Indicator:

Target:


	
	
	
	
	x
	MEGJC
	GEF
	71300
	           12,000.00 

	
	
	
	
	
	x
	
	
	71600
	           24,000.00 

	
	
	
	
	
	x
	
	
	71800
	           38,000.00 

	
	
	
	
	
	x
	
	
	72100
	           20,000.00 

	
	
	
	
	
	x
	
	
	72200
	              1,000.00 

	
	
	
	
	
	x
	
	
	72800
	              6,000.00 

	
	
	
	
	
	x
	
	
	74200
	              3,000.00 

	Output 2: Short term barrier removal through low carbon e-mobility demonstrations

Indicator:

Target:
	
	
	
	
	x
	MEGJC
	GEF
	71300
	           10,000.00 

	
	
	
	
	
	x
	
	
	71600
	              4,000.00 

	
	
	
	
	
	x
	
	
	71800
	           20,000.00 

	
	
	
	
	
	x
	
	
	72100
	           45,000.00 

	
	
	
	
	
	x
	
	
	72200
	              1,000.00 

	
	
	
	
	
	x
	
	
	72800
	           12,000.00 

	
	
	
	
	
	x
	
	
	74200
	              3,000.00 

	Output 3: Preparing for scale-up and replication of low carbon electric mobility

Indicator:

Target:
	
	
	
	
	x
	MEGJC
	GEF
	71600
	              1,000.00 

	
	
	
	
	
	x
	
	
	71800
	           15,000.00 

	
	
	
	
	
	x
	
	
	72100
	           31,000.00 

	
	
	
	
	
	x
	
	
	74200
	              2,000.00 

	Output 4: Long-term environmental sustainability of low-carbon electric mobility
Indicator:

Target:
	
	
	
	
	x
	MEGJC
	GEF
	71300
	           16,359.00 

	
	
	
	
	
	x
	
	
	71600
	              1,000.00 

	
	
	
	
	
	x
	
	
	74200
	              2,000.00 

	Output 5: Knowledge management, monitoring and evaluation

Indicator:

Target:
	
	
	
	
	x
	MEGJC
	GEF
	71200
	              9,641.00 

	
	
	
	
	
	x
	
	
	71300
	           17,000.00 

	
	
	
	
	
	x
	
	
	71600
	         2,000.00 

	Output 6:  Project Management Unit

Indicator:

Target:
	
	
	
	
	x
	MEGJC
	GEF
	71600
	              1,000.00 

	
	
	
	
	
	x
	
	
	71800
	           41,260.00 

	
	
	
	
	
	x
	
	
	72200
	              1,000.00 

	
	
	
	
	
	x
	
	
	72800
	              4,500.00 

	
	
	
	
	
	x
	
	
	74100
	              6,000.00 

	TOTAL
	
	
	
	
	
	
	
	
	$ 349, 760.00


The Annual Work Plan (AWP) Monitoring Tool






Year_______ 
CP Component______________________

Implementing Partner ________________

	EXPECTED CP OUTPUTS AND INDICATORS INCLUDING ANNUAL TARGETS


	PLANNED ACTIVITIES

List all the activities including monitoring and evaluation activities to be undertaken during the year towards stated CP outputs
	EXPENDITURES

List actual expenditures against activities completed
	RESULTS OF ACTIVITIES

For each activity, state the results of the activity
	PROGRESS TOWARDS ACHIEVING CP OUTPUTS

Using data on annual indicator targets, state progress towards achieving the CP outputs. Where relevant, comment on factors that facilitated and/or constrained achievement of results including:

· Whether risks and assumptions as identified in the CP M&E Framework materialized or whether new risks emerged

· Internal factors such as timing of inputs and activities, quality of products and services, coordination and/or other management issues

	OUTPUT 1:

INDICATOR 1.1 WITH TARGET FOR THE YEAR:

INDICATOR 1.2 WITH TARGET FOR THE YEAR:

INDICATOR 1.3 WITH TARGET FOR THE YEAR:
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	OUTPUT 2:

INDICATOR 2.1WITH 

TARGET FOR THE YEAR:

ETC.
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Narrative





As a small island developing state located in the Caribbean, Jamaica is severely threatened by climate change and its impacts, thus has embarked on progressive action to develop and integrate renewable energy in its economic activities. This is in line with several Sustainable Development Goals (SDGs) and National outcome #10 of the 2030 Vision Jamaica. To reduce dependence and usage of non-renewable energy the transportation sector, which uses one-third of the total imported fossil fuels, is being targeted.





In this regard, the country aims to develop a policy framework for electronic vehicles through conducting research and evaluation of the feasibility, market and technical barriers, and implementation of such transport in the Jamaican economy.  Through data collected from a demonstration pilot at the University of the West Indies (UWI) Mona, e-mobility business models along with a long-term sustainable approach will be developed.








Programme Period:		______________


Programme Component:		______________


Intervention Title:		______________


Budget Code:			______________


Duration:			______________





Estimated annualized budget:	       _______





Allocated resources:		       _______


Government		_________


Regular 		_________


Other:


Donor	_________


Donor	_________


Donor	_________


Unfunded budget:		       _______











�Paraphrase the information from the PRODOC (similar to what you did last Friday) and put that here


�Leave this section blank
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