[bookmark: _Hlk51106826]United Nations Development Programme
Country: Kyrgyz Republic 
Work Plan for the period of July 1, 2020-June 31,2021

	Project Title
	Kyrgyzstan Integrated National Financing Framework (K-INFF)

	UNDAF/CP Outcome(s):	

	Outcome 1:  By 2022, inclusive and sustainable industrial, agricultural and rural development contribute to economic growth, decent work, improved livelihoods, food security and nutrition, especially among women and vulnerable groups
Outcome 4:  By 2022, social protection, health and education systems are more effective and inclusive, and provide quality services.

	CPD Output(s):
	Output 1.1. Policy frameworks and institutional mechanisms enabled at the national and subnational levels for sustainable, resilient, inclusive and gender-responsive economic growth
Output 4.3. Education system is capable to provide safe environment, quality, inclusive learning and development for all.

	Expected Project Output(s):	

	Output 1 : Kyrgyzstan has stronger evidence for an improved policy framework for public and private finance to deliver in NDS/SDGs.
Output 2: Kyrgyzstan has an improved strategic planning and financing system to support NDS/SDGs implementation.
Output 3: Kyrgyzstan has improved monitoring and oversight for NDS/SDG implementation

	Implementing Partners:
	UNDP (Lead)
UNICEF (PUNO)

	National Partners:
	[bookmark: _Hlk507070584]Office of the President
Office of the Government
Ministry of Economy, Ministry of Finance, Ministry of Education and Science

	Brief Description
As part of the Joint Programme (JP) funded by the UN SDG joint fund, the project aims at creating a holistic, comprehensive and integrated financing strategy, or Integrated National Financing Framework (INFF), with the ambition to improve the efficiency, effectiveness and transparency in the use of public funds and governance of private finance to support the implementation of Kyrgyzstan’s National Development Strategy (NDS) and the SDGs. The JP is articulated in three sequenced blocks or phases, which combine a range of complementary activities supporting the formulation of concrete policy recommendations for financing. By the end of its implementation, the government of Kyrgyzstan will a) have an improved policy framework for public and private finance to deliver on the NDs and the SDGs, b) have an improved strategic planning and budgeting administrative system to finance the NDS and the SDGs, and c) have improved monitoring and oversight for the implementation of the NDS and the SDGs. The creation of a holistic financing strategy will mainstream and align the SDGs across planning, budgeting and financing processes in Kyrgyzstan. 


Programme Period:		2020-2022
Key Result Area: 	Sustainable Development
Atlas Award ID:			00124814
Atlas Project ID:			00119485
Start date:			July 1, 2020
End Date:			June 31, 2022

Management Arrangements:	DIM

[bookmark: OLE_LINK1][bookmark: OLE_LINK2]July 1, 2020-June 31, 2021 budget:	         USD 572,096

UNDP budget:			USD 325 096
UNICEF budget: 		USD 152 000

UNDP co-funding:		USD 50 000
UNICEF co-funding:		USD 45 000
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Title of the project:
	

Kyrgyzstan Integrated National Financing Framework (K-INFF)

	Date:
	July 1, 2020 – June 31, 2021
	 
	 
	 
	 
	 
	 
	 
	 

	EXPECTED OUTPUTS
And baseline, associated indicators and annual targets
	PLANNED ACTIVITIES
List activity results and associated actions
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET
	 

	
	
	2020
	2021
	
	Funding Source
	Budget description
	Amount (USD)

	
	
	Q3
	Q4
	Q1
	Q2
	
	
	
	

	Output 1: 
Kyrgyzstan has stronger evidence for an improved policy framework for public and private finance to deliver in National Development Strategies (NDS)/Sustainable Development Goals (SDGs).

Baseline: 
1.1. NDS/SDG costing methodology is not available.
1.2. 2019 IMF report identified several ways to create fiscal space. There is no indication the Government produced Fiscal Space for Development Needs analysis.
1.3. The government approved Procedure for assessing the effectiveness of tax incentives (Government resolution # 646 on 8 Dec 2016). Effectiveness criteria does not contain any reference to SDGs.
1.4. Initiation of the digital system of e-fiscalisation of tax administration, developing institutional legislative base and introducing technical and innovative solutions required for its realization.
1.5. Budget planning documents of the Ministry of Education and Science do not consider identified efficiency gains to achieve SDG 4 and NDS Priority I

Indicators: 
1.1. NDS/SDG costing methodology is in place. DFA report is completed.
1.2. Fiscal space analysis implemented done for at least one sector
1.3. Tax incentives effectiveness report
1.4. VAT E-fiscalization implementation plan is drafted
1.5. Study on efficiency of public sector spending in one of social sector

Targets: 

1.1. Methodology of SDG costing developed for one of the sectors, applying Gender tagging. Development Finance Assessment (DFA) reports covering gender gaps submitted to the government.
1.2. Fiscal space analysis implemented done for at least one sector (considering gender inequalities and gender gaps and disability issues
1.3. Tax incentives effectiveness report submitted to the government, taking into account gender and social inclusion issues
1.4. VAT E-fiscalization implementation plan submitted to the relevant fiscal authorities
1.5. Study on efficiency of public sector spending in one of social sectors conducted by disaggregated by gender and disability

	Activity Result 1.1 State institutions have the capacity to align their sectoral budgets with MTFF/MTEF and NDS/SDGs through integrated gender sensitive budgeting.
 

	
	Complete a Development Finance Assessment (DFA), which includes an analysis on financing flows in 2-3 regions (Oblasts).
	
	
	X
	X
	Office of the President\Office of the Government, Ministry of Finance, Ministry of Economy, Ministry of Labour and Social Development, Ministry of Education and Science
	UN SDG fund (UNDP)
UNICEF co-funding
	International, national IC
	63,905 (UNDP)
9,000 (UNICEF)
45,000 (UNICEF co-funding)


	
	Conduct a NDS/SDG costing analysis that is tailored and built into the national planning and financing process.
	
	
	X
	X
	
	
	
	

	
	Study on efficiency of public sector spending in one of social sectors conducted disaggregated by gender and disability
	
	X
	X
	
	
	UN SDG fund (UNICEF)
	International/national IC
	45,000 (UNICEF)

	
	                                                                                                                                                     Sub-total:
	162,905

	
	Activity Result 1.2 State institutions have evidence on opportunities to mobilise resources for NDS/SDGs.

	
	Conduct a fiscal space analysis for at least one sector
	
	
	X
	X
	Ministry of Finance,  Ministry of Economy, IMF, World Bank and SECO
	UN SDG fund 
	
	14,000 (UNDP)


	
	Conduct a review on the effectiveness of tax incentives for NDS/SDG financing.
	
	
	X
	X
	
	UN SDG fund
	International/national IC
	                                                             13,714 (UNDP)

	
	Review current e-government practises related to public revenue and spending, and support digitalisation and e-taxation efforts to increase public revenue generation
	
	
	X
	X
	
	UNDP co-funding
	International/national IC/workshop/translation/travel
	                                                           
13,500 (UNDP co-funding)

	
	
	
	
	
	
	
	
	Sub total:
	41,214



	
	

	TOTAL by OUTPUT 1

	204,119

UN SDG fund 145,619
UNDP: 91,619
UNICEF: 54,000
UNDP co-funding 13,500
UNICEF co-funding: 45,000
 



	

	Output 2: Kyrgyzstan has an improved strategic planning and financing system to support NDS/SDGs implementation.

Baseline: 
2.1. Revenue and Expenditure Analysis is developed by the Ministry of Finance (MoF) as part of annual Budget Execution Report does not have any reference to the SDG targets. 
2.2. There is no methodological document that address the issue of improving the effectiveness of expenditures through the interlinkages of state policies determined by strategic development programs and sectoral budget strategies. 
2.3. There is no sufficient alignment between NDS/SDGs, the Medium-term Forecast of Socio-Economic Development and Medium-Term Financial Framework (MTFF) in the regulatory normative acts.
2.4. NDS does not have a section that considers financing resources needed for its implementation. It contains however two annexes with investment projects that either have confirmed funding or not.
2.5. Weak enabling environment for innovative finance.
2.6. No systematic approach to monitoring tax incentives.
2.7. There is no model to scale PPP in the area of education.  

Indicators: 
2.1. One report on Revenue and Expenditure Analysis through NDS/SDG lenses.
2.2. Submission of recommendations on NDS/SDG targets and sector strategies integration into Mid-Term Expenditure Framework (MTEF) and budget processes and documents.
2.3. Identification of bottlenecks which prevent alignment between NDS/SDGs, the Medium-term Forecast of Socio-Economic Development and MTF.  
2.4. Number of capacity building training on financing development strategy methodology for relevant target groups, taking into account gender.
2.5. Number of research and recommendations on enabling environment for innovative finance.
2.6. Government-agreed recommendations for adapting systems for monitoring and managing tax incentives.
2.7. One feasibility study with a scalable model of Public-Private Partnership (PPP), taking into account gender and social inclusion in education with implementation package.

Targets:
2.1 Revenue and Expenditure Analysis through NDS/SDG lenses report submitted to the relevant fiscal authorities, taking into account gender, social inclusion (G&SI) and climate issues.
2.2 Recommendation to integrate NDS/SDG targets and sector strategies, taking into account gender sensitive budget, social inclusion and climate, into MTEF and budget processes and documents submitted to the relevant authorities.
2.3 Bottlenecks which prevent alignment between NDS/SDGs, the Medium-term Forecast of Socio-Economic Development and MTFF are identified.
2.4 Capacity building training on financing development strategy methodology for relevant government officials provided, taking into account gender aspects.
2.5 Research and recommendations on enabling environment for innovative finance.
2.6 Recommendations for adapting systems for monitoring and managing tax incentives agreed with the Government.
2.7 Feasibility study with a scalable model of PPP, taking into account gender and social inclusion in education with implementation package is prepared.
	Activity Result 2.1 State institutions have the capacity to align their sectoral budgets with MTFF/MTEF and NDS/SDGs through integrated gender sensitive budgeting.


	
	Conduct a Revenue and Expenditure Analysis to link budget with NDS/SDGs.
	
	
	X
	X
	The Office of the Government, Ministry of Finance, the National Bank, Ministry of Education, Social Fund
	UN SDG fund
	International, national ICs, translation/events
	22,593 (UNDP)
9,000 (UNICEF)

	
	Integrate NDS/SDG targets and sectoral strategies into MTFF and budget processes and documents, taking into account gender, social inclusion and climate.
	
	
	X
	X
	
	UN SDG fund
UNICEF
UNDP co-funding
	 International, national ICs, translation/events
	17,693 (UNDP)
27,200 (UNICEF)
7,500 (UNDP co-funding) 

	
	Activity Result 2.2 State institutions have the capacity to formulate a financing strategy based on new financing modalities and aligned with NDS/SDGs.

	
	Develop a national financing strategy aligned with NDS/SDGs.
	
	
	X
	X
	The Government of the Kyrgyz Republic, the National Bank, Ministry of Education, Social Fund
	UN SDG fund
	
	26,728 (UNDP)
9,000 (UNICEF)

	
	Develop recommendations to create an enabling environment for innovative finance with a focus on remittances.
	
	
	X
	X
	
	UN SDG fund
	
	18,608 (UNDP)

	
	Support the government to develop systems for monitoring and managing the use and impact of tax incentives as a mechanism for promoting NDS-aligned private sector investment
	
	
	X
	X
	
	UN SDG fund
	
	18,372 (UNDP)

	
	Support the government in improving the normative and governance framework for PPPs and in developing a scalable model and implementation package for PPPs in the education sector.
	
	
	X
	X
	The Office of the Government of the Kyrgyz Republic, Ministry of Economy, Ministry of Finance, Development Partners' Coordination Council
	UN SDG fund/UNICEF
	
	9,000 (UNICEF)


	
	
	TOTAL by OUTPUT 2:
	165,694
UN SDG fund 158,194, including 
UNDP: 103,994
UNICEF: 54,200 
UNDP co-funding 7,500



	

	Output 3: Kyrgyzstan has improved monitoring and oversight for NDS/SDG implementation.

Baseline:
3.1. The government introduced the NDS M&E system however it lacks financing strategy indicators.
3.2. There are several types of parliamentary oversight in the country however none of them has links to the SDG agenda.
3.3. There are several coordination mechanisms at different levels, but none of them is the dialogue platform to discuss NDS/SDG financing strategy. 
3.4. The current methodology of strategic planning for sustainable development approved by MoE says that that a Strategic document should take into account SDG progress reports. However, this provision does not have any details.

Indicators: 

3.1. Number of recommendations to integrate target indicators of the financing strategy in the NDS monitoring system.
3.2. Number of people in capacity building activities and presence of a methodology to improve parliamentary, Chamber of Accounts (COA) and public finance management (PFM) oversight process based on NDS/SDG agenda.
3.3. Presence of action plan on the platform.
3.4. Presence of a report with recommendations, taking into account gender and social inclusion and climate aspects,  to align national strategic planning and SDGs

Targets: 

3.1. Development of recommendations to integrate target indicators, including gender and social inclusion specific ones, of the financing strategy in the monitoring system of the NDS.
3.2. Delivery of capacity and methodology to improve parliamentary, COA and public PFM oversight process based on NDS/SDG agenda
3.3. A draft decision on the creation of the Platform is be prepared and proposals and an action plan are developed.
3.4. Report with recommendations, taking into account gender and social inclusion and climate aspects, to align national strategic planning and SDGs is developed
	Activity Result 3.1 Mechanisms for government monitoring based on NDS/SDGs are designed.

	
	Integrate financing strategy targets into the government NDS monitoring system.
	
	
	X
	X
	Ministry of Economy, Ministry of Finance
	UN SDG fund
UNDP co-funding
	International IC
National IC
consultations

	16,024 (UNDP)
6,500 (UNDP co-funding)

	
	Activity Result 3.2 The parliamentary oversight and transparent outreach based on NDS/SDGs are designed.

	
	Integrate the NDS/SDG agenda/objectives into parliamentary and public oversight
	
	
	X
	X
	The Office of the Government of the Kyrgyz Republic, Parliament, Ministry of Economy, Ministry of Finance, Development Partners' Coordination Council, Chamber of Accounts
	UN SDG fund
	International IC
National IC
Consultations, translation

	20,193 (UNDP)
15,000 (UNICEF) 

	
	Activity Result 3.3 An integrated mechanism to develop and deliver NDS/SDG aligned strategies including financing strategy are designed.

	
	Support the establishment of a platform for policymakers and DPs on NDS/SDG financing strategy prioritisation.
	
	
	X
	X
	The Office of the Government of the Kyrgyz Republic, Ministry of Economy, Ministry of Finance, Development Partners' Coordination Council
	UN SDG fund
	 
	16,600 (UNDP)
10,000 (UNICEF)

	
	Support the establishment of a national strategic NDS/SDG-aligned planning process, taking into account gender and social inclusion and climate aspects
	
	
	X
	X
	
	UNDP co-funding
	
	12,500 (UNDP co-funding)

	
	TOTAL by OUTPUT 3

	
	
	
	
	
	
	
	96,817
UN SDG fund 77,817 including 
UNDP: 52,817
UNICEF: 25,000 
                                                                         UNDP co-funding:   19,000





	
	
	TOTAL BY OUTPUTS 1,2 and 3
	UN SDG fund: 381,630 (248,430 of UNDP and 133,200 of UNICEF)
UNDP co-funding: 40,000
UNICEF co-funding: 45,000 

	

	Output 4. Project Management 
	Activity Result 4.1 Smooth programme management

	
	Day-to-day management of the project from programme and admin-finance points (staff costs)
	X
	X
	X
	X
	
	UN SDG fund
	Staff salary (Programme Coordinator (100%), AFA (50%),  IT (10%), Driver (15%).
	33,521(UNDP)


	
	Contribute to smooth programme implementation
	X
	X
	X
	X
	
	UN SDG fund
	Office running costs (rent, utilities, supplies etc.)
	3,500(UNDP)

	
	UNDP CO DPC and GMS                UNICEF        
	X
	X
	X
	X
	
	UN SDG fund
	CO direct project costs- programme (TL, PA)  and operations)
	3,377(UNDP DPC)
21,268 (UNDP GMS)

10,500(UNICEF)

	
	Sub-total:
	
	
	
	
	
	
	
	72,166
UNDP: 61,666
UNICEF: 10,500

	Activity Result 4.2. Monitoring, reporting and strategic communications (advocacy)

	
	M/E, Comms/Advocacy
	X
	X
	X
	X
	
	UN SDG fund
UNDP co-funding
	
	15,000 (UNDP)
8,300 (UNICEF (20% NOA)) 

	
	Annual donor meeting
	
	
	
	X
	
	
	Meeting costs (venue, translation, travel etc.)
	10,000 (UNDP co funding)

	
	Sub-total:
	
	
	
	
	
	
	
	33,300
UNDP: 25,000 (15,000 SDG fund, 10,000 UNDP co-funding
UNICEF: 8,300 (SDG fund)

	
	
	
	
	
	
	
	
	TOTAL by OUTPUT 4
	105,466
UN SDG fund 95,466
UNDP co-funding 10,000

	TOTAL AWP 
	 TOTAL 477,096 
UNDP: 325,096
UNICEF: 152,000
UNDP co-funding: 50,000
UNICEF co-funding: 45,000

	July 1-Dec 31, 2020 budget of UNDP:
Jan 1 – June 31, 2021 budget of UNDP:
	162, 548
162,548


	



































	
	
	
	
	
	
	
	
	


July 1, 2020 -June 31,2021 MONITORING PLAN

Project Title: Kyrgyzstan Integrated National Financing Framework (K-INFF)

	# 
	MONITORING ACTION 
 
	DUE DATE 
	BUDGET IN USD 
 
	DESCRIPTION 
 
	COMMENTS 
 
	DATE COMPLETED 
 
	RESPONSIBLE PARTY  
 

	1 
	Monitoring of Project Risks 
	Quarterly
Oct 2020
April 2021   
	Joint programme allocated resources for monitoring and evaluation in the budget[footnoteRef:1] [1:  M&E budget line is under M&E/Comms/Advocacy – 30,000 of UN SDG fund and 20,000 of UNDP co-funding, including two donor meetings will be held at the end of Year 1 and at the end of the project.] 


Embedded
into project personnel work 
	Will be monitored and tracked on a quarterly basis. Risks are identified by project management and actions are taken to manage risk. The risk log is actively maintained to keep track of identified risks and actions taken and may be availed as part of periodic reports to the donor 
	Initial risk log will be elaborated and will be a basis for review and updates as well as adjustments to the project 
	Conducted during project design stage and will continue on quarterly basis during the implementation
	Project Coordinator and involved team 

	2 
	Mid-term progress reviews
	End of Year 1
	Embedded into project personnel work 
	Mid-term progress review report to be submitted halfway through the implementation of Joint Programme[footnoteRef:2]; [2:  This will be the basis for release of funding for the second year of implementation. ] 




	To be provided end of Year 1 of project implementation (July, 2021)
	To be completed in July, 2021 
	Project Coordinator and involved team 

	3. 
	Annual Review and Narrative Progress reports
Bi-lateral call with the Secretariat
	End of calendar year
	Embedded into project personnel work 
	To be provided no later than. one (1) month (31 January) after the end of the calendar year, and must include the result matrix, updated risk log, and anticipated expenditures and results for the next 12-month funding period;

	No later than one month after the end of the calendar year (by end of January 2021)
Annual Review at the end of Year 1 in June 2021
	To be done
	Project Coordinator and involved team  

	4
	Final consolidated narrative report and case studies

	At the end of the project, June/July 2022
	
	After the completion of the joint programme, to be provided no later than two (2) months after the operational closure of the activities of the joint programme.
	UNDP, as  lead PUNO, will compile the narrative reports of PUNOs and submit a consolidated report to the Joint SDG Fund Secretariat, through the Resident Coordinator. 

	
	

	5. 
	Regular Programme meetings  
	Bi-Weekly 
	Embedded into project personnel work 
	To update the project progress and delivery  
	Short brief updates on main activities  
	Underway
	Project Coordinator and involved team 

	
	Progress data against the results indicators (Targets) in the Atlas Project Management System 
	Annually 
	Embedded into project personnel work 
	The Steering Group will hold annually project review to assess the performance of the project and review the Annual Work Plan to ensure realistic budgeting over the life of the project. In the project’s final year, the Project Board shall hold an end-of project review to capture lessons learned and discuss opportunities 
	Annual reports will be generated by December 2020 
	To be held annually
	Project Coordinator and involved team 

	6. 
	A final, independent and gender-responsive[footnoteRef:3] evaluation will be organised by the Resident Coordinator. [3:  How to manage a gender responsive evaluation, Evaluation handbook, UN Women, 2015
] 

	 End of project
	To be led by RCO
	UNDP, as a lead PUNO, will cooperate with RCO on the final evaluation at the end of the project
	After competition of a joint programmes, a final, independent and gender-responsive[footnoteRef:4] evaluation will be organised by the Resident Coordinator in collaboration with UNDP and UNICEF [4:  How to manage a gender responsive evaluation, Evaluation handbook, UN Women, 2015
] 

	
	





Project Communications Plan

Project title:	Kyrgyzstan Integrated National Financing Framework (K-INFF)
Dates: 			July 1, 2020-June 31, 2021
Geographic area: 	The Kyrgyz Republic  
Stakeholders: 	Office of the President, Office of the Government, Ministry of Finance, Ministry of Economy, National Bank, DPCC
	 
Beneficiaries: 	Public and private sector, academia and civil society organizations, women and men, young people, media
Messages:	Effective public and private financing for sustainable development

	No
	What
	Who
	When
	Target audiences
	Resources
	Product (evaluation criteria)

	1. 
	Regular media coverage of the project events according to AWPs 
	PC/ Comms Specialist/Consultant
	Throughout a year
	Expert community, national and international partners, general public, UN community
	No costs 
	At least  
2 news releases, 4 articles and stories posted in mass media and 2 feature /success stories UNDP and partners’ social media accounts 

	2. 
	Hire Communication Consultant to develop and implement the JP Communication, Media and Advocacy strategy 

	PC, Comms Specialist comms team/ Consultant in partnership with national partners 
	Throughout a year
	National partners, stakeholders, expert community, national and international partners, public in general
	10,000
	Communication, Media and Advocacy strategy of the JP


	3. 
	Two donor meetings annually (end of Year 1 and end of Year 2)
	PC, Comms Specialist / Consultant in partnership with national partners, UNICEF and RCO Comms teams
	Q 2 of 2021 and Q 2 of 2022
	National partners, funding partners, stakeholders, expert community, national and international partners, public in general
	[bookmark: _GoBack]10,000
	Donor meeting materials, outreach visuals (1 video, 1 newsletter, leaflets by project outputs etc.)

	4. 
	Joint work with the Comms team of the national partners, including Ministry of Economy, Ministry of Finance, Office of the President and UNICEF to support the Comms/Advocacy of the KR INNF highlights
	PC, Comms Specialist / Consultant in partnership with national partners, 
	Throughout the project implementation in 2020-2021
	
	10,000
	Information materials at the website of the Ministry of Finance, UNDP KR, and media. At least one communication campaign with coverage in media (with at least 50 mentions in media) and online engagement of 100,000 users 

	
	
	
	
	TOTAL
	30,000
	




United Nations Development Programme
Country: Kyrgyz Republic 
Gender Mainstreaming Plan July 1, 2020- June 31,2021

TITLE OF THE PROJECT: Kyrgyzstan Integrated National Financing Framework (K-INFF)
	Expected Products
	Key Activities
	Quarters
	Source of funding 
	Budget

	
	
	III
	IV
	I
	II
	
	

	Development of analytical, strategic and legal documents, which includes gender dimension (integration of gender perspectives in the TORs of experts, the conclusions and recommendations, gender disaggregated indicators, etc.)

	DFA reports covering gender gaps submitted to the government

Methodology of SDG costing developed for one of the sectors, applying Gender tagging 
	Activity Result 1.1 State institutions have the capacity to align their sectoral budgets with MTFF/MTEF and NDS/SDGs through integrated gender sensitive budgeting.

	X
	X
	X
	
	UN SDG fund
	113,371

	Fiscal space analysis implemented done for at least one sector (considering gender inequalities and gender gaps and disability issues 

Tax incentives effectiveness report submitted to the government, taking into account gender and social inclusion issues
	Activity Result 1.2 State institutions have evidence on opportunities to mobilise resources for NDS/S 

	
	
	X
	X
	
	67,000

	Revenue and Expenditure Analysis through NDS/SDG lenses report submitted to the relevant fiscal authorities, taking into account gender, social inclusion (G&SI) and climate issues

Recommendation to integrate NDS/SDG targets and sector strategies, taking into account gender sensitive budget, social inclusion and climate, into MTEF and budget processes and documents submitted to the relevant authorities
DGs.
	Activity Result 2.1 State institutions have the capacity to align their sectoral budgets with MTFF/MTEF and NDS/SDGs through integrated gender sensitive budgeting.


	
	
	X
	X
	

One UN SDG fund
UNDP KR co-funding
	40,283
7,500

	Capacity building training on financing development strategy methodology for relevant government officials provided, taking into account gender aspects, gender sensitive budgeting

Research and recommendations on enabling environment for innovative finance, taking into account gender
	

Activity Result 2.2 State institutions have the capacity to formulate a financing strategy based on new financing modalities and aligned with NDS/SDGs.

	
	
	X
	X
	


	64,444

	Development of recommendations to integrate target indicators, including gender and social inclusion specific ones, of the financing strategy in the monitoring system of the NDS

Report with recommendations, taking into account gender and social inclusion and climate aspects, to align national strategic planning and SDGs is developed
	Activity Result 3.3 An integrated mechanism to develop and deliver NDS/SDG aligned strategies including financing strategy are designed.
	
	
	X
	X
	

One UN SDG fund
UNDP co-funding
	52,817
19,000

	Gender mainstreaming in actions for the implementation of pilot projects.
(Integration of gender perspectives: (i) in TOR activities and experts; (ii) gender balance in the composition of the beneficiaries, actors involved discussions, decision-making bodies; (iii) the reports and indicators, etc.)

	Monitoring is ensured taking into account gender aspects, gender-sensitive national communication and advocacy activities 
	Activity Result 4.2 Monitoring, reporting and strategic communications (advocacy), gender-sensitive

	
	X
	X
	X
	UN SDG fund
UNDP co-funding
	15,000
10,000

	TOTAL budget for gender
	355,415

	Total funded budget for the project 
	375,096 (including
50,000 (UNDP co-funding)

	% for gender 
	 94,7%



