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CSB PROJECT: Total project budget as stated in the PD is $2,954,040
	
EXPECTED  OUTPUTS

	
PLANNED ACTIVITIES

	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET

	
	
	Q1
	Q2
	Q3
	Q4
	
	Funding Source
	Budget Description
	Amount (USD)

	1.4.2. National statistical tools and information systems developed 

Output Indicators: 
1. Presence of system for monitoring economic information and national accounts
2. Availability of a CGE model for the SAM
3. # of statisticians trained on newly developed IS
4. # of training courses conducted
5. # of CSB staff benefitting from SAM applications
6. # of studies published on the national population census


AWP Targets:
1.National SAM for national accounts developed
2.National cadres trained on applications of SAM

3.Dynamic  CGE developed 
4. 50 cadres trained on applications of SAM
5. 8 studies published on the 2011 National Population and Housing Census


Related CP outcome: 1.5: National planning institutions capable of fulfilling the strategic planning role. 
	Activity 1.4.2.1: Transition from SNA 1993 to SNA 2008. The development of the SAM for national accounts for the period 2005-2010
	√
	√
	√
	√
	
PM
	
UNDP
	Costs for utilization of  SAM for national accounts
	
864,000

	
	Activity budget lines

	
	1.4.2.1.1:Analysze the National Accounts and other economic data between 2005-10 for the SAM
	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.1.1-6: Consultant = 12,000*12 months = 144,000


	
	1.4.2.1.2: Develop composite indices and economic indicators for the SAM
	√
	√
	√
	√
	Consultant
	UNDP
	
	

	
	1.4.2.1.3: Design the matrix
	√
	√
	√
	√
	Consultant
	UNDP
	
	

	
	1.4.2.4:Implement the SAM on a statistical software
	√
	√
	√
	√
	Consultant
	UNDP
	
	

	
	1.4.2.1.5: Conduct due diligence of SAM

	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International consultants
	

	
	1.4.2.1.6 Conduct economic analysis 
	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International consultants
	

	
	Activity 1.4.2.2: Dynamic Computable General Equilibrium Model (CGE) for Kuwait developed
	√
	√
	√
	√
	
PM
	
UNDP
	Costs for developing CGE for Kuwait
	
720,000

	
	Activity budget lines

	
	1.4.2.2.1:Identify the National Accounts and relevant economic data 
	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.1.1-5: Consultant = 12,000*12 months = 144,000


	
	1.4.2.2.2: Revise and prepare detailed Social Accountability Matrix for the model
	√
	√
	√
	√
	Consultant
	UNDP
	
	

	
	1.4.2.2.3: Formulate the model’s equations and utilize appropriate software to estimate the model’s variables
	√
	√
	√
	√
	Consultant
	UNDP
	
	

	
	1.4.2.2.4: Train national cadres on the CGE and SAM applications
	√
	√
	√
	√
	Consultant
	UNDP
	
	

	
	1.4.2.1.5 Conduct statistical analysis
	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International consultants
	

	
	Activity 1.4.2.3: Information technology infrastructure of the CSB developed
	√
	√
	√
	√
	
PM
	
UNDP
	Costs of conducting training programmes
	
1,480,000

	
	Activity budget lines

	
	1.4.2.3.1:Evaluate the automation infrastructure and information network of the CSB
	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.3.1-8 Consultant = 12,000*12 months = 144,000

	
	1.4.2.3.2:Develop a training plan to build the technical capacities of CSB staff after conducting a needs assessment
	√
	√
	√
	√
	Consultant
	UNDP
	
	

	
	1.4.2.3.3:Procure and install licensed software for CSB network
	√
	√
	√
	√
	Consultant
	UNDP
	
	

	
	1.4.2.3.4: Applications Development Specialist for the CSB
	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.3.4: Applications Development Consultant = 12,000*12 months = 144,000

	
	1.4.2.3.5: Recruit information systems specialist to develop the technical capacities of the CSB  
	√
	√
	√
	√
	Consultant
	UNDP 
	Contracts for Local/International consultants
	1.4.2.3.5: Information Specialist = 12,000*12 months = 144,000

	
	1.4.2.3.6: Conduct specialized courses as per the training plan
	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.3.6: Costs of training courses = 16,000

	
	1.4.2.3.7 Maintain data warehouse
	√
	√
	√
	√
	Consultant
	UNDP
	Contracts for Local/International data warehousing expert
	Information Consultant = 12,000*12 months = 144,000

	
	1.4.2.3.8.Census-info system operational
	√
	√
	√
	√
	Training
	UNDP
	Contract consultancy firm affiliated with the UNDP to establish and train on Census-info system
	Vendor cost estimate: $600,000

	
	Activity 1.4.2.4: A series of statistical studies and researches on the results of the National Population and Housing Census developed
	√
	√
	√
	√
	PM
	UNDP
	Contracts for Local/International consultants
	
576,000

	
	Activity budget lines

	
	1.4.2.4.1:Prepare a study on the characteristics of growth trends in the private sector in the light of the results of General Census of Establishments 2011
	√
	√
	√
	√
	PM/Consultant
	UNDP
	Contracts for Local/International consultants
	1.4.2.4.1-4 consultant=
12,000*12 months = 144,000
Consultant = 12,000*12 months = 144,000

	
	1.4.2.4.2: Preparation of a series of population studies on the results of the census, as follows:
1.Demographic profile of the population in Kuwait
2.Gender & age composition of the population in Kuwait
3.Levels, patterns and fertility trends in Kuwait (Kuwaiti women only)
4.Patterns and trends of marriage and divorce in Kuwait
5.Assess the quality of the 2011 census  data in comparison with previous censuses 
6.Analysis of census databases to build a data warehouse
7.The application of an automated system for data warehouse
	√
	√
	√
	√
	PM/Consultant
	UNDP
	Contracts for Local/International consultants
	

	
	1.4.2.4.3 Conduct demographic analysis
	√
	√
	√
	√
	PM/Consultant
	UNDP
	Contracts for Local/International consultants
	

	
	1.4.2.4.4 Financial and budgetary expertise
	√
	√
	√
	√
	PM/Consultant
	UNDP
	Contracts for Local/International consultants
	

	Project Manager
	Monitoring & Evaluation Activities & Final Review
	√
	√
	√
	√
	Consultant
	UNDP
	Contract for Local/International consultant
	144,000

	Project Staffing Costs
	
	
	
	
	
	
	
	
	3,784,000

	GMS cost
	
	
	
	
	
	
	
	
	113,520

	Total
	
	
	
	
	
	
	
	
	3,897,520



Total expenditure as of date: 632,592
Total 2013 proposed cost: 3,897,520
Deficit: 3,897,520-2,954,040= 943,480
