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CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME
 QUARTERLY PROGRESS UPDATE
as of 31 March 2009
	Participating UN or Non-UN Organization:  
	UN Office for the Coordination of Humanitarian Affairs (OCHA)
	UNCAPAHI Objective(s) covered: 
	Objective 6: Continuity under pandemic conditions

	Implementing Partner(s): 
	All funds disbursed will be managed by selected implementing agencies within UN country teams.

	Programme Number: 
	CFIA-B11

	Programme Title:
	Pandemic Preparedness Small Project Funding Facility for UN Resident Coordinators

	Total Approved Programme Budget:
	US$ 400,000

	Location:
	Countries with restricted implementation capacity (humanitarian preparedness)

	MC Approval Date:
	14 November 2008

	Programme Duration:
	12 months
	Starting Date:
	01 February 2009
	Completion Date:     
	31 December 2009

	Funds Committed: 
	US$ 340,000
	Percentage of Approved:
	85%

	Funds Disbursed:
	US$ 0
	Percentage of Approved:
	0%

	Expected Programme Duration:
	One year

	Forecast Final Date:     
	31 December 2009
	Delay (Months):
	


	Outcomes:
	Achievements/Results:
	Percentage of planned:

	UN country teams support small projects which make a significant impact in stimulating greater progress in multisectoral pandemic preparedness in low capacity countries.


	OCHA established an inter-agency committee to evaluate proposals under the $400,000 fund. The committee included representatives of USAID, IFRC, the Core Group, UNICEF, OCHA Dakar, and PIC Geneva. WFP were also invited to join but were unable to attend.

OCHA wrote to all UN Resident Coordinators across the world explaining the concept of the fund and inviting proposals.

15 proposals were received to the value of US$ 1,271,459.

The committee met by teleconference on 13 March 2009 and approved four proposals for funding:

1. Lao PDR
Project title: Developing a multi-sectoral pandemic preparedness Plan for Lao PDR
Project value: US$ 88,000
Implementing agency: UNDP
2. Zambia

Project title: Coordinated response to pandemic induced disasters using existing disaster coordination mechanisms

Project value: US$ 95,000
Implementing agency: UNDP
3. Nigeria

Project title: Strengthening National Pandemic Preparedness in Nigeria 

Project value: US$ 80,000
Implementing agency: UNDP
4. Mozambique

Project title: Strengthening readiness for critical essential services during the pandemic 

Project value: US$ 77,000
Implementing agency: WHO
The committee also agreed that the balance of the funds should be allocated to Cambodia if Cambodia was able to provide a suitable proposal by the end of April – or failing that DPRK, if USAID confirmed that USAID was content for its funding to be used in DPRK – or failing that be offered as an expansion to one of the existing four projects if one of the existing four projects can deliver a robust case for modest expansion.
	It is too early to comment on the success of the projects selected as they were selected on 13 March and are at too early a stage of implementation.


	Qualitative achievements against outcomes and results:

	The CFIA has transferred the project funding to UNDP Laos, UNDP Zambia and UNDP Nigeria.

OCHA’s Regional Planning Officers will keep in regular touch with project implementing agencies to keep abreast of progress.








































































































� The term “programme” is used for projects, programmes and joint programmes.





PAGE  
1

