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I.  Acronyms 
MNE 

Montenegro 

CC

climate change

CoP

Conference of Parties

FBUR  

First Biennial Update Report 

IPCC 

Intergovernmental Panel on Climate Change

LULUCF
Land use, Land-use Change and Forestry 

MSDT 

Ministry of Sustainable Development and Tourism 

EPA

Environmental Protection Agency 

MONSTAT
National Statistical Office 
NSDCCC 
National Sustainable Development and Climate Change Council  

INC

Initial National Communication 

SNC

Second National Communication 

CCDM

Council for Clean Development Mechanism 

MRV

Measurement, Reporting and Verification 

UNDP

United Nations Development Programme
UNFCCC 
UN Framework Convention on Climate Change 
II. Situation analysis

Montenegro ratified the United Nations Framework Convention on Climate Change (UNFCCC) by succession in 2006, thus becoming a member of the Convention as a Non-Annex 1 Party on 27 January 2007. The Kyoto Protocol was ratified on 27 March 2007, so that Montenegro became its member as a non-Annex 1 country on 2 September 2007. Having ratified the UNFCCC and Kyoto Protocol, Montenegro joined the countries that share concerns and play an active role in international efforts to identify the solutions to the problems of climate change. The Council for Clean Development Mechanism (performing the function of the Designated National Authority) was established on 5 February 2008.

Responding to the obligations towards the UNFCCC the country prepared and submitted the Initial National Communication on Climate Change in 2010. The INC completed in 2010 represents a true milestone for Montenegro. Over 40 individuals and numerous institutions were involved in its preparation. In 1991, Montenegro declared itself an “Ecological State” and has worked to incorporate ideas of sustainable development into various pieces of its development plans. Furthermore, Montenegro is working to become an EU Member State which would entail even more obligations related to climate change. 

The preparation of the Second National Communication is underway and is expected to be finalized by the mid-2014. Preparation of the National Communications has been supported by the GEF, and implemented by UNDP. The ongoing process for preparation of the Second National Communication to the UNFCCC (SNC) aims to strengthen the information base, analytical and institutional capacity of the key national institutions to integrate climate change priorities into country development strategies and relevant sector programs. The process for development of the SNC shall further strengthen the dialogue, information exchange and cooperation among all relevant stakeholders including governmental, non-governmental, academic, and private sectors. It is expected that this will result in achieving national consensus on the actions and measures that need to be undertaken to address the climate change related issues relevant for the country on a short and long term.

The Ministry of Sustainable Development and Tourism is the key governmental body responsible for development of climate change policies. The Ministry is also acting as a Designated National Authority for endorsement of CDM projects. The first CDM project has been registered in January 2013. Other institutions that have responsibilities related to climate change are: Ministry of Agriculture and Rural Development, Ministry of Economy, Ministry of Transport and Maritime affairs and Environmental Protection Agency.  

Accession to the European Union is at the core of the development goals of the country and the main driving force. The European Union integration agenda generates the necessary momentum for political, economic and social reforms and contributes to building consensus on important policy issues across the sectors. The EU accession poses great challenges in terms of the human capacities on national and local levels, financial means for investments in the key sectors, but at the same time it provides opportunities for creation of more integrated, cross-cutting policies and better utilization of available resources. In this context, the country has already imitated the process for harmonization of its approach towards its commitments to the UNFCCC and the respective Climate Change Aquis. 

In order to fulfil the obligations arisen from Cancun and Durban COP decisions related to the submission of national communications and biennial update reports, support from the Global Environment Facility is needed to continue to develop and consolidate the existing technical and institutional capacity and to continue the efforts of integrating climate change into national policies, plans and programmes.

Montenegrin First Biennial Update Report will build on the findings and recommendations of Second National Communication, as well as the outcomes of the ongoing complementary projects in the country, and will be submitted to the UNFCCC by end of December 2014. Additional months will be used for project results dissemination purposes.

III.  Strategy

Under  the UNDAF, UNDP will contribute to Goal 3 for a “balanced and equitable regional economic growth based on sustainable planning and use of natural resources that will provide a high quality of life and long term economic opportunities for its inhabitants”. 

In line with the UNFCCC and related EU legislation, UNDP will support national partners in designing and implementing climate change mitigation measures aimed at accelerating the use of renewable clean energy, especially at the local level, carbon trading and energy efficiency, reducing emissions with focus on housing, transport and public sector, fostering climate resilient growth.  In addition, it will provide support in developing a sophisticated environmental monitoring system that will track the impact of development on environmental performance, providing a corrective fact-based input for improved policy making.  UNDP will support the development of a cross-sectoral governance mechanism that, building on the environmental monitoring, will develop national strategic vision for managing climate change, programs of intervention to address the major challenges, fund raising and implementation, monitoring and evaluation.

UNDP activities are also focused on improving resilience to climate change and environmental security. As a part of these efforts UNDP supported the preparation of the first version of the Second National Communication to UNFCCC and the first Montenegrin indicator-based State of the Environment Report which is to be adopted by the Ministry of Sustainable Development and Tourism 

The preparation process of the INC and SNC to the Conference of the Parties of the UNFCCC, has contributed to the institutional strengthening of the Ministry of Sustainable Development and Tourism, as competent institution for the application of the Convention at national level. The Ministry of Sustainable Development and Tourism will act as Implementing Entity/Responsible Partners of the Project. In addition to that, the national knowledge, concerns and awareness of the different stakeholders have been increased, in particular those from the government, non-government, private and academic sectors. 

Based on the National Communication experience, it is understood that the most effective way to address climate change, is to allow a real co-management of the issue, where all the above mentioned stakeholders are involved, in particular in relation to the design and implementation of the mitigation and adaptation actions, in the framework of pursuing the more wide objectives of sustainable development. The integration of the different sectors strengthens the institutional and technical capacity of the different stakeholders and institutions, not limited to a reduced group of experts and decision makers from the governmental institution where lies the responsibility for the fulfillment of the national obligations to the Convention.

The Ministry of Sustainable Development and Tourism, through its Climate Change Unit should perform a leadership and coordination role for the development of actions needed to fulfill the obligations to the Convention and its formal communication to the international community, acting in coordination with the other stakeholders, integrating climate change in the ongoing national activities for the achievement of results to be reported and communicated through the National Communications and Biennial Update Reports.

Environment Protection Agency and National Statistical Office (MONSTAT), as well as relevant sectorial Ministries, such as the Ministry of Agriculture, Economy, play a key role in the elaboration of the National GHG Inventories, as they are responsible for the estimation of the respective sectorial emissions according to the IPCC guidelines and under the guidance and coordination of the Climate Change Unit. 

The Ministry of Sustainable Development and Tourism will take part in capacity building activities for identification, preparation and implementation of mitigation actions for GHG emissions in key economic sectors. Relevant sectorial Ministries and bodies will participate in capacity building and strengthening activities aimed at the identification, preparation and implementation of mitigation actions for GHG emissions in key economic sectors. Other relevant bodies, such as the National Sustainable Development and Climate Change Council, Faculties, Montenegrin Academy of Sciences and Arts among others, will also participate in training activities, given their role of fostering science, technology and innovation initiatives. Private sector will be included through the Chamber of Commerce, building on the excellent cooperation established within the process for preparation of the Second National Communication.
Other stakeholders will be included in the process through the participatory approach planned within the project.

With respect to the gender dimension, women are meaningfully involved, not only as beneficiaries but also in the decision-making process of climate change related activities. Understanding how the different social roles and economic status of men and women affect, and are affected differently by climate change will improve actions taken to adapt and to mitigate climate change. In this sense, and for this specific project, the update of the national circumstances chapter of this Biennial Update Report will consider this gender dimension in order to better understand how the different roles of men and women in social and economic circumstances may affect Montenegro’s ability to deal with mitigating and adapting to climate change.

The role of women in the climate change mitigation strategies has received little attention, as actions have been perceived to be either technical or scientific nature. However, as climate change is partly the result of human behavior and affects all people, mitigation strategies must consider the gendered patterns of energy use in order to be effective. In this sense, the project will incorporate a gender perspective in the identification, description and preparation of mitigation actions when relevant.

With regard to the technical team to be hired to implement the enabling activity, gender balance is considered.  
Project Objective, Outcome and Outputs

NOTE: GEF Objective = UNDP Atlas Output; GEF Outcome = UNDP Atlas Activity; GEF Output = UNDP Atlas Components
The goal of the project is to assist the country in mainstreaming and integrating climate change considerations into national and sectorial development policies by giving continuity to the institutional and technical capacity strengthening process, partly initiated and sustained by the National Communications. 
The immediate objective of the project is to assist the country in the preparation and submission of its First Biennial Update Report to the Conference of the Parties to the UNFCCC for the fulfillment of its obligations to the Convention under Dec. 1/CP. 16 par. 60 and Dec 2/CP. 17 par. 41 and it’s Annex III.

The project objective will be achieved with the fulfillment of the following outcomes which are in line with the GEF’s climate change mitigation strategic objective (SO-6) under GEF-5: Enabling Activities: Support enabling activities and capacity building under the Convention. The outcome is: Completed climate change enabling activities under the UNFCC. 

Project activities will be divided into following group of activities:

1. National circumstances and institutional arrangements  relevant to the preparation of the national communications updated;

2. GHG inventory for 2012-2013 prepared;

3. Mitigation actions and their effects, including associated methodologies and assumptions, and progress of implementation are described

4. Constraints and gaps identified; related financial, technology and capacity building needs assessed;  and recommendation for addressing the needs provided;

5. Establishment of domestic Measurement, Reporting and Verification  arrangements supported; 

6. Compilation, consolidation of information in tabular format and publication of the First Biennial Update Report. 

The project outputs/UNDP components are: 

Output 1/Component 1:
1.1 Updated information on features of the population, natural resources, climate and economy which may affect its ability to deal with mitigating and adapting to climate change. 

1.2 Description of national development objectives, priorities and circumstances, and the specific needs and concerns arising from the adverse effects of climate change.

1.3 Description of institutional arrangements relevant to the preparation of the national communications and biennial update reports on a continuous basis.

1.4 Mechanisms for stakeholder involvement and participation to enable the preparation of national communications and biennial update reports.

Output 2/Component 2:
2.1 Activity data collected for 2012 and 2013 as per Revised 1996 IPCC Guidelines.

2.2 Improved activity data collected in the agriculture, waste and transport sectors.

2.3. GHG inventory for period 2012-2013 updated using latest NAI software

2.4. Support given to the process of inclusion of GHG inventory in the national environment information system

2.5. Cross-sector collaboration for preparation of GHG Inventory strengthened.

Output 3/Component 3:
3.1. Analytical work carried out in order to assess the mitigation potential of the country, considering all relevant aspects – technical,environmental and economic  

3.2. Participatory process initiated, aimed at analyses and setting of nationally appropriate and feasible emission reduction and limitation targets. 

3.3. Appropriate criteria for prioritization of the mitigation measures developed and  mitigation measures evaluated against the agreed criteria

 3.4 Support for national capacity building for continuous analysis of mitigation potential, assessment of future economy-wide GHG emissions and for identification of the mitigation actions in Montenegro.    

3.5. Identfified national institutional arrangement for integrated and continuous mitigation action in the country  

Output 4/Component 4:
4.1 Technology, financial and capacity needs for mitigation assessed. 

4.2. Information updated on financial resources, technology transfer, capacity building and technical support received from bilateral and multilateral donors, IFCs, etc.   for activities related to climate change.

4.4. Information on national resources allocated for climate change upon ratification of the UNFCCC collected. 

Output 5/Component 5:
5.1 Options and possibilities for establishment of a domestic MRV system analyzed 

5.2 Support given to the process of development of national institutional and legal frameworks for establishment of domestic MRV.

Output 6/Component 6:
6.1 First Biennial Update Report published and submitted in accordance to the guidelines contained in Annex III of Dec.2/CP. 17 

Planned activities 

Component 1: National circumstances

The information on the national circumstances provided in the Second National Communication (SNC) will be updated taking into account all new studies, projects and research developed since the preparation of the SNC. 

This outcome includes an update of the country characterization in terms of demography, natural resources, climate and education, social and cultural aspects, as well as macroeconomic parameters, employment, income and services. It will also include the characterization of the specific sectors such as water resources, energy, waste, transport. In particular, it will be analyzed how the national circumstances described may affect country’s ability to deal with mitigating to climate change. Special attention will be paid to new information and data related to those sectors that are largest contributors to the GHG emissions. 

National development objectives, priorities and circumstances will also be described, including the specific needs and concerns arising from the adverse effects of climate change.

Also, the information on the institutional arrangements and the mechanisms for stakeholder’s involvement relevant to the preparation of the national communications and the biennial update reports.  

Component 2: GHG National Inventories

Under the previous National Communication, GHG Inventory of emissions by sources and removals by sinks for direct and indirect GHGs for the period 1990-2011 were prepared, using the methodology described in the Revised 1996 Guidelines for National Greenhouse Gas Inventories of the Intergovernmental Panel on Climate Change (IPCC) and applying the IPCC Good Practice Guidance and Uncertainty Management in National Greenhouse Gas Inventories and the IPCC's Good Practice Guidance for Land Use, Land-Use Change and Forestry (LULUCF) (2003).

New institutional arrangement for preparation of the GHG Inventory was introduced within SNC in order to ensure sustainability of the process for preparation of the inventories. National emission factors were developed for the key sectors as win-win-win measure proposed in the “Roadmap for adoption of national emission factors and recommendations for harmonization of emission factors between UNFCCC and CORINAIR methodologies and reporting guidance”, enhancing capacities of the Ministry of Environment and Physical Planning and enabling using Tier 2 for key sectors. 

In addition, an assessment for introducing the 2006 IPCC Guidelines for National Greenhouse Gas Inventories has been carried out, and upon consultation with GHG expert recommended by NCSP, it was decided to use the 2006 IPCC Guidelines for the preparation of the new Inventory. Moreover, a member of the GHG Inventory team of the Ministry of Environment has actively participated in finalization of the 2006 IPCC software and the guidelines, which gives assurance for successful accomplishment of this task. 

More specifically, under this component, the project will focus on the following: 

· Data collection/ interaction with data providers for preparation of inventory for 2012-2013 according to 2006 guidelines

· Revision of inventory for period 1990-2011 according to 2006 guidelines 

· Review of the proposed data collection and management system according to requirements from 2006 guidelines

· Strengthen of the institutional arrangements with other institutions/Ministries for data collection and management

· Incorporation of good practices for improving sustainability of the process

· Revision of nationally adopted emission factors on annual basses, if needed

· Provision of input for preparation of relevant laws and regulations for institutionalization of the GHG inventory 
· Preparation of working sheets and summary tables, uncertainty estimation and management

· Preparation of graphics, tables and analysis of results

· Publication of GHG Inventory report.

Component 3: Mitigation actions

The mitigation assessment will focus on clearly defined objectives and emphasize implementation. The results will facilitate the national mitigation action and planning, will enable recognition of the mitigation efforts in the country, as well as will link the national mitigation action to international support. 

The scope of the sectoral mitigation assessments will include an analysis of related legislation, policies and programmes that facilitate the rapid implementation of mitigation technologies and practices, as well as – to the extent possible – the macro- economic impact of the mitigation options (including possibilities for green job creation). The EU approximation process and international requirements deriving from UNFCCC as guiding principles for development will be taken into consideration while doing the analyses within the FBUR. 

The basic steps will include: Analytical work in order to identify/revise the mitigation potential of the country, considering all relevant aspects – technical,environmental and economic  using participatory approach to ensure connection with governmental prioritites and to ensure impelmentation of recommended measures;  adoption of appropriate criteria for prioritization of the mitigation measures; evaluation of the mitigation measures against the adopted criteria; National capacities for GHG mitigation potential including analyses for potential targets for emission limitation/reduction strenghtenned

In particular, technical support will be given through this project to the activities of training and awareness rising to the sectors with mitigation potential in the framework of the UNFCCC. Support will also be needed to the process of identification of different types of financing and co-financing needed.

Component 4: Financial, Technology and capacity building needs and support received.

These activities as part of the FBUR should closely link the process and outcomes of the SNC to relevant planning and decision making processes. A study of financial, technological and capacity needs and constraints of institutions responsible for activities related to climate change will be conducted through the collection, synthesis and analysis of existing information, individual interviews or group discussions, site visits, among others.

Information on financial resources, technology transfer, capacity building and tehnical support received from bilateral and multilateral donors, IFCs, etc.   for activities related to climate change will be collected. Also, information on national resources allocated for climate change upon raftication of the UNFCCC will be collected. 

Component 5: Domestic Monitoring, Reporting and Verification

In 2010 in Cancun, the COP, through Dec. 1/CP 15, decided that internationally supported mitigation actions will be measured, reported and verified domestically and will be subject to international measurement, reporting and verification in accordance with guidelines to be developed under the Convention. In addition to that, it was decided that domestically supported mitigation actions will be measured, reported and verified domestically in accordance with general guidelines to be developed under the Convention. 

In 2011, in Durban, the COP, through Dec. 1/CP.17, requested the Subsidiary Body for Scientific and Technological Advice to develop general guidelines for domestic measurement, reporting, and verification (MRV) of domestically supported nationally appropriate mitigation actions.

In this international context, the FBUR should support the establishment of a domestic MRV system for the national appropriate mitigation actions in accordance to the guidelines to be developed under the Convention. 

Under the project, an assessment will be conducted regarding the different options and possibilities for the domestic MRV according to the guidelines
 to be developed, considering national circumstances and capabilities, as well as taking into account the different nature of the mitigation actions. In addition to that, technical support will be given to the process of development of the national institutional and legal frameworks for establishment of domestic MRV.

Component 6: Compilation, Publication and Submission of the First Biennial Update Report

When the expected outcomes 1 to 5 and its respective outputs are completed the First Biennial Update Report document will be compiled according to the guidelines contained in Annex II of Dec. 2. CP 17 and it will be submitted to the Conference of the Parties in the United Nations Framework Convention on Climate Change according to the requirements and formats established by the UNFCCC Secretariat. 

IV. Project Results Framework:  

	This project will contribute to achieving the following Country Programme Outcome as defined in CPAP or CPD: Balanced and equitable regional economic growth based on sustainable planning and use of natural resources that will provide high quality of life and long term economic opportunities for its inhabitants.


	Country Programme Outcome Indicators:

Number of reports; quality of reports for EU directives/UN conventions developed

	Primary applicable Key Environment and Sustainable Development Key Result Area (same as that on the cover page, circle one):  1. Mainstreaming environment and energy OR 2.  Catalyzing environmental finance OR 3.  Promote climate change adaptation OR   4.  Expanding access to environmental and energy services for the poor.


	
	Indicator
	Baseline
	Targets 

End of Project
	Source of verification
	Risks and Assumptions

	Project Objective
 

The immediate objective of the project is to assist the country in the preparation and submission of its First Biennial Update Report to the Conference of the Parties to the UNFCCC for the fulfilment of its obligations to the Convention under Dec. 1/CP. 16 par. 60 and Dec 2/CP. 17 par. 41 and it’s Annex III.


	First  Biennial Update Report Endorsed (FBUR)
	INC endorsed and submitted to UNFCCC, SNC under development
	First  Biennial Update Report (FBUR) to be endorsed and submitted to the UNFCCC

	Government decision 

UNFCCC Database
	Assumes strong political support from all relevant stakeholders and the Government

	Outcome 1

National circumstances
	National circumstances and institutional arrangements  relevant to the preparation of the national communications updated
	Outline of the national circumstances as part of the SNC (2014)
	Updated national circumstances that reflect the developments by the end of 2014 in terms of population, natural resources, climate and economy which may affect its ability to deal with mitigating and adapting to climate change; national development objectives, priorities and circumstances, and the specific needs and concerns arising from the adverse effects of climate change; institutional arrangements relevant to the preparation of the national communications and biennial update reports on a continuous basis, and mechanisms for stakeholders’ involvement and participation to enable the preparation of national communications and biennial update reports.


	Project document

FBUR document

Key relevant strategic documents
	New developments are happening as a result of Government’s commitment to advancement of the climate change agenda in the country

	Outcome 2 

GHG National Inventories 
	· Updated GHG inventory 

· Continuous data measurement and analysis system established


	Inventories for the period 1990 - 2011
	GHG inventory for 2012-2013 prepared, and inventories for the period 1990 - 2011 recalculated, using the UNFCCC recommended 2006 software; 

National emission factors for the key sources updated on annual basis, as needed

Data collection and management system  revised as per the requirement of the IPCC 2006 guidelines

	FBUR document

External expert review

Relevant reports and other documents
	Assumes that relevant entities will be willing and able to share data on their emissions with the project team.

Assumes political commitment for establishing an institutional set up for preparation, updating, and reporting of the GHG emissions


	Outcome 3 

Mitigation Actions

	· Number of studies available to inform different institutions and sectors about feasible mitigation policies and measures and their potential prioritization to facilitate decision making
· Upgraded mitigation chapter in the FBUR

	Sectoral studies/reports for the mitigation potential in the respective sectors

Mitigation scenarios as part of the SNC
	Updated analyses of the mitigation potential of the country, considering all relevant aspects – technical,environmental and economic  

Appropriate criteria for prioritization of the mitigation measures developed and  mitigation measures evaluated against the agreed criteria

National capacities for GHG mitigation potential strengthened.


	FBUR document 

Sectoral report

Relevant Government strategies
	Assumes strong political commitment for investing in mitigation measures, as well as availability of financial resources and financial instrument  that will facilitate such investments, especially for the industry and private sector


	Outcome 4       Financial, technology and capacity building needs and support received

	Technology, financial and capacity needs for mitigation assessment. 

Information updated on financial resources, technology transfer, capacity building and technical support received from bilateral and multilateral donors (IFCs, etc) for activities related to climate change
Information on national resources allocated for climate change upon ratification of the UNFCCC 

Relevant training curricula and number of trained individuals


	Technology, financial and capacity needs for mitigation report as part of the SNC. 


	Updated technology, financial and capacity needs for mitigation assessment prepared

Information on national resources allocated for climate change upon ratification of the UNFCCC collected. 

Information on financial resources, technology transfer, capacity building and technical support received from bilateral and multilateral donors, IFCs, etc. for activities related to climate change updated.


	FBUR document

Relevant reports
	Assumes commitment from the national and local governments to invest in capacity building and increasing human and financial resources for mitigation actions and measures



	Outcome 5
Domestic MRV
	Options for establishment of a domestic MRV system analyzed 

Process for establishment of national institutional and legal frameworks for domestic MRV initiated.


	No domestic MRV system established
	Options and possibilities for establishment of a domestic MRV system analyzed 

The process of development of national institutional and legal frameworks for establishment of domestic MRV  facilitated 


	FBUR document

Relevant studies and reports
	Assumes strong commitment from the Government and other concerned entities


V.  Total budget and workplan

	Award ID:  
	00079667
	Project ID(s):
	00089606

	Award Title:
	Montenegro's First Biennial Update Report

	Business Unit:
	MNE10

	Project Title:
	Montenegro's First Biennial Update Report

	PIMS no.
	5209

	Implementing Partner  (Executing Agency) 
	UNDP 


	GEF Outcome/Atlas Activities
	Responsible Party/ 

Implementing Agent
	Fund ID
	Donor Name
	Atlas Budgetary Account Code
	ATLAS Budget Description
	Amount Year 2014 (USD)
	Amount Year 2015 (USD)
	Total (USD)
	Budget notes

	OUTCOME 1: National circumstances
	UNDP/
	62000

 
	GEF

 
	71300
	Local Consultants
	 3,000
	3,000
	6,000
	1

	
	
	
	
	72100
	Contractual services - Companies
	1,000
	1,000 
	2,000
	2

	
	
	
	
	74500
	Miscellaneous 
	1,000
	1,000
	2,000
	3

	
	
	 
	 
	 
	Total Outcome 1
	5,000
	5,000
	10,000
	

	OUTCOME 2:

GHG Inventory


	UNDP/
	62000
	GEF
	71300
	Local Consultants
	55,000
	45,000
	100,000
	4

	
	
	
	
	72100
	Contractual services - Companies
	2,000
	2,000
	4,000
	5

	
	
	
	
	71600
	Travel
	2,000
	2,000
	4,000
	6

	
	
	
	
	74200
	Audio Visual & Print Prod Costs
	2,000
	2,000
	4,000
	7

	
	
	
	
	74500
	Miscellaneous
	1,000
	2,000
	3,000
	8

	
	 
	 
	 
	 
	Total Outcome 2
	62,000
	53,000
	115,000
	

	OUTCOME 3:

Mitigation Analysis


	UNDP/
	62000

 

 
	GEF

 

 
	71200
	International Consultants
	8,000
	10,000
	18,000
	9

	
	
	
	
	71300
	Local Consultants
	35,000
	25,000
	60,000
	10

	
	
	
	
	72100
	Contractual services - Companies
	2,000
	2,000
	4,000
	11

	
	
	
	
	71600
	Travel
	2,000
	2,000
	4,000
	12

	
	
	
	
	74200
	Audio Visual & Print Prod Costs
	1,000
	2,000
	3,000
	13

	
	
	
	
	74500
	Miscellaneous
	500
	500
	1,000
	14

	
	
	 
	 
	 
	Total Outcome 3
	48,500
	41,500
	90,000
	

	OUTCOME 4:

Financial, technology and capacity building needs and support received


	UNDP/
	62000

 
	GEF

 
	71300
	Local Consultants
	5,000
	7,000
	12,000
	15

	
	
	
	
	72100
	Contractual services - Companies
	1,000
	1,000
	2,000
	16

	
	
	
	
	74500
	Miscellaneous
	500
	500
	1,000
	17

	
	
	 
	 
	 
	Total Outcome 4
	6,500
	8,500
	15,000
	

	OUTCOME 5:

Domestic MRV


	UNDP/
	62000

 

 
	GEF

 

 
	71200
	International Consultants
	12,000
	18,000
	30,000
	18

	
	
	
	
	71300
	Local Consultants
	14,000
	16,000
	30,000
	19

	
	
	
	
	72100
	Contractual services - Companies
	1,000
	1,000
	2,000
	20

	
	
	
	
	71600
	Travel
	1,000
	2,000
	3,000
	21

	
	
	
	
	74500
	Miscellaneous
	1,000
	1,000
	2,000
	22

	
	
	 
	 
	 
	Total Outcome 5
	29,000
	38,000
	67,000
	

	OUTCOME 6:

Publication and submission


	UNDP
	62000
	GEF
	71300
	Local Consultants
	1,000
	5,000
	6,000
	23

	
	
	
	
	74200
	Audio Visual & Print Prod Costs
	2,000 
	5,000
	7,000
	24

	
	
	 
	 
	 
	Total Outcome 6
	 3,000
	10,000
	13,000
	

	Monitoring and evaluation


	UNDP/
	62000
	GEF
	71200
	International Consultants
	 
	7,000
	7,000
	25

	
	
	
	
	74100
	Professional Services
	
	3,000
	3,000
	26

	
	
	 
	 
	 
	Total Outcome 7
	 
	10,000
	10,000
	

	Project Management


	UNDP/
	62000
	GEF
	71400
	Contractual Services-Individual
	21,600
	10,400
	32,000
	27

	
	
	 
	 
	 
	Total Outcome 8
	21,600
	10,400
	32,000
	

	Project Total:
	175,600
	176,400
	352,000
	


Budget notes – justifications:

OUTCOME 1/Activity 1: National circumstances
1. Climate Change policy consultant for this activity will be paid at the rate of $1,00 per week for 6 weeks

2. Local company will be contracted to develop mechanisms for enhancing stakeholders’ involvement and participation to enable the preparation of national communications and biennial update reports. The amount stated in the budget is maximum planned for this activity.

3. Various miscellaneous expenses which are permitted by the rules

OUTCOME 2 / Activity 2: GHG Inventory
4. Local consultants (GHG inventory team) for this activity will be paid at the rate of $1000 per week for 50 weeks; Data collection consultant/statistician  will be paid at the rate of $1,000 per week for 50 weeks; 

5. Companies will be contracted to support collaboration for preparation of GHG inventory. The amount stated in the budget is maximum planned for this activity. 

6. DSAs and tickets for local and international travel for participation at workshops and other events related to mitigation activities.  The amount stated in the budget is maximum planned for this activity.

7. Development of promotional and capacity building printed and audio - visual materials. The amount stated in the budget is maximum planned for this activity.

8. Various miscellaneous expenses which are permitted by the rules

OUTCOME 3/ Activity 3: Mitigation Analysis
9. International Consultant for this activity will be paid at the rate of $3,000 per week for 6 weeks

10. Local consultants for this activity will be paid at the rate of $1,000 per week for 50 weeks(Climate change mitigation) and $800 per week for 15 weeks (climate change economic analyses)

11. Local institution will be contracted to assess the mitigation potential through analytical work. The amount stated in the budget is maximum planned for this activity.

12. Development of promotional and capacity building printed and audio - visual materials. The amount stated in the budget is maximum planned for this activity.

13. DSAs and tickets for local and international travel for participation at workshops and other events related to mitigation activities.  The amount stated in the budget is maximum planned for this activity.

14. Various miscellaneous expenses which are permitted by the rules

OUTCOME 4/ Activity 4: Financial, technology and capacity building needs and support received
15. Local consultants for this activity will be paid at the rate of $800 per week for 15 weeks 

16. Company will be contracted to develop case study for mitigation potential - switching from conventional fuel to natural. The amount stated in the budget is maximum planned for this activity.

17. Various miscellaneous expenses which are permitted by the rules

OUTCOME 5/ Activity 5: Domestic MRV
18. International Consultant for this activity will be paid at the rate of $3,000 per week for 10 weeks

19. Local consultants for this activity will be paid at the rate of $1,000 per week for 30 weeks 

20. Company will be contracted to develop national institutional and legal frameworks for establishment of domestic MRV. The amount stated in the budget is maximum planned for this activity.

21. DSAs and tickets for local and international travel for participation at workshops and other events related to mitigation activities.  The amount stated in the budget is maximum planned for this activity.

22. Various miscellaneous expenses which are permitted by the rules 

OUTCOME 6 / Activity 6: Publication and submission
23. Local consultants will be contracted to compile the FBUR, and  for this activity will be paid at the rate of $1,000 per week for 6 weeks 

24. Finalization and submission of the FBUR to UNFCCC (design, print and postal costs). The amount stated in the budget is maximum planned for this activity.
Monitoring and evaluation
25. Funds from this activity will be used to support the technical evaluation and monitoring of the FBUR.  The amount stated in the budget is maximum planned for this activity.
26. Audit fee, 1x USD 3,000
Project Management
27. These funds will be used to cover part of the salary of the project staff. 

	
	
	Amount

2014
	Amount

2015
	Total

	
	GEF 
	173,000 $
	179,000 $
	352,000$

	
	Donor 2 (e.g. UNDP
	/
	/
	/

	
	Government (In-kind)
	40,000$
	41,000$
	81,000$

	
	TOTAL
	213,000$
	220,000$
	433,000$


VI.   Management Arrangements 

 SHAPE  \* MERGEFORMAT 



Project will be managed and implemented by UNDP CO Montenegro within the DIM authority, in line with the UNDP Programming for Results Management User Guide. UNDP CO acts as the project implementing partner and executing agency according to DIM. 

UNDP Country Office will be responsible for timely submission of progress reports, audit and evaluation reports to the MSDT, and to the UNFCCC Focal Point and the GEF Operational Focal Point.  

The Project Team (Project Manager and Project Assistant) will be project team for implementation of the FBUR. The Project Manager (PM) will manage the project on a day-to-day basis and serve as a main coordinator of all technical teams. The PM will be accountable to the executing agency for the planning, management, quality, timeliness and effectiveness of the activities carried out, as well as for the use of funds. The PM will be assisted by a Project Assistant. He/she will also be involved in circulating discussion papers and draft reports, raising public awareness of project activities and coordinating consultations and workshops.

The Project Board will be established. The Project Board is responsible for making by consensus management decisions for the project when guidance is required by the Project Manager, including approval of project work plans and revisions.  In order to ensure accountability, the Project Board decisions should be made in accordance with standards that shall ensure the project’s integrity and transparency.  It will meet according the necessity, but not less than once in 6 months, to review project progress, approve project work plans and approve major project deliverables.
The Project Board endorses the Annual Work Plans (AWP) presented by the Project Manager, and the Project Board may review and approve quarterly project plans thereafter when required and authorizes any major deviation from the agreed quarterly plans, as well as endorsed the Annual Progress Reports presented by the Project Manager. In addition, it approves any delegation of its Project Assurance responsibilities.

The Government will give support to the project through the use of equipment and premises for conference and meetings. It will also provide the technical support for preparation of GHG inventories through Environmental Protection Agency (EPA) and MSDT. The Public Relations Office within EPA and MSDT will provide support in communicating the project outcomes to key stakeholders. 

The equipment, software and other items purchased with the project funds upon finalization of the project will be transferred to the relevant national institutions that are the key project beneficiaries. 

VII.  Monitoring Framework and Evaluation

The project will be monitored through the following M& E activities.  The M& E budget is provided in the table below.  

Project start:  
A Project Inception Workshop will be held within the first 2 months of project start with those with assigned roles in the project organization structure, UNDP country office and where appropriate/feasible regional technical policy and programme advisors as well as other stakeholders.  The Inception Workshop is crucial to building ownership for the project results and to plan the first year annual work plan. 

An Inception Workshop report is a key reference document and must be prepared and shared with participants to formalize various agreements and plans decided during the meeting.  
The Inception Workshop should address a number of key issues including:

a) Assist all partners to fully understand and take ownership of the project.  Detail the roles, support services and complementary responsibilities of UNDP CO and RCU staff vis à vis the project team.  Discuss the roles, functions, and responsibilities within the project's decision-making structures, including reporting and communication lines, and conflict resolution mechanisms.  The Terms of Reference for project staff will be discussed again as needed.

b) Based on the project results framework and the relevant GEF Tracking Tool if appropriate, finalize the first annual work plan.  Review and agree on the indicators, targets and their means of verification, and recheck assumptions and risks.  
c) Provide a detailed overview of reporting, monitoring and evaluation (M&E) requirements.  The Monitoring and Evaluation work plan and budget should be agreed and scheduled. 

d) Discuss financial reporting procedures and obligations, and arrangements for annual audit.

e) Plan and schedule Project Board meetings.  Roles and responsibilities of all project organisation structures should be clarified and meetings planned.  The first Project Board meeting should be held within the first 12 months following the inception workshop.
Quarterly:

· Progress made shall be monitored in the UNDP Enhanced Results Based Managment Platform.

· Based on the initial risk analysis submitted, the risk log shall be regularly updated in ATLAS.  Risks become critical when the impact and probability are high.  Note that for UNDP GEF projects, all financial risks associated with financial instruments such as revolving funds, microfinance schemes, or capitalization of ESCOs are automatically classified as critical on the basis of their innovative nature (high impact and uncertainty due to no previous experience justifies classification as critical). 
· Based on the information recorded in Atlas, a Project Progress Reports (PPR) can be generated in the Executive Snapshot.
· Other ATLAS logs can be used to monitor issues, lessons learned etc...  The use of these functions is a key indicator in the UNDP Executive Balanced Scorecard.
Bi-annual progress:

· Status Survey Questionnaires to indicate progress and identify bottlences as well as technical support needs will be carried out twice a year.

Periodic Monitoring:

A detailed schedule of project reviews meetings will be developed by the project management, in consultation with project implementation partners and stakeholder representatives and incorporated in the Project Inception Report. Such a schedule will include: (i) tentative time frames for Steering Committee Meetings, (or relevant advisory and/or coordination mechanisms) and (ii) project related Monitoring and Evaluation activities.  

Day to day monitoring of implementation progress will be the responsibility of the Project Manger or CTA (depending on the established project structure) based on the project's Annual Work plan and its indicators. The Project Team will inform the UNDP-CO of any delays or difficulties faced during implementation so that the appropriate support or corrective measures can be adopted in a timely and remedial fashion. 

Periodic monitoring of implementation progress will be undertaken by the UNDP-CO through quarterly meetings with the project proponent, or more frequently as deemed necessary. This will allow parties to take stock and to troubleshoot any problems pertaining to the project in a timely fashion to ensure smooth implementation of project activities. 
End of Project:
During the last three months, the project team will prepare the Project Terminal Report. This comprehensive report will summarize the results achieved (objectives, outcomes, outputs), lessons learned, problems met and areas where results may not have been achieved.  It will also lay out recommendations for any further steps that may need to be taken to ensure sustainability and replicability of the project’s results.

Audit clause:
Audit on project will follow UNDP Financial Regulations and Rules and applicable Audit policies.

Learning and knowledge sharing:
Results from the project will be disseminated within and beyond the project intervention zone through existing information sharing networks and forums.  
The project will identify and participate, as relevant and appropriate, in scientific, policy-based and/or any other networks, which may be of benefit to project implementation though lessons learned. The project will identify, analyze, and share lessons learned that might be beneficial in the design and implementation of similar future projects.  
Finally, there will be a two-way flow of information between this project and other projects of a similar focus.  
Communications and visibility requirements:
Full compliance is required with UNDP’s Branding Guidelines.  These can be accessed at http://intra.undp.org/coa/branding.shtml, and specific guidelines on UNDP logo use can be accessed at: http://intra.undp.org/branding/useOfLogo.html. Amongst other things, these guidelines describe when and how the UNDP logo needs to be used, as well as how the logos of donors to UNDP projects needs to be used.  For the avoidance of any doubt, when logo use is required, the UNDP logo needs to be used alongside the GEF logo.   The GEF logo can be accessed at: http://www.thegef.org/gef/GEF_logo.   The UNDP logo can be accessed at http://intra.undp.org/coa/branding.shtml.

Full compliance is also required with the GEF’s Communication and Visibility Guidelines (the “GEF Guidelines”).  The GEF Guidelines can be accessed at: http://www.thegef.org/gef/sites/thegef.org/files/documents/C.40.08_Branding_the_GEF%20final_0.pdf.  Amongst other things, the GEF Guidelines describe when and how the GEF logo needs to be used in project publications, vehicles, supplies and other project equipment.  The GEF Guidelines also describe other GEF promotional requirements regarding press releases, press conferences, press visits, visits by Government officials, productions and other promotional items.  

Where other agencies and project partners have provided support through co-financing, their branding policies and requirements should be similarly applied.

 M& E workplan and budget
	Type of M&E activity
	Responsible Parties
	Budget US$

Excluding project team staff time
	Time frame

	Inception Workshop and Report
	· Project Manager

· UNDP CO, UNDP GEF
	Indicative cost:  2,500
	Within first two months of project start up 

	ARR
	· Project manager and team

· UNDP CO
	None
	Annually 

	Periodic status/ progress reports
	· Project manager and team 
	None
	Quarterly

	Project Terminal Report
	· Project Manager and team 

· UNDP CO


	None
	At least three months before the end of the project

	Audit 
	· UNDP CO

· Project manager and team 
	Indicative cost  per year: 3,000 
	Yearly

	Visits to field sites 
	· UNDP CO 

· UNDP RCU (as appropriate)

· Government representatives
	For GEF supported projects, paid from IA fees and operational budget 
	Yearly


VIII.  Legal Context

This document together with the CPAP signed by the Government and UNDP which is incorporated by reference constitute together a Project Document as referred to in the SBAA and all CPAP provisions apply to this document.

Consistent with the Article III of the Standard Basic Assistance Agreement, the responsibility for the safety and security of the implementing partner and its personnel and property, and of UNDP’s property in the implementing partner’s custody, rests with the implementing partner.

The implementing partner shall:

· put in place an appropriate security plan and maintain the security plan, taking into account the security situation in the country where the project is being carried;

· assume all risks and liabilities related to the implementing partner’s security, and the full implementation of the security plan.

UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall be deemed a breach of this agreement.

The implementing partner agrees to undertake all reasonable efforts to ensure that none of the UNDP funds received pursuant to the Project Document are used to provide support to individuals or entities associated with terrorism and that the recipients of any amounts provided by UNDP hereunder do not appear on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). The list can be accessed via http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be included in all sub-contracts or sub-agreements entered into under this Project Document.

Audit Clause: The Audit will be conducted in accordance with UNDP Financial Regulations and Rules and applicable audit policies on UNDP projects.

IX.  Annex I: OFFLINE RISK LOG

	#
	Description
	Date Identified
	Type
	Impact &

Probability
	Countermeasures / Mngt response
	Owner
	Submitted, updated by
	Last Update
	Status

	1
	Reluctance of the key national institutions and private companies to provide data and information needed for the inventories of GHH emissions 


	2013

	Organizational


	3
	Active involvement of the members of the National Climate Change Committee in project implementation with an aim to facilitate the contribution and input from all relevant state institutions, private sector and NGOs

The team shall also ensure wide stakeholders’ participation in all relevant processes

The MSDT shall facilitate the communication with the institutions in order to ensure access to data needed.
	Project team MSDT 
	UNDP 
	
	

	2
	Insufficient technical and human capacities within the line ministries to fulfil the obligations deriving from the UN and EU Climate Change related conventions and directives.
	2013
	Operational 


	3
	The project shall provide technical tools (relevant software applications) for data collection and management to the MSDT and other relevant institutions to the extent possible within the available budget. 
	MSDT EPA
Project Team

UNDP
	UNDP
	
	

	3
	Insufficient commitment of the relevant national entities to incorporate the recommendations from the FBUR into respective policies, strategies and plans on national and local level.
	2013
	Strategic


	3
	MSDT; EPA, UNDP and the project team in cooperation with other donors implementing similar programmes, shall provide additional support to the National Climate Change Committee for inclusion of recommendations from the First Biennial Update Report into respective policies/strategies/plans that will be prepared in the course of the project implementation and afterwards
	Project team MSDT EPA
UNDP
	UNDP
	
	


Annex II – Draft TOR

Draft Terms of References 

Project Manager (Full-time)

	Project Title & Number: 
	Montenegro’s First Biennial Update Report

	Post Title: 
	Project Manager

	Duty Station: 
	Podgorica

	Duration of initial contract: 
	12 months

	Duration of project: 
	15 months

	Type of contract:
	Service Contract


Background/organization context:

The main goal of the project is to assist the country in mainstreaming and integration of climate change consideration into national and sectorial development policies by ensuring continuity to the institutional and technical capacity strengthening process, partly initiated and sustained by the National Communications. 

The immediate objective of the project is to assist the country in the preparation and submission of its First Biennial Update Report to the Conference of the Parties to the UNFCCC for the fulfillment of its obligations to the Convention under Dec. 1/CP. 16 par. 60 and Dec 2/CP. 17 par. 41 and it’s Annex III.

The Project Manager will be based in a Project office within the UNDP premises. Under the direct supervision of UNDP Programme Analyst of energy and Environment Unit, and the overall guidance of the Project Board, the Project Manager is responsible for the administrative, financial and the overall project management and implementation ensuring that the project is efficiently managed to fulfil its mission and objectives as set out in the relevant project documents, and in accordance with the UNDP standards and best practices. The Project Manager works in close collaboration with  the UNFCCC Focal Point, UNDP programme and operations team, technical advisors and experts, multi-lateral and bi-lateral donors and civil society ensuring successful project implementation.

Duties and Responsibilities:

Summary of Key Functions:

1. Ensures the Implementation of the Project Goals & delivery of different aspects of the same;

2. Day-to-day implementation and management of the project by maintaining the delivery of appropriate technical, operational, financial and administrative outputs and tracking the progress of the project by monitoring and reporting 

3. Ensure Provision of policy advice services to the Government and relevant ministries, local authorities and other stakeholders, and  facilitation of knowledge building;
4. Ensure creation of strategic partnership and support implementation of the resource mobilization strategy

5. Ensure Gender mainstreaming within the project

Specific tasks and responsibilities:

1.  Ensures the implementation of the Project Goals & delivery of different aspects of the same, focusing on achieving the following results: 

Coordinate, systemize, codify and integrate successful approaches, methodologies and tools developed in the relevant area, into a cohesive UNDP framework for supporting governments efforts in different aspects of climate change; 

2. Day-to-day implementation and management of the project by maintaining the delivery of appropriate technical, operational, financial and administrative outputs and tracking the progress of the project by monitoring and reporting 

· Managing and coordinating the activities of project implementation based on relevant Project Document and related proposals, including the supervision and guidance of the Project Staff, short, medium and long-term consultants, with a view to achieving project results; 

· Responsible for the development of comprehensive/detailed Project work-plan including structured dynamics of all Project activities, role and responsibilities of the stakeholders and milestones;

· Monitor progress and implementation of comprehensive/detailed project work plans and key event schedules comprising planned activities, responsibilities and deadlines relating to all active participants in the project;

· Mobilize goods and services to initiative activities, including drafting TORs and work specification;

· Monitor financial resources and accounting to ensure accuracy and reliability of financial reports;

· Manage and monitor the project risks initially identified, submit new risks to the Project Board for consideration and decision on possible action if required; update the status of these risks by maintaining the Project Risk Log;

· Ensures the existence of successful quality assurance for the project’s financial, procurement and administrative processes in order to make sure that they are conducted in line with prevailing UNDP rules and regulations as well as in line with the project timelines;

· Prepare the Progress Report (progress against planned activities, update on Risks issues, expenditures) and submit the report to the Project Board and Project Assurance;

· Prepare the Annual review Report, and submit the report to the Project Board and the Outcome Board;
· Perform tasks in ATLAS in line with given function; 
3. Ensure provision of policy advice services to the Government and relevant ministries, local authorities and other stakeholders, and  facilitation of knowledge building focusing on achievement of the following results:
· Identification of sources of information related to policy-driven issues. Identification and synthesis of best practices and lessons learnt into project goals;

· Support to development of policies that will address the country problems and needs in collaboration with the Government and other strategic partners.

· Share relevant and substantive and operational experiences with other colleagues and counterparts; (Develop knowledge products to be shared with the Project partners).

4. Ensure creation of strategic partnership and support implementation of the resource mobilization strategy focusing on achievement of the following results: 
· Develops strong relationships with the implementing partners;
· Establishing effective linkages with other UNDP projects and with other initiatives in the sector with a view to developing substantive partnerships and generating synergies.
· Analysis and research of information on donors, preparation of substantive briefs on possible areas of cooperation, identification of opportunities for initiation of new projects, recommend approaches to donors in terms of resource mobilization. 

5. Ensure Gender mainstreaming within the project focusing on achievement of the following results:
· Ensures gender is effectively mainstreamed throughout the project activities, work plans, budgets, reports, researches, analyses and, where specifically relevant, analyzed in detail;

· Ensure gender equality is mainstreamed throughout team, consultant and staff management activities;

· Ensures knowledge on gender equality is incorporated in Project Knowledge management activities and products.

Performance indicators for evaluation of results:

· Project activities executed in line with UNDP corporate principles (RBM, Prince2); 

· Project team(s) effectively and efficiently guided and backstopped; 

· New partnership with relevant national and international institutions (incl. UN agencies, EU, bilateral donors and international organizations) promoted; 

· Enabling legal and policy environment improved; 

· Institutional and individual capacity to raise management cost-effectiveness in relevant institutions strengthened; 

· Delivered funds in accordance to the planned Annual Work Plan (in 90 %).

· Timely and qualitative reporting in line with the Programme needs and Country Office/National partners requirements.

Competencies

Corporate Competencies:

· Integrity : Demonstrates commitment to UNDP’s mission, vision and values.

· Respect of diversity : Displays cultural, gender, religion, race, nationality and age sensitivity and adaptability; Treats all people fairly without favouritism.
Core Competencies:

· Client Orientation: Focuses on impact and result for the client and responds positively to feedback

· Team Work: Participates in teams effectively and shows conflict resolution skills

· Relationship Building: Builds strong relationships with clients and external actors

· Stress Management: Remains calm, in control and good humored even under pressure

· Demonstrates openness to change and ability to manage complexities

Functional Competencies 

· Development and Operational Effectiveness: Ability to participate in strategic planning, results-based management, monitoring and reporting; Ability to contribute in formulation, implementation, monitoring and evaluation of development programmes;

· Judgment/Decision Making: identifies key issues in a complex situation and proposes course of action for overcoming of the issues. 

Technical Competencies

· Experience in implementing/managing environment and/or climate change related projects 

· Experience in Managing Project work plans and budgets

Education: 

University Degree in Environmental Sciences, Economy  or other relevant field. Master degree is an asset. 

Professional experience: 

· At least 3 years (1 year for candidates with Master Degree) of relevant professional project management experience preferably on similar projects;

· Previous experience in implementing climate change related projects would be an asset;

· Evident experience in liaising and co-operating with all personnel including government officials, scientific institutions, NGOs and private sector;

· Evident experience in performing training needs assessments, evaluations, knowledge management.

· Previous experience in the UN system and cooperation with civil society sector is a strong asset.  

· Excellent computer literacy (MS Office; Windows XP, Internet); excellent communications, report writing and analytical skills.  

Language Requirements

Language proficiency in both written and oral English and Montenegrin is required.  

Draft Terms of References 

Project Assistant (Full-time)

	Project Title & Number: 
	Montenegro's First Biennial Update Report

	Post Title: 
	Project Assistant

	Duty Station: 
	Podgorica

	Duration of initial contract: 
	12 months

	Duration of project: 
	15 months

	Type of contract:
	Service Contract


Background/organization context:

The main goal of the project is to assist the country in mainstreaming and integration of climate change consideration into national and sectorial development policies by ensuring continuity to the institutional and technical capacity strengthening process, partly initiated and sustained by the National Communications. 

The immediate objective of the project is to assist the country in the preparation and submission of its First Biennial Update Report to the Conference of the Parties to the UNFCCC for the fulfillment of its obligations to the Convention under Dec. 1/CP. 16 par. 60 and Dec 2/CP. 17 par. 41 and it’s Annex III.

The Project Assistant will be based in a Project office UNDP premisses. Under the direct supervision of the Project Manager and the overall guidance of the Project Board, the Project Assistant will support effective delivery of the activities within the project by administering and executing processes and transactions and supporting day-to-day project implementation consistent with UNDP rules and regulations. The incumbent will work in close cooperation with the MSDT,  UNFCCC Focal Point, , UNDP programme and operations team, technical advisors and experts, multi-lateral and bi-lateral donors and civil society ensuring successful project implementation as deemed necessary.

Duties and Responsibilities:

Summary of Key Functions:

1. Perform financial duties related to implementation of  the project activities; 

2. Assist with organizing operational and  administrative processes for project needs and provides support to office maintenance; 

3. Support implementation of project strategies focusing on achieving the project results;

4. Manage the project documentation in an appropriate and satisfactory manner;

5. Support knowledge building and knowledge sharing across Unit’s projects, particularly in finance and administrative/ATLAS matters.

Specific tasks and responsibilities:

1. Function/ Expected Result:  Perform financial duties related to implementation of the project activities 

· Prepare Requests for Direct Payment (RDP), upon conducting proper control of the supporting documentation and ensuring that the supporting documentation meets the requirements and standards of UNDP rules and procedures;

· Assist in preparation of budget plans, budget revisions, financial reports,  payments and status of funds and expenditures;

· Assist in analysis of financial information, availability of funds, readjustment of funds, monitoring of delivery of funds;

· Prepare the necessary documentation for timely VAT reimbursement, if relevant;

· Backstop the Project Coordinator and other project staff (if applicable) in performing tasks in ATLAS in conjunction with the functions/roles given (creating requisitions, preparation of budget plans, budget status of funds, drafting budget revisions, uploading project - related documents particularly with reference to RMG requirements, generate various reports, etc.).

2. Expected Result:  Assist with organizing operational and  administrative  processes for the needs of the projects and provides support to office maintenance
· Assist in the human resources administrative processes, including recruitment of short-term consultants and temporary assignments, evaluation processes, minutes-taking; 

· Create a roster of potential consultants/consultancy companies that work on issues relevant to the projects;

· Assist with procurement of goods and services;

· Initiate procurement cycle in ATLAS  and assist the preparation of receiving reports for the procurement of equipment, other goods and services; 

· Maintain records on assets management and prepare asset reports;

· Responsible for overall management of project premises and assets;

· Make travel and logistics arrangements, as needed;

· Initiate routine correspondence relating to the implementation of project and drafting of official documents;

· Organize meetings, workshops and conferences;

· Draft meeting minutes, translate and interpret from local language/s into English and vice-versa.

· Serves as a focal point for the audit exercises of the projects and provides the relevant documentation and actions to respond to auditors’ questions/requests. 

· Proposes solutions to any administrative issues, whenever relevant and possible.  

3.   Function/Expected Result: Support implementation of project strategies focusing on achieving the project results
· Assist in preparation of project work-plans through providing support in data collection, systematization and analysis of information, inter-action with institutions in data collection;

· Preparation of  relevant background materials for use in discussions, correspondence and briefing sessions;

· Contribute to the preparation and implementation of variety of progress reports, by providing information, preparation and analysis of financial data, etc. 

4. Function/ Expected Result: Manage the project documentation in an appropriate and satisfactory manner

· Maintain files and ensure proper records of projects working files and permanent   retention files in line with corporate requirements (project audit, evaluation and operational and financial closure);
· Perform tasks in ATLAS in conjunction with the functions/roles given (uploading project - related documents particularly with reference to RMG requirements, generating various reports etc.);
· Compile, copy and distribute project products.
5. Expected Result:  Support knowledge building and knowledge sharing across Unit’s projects, particularly in finance and administrative/ATLAS matters.
· Participate in the training for the operations/project staff on administration;
· Advise counterparts and consultants on applicable administrative procedures and ensure their proper implementation;

· Provide recommendations on ways to improve project implementation systems.

6. Other expected Results: S/he will perform any other duties related to the project as required
PERFORMANCE INDICATORS FOR EVALUATION OF RESULTS:

· Effective and timely fulfilment of all financial steps by ensuring due diligence and respecting the UNDP rules and regulations; 

· Effective fulfilment of administrative, logistical and organizational requirements for the projects;  

· Establishment of effective document management system for the projects;  

· Timely management of ATLAS requirements in terms of asset and document management systems;
· High quality maintenance of files and records and efficient response to queries.  
COMPETENCIES

Corporate Competencies:

· Integrity: Demonstrates commitment to UNDP’s mission, vision and values.

·  Respect of diversity:  Displays cultural, gender, religion, race, nationality and age sensitivity and adaptability.

Core Competencies:

· Client Orientation: Focuses on impact and results for the client and responds positively to feedback

· Team Work: Participates in teams effectively and shows conflict resolution skills

· Relationship Building: Builds strong relationships with clients and external actors

· Stress Management: Remains calm, in control and good humoured even under pressure

· Demonstrates openness to change and ability to manage complexities

· Consistently approaches work with high energy and positive and constructive attitude. 
Functional Competencies:

· Development and Operational Effectiveness: Ability to perform a variety of specialized tasks related to Results Management, including support to planning and implementation of the project, managing data, and clear and accurate reporting. Ability to provide input to business processes re-engineering, implementation of new systems, including new IT based systems
RECRUITMENT REQUIREMENTS

Education: Secondary Education. University degree in finance, law, economy, business administration, public administration shall be considered a strong asset.   

Professional experience: 

· At least 6 years (4 years for candidates with University Degree) of professional experience in project administration, logistical and financial operations.

· Previous experience in similar development projects shall be considered an asset.

· Previous experience in the UN system is an asset.  

· Excellent computer literacy (MS Office; Windows XP, Internet); excellent communications, report writing and analytical skills.  

· Experience in general project administration and financial operations; 
· Experience and skills in logistical and organizational matters;
Language requirements:

Language proficiency is required in both written and oral English and Montenegrin. 
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Dear Ms. Dinu:

1 am pleased to inform you that 1 have approved the enabling activity detailed below:
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Enabling Activity (EA) Approval
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Decision Sought:
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Project Type: Enabling Activity
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                                                                                               Country: Montenegro

	Expected CP Outcome(s):  Balanced and equitable regional economic growth based on sustainable planning and use of natural resources that will provide a high quality of life and long-term economic opportunities for its inhabitants.

	Expected CPAP Output (s): Climate change adaptation and mitigation measures are designed and implemented to accelerate the use of renewable, clean energy, carbon trading and energy efficiency, thereby achieving low carbon emissions, climate resilient growth and better management of human health impacts. Related UNDP Strategic Plan focus area: Energy and environment for sustainable development.

	Executing Entity / Implementing Partner: United Nations Development Programme

	Implementing Entity/Responsible Partners: Ministry of Sustainable Development and Tourism
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Brief Description


The goal of the project is to assist the country in mainstreaming and integrating climate change considerations into national and sectorial development policies by giving continuity to the institutional and technical capacity strengthening process, partly initiated and sustained by the National Communications


The immediate objective of the project is to assist the country in the preparation and submission of its First Biennial Update Report to the Conference of the Parties to the UNFCCC for the fulfillment of its obligations to the Convention under Dec. 1/CP. 16 par. 60 and Dec 2/CP. 17 par. 41 and it’s Annex III.
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Regular				________________
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� For UNDP supported GEF funded projects as this includes GEF-specific requirements


NOTE: UNDP is responsible for implementation of 352,000 USD. 


� � HYPERLINK "http://unfccc.int/resource/docs/2013/sbsta/eng/l28.pdf" �http://unfccc.int/resource/docs/2013/sbsta/eng/l28.pdf�


� Objective (Atlas output) monitored quarterly ERBM  and annually in APR/PIR


� All outcomes monitored annually in the APR/PIR.  It is highly recommended not to have more than 4 outcomes.
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