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UN EBOLA RESPONSE MPTF 

PROJECT MONTHLY PROGRESS REPORT - VERSION 1
Period April 2016

	Project Number and Title:
#40 – Maintaining essential service capability for UN Medical Clinic in Sierra Leone
	PROJECT START DATE
:

01-07-2015
	AMOUNT ALLOCATED by MPTF 

$609,900
	RECIPIENT ORGANIZATION

United Nations Development Programme (on behalf of whole UN system)


	Project ID: 

00096306
	
	
	

	Project Focal Point:

Name: Sudipto Mukerjee, UNDP Country Director 
E-mail: sudipto.mukerjee@undp.org
	EXTENSION DATE:

30-04-2016
	FINANCIAL COMMITMENTS

$...
	

	Strategic Objective (STEPP)

SO2 – Treat Infected People
	PROJECTED END DATE:

30-04-2016
	EXPENDITURES 

as of 09 May 2016 
$ US 510,289 ( Cumulative)
	IMPLEMENTING PARTNER(S):
UN Medical Clinic in Sierra Leone

	Mission Critical Action

MCA4 – Medical care for responders
	
	
	

	Location: 

Sierra Leone
	Sub-National Coverage Areas: 

Freetown

	MONTHLY PROGRESS REPORT RESULTS MATRIX
OUTPUT INDICATORS
Indicator

Geographic Area

Projected Target

(as per results matrix)

Quantitative results for the (one month) reporting period
Cumulative  results since project commencement (quantitative)
Delivery Rate (cumulative % of projected total)

as of date

Description of the quantifiable indicator as set out in the approved project proposal
# of isolation/holding units fully functioning in Sierra Leone
Freetown
One observation unit continues to function in Sierra Leone
1
1
100%
# of hours per week that clinic is open for routine care
Freetown
40
40
40
100%
# of hours per week that clinic is open for emergencies
Freetown
168
168
168
100%
EFFECT INDICATORS (if available for the reporting period)
Availability of non-Ebola medical services provided to UN personnel (with ambulance services)
Freetown
24/7 medical services available through the duration of project
312 clients accessed services during the reporting period
3737
100%
% of cases addressed by UN clinic within night hours

Freetown

100% of emergency after-hours cases are addressed by UN clinic
2
10
100%


	NARRATIVE

Situation Update (please describe critical changes, if any, in the situation that affect the project (1-2 paragraphs)


	Key Achievements (please use this section to highlight your key achievements for the month, using bullet points if preferred)
· 312 Clients have accessed the Clinic for services (including administrative) in April 2016.
· Oxygen generating capacity is active. Oxygen generating plant has been installed.

	Delays or Deviations (if any, briefly describe the delays or changes in focus, approach or targets, and provide a short justification for the change (1-2 paragraphs)
· The project was never interrupted though there had been some funding delays that caused concern with regards to renewal of staff contracts.


	Gender and Environmental Markers (Please provide disaggregated data, if applicable)

No. of Beneficiaries

Environmental Markers
Women

101
e.g. Medical and Bio Hazard Waste

Girls

19
e.g. Chemical Pollution

Men

177
All consulting rooms, observation room, emergency room, ambulances, holding unit and laboratory are equipped with sharp disposal containers and biohazards bags which are collected periodically disposed off as per protocols for managing biomedical waste and safe waste by incineration at the specialized incineration unit installed at Choithram hospital. Suspected biohazard level 4 material is adequately decontaminated and triple packed prior to transportation and incineration.
Boys
15
Oxygen plant generating Oxygen from atmospheric air is installed.
Total

312


	Additional Information (Optional)


� The date project funds were first transferred.
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