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Project 79012 Annual Work Plan 2014/15
	EXPECTED  OUTPUTS

And baseline, associated indicators and annual targets
	PLANNED ACTIVITIES

List activity results and associated actions 
	TIMEFRAME
	RESPONSIBLE PARTY
	PLANNED BUDGET

	
	
	Q1
	Q2
	Q3
	Q4
	
	Funding Source
	Budget Description
	Amount (USD)

	Output 1: POPC leads a national stakeholders’ dialogue on evidence-based pro-poor and environmentally sustainable growth with medium-term and Long-Term development perspectives beyond MDG 2015.

Baseline: Vision 2025 in place, Development of Long Term Development Plan has commenced 2011.

Targets:  (i) Long Term Development Plan and M & E system includes environmental sustainability targets and PE indicators; (ii)  Targets: consultative dialogues Post 2015 National development (iii) Selected growth sector plans and budgets integrate environmental sustainability and PE indicators 

Indicators: Level of inclusion of PE targets and indicators in LTP, Sector Plans and Budget: 
	1.1 Support consultations/dialogue with national actors to provide inputs to Post–2015 Global Development Agenda and national plans development.
· Review consultations reports and distil the localization findings / recommendations. And hold one consultative dialogue on pro-poor, gender and environmentally sustainable growth and LTDP M&E 
	x
	x
	X
	x
	POPC
	UNDP
	Consultants, meetings, communication materials ,  
	20,000

	
	1.2 Support consultations/dialogue with national actors including sectors, academic and research institutions, civil society, private sector and development partners to provide inputs to review implementation of FYDP 2015/16 and development of FYDP 2015/16 – 2020/21. 
· Undertake consultative review for FYDP 2015/16 and FYDP 2015/16 – 2020/21
	x
	x
	X
	x
	POPC
	UNDP
	Consultants, workshops, meetings, materials
	45,000

	
	1.3 Support implementation of pro-poor growth activities at sub-national level (4 districts - MAF) including sharing of lessons and best practices with key policy makers
· 4 pro-poor growth projects developed, implemented and scaling up (targeting women and youth)
	X
	X
	X
	x
	POPC (LGAs)
	UNDP
	Workshops, meetings
	95,000

	Output 2: POPC formulates Public investment plans, integrating pro-poor and environmentally sustainable activities and oversight on implementation of programmes and projects

Baseline: Draft Public Sector Investment Plan (MPIP),  FYDP and MKUKUTA II 

Targets: Trade, Agriculture, and Tourism programmes are reviewed from a pro-poor perspective angles

Indicators:  investment programmes include analysis of impact to poor and vulnerable groups.
	2.1 Technical assistance in selecting and evaluating pro-poor projects/programmes during the implementation phase of FYDP - evaluation of poverty impacts of various projects. 

· 2 national projects selected and evaluated on gender-poverty environment impact
	X
	X
	X
	X
	POPC
	UNDP
	Consultants
	20,000

	
	2.2 Integrate environmental sustainability assessments in the priority sectors under the – local development plan.
· Environment assessment undertaken in Agriculture / fishery and establish environmental standards for fish farming.
	X
	X
	X
	X
	POPC (LGAs)
	UNDP
	Consultants
	30,000

	
	2.3 Carry out priority capacity development interventions including training on integrated economic, gender and environmental assessments for planning officers and M and E Training.
· Two training sessions on integrated assessments tools for planning carried out
	x

	x
	x
	X

	POPC
	UNDP
	Consultants, training sessions, training materials
	20,000

	Output 3: Research and analytical studies on employment-enhancing and environmentally sustainable growth and evidence-based policy management process made available to Government Directors, Permanent Secretaries and Ministers.
Baseline: Key staff in MoF, UDSM and REPOA and ESRF pro-poor growth knowledgeable, Ad-hoc meetings on pro-poor; low Human Development ,  

Targets:  Targets: At least 80 key staff in POPC, MDAs and academicians are imparted with pro-poor knowledge and skills, regular annual dialogue
Indicators: Number of trainees, Feedback reports, documentation available through TAKNET / TZonline; # and quality of Research Papers, media briefs produced by UDSM / Nyerere chair; quality and effectiveness of policy dialogues and conferences.

	3.1 Analytic studies & Training on macro / micro-data analysis using survey data such as HBS, NPS, Census, ILFS for growth, poverty and employment and learning about poverty/welfare measurement at outcome level (e.g. indices, HDI, MPI)

· Avail learning opportunities for  key POPC, MoF and academic staff on Human Development and Sustainable development courses including indexes 
	x
	x
	x
	x
	POPC
	UNDP
	Training fees, travel costs, Consultants
	 65,000

	
	3.2 Strengthening knowledge sharing mechanism/platforms under ESRF (K-Mobile, TAKNET and TZonline)

· Support generation of national contents for pro-poor growth focusing on policy and local implementation – district level.
	x
	x
	x
	x
	ESRF
	UNDP
	Fees, running costs
	38,000

	
	3.3 Support selected activities of UDSM / Mwalimu Nyerere chair on Economic Analysis.
· Tanzania Economic Trends publication and Annual General Meeting
	x
	x
	x
	x
	POPC (UDSM)
	UNDP
	Travel cost, DSA, Consultants and Conference packages
	15,000

	
	3.4 Develop and disseminate key publications to decision makers, private sector and civil society on environmental sustainability, growth and poverty reduction in Tanzania

· Support to Center of Environment for Development - UDSM (synthesize analytic reports, develop policy briefs, Annual dissemination meeting)
	x
	x
	x
	x
	POPC (UDSM)
	UNDP
	Consultants, workshops, travel
	22,000

	Output 4: A Centre of South-South Cooperation established to facilitate knowledge sharing on growth and development (including: gender-sensitive and environmentally sustainable strategies).

Baseline: No South-South Centre to coordinate growth issues under leadership of POPC.

Targets: One centre established

Indicators: Centre in place
	4.1   Undertake a diagnostic study on SSC landscape and profile in Tanzania and produce an action plan to guide and enhance future SSC initiatives, incorporating recommendations and evidence based on ‘best practices’ of SSC.
· Diagnostic study on SSC in Tanzania and develop action plan 
	X
	x
	x
	x
	POPC
	UNDP
	Consultancy, conference, media, travel, DSA
	20,000

	
	4.2 Review/produce country/regional level research papers/reports and share country experiences with a wider community including at the regional level (e.g. Africa Economic Outlook)
· Tanzania country report for the African Economic Outlook (AEO) produced

· AEO is launched and key messages are disseminated
	
	
	X
	x
	UNDP
	UNDP
	Consultancy, conference, media, travel, DSA
	5,000

	Output 5: Enhanced capacity of POPC, MOF and PMORALG for budgeting and monitoring of Five Year Development Plan and MKUKUTA II Goals and targets on gender and environmental sustainability.

Baseline: MKUKUTA II contains specific targets and indicators on environmental sustainability and climate change. FYDP document completed 

Targets: Budget guidelines include environmental sustainability objectives; Improved availability of PE indicators in national monitoring system; Public environment expenditure reviews institutionalised

Indicators: No PEER carried out; Availability of P-E data and indicators in national systems of monitoring budget and planning
	5.1  Support engendering of budget guidelines and gender-based budgeting  (salary: gender and nutrition adviser – PO)

· Advise to the President of URT on gender-nutrition perspectives and interventions


	x
	x
	X
	X
	POPC
	UNDP
	Salary, fees
	30,000

	
	5.2 Establish institutional coordination for reporting of PE Indicators in FYDP and MKUKUTA monitoring systems
· Develop P-E-G Report 2014 and dissemination
	x
	x
	X
	x
	MOF (NBS)
	UNDP
	Working sessions, travel, DSA
	29,000

	Project technical and management support
	 Programme support staff (equipment, monitor, etc)
	X
	X
	x
	X
	POPC
	UNDP
	DSA, travel, communication
	9,000

	
	Develop monitoring and data collection tools to capture implementation progress of the project.
	x
	x
	x
	x
	POPC/UNDP
	UNDP
	Consultants, cost of data collection using M&E tools
	20,000

	
	 Project communication, meetings 
	X
	X
	x
	X
	UNDP
	UNDP 
	Travel, meetings
	12,000

	
	
	
	
	
	
	
	
	
	

	TOTAL
	
	
	
	
	
	
	
	
	495,000


