

United Nations Development Programme


 ARGENTINA/RBLAC
 Initiation Plan

REVISION C

Project Title: THE CASE FOR ACCESS TO JUSTICE DIMENSION WITHIN NATIONAL POVERTY SURVEYS: targeting SDG 16.3.3

Expected UNDAF/CP Outcome(s): Accelerate structural transformations for sustainable development.

Expected CPD Output(s): Output 4.2 Human rights-based approach and equal access to justice for all and for human security are strengthened with an intercultural and gender perspective.

Initiation Plan Start/End Dates: 1 January 2022 – 31 May 2023

Implementing Partner: UNDP Argentina

Brief Description

<p>El objeto de esta revision es realizar un ajuste presupuestario en el plan anual de trabajo y extender la fecha de finalizaci3n en base a las necesidades de implementaci3n.</p>

Programme Period:	12 months
Atlas Project Number:	137516
Atlas Output ID:	127970
Gender Marker:	GEN1

Total resources required	U\$S 100.000
Total allocated resources:	U\$S 100.000
• Regular	_____
• Other:	_____
o Donor	_____
o Donor	_____
o Government	_____
Unfunded budget:	_____
In-kind Contributions	_____

Agreed by UNDP:

DocuSigned by:

3BE365EFA196417...

Claudio Tomasi
Representante Residente
Programa de Naciones Unidas para el Desarrollo

31-May-2022

JUSTIFICACIÓN

El objetivo de la Revisión C del presente Plan de inicio es realizar un ajuste presupuetario al plan anual de trabajo de acuerdo a necesidades de implementación en las actividades 1 y 2 y precisar el alcance de ejecución previsto para años de vigencia, 2022 y 2023.

En relación a la duración de la vigencia del Proyecto, se deja constancia de los motivos que justifican la extensión temporal del plan de inicio, hasta mayo 2023. Ello es así debido a que la implementación del mismo se realiza en asociación estratégica con el Observatorio de la Deuda Social Argentina de Universidad Católica Argentina, en el marco de Encuesta de la Deuda Social Argentina, Agenda para la Equidad. En dicha Encuesta se incluirá el módulo de acceso a justicia y los plazos de realización del trabajo de campo, procesamiento de datos y realización del informe final insume hasta abril 2023.

I. PURPOSE AND EXPECTED OUTPUT – SIN MODIFICACIONES

II. MANAGEMENT ARRANGEMENTS – SIN MODIFICACIONES

III. MONITORING – SIN MODIFICACIONES

IV. WORK PLAN

Product	Activities	Accions	Budget (USD)		IA	TOTAL budget in US\$				
			2022	2023		Fund source	Funds allocation	Amount		
Access to Justice dimension within a national poverty survey tested.	1. Design a national methodology to measure SDG 16.3.3 within poverty surveys.	Workshops to (i) define the theoretical and methodological framework of the study and, (ii) develop a research plan. Moreover, different strategies will be assessed such as incorporating a module in the current Observatory Surveys (Encuesta de la Deuda Social Argentina) or developing a new and separated study to biannually measure the evolution until 2030.	\$ 40.500	\$ 500	UNDP	Rule of Law Fund	71300 - Consultants	\$ 41.000,00		
			\$ 46.000	\$ 500			72100 - Contractual Services-Companies	\$ 46.500,00		
			\$ 500	\$ 500			74500 - Miscellaneous Expenses	\$ 1.000,00		
	Subtotal Activity 1		\$ 87.000	\$ 1.500					\$ 88.500,00	
	2.Elaborate a Handbook to showcase the project highlighting the national adaptation of SDG 16.3.3	Reports from workshops and learning seminars, design of relevant materials, guidelines, and a set of training materials. The handbook will be translated into English and French to be shared among Communities of Practice as well as UNDP HQ and RBLAC.	\$ 1.000	\$ -					71300 - Consultants	\$ 1.000,00
			\$ -	\$ 2.093					74200 - Production of printed and audiovisual materials	\$ 2.093,00
	Subtotal Activity 2		\$ 1.000	\$ 2.093						\$ 3.093,00
	3.Foster a strategic network to improve Global Cooperation and exchange of good practices on SDG16.	International/national presentations - workshops to advocate for mainstreaming access to justice in social surveys and policy recommendations. Advancing SDG16 measuring	\$ -	\$ 1.000					71300 - Consultants	\$ 1.000,00
		Subtotal Activity 3		\$ -			\$ 1.000			
	Subtotal		\$ 88.000	\$ 4.593						\$ 92.593
GMS		\$ 7.040	\$ 367				\$ 7.407			
Total		\$ 95.040	\$ 4.960				\$ 100.000			