

17/12/2020



UN Development Programme

Brazil - Brasilia

Project: 00101892
Project Title: ENGMT 00101892 - Gestão do Conhecimento SESI/SENAI
Start Year: 2017
End Year: 2021

Implementing Partner: UNDP

Responsible Parties: UNDP

Revision Type: Substantive Revision 4

Budget (US\$) as of Last Revision on 17-December-2020		
Donor	Fund	Amount
BRA-CNI	30000 Programme Cost Sharing	49,800.56
Total Budget (2020 and Beyond)		49,800.56
Total Utilization (2019 and Prior)		43,150.32
Project Total		92,950.88
Unprogrammed/Unfunded		0.00

Project Description:

O objetivo da presente revisão é prorrogar a vigência do projeto até 31/07/2021.

Carlos Arboleda

Agreed by: Carlos Arboleda

Agreed by: DRR

Agreed by: PNUD BRAZIL

Agreed by: Date: 18-Dec-2020

MSMB

CP

MB

Combined Delivery Report by Activity

AS

**UN Development Programme**

Report ID: unglcdrb

Page 1 of 3

Run Time: 17-12-2019 15:12:52

Selection Criteria :

Business Unit : BRA10
 Period : Jan-Dec (2017)
 Selected Project Id : 00101892
 Selected Fund Code : ALL
 Selected Dept. IDs : ALL
 Selected Outputs : ALL

Project Id : 00101892	Gestão do Conhecimento CNI	Period :	Jan-Dec (2017)	
Output # : 00104139	Gestão Conhecimento SESI/SENAI	Impl. Partner :	99999 UNDP	
		Location :	Brazil	
	Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp

Activity : ACTIVITY1 (Produção de conhecimento)

Fund : 11999 (Development Advisory Services)

71305 - Local Consult.-Sht Term-Tech	0.00	30,424.65	0.00	30,424.65
71360 - Local Consult-Security	0.00	413.33	0.00	413.33
72415 - Courier Charges	0.00	45.00	0.00	45.00
75105 - Facilities & Admin - Implement	0.00	2,470.65	0.00	2,470.65
76125 - Realized Loss	0.00	0.00	0.00	0.00

Total for Fund 11999	0.00	33,353.63	0.00	33,353.63
-----------------------------	-------------	------------------	-------------	------------------

Total for Activity ACTIVITY1	0.00	33,353.63	0.00	33,353.63
-------------------------------------	-------------	------------------	-------------	------------------

Total for Output : 00104139	0.00	33,353.63	0.00	33,353.63
------------------------------------	-------------	------------------	-------------	------------------

Project Total :	0.00	33,353.63	0.00	33,353.63
------------------------	-------------	------------------	-------------	------------------

Signed By : _____ Date : _____

Signed By : _____ Date : _____

Combined Delivery Report by Activity

AS

UN
DP UN Development Programme

Report ID: unglcdrv

Page 2 of 3

Run Time: 17-12-2019 15:12:52

Selection Criteria :

Business Unit : BRA10
 Period : Jan-Dec (2017)
 Selected Project Id : 00101892
 Selected Fund Code : ALL
 Selected Dept. IDs : ALL
 Selected Outputs : ALL

Project Id : ALL	Period : Jan-Dec (2017)				
Output # : ALL	Impl. Partner :				
	Location :				
		Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp

48801 - Brazil - Central

0.00

33,353.63

0.00

33,353.63

Combined Delivery Report by Activity

MS

**UNDP UN Development Programme**

Report ID: unglcdrb

Page 3 of 3

Run Time: 17-12-2019 15:12:54

Funds Utilization**Selection Criteria :**

Business Unit : BRA10
Period : Jan-Dec (2017)
Selected Project Id : 00101892
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

Project/Award: 00101892 **Gestão do Conhecimento CNI** **Period :** As Of Dec31,2017

Output #	00104139	Impl. Partner :99999 UNDP	UNDP AMOUNT
Outstanding NEX advances			0.00
Undepreciated Fixed Assets			0.00
Unamortized Intangible Assets			0.00
Inventory			0.00
Prepayments			0.00
Commitments			8,323.24

Combined Delivery Report by Activity

A.S

UN
DP UN Development Programme

Report ID: unglcdrb

Page 1 of 3

Run Time: 17-12-2019 15:12:38

Selection Criteria :

Business Unit : BRA10
 Period : Jan-Dec (2018)
 Selected Project Id : 00101892
 Selected Fund Code : ALL
 Selected Dept. IDs : ALL
 Selected Outputs : ALL

Project Id : 00101892	Gestão do Conhecimento CNI	Period :	Jan-Dec (2018)
Output # : 00104139	Gestão Conhecimento SESI/SENAI	Impl. Partner :	99999 UNDP
		Location :	Brazil
		Govt Exp	UNDP Exp
		UN Agencies Exp	Total Exp

Activity : ACTIVITY1 (Produção de conhecimento)

Fund : 11999 (Development Advisory Services)

64397 - Services to projects -CO staff	0.00	148.75	0.00	148.75
71305 - Local Consult.-Sht Term-Tech	0.00	8,492.90	0.00	8,492.90
71360 - Local Consult-Security	0.00	360.94	0.00	360.94
72415 - Courier Charges	0.00	4.70	0.00	4.70
74596 - Services to projects -GOE	0.00	63.75	0.00	63.75
75105 - Facilities & Admin - Implement	0.00	725.69	0.00	725.69
76135 - Realized Gain	0.00	- 0.04	0.00	- 0.04

Total for Fund 11999	0.00	9,796.69	0.00	9,796.69
-----------------------------	-------------	-----------------	-------------	-----------------

Total for Activity ACTIVITY1	0.00	9,796.69	0.00	9,796.69
-------------------------------------	-------------	-----------------	-------------	-----------------

Total for Output : 00104139	0.00	9,796.69	0.00	9,796.69
------------------------------------	-------------	-----------------	-------------	-----------------

Project Total :	0.00	9,796.69	0.00	9,796.69
------------------------	-------------	-----------------	-------------	-----------------

Signed By : _____ Date : _____

Signed By : _____ Date : _____

Combined Delivery Report by Activity

AS

**UN Development Programme**

Report ID: unglcdrb

Page 2 of 3

Run Time: 17-12-2019 15:12:39

Selection Criteria :

Business Unit : BRA10
 Period : Jan-Dec (2018)
 Selected Project Id : 00101892
 Selected Fund Code : ALL
 Selected Dept. IDs : ALL
 Selected Outputs : ALL

Project Id : ALL	Period :	Jan-Dec (2018)		
Output # : ALL	Impl. Partner :			
	Location :			
	Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp

48801 - Brazil - Central	0.00	9,796.69	0.00	9,796.69
--------------------------	------	----------	------	----------

Combined Delivery Report by Activity

MS

**UNDP UN Development Programme**

Report ID: unglcdrb

Page 3 of 3

Run Time: 17-12-2019 15:12:39

Funds Utilization**Selection Criteria :**

Business Unit : BRA10
Period : Jan-Dec (2018)
Selected Project Id : 00101892
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

Project/Award: 00101892 **Gestão do Conhecimento CNI** **Period :** As Of Dec31,2018

Output #	00104139	Impl. Partner :99999 UNDP	UNDP AMOUNT
Outstanding NEX advances			0.00
Undepreciated Fixed Assets			0.00
Unamortized Intangible Assets			0.00
Inventory			0.00
Prepayments			0.00
Commitments			0.00

Combined Delivery Report by Activity

MS

**UN Development Programme**

Report ID: unglcdrb

Page 1 of 2

Run Time: 20-03-2020 13:03:57

Selection Criteria :

Business Unit : BRA10
Period : Jan-Dec (2019)
Selected Project Id : 00101892
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

Project Id :	Period :	Jan-Dec (2019)			
Output # :	Impl. Partner :	Location :			
		Govt Exp	UNDP Exp	UN Agencies Exp	Total Exp
No Data found for the Selection Criteria					

Combined Delivery Report by Activity

AS



UNDP UN Development Programme

Report ID: unglcdrb

Page 2 of 2
Run Time: 20-03-2020 13:03:02

Funds Utilization

Selection Criteria :

Business Unit : BRA10
Period : Jan-Dec (2019)
Selected Project Id : 00101892
Selected Fund Code : ALL
Selected Dept. IDs : ALL
Selected Outputs : ALL

No Data found for the Selection Criteria



AS

Annual Work Plan

Brazil - Brasilia

Project: 00101892

Report Date: 17/12/2020

Project Title: ENGMT 00101892 - Gestão do Conhecimento SESI/SENAI

Year: 2020

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00104139 Gestão Conhecimento SESI/SENAI	Gestão do projeto e avaliação	24/1/2017	31/7/2021	UNDP	30000	BRA-CNI	71300	Local Consultants	0.00
				UNDP	30000	BRA-CNI	71400	Contractual Services - Individ	3,500.00
				UNDP	30000	BRA-CNI	71600	Travel	0.00
				UNDP	30000	BRA-CNI	75100	Facilities & Administration	280.00
	Produção de conhecimento	24/1/2017	31/7/2021	UNDP	30000	BRA-CNI	71300	Local Consultants	14,000.00
				UNDP	30000	BRA-CNI	72100	Contractual Services-Companies	0.00
				UNDP	30000	BRA-CNI	72400	Communic & Audio Visual Equip	0.00
				UNDP	30000	BRA-CNI	75100	Facilities & Administration	1,120.00
TOTAL								18,900.00	
GRAND TOTAL								18,900.00	



AS

Annual Work Plan

Brazil - Brasilia

Project: 00101892

Report Date: 17/12/2020

Project Title: ENGMT 00101892 - Gestão do Conhecimento SESI/SENAI

Year: 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00104139 Gestão Conhecimento SESI/SENAI	Gestão do projeto e avaliação	24/1/2017	31/7/2021	UNDP	30000	BRA-CNI	71400	Contractual Services - Individ	2,876.58
				UNDP	30000	BRA-CNI	75100	Facilities & Administration	230.13
	Produção de conhecimento	24/1/2017	31/7/2021	UNDP	30000	BRA-CNI	71300	Local Consultants	25,735.05
				UNDP	30000	BRA-CNI	75100	Facilities & Administration	2,058.80
TOTAL								30,900.56	
GRAND TOTAL								30,900.56	



United Nations Development Programme
ENGMT - 00104139 - Gestão do conhecimento CNI
 Substantivel Revision S04 - 17th december 2020

Main Source of Funds: ENGMT
 Executing Agency: PNUD

Donor	Funding		Total	2017	2018	2019	2020	2021
12105	11999/30000	Net Contrib.	86.066	30.883	9.071		17.500	28.612
		CO Adm. %	8%	8%	8%		8%	8%
51005		CO Adm.	6.885	2.471	726		1.400	2.289
		Total	62.050	33.354	9.797		18.900	30.901
51005	C/S Total	Net Contrib.	86.066	30.883	9.071		17.500	28.612
		CO Adm. %	8%	8%	8%		8%	8%
		CO Adm.	6.885	2.471	726		1.400	2.289
		Total	62.050	33.354	9.797		18.900	30.901



United Nations Development Programme

C/S Schedule of Payments

Project: **ENGMT 00101892 [00104139] - Gestão do conhecimento CNI**

Atlas Output Number: **00101892**

Atlas Project Number: **00104139**

Main Source of Funds: **CNI - Confederação Nacional da Indústria**

Executing Agency: **ENGMT - Engagement**

Budget Currency: **USD**

Account	Fund/Donor	Year	Date	Budgeted Amount	Scheduled Amount	Balance
51005	11999/12105	2017				
			01/05/2017		62.972,29	
			31/10/2017		29.978,59	
				33.353,63	92.950,88	-59.597,25
51005	11999/12105	2018		9.796,69	0,00	-49.800,56
51005	30000/12105	2019		0,00	0,00	-49.800,56
51005	30000/12105	2020		18.900,00	0,00	-30.900,56
51005	30000/12105	2021		30.900,56	0,00	0,00
Grand Total				92.950,88	92.950,88	0,00



Serviço Nacional de Aprendizagem Industrial
PELO FUTURO DO TRABALHO

MS

CARTA-01316/2020

SENAI - Gerência Executiva de Estudos e Prospectiva

Brasília, 23 de novembro de 2020.

Prezada Senhora

Katyna Argueta

Representante Residente do PNUD no Brasil

Assunto: Prorrogação de acordo com Pnud

1. Em conformidade com o acordo celebrado entre o Programa das Nações Unidas para o Desenvolvimento (PNUD), o SESI e SENAI, que tem como objetivo o desenvolvimento de um modelo de parceria para a produção de estudos e prospectivas que possam subsidiar o desenvolvimento de produtos de SESI e SENAI, solicitamos a prorrogação da vigência do Projeto até o dia 31 de julho de 2021.

2. Tal solicitação se deve a necessidade de conclusão de alguns produtos em andamento que tiveram atrasos ocasionados pela Pandemia COVID-19. Nesse período serão concluídas as atividades relacionadas a Produção e gestão de análises aplicadas a área de atuação da Uniepro, bem como contratação de Micro TOR para melhor continuidade das iniciativas em andamento.

3. Reforçamos o interesse em continuar com o projeto em parceria com o PNUD para apoiar o trabalho da Uniepro na produção e gestão do conhecimento, visando a elaboração de estudos de futuro, pesquisas, projeções e prospectivas associados ao negócio e à indústria e que utilizem abordagens multidisciplinares.

Atenciosamente,


Marcelo Bispo
Gerente

Unidade de Estudos e Prospectiva

Projeto Piloto para Gestão de Conhecimento para a produção de estudos e prospectivas para o SESI e SENAI

ANEXO I - MATRIZ DE RESULTADOS E RECURSOS

UNDAF: Resultado 4. Crescimento econômico inclusivo e ambientalmente sustentável, com diversidade produtiva, fortalecimento da indústria, infraestruturas resilientes, produtividade e inovação estimuladas, transparência, participação social e fortalecimento das micro e pequenas empresas.

Resultado esperado conforme estabelecido na matriz de resultados e recursos do Documento de Programa para o País - DPP: Resultado 1. Crescimento e desenvolvimento inclusivos e sustentáveis, incorporando capacidades produtivas que gerem empregos e condições de vida para os pobres e excluídos.

Indicadores de Resultado como estabelecido na matriz de resultados e recursos do Documento de Programa para o País - DPP, incluindo marco zero (baseline) e metas: Estudos, informações e inovações tecnológicas estimuladas para maximizar a inclusão financeira e promover o crescimento econômico inclusivo.

Indicador 2.1: Número de novos casos de inclusão financeira mapeados, apresentados e disponíveis na plataforma online.

Baseline: 0 (2016)

Target: 10 (2021)

Linha de Serviço (service Line) aplicável do Plano Estratégico do PNUD (MYFF):

Estratégia de parcerias: O projeto contribuirá para o desenvolvimento de um modelo de parceria para a produção de estudos e prospectivas que possam subsidiar o desenvolvimento de produtos do SESI e SENAI.

Título do Projeto e Identificação no Atlas (ATLAS ID): Gestão do Conhecimento para o SESI e SENAI (DAS 00101892)

PRODUTOS ESPERADOS	METAS DE PRODUTO PARA O ANO DE 2017	ATIVIDADES INDICATIVAS	RESPONSÁVEL	INSUMOS	Conta Contábil	Orçamento Planejado	Ano I 2017 USD	Ano II 2018 USD	Ano III 2019 USD	Ano IV 2020 USD	Ano V 2021 USD
Produto 1. Produção de conhecimento aplicado na área de atuação da UNIEPRO Linha de base: Relatório da área sobre produções dos últimos cinco anos. Indicadores: % de execução dos documentos previstos; percepção sobre a qualidade dos documentos.	Produção de Insumos e análises aplicadas aos Eixos de atuação da UNIEPRO como suporte aos negócios do SESI e SENAI.	Produção de conhecimento.	PNUD	Consultorias IC	71300	12.500,00	-	-	-	7.000,00	25.735,05
	Consultorias PJ			72100							
	Consultorias IC			71300							
	Elaboração de duas pesquisas sobre os impactos do uso de Inteligência Artificial no mercado e nas ocupações.			Consultorias PJ	72100	46.707,25	9.282,87	9.071,00	-	7.000,00	
	Realização de pesquisa para avaliação da relação entre os Centros de Pesquisa e o uso da Inteligência Artificial.			Consultorias IC	71300	20.500,00	21.600,11		-		
				Consultorias PJ	72100						
SUBTOTAL						79.707,25	30.882,98	9.071,00	-	14.000,00	25.735,05
Produto 2. Gestão do Projeto, avaliação e disseminação. Linha de base: Ações, resultados e cronograma definidos no projeto de cooperação técnica. Indicadores: % de execução do projeto; qualidade do processo e dos resultados alcançados; percepção dos participantes do projeto sobre os resultados alcançados.	2017 - Gestão, monitoramento do projeto e controle de qualidade.	Formação de grupo na UNIEPRO para acompanhamento técnico do projeto e interlocução com o PNUD. Gestão e implementação do projeto. Definição da metodologia de monitoramento do projeto. Comunicação do projeto.	PNUD	Consultorias IC; Auditoria; Custos transacionais	64397 71300 71400 74596	6.376,58	-	-	-	3.500,00	2.876,58
SUBTOTAL						6.376,58	-	-	-	3.500,00	2.876,58
SUBTOTAL POR ANO						86.083,83	30.882,98	9.071,00	-	17.500,00	28.611,63
				GMS (8%)		6.867,05	2.470,65	725,69	-	1.400,00	2.288,93
SALDO PARCIAL EM DEZ 2020				TOTAL POR ANO		92.950,88	33.353,63	9.796,69	-	18.900,00	30.900,56

Certificate Of Completion

Envelope Id: CEF6DE6AEEDF42F4AD8A53DF6A29C262	Status: Completed
Subject: Please DocuSign: Capa 17.12.2020.PDF, CDR 2017.PDF, CDR 2018.PDF, CDR 2019.PDF, AWP 2020_2021.P...	
Source Envelope:	
Document Pages: 15	Signatures: 1
Certificate Pages: 2	Initials: 17
AutoNav: Enabled	Envelope Originator:
Envelopeld Stamping: Enabled	Melissa Santos Silva
Time Zone: (UTC-08:00) Pacific Time (US & Canada)	One United Nations Plaza
	New York, NY 10017
	melissa.silva@undp.org
	IP Address: 189.6.24.34

Record Tracking

Status: Original 12/18/2020 9:11:53 AM	Holder: Melissa Santos Silva melissa.silva@undp.org	Location: DocuSign
---	--	--------------------

Signer Events

Signature	Timestamp
Melissa Silva melissa.silva@undp.org UNDP Headquarters Security Level: Email, Account Authentication (None)	Sent: 12/18/2020 9:22:11 AM Viewed: 12/18/2020 9:23:38 AM Signed: 12/18/2020 9:25:08 AM
<i>MS</i>	
Signature Adoption: Pre-selected Style Using IP Address: 189.6.24.34	

Electronic Record and Signature Disclosure: Not Offered via DocuSign

Marcia Sumire Mendes Brito marcia.brito@undp.org UNDP Headquarters Security Level: Email, Account Authentication (None)	<i>MSMB</i>	Sent: 12/18/2020 9:25:10 AM Viewed: 12/18/2020 9:26:03 AM Signed: 12/18/2020 9:26:29 AM
Signature Adoption: Pre-selected Style Using IP Address: 189.6.12.41		


Electronic Record and Signature Disclosure: Not Offered via DocuSign

Cristiano Prado cristiano.prado@undp.org Programme Specialist UNDP Headquarters Security Level: Email, Account Authentication (None)	<i>CP</i>	Sent: 12/18/2020 9:26:31 AM Viewed: 12/18/2020 9:27:11 AM Signed: 12/18/2020 9:27:16 AM
Signature Adoption: Pre-selected Style Using IP Address: 179.210.193.47		

Electronic Record and Signature Disclosure: Not Offered via DocuSign

Maristela Baioni maristela.baioni@undp.org ARRP ASSISTANT RESIDENT REPRESENTATIVE FOR PROGRAMME UNDP Headquarters Security Level: Email, Account Authentication (None)	<i>MB</i>	Sent: 12/18/2020 9:27:19 AM Viewed: 12/18/2020 9:28:12 AM Signed: 12/18/2020 11:23:06 AM
Signature Adoption: Pre-selected Style Using IP Address: 189.61.55.61		

Electronic Record and Signature Disclosure: Not Offered via DocuSign

Signer Events	Signature	Timestamp
Carlos Arboleda carlos.arboleda@undp.org Deputy Res Rep UNDP Brazil Security Level: Email, Account Authentication (None)	 Signature Adoption: Pre-selected Style Using IP Address: 189.6.33.28	Sent: 12/18/2020 11:23:08 AM Viewed: 12/18/2020 11:58:47 AM Signed: 12/18/2020 11:59:03 AM

Electronic Record and Signature Disclosure:
 Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
-------------------------	-----------	-----------

Editor Delivery Events	Status	Timestamp
------------------------	--------	-----------

Agent Delivery Events	Status	Timestamp
-----------------------	--------	-----------

Intermediary Delivery Events	Status	Timestamp
------------------------------	--------	-----------

Certified Delivery Events	Status	Timestamp
---------------------------	--------	-----------

Carbon Copy Events	Status	Timestamp
--------------------	--------	-----------

Witness Events	Signature	Timestamp
----------------	-----------	-----------

Notary Events	Signature	Timestamp
---------------	-----------	-----------

Envelope Summary Events	Status	Timestamps
Envelope Sent	Hashed/Encrypted	12/18/2020 9:22:11 AM
Certified Delivered	Security Checked	12/18/2020 11:58:47 AM
Signing Complete	Security Checked	12/18/2020 11:59:03 AM
Completed	Security Checked	12/18/2020 11:59:03 AM

Payment Events	Status	Timestamps
----------------	--------	------------