

# **Annual Work Plan**

## Bhutan - Thimphu

**Project:** 00085705 **Report Date:** 12/20/2019

**Project Title:** Diagnostic Trade Integration Study

**Year:** 2019

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
	Project Implementation &	10/7/2019	12/31/2021	UNDP	30000	EIF TFM	71200 International Consultants	9,280.00
	Study			UNDP	30000	EIF TFM	75100 Facilities & Administration	742.40
TOTAL 1								10,022.40
GRAND TOTAL					10,022.40			



# **Annual Work Plan**

## Bhutan - Thimphu

**Project:** 00085705 **Report Date:** 12/20/2019

**Project Title:** Diagnostic Trade Integration Study

Year: 2020

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
	Project Implementation & Study	10/7/2019	12/31/2021	UNDP	30000	EIF TFM	71200 International Consultants	60,000.00
				UNDP	30000	EIF TFM	75700 Training, Workshops and Confer	4,379.40
				UNDP	30000	EIF TFM	75100 Facilities & Administration	5,598.20
TOTAL 69							69,977.60	
GRAND TOTAL	-							69,977.60



# **Annual Work Plan**

## Bhutan - Thimphu

**Project:** 00085705 **Report Date:** 12/20/2019

**Project Title:** Diagnostic Trade Integration Study

Year: 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00093230 Diagnostic Trade Integration	Project Implementation & Study	10/7/2019	12/31/2021	UNDP	30000	EIF TFM	75700 Training, Workshops and Confer	40,000.00
TOTAL 40						40,000.00		
GRAND TOTAL								40,000.00