

**United Nations Development Programme
Partnership for the Future Programme (PFF), Cyprus
Project Document**

Project Title Natura 2000 – Completion of Nature Protection Facilities

UNDAF

Outcome(s): N/A

Expected Outcome(s): CP N/A

Expected Output(s): The project foresees the setting up within the Special Environmental Protection Areas (SEPA) of minimum physical infrastructure necessary for the protection and management of the above potential NATURA 2000 sites. The works were envisaged to be done at four SEPA sites – one in the mountains and the others coastal (or near-coastal) in nature.

Executing Entity: UNDP DIM
Implementing Agencies: UNDP Partnership for the Future Programme (DIM)

Brief Description

Expected Result: The project would involve design reviews for the three of the sites and a new design of the fourth sites; collation of tender dossiers for the sites and then tendering these in two separate procurement exercises.

There will be four civil works carried out and completed.

Supervision will be undertaken by UNDP-PFF through in-house and contracted supervisors and will liaise with the beneficiaries for the proper implementation.

The extent to which the works will be carried out on the four SEPA sites will be dependent on the outcome of public tenders. Should there be insufficient funds for all sites, the works will be funded according to the following priorities: Priority 1 - Karpasia/Karpaz; Priority 2 – Halefga/Alevkayasi; Priority 3 - Alakati/Alagadi; Priority 4 - Agia Eirini/Ayairini/Akdeniz

Programme Period: 16 months implementation + 12 months Defect Liability Period/s (DLP)

Key Result Area (Strategic Plan): Protecting the environment

Atlas Award ID:

Start Date: 1 September 2014

End Date: 31 December 2016

PAC Meeting Date: 9 July 2014

Total resources required 2.0 M EUR

Total allocated resources: 2.0 M EUR

- Other:
 - EC EUR 2.0 M

Agreed by (UNDP):  Deputy Regional Director, Regional Bureau for Europe and the CIS