

### Djibouti - Djibouti

**Project:** 00123842 **Report Date:** 1/22/2020

**Project Title:** UNDP RESPONSE TO THE IMPACT OF FLASH FLOOD IN DJIBOUTI

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
	Dev CO Capacity lead coordinat	11/29/2019	5/29/2020	UNDP	04120	UNDP	75700 Training, Workshops and Confer	6,000.00
				UNDP	04120	UNDP	71600 Travel	6,000.00
	Evacuation Response and recove	11/29/2019	5/29/2020	UNDP	04120	UNDP	71200 International Consultants	25,000.00
	Rapid impact and needs assessm	11/29/2019		UNDP	04120	UNDP	71200 International Consultants	10,000.00
				UNDP	04120	UNDP	71300 Local Consultants	9,000.00
TOTAL	TOTAL 56,000.00							56,000.00



### Djibouti - Djibouti

**Project:** 00123842 **Report Date:** 1/22/2020

**Project Title:** UNDP RESPONSE TO THE IMPACT OF FLASH FLOOD IN DJIBOUTI

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00119445 Reduce flooding impact	Rapid quick fixes to boost	12/29/2019	6/29/2020	UNDP	30000	CERF	71200 International Consultants	0.00
				UNDP	30000	CERF	75100 Facilities & Administration	0.00
TOTAL								0.00
GRAND TOTAL			·					56,000.00



### Djibouti - Djibouti

**Project:** 00123842 **Report Date:** 1/22/2020

**Project Title:** UNDP RESPONSE TO THE IMPACT OF FLASH FLOOD IN DJIBOUTI

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
	Dev CO Capacity lead coordinat	11/29/2019	' '	UNDP	04120	UNDP	71200 International Consultants	10,000.00
				UNDP	04120	UNDP	75700 Training, Workshops and Confer	7,000.00
	Evacuation Response and recove	11/29/2019	5/29/2020	UNDP	04120	UNDP	71200 International Consultants	10,000.00
	Rapid impact and needs assessm	11/29/2019	' '	UNDP	04120	UNDP	71200 International Consultants	10,000.00
				UNDP	04120	UNDP	71300 Local Consultants	7,000.00
TOTAL 44,000.00							44,000.00	



### Djibouti - Djibouti

**Project:** 00123842 **Report Date:** 1/22/2020

**Project Title:** UNDP RESPONSE TO THE IMPACT OF FLASH FLOOD IN DJIBOUTI

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00119445 Reduce flooding impact	Rapid quick fixes to boost	12/29/2019	6/29/2020	UNDP	30000	CERF	75100 Facilities & Administration	6,544.00
				UNDP	30000	CERF	72300 Materials & Goods	7,000.00
				UNDP	30000	CERF	73400 Rental & Maint of Other Equip	2,100.00
				UNDP	30000	CERF	71200 International Consultants	5,280.00
				UNDP	30000	CERF	72200 Equipment and Furniture	70,000.00
				UNDP	30000	CERF	74700 Transport, Shipping and handle	7,000.00
				UNDP	30000	CERF	74500 Miscellaneous Expenses	2,100.00
TOTAL								100,024.00
GRAND TOTAL								144,024.00