



Cairo International Center for Conflict
Resolution, Peacekeeping and Peacebuilding
مركز القاهرة الدولي
لتسوية النزاعات وحفظ وبناء السلام



Empowered lives.
Resilient nations.

Award ID: 00104592 -CCCPA Phase III
Consolidating Peace, Security and Stability in Africa

Second Quarterly Report

1 July –30September 2017



Empowered lives.
Resilient nations.

Quarterly Review Report

Deliverable Description

Date: 30 June 2017

Table of Content

Overview	3
Background.....	6
1. Project Issues.....	7
2. Project Performance.....	7
2.1.0 OUTPUT 1: SUPPORT TICAD ACTIVITIES.	7
2.1 Activity ID: Activity Result: Workshops to support the TICAD.....	7
2.2.0 OUTPUT 2: ENHANCING AFRICAN LOCAL CAPACITIES FOR PREVENTING RADICALIZATION AND EXTREMISM LEADING TO TERRORISM.....	8
2.2.1 Activity ID: Activity Result: Training methodology, curricula and partnerships are developed	8
2.2.2 Activity ID: Activity Result: Training programs & workshops:	10
2.2.3 Activity ID: Activity Result: Operational platform and mechanism to evaluate, follow-up and outreach with training alumni.....	11
2.3.0 OUTPUT 3: ENHANCING AFRICAN CAPACITIES IN PEACEKEEPING.....	12
2.3.1 Activity ID: Activity Result: Training methodology, curricula and partnerships are developed	12
2.3.2 Activity ID: Activity Result: Training programs & workshops	16
2.3.3 Activity ID: Activity Result: Operational platform and mechanism to evaluate, follow-up and outreach with training alumni.....	17
2.4.0 OUTPUT 4: ENHANCING AFRICAN CAPACITIES IN CONFLICT PREVENTION AND RESOLUTION, CRISIS MANAGEMENT AND PEACEBUILDING	19
2.4.1 Activity ID: Activity Result: Training methodology, curricula and partnerships are developed	19
2.4.2 Activity ID: Activity Result 4-46: Training programs & workshops.....	22
2.4.3 Activity ID: Activity Result: Operational platform and mechanism to evaluate, follow-up and outreach with training alumni.....	23
2.5.0 OUTPUT 5: ENHANCING AFRICAN CAPACITIES IN DEALING WITH CROSS-BORDER CHALLENGES: ORGANIZED CRIMES, COMBATING ILLICIT FLOW OF SMALL ARMS AND LIGHT WEAPONS, AND COMBATING HUMAN TRAFFICKING AND SMUGGLING OF MIGRANTS.	24
2.5.1 Activity ID: Activity Result: Training methodology, curricula and partnerships are developed	24
2.5.2 Activity ID: Activity Result: Training programs & workshops	25
2.5.3 Activity ID: Activity Result 3-22: Operational platform and mechanism to evaluate, follow-up and outreach with training alumni.....	26
2.6.0 OUTPUT 6: PROJECT MANAGEMENT UNIT	26
2.6.1 Activity ID: Activity Result: Project Management Unit is established.....	27
2.6.2 Activity ID: Activity Result: Strengthened CCCPA M&E and Communication... ..	27
3.0 Financial Situation:	30
4.0 Media Coverage.....	31
5.0 M&E Training Evaluation Reports	35



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Overview

Workshops:

The second quarter of the project concluded with hosting the 23rd Annual Conference of the International Association of Peacekeeping Training Centers (IAPTC), CCCPA's largest and single most important gathering for the global peacekeeping training community. The event was held from 11-14 September 2017 under the theme "Integrated Peacekeeping Training for Complex Environments".

The conference brought together 270 participants from the global peacekeeping and crisis management community, including senior government officials, high-level representatives from the United Nations and regional organizations, leading training and research centers, as well as scholars and practitioners.

At the closing ceremony, CCCPA assumed the presidency of the IAPTC from the Peace Support Operations Training Center of Bosnia and Herzegovina. CCCPA is also the secretariat of the Association since January 2017 through 2022.

Along the sidelines of the IAPTC conference, CCCPA hosted the Japanese State Minister of Defense, H.E. Tomohiro Yamamoto, over lunch. The SMD was provided with an overview of the center's activities and initiatives.

In addition to the above, CCCPA co-organized the first-of-its-kind training workshop on the implementation of UN Sanctions, from 11–12 July 2017 in Cairo in cooperation with the Ministry of Foreign Affairs. The event brought together 31 national focal points covering UN sanctions regimes. Through practical exercises, the workshop provided participants with the opportunity to discuss and explore the challenges facing national stakeholders in domestic monitoring and implementation of UN sanctions, and national reporting on UN sanctions regimes.

As part of its support to TICAD activities, CCCPA provided an opportunity for Japanese experts, scholars and practitioners to obtain an African view on the Japan-Africa partnership for peacekeeping and peacebuilding in the seminar on "Japan's Assistance for African Peace and Security" in August 2017.

Trainings:

During the second quarter of the project, CCCPA conducted three trainings for Egyptian pre-deployed Peacekeepers. Topics on human rights, the mandate of the peacekeeping mission, gender issues and preventing sexual exploitation and abuse, among other topics, were covered during the trainings. A total of 617 Egyptian peacekeepers were trained.

A training course dedicated to Conflict Resolution and Mediation was held during this quarter. A total number of 14 participants attended from various African countries.

Finally, 15 Nigerian Community Leaders were trained on Preventing Radicalization and Extremism Leading to Terrorism.

In order to build the capacities of the CCCPA DDR team, a Program Officer attended a training on Reintegration as part of the Community-Based Reintegration and Security (CBRS) in Barcelona, Spain from 8-14 July 2017.

Partnerships & Cooperation

During this quarter, CCCPA participated in the Preparatory Meeting of the Vancouver Conference of the Ministers of Defense in Tokyo, Japan from 22-25 August 2017. Discussions focused on filling the institutional gaps in the field of training on peacekeeping and peacebuilding, creating partnership between the United Nations, PCCs/TCCs and donor countries, as well as enhancing women's participation in peacekeeping missions, and building capacities to participate in francophone country missions. Within this context, CCCPA, as part of Egypt's pledges to the Ministerial Conference, indicated its intention to further support capacity building and provide translation of training material.



Cairo International Center for Conflict
Resolution, Peacekeeping and Peacebuilding
مركز القاهرة الدولي
لتسوية النزاعات وحفظ وبناء السلام



Empowered lives.
Resilient nations.

Quarterly Review Report

Deliverable Description

Date: 30 September 2017

On September 19th 2017, CCCPA participated in the “Roundtable on Lessons Learned and DDR Implementation Challenges” organized by the Transitional Demobilization and Reintegration Program (TDRP) at the World Bank in Paris, France.

On the continental side, CCCPA participated in the APSTA board of directors meeting in Nairobi, Kenya on August 30th 2017. Discussions regarding the future of the APSTA secretariat, as well as opportunities for partnerships with member institutions were discussed. The Center also participated in an expert group meeting organized by the Office of the UN Special Advisor on Africa on “The Role of Early warning to the AU’s silencing the Guns Initiative” in Addis Ababa, Ethiopia from 26-27 July 2017.

On the regional front, CCCPA participated in the expert meeting on “Supporting the Role of Women and Youth in Promoting Peace and Preventing Violent Extremism” held in Barcelona, Spain from 18-19 July 2017. The meeting was jointly organized by the Secretariat of the Union for the Mediterranean, the UNDP, and UN Women.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Activity	Q1 (Apr- Jun'17)	Q2 (Jul- Sep'17)	Q3 (Oct- Dec'16)	Q4 (Jan- Mar'18)	Total to date	Project target	Percentage of achievement
Output (1) Support to TICAD Activities							
Number of workshop organized to supporting TICAD sixth cycle	0	1			1	2	50%
Output (2) Enhancing African Local capacities for preventing radicalization and extremism leading to terrorism							
Number of participants trained on preventing radicalization and extremism leading to terrorism	0	15			15	45	33.3%
Number of trainings organized on preventing radicalization and extremism leading to terrorism	0	1			1	3	33.3%
Knowledge gained by participants	0	92%			92%	70%	131%
Output (3) Enhancing African capacities in Peacekeeping							
Number of participants trained on Peacekeeping	529	617			1146	160	716%
Number of trainings organized on Peacekeeping	2	3			5	8	63%
Number of workshops organized on Peacekeeping	1	1			2	2	100%
Knowledge gained by participants	0	0			N/A	70%	0%
Output (4): Enhancing African capacities in Conflict Prevention and resolution, crisis management and peacebuilding							
Number of participants trained on Conflict prevention and resolution, crisis management and peacebuilding	22	45			67	60	112%
Number of trainings organized on Conflict prevention and resolution, crisis management and peacebuilding	1	2			3	3	100%
Knowledge gained by participants	92%	92%			92%	70%	131%
Output (5): Enhancing African capacities in dealing with cross-border challenges: Organized Crimes, combating illicit flow of small arms and light weapons, and combating human trafficking and smuggling of migrants							
Number of participants trained on dealing with cross-border challenges	0	0			0	60	0%
Number of trainings organized on dealing with cross-border challenges	0	0			0	3	0%
Knowledge gained by participants	0	0			0	70%	0%
Output (6): Project Management Unit							
Number of PMU team recruited	2	0			2	5	40%
Regular training for PMU staff conducted	0	1			1	NA	NA
Quarterly progress reports prepared and submitted to UNDP by PMU	1	1			1	4	25%
Project M&E plan updated	1	1			1	1	100%
Project board meeting organized and held by PMU	0	0			0	1	0%
International Advisory Board Meeting organized and held by PMU	0	0			0	1	0%



Cairo International Center for Conflict
Resolution, Peacekeeping and Peacebuilding
مركز القاهرة الدولي
لتسوية النزاعات وحفظ وبناء السلام



Empowered lives.
Resilient nations.

Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Background

The Egyptian Ministry of Foreign Affairs established the Cairo Center for Conflict Resolution and Peacekeeping in Africa in 1994, in line with Egypt's sense of responsibility towards achieving peace and security in Africa, including building African capacities. In recognition of its contribution to African peace and security, the Center is now among a few centers on the continent recognized by the AU as 'Centers of Excellence in Training in Peacekeeping'.

Despite African countries' best efforts, and that of the international community at large, not only has conflict unabatedly continued, but it has grown in scope and complexity. Moreover, the nature of conflict in Africa continues to drastically evolve, with interstate conflicts giving way to intrastate ones, which in turn had been spilling over international borders to challenge peace and security in other regions. The rise of extremism and fanaticism, precipitated by the absence of a counter-narrative from the Islamic world, presents Africa and the world with a clear and present danger.

In 2017, according to the Prime Ministerial Decree (no. 1396/2017) issued on 13 June 2017, CCCPA was re-chartered as a Public authority "The Cairo International Centre for Conflict Resolution, Peacekeeping and Peacebuilding" under the suzerainty of the Egyptian Ministry of Foreign Affairs.

CCCPA has been supported by UNDP projects funded by the Government of Japan, with the aim of strengthening its institutional capacity and providing various partners in the region with trainings to build capacities in peacebuilding and peacekeeping, border management and crisis management. Based on the achievements made and lessons learnt so far, the program aims to enhance the capacities of national and regional actors in the areas of border management, peacekeeping and peacebuilding, preventing recruitment for terrorism, economic governance and management of natural resources, to ensure they have the necessary skills and knowledge for appropriate and timely responses to incidents that threaten peace and stability.

As outlined in the Project's document, the expected outputs are:

- (i) Support to TICAD Activities.
- (ii) Enhancing African Local capacities for preventing radicalization and extremism leading to terrorism.
- (iii) Enhancing African capacities in Peacekeeping.
- (iv) Enhancing African capacities in Conflict Prevention and resolution, crisis management and peacebuilding.
- (v) Enhancing African capacities in dealing with cross-border challenges: Organized Crimes, combating illicit flow of small arms and light weapons, and combating human trafficking and smuggling of migrants.
- (vi) Project Management Unit.

This report presents the main activities of the Project during the period from 1 July to 30 September 2017.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

1. Project Issues

Updated Project Risks	Updated Project Issues
The volatile exchange rate may result in a cost savings to the project.	

2. Project Performance

2.1.0 OUTPUT 1: Support TICAD activities.

Deliverable Description

Target: April 2017- March 2018

Achievement from 1 July – 30 September 2017

2.1 Activity ID: Activity Result: Workshops to support the TICAD

Deliverable Description

Indicators

- *Number of training/workshop programs conducted*



As part of the support to TICAD activities, CCCPA participated and provided an African view on the Japan-Africa partnership to peacekeeping and peacebuilding in the seminar on “Japan’s Assistance for African Peace and Security” reviewed by African experts and Japanese scholars and practitioners. The work of the CCCPA was highlighted and various issues regarding peace and security in Africa were discussed. The importance of Japan’s contribution to training centers was demonstrated by the example given by CCCPA regarding the training of around 9,000 peacekeepers deployed after receiving trainings provided by the center with financial contribution from Japan. The minutes of the seminar are available at <http://www.gpaj.org/2017/08/25/15610> .

One final workshop is scheduled for the fourth quarter of this project.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Current Evaluation

Start and End Date: 1 July –30 September 2017

Percentage progress to date: Approximately Average 50% (1 workshop out of 2)

1-1-37

Quality Criteria	Date	Results of Activities				
		User Perspective	Resource Status	Timeliness		
Financial Summary - in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		13,155.94		7,405.60
71810	32045	0141			1,404.82	
64397	32045	0141			3,041.86	
74596	32045	0141			1,303.66	

Current Evaluation

1-2-38

Quality Criteria	Date	Results of Activities				
		User Perspective	Resource Status	Timeliness		
Financial Summary - in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		55,000.00		55,000.00
71810	32045	0141			0.00	
76125	32045	0141			0.00	

2.2.0 OUTPUT 2: Enhancing African local capacities for preventing radicalization and extremism leading to terrorism.

Deliverable Description

Target: April 2017–March 2018

Achievement from 1 July– 30 September 2017

2.2.1 Activity ID: Activity Result: Training methodology, curricula and partnerships are



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

developed


Indicators

- Number of technical staff recruited**
 This indicator was achieved during the previous project.
- Identification and contracting of implementing partners**
 In cooperation with the Defense and Security Division of the AU, CCCPA is discussing the possibility to providetrainingon preventing radicalization and extremism leading to terrorism for Malian Religious Leaders. The timing of this training is not yet confirmed.
- Research/situation analyses updated**
 CCCPA participated in the regional expert meeting on “Supporting the role of women and youth in promoting peace and preventing violent extremism” in Barcelona, Spain from 18-19 July 2017. The meeting was jointly organized by the Secretariat of the Union for the Mediterranean, the UNDP, and the UN Women. It brought together experts in the fields of Counter Violent Extremism and Women, Peace and Security. The Discussions focused on identifying priorities for actions on the ground, gender specific drivers of radicalization, as well as lessons learned. Among the outcomes of this meeting was promoting CCCPA’s approach to preventing radicalization and extremism leading to terrorism.
- Number of training/workshop programs updated**
 Preparations are ongoing for the next training on “Preventing Radicalization and Extremism Leading to Terrorism in Nigeria” scheduled for the third quarter of this project.


Deliverable Description

Preventing Radicalization and extremism leading to terrorism in Nigeria

Total Participants	Male	Female
15	4	11



Affiliation	Total
Civilian	11
Total	15






Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Country	Total
Nigeria	15
Total	15

Participation by Nationality



Current evaluation

Start and End Date: 1 July– 30 September 2017

2-1-39

Quality Criteria		Date	Results of Activities			
			User Perspective	Resource	Timeliness	
Financial Summary – in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		35,541.32		30,616.02
71605	32045	0141			351.74	
71615	32045	0141			786.68	
71810	32045	0141			3,772.56	
74525	32045	0141			15.00	

2.2.2 Activity ID: Activity Result: Training programs & workshops:

Trainings and workshops are to be held in the following areas:

- Preventing Radicalization and Extremism Leading to Terrorism

Current evaluation

Start and End Date: 1 July– 30 September 2017

Percentage progress to date: Approximately Average 33.3% (1 training courses out of 3)

2-2-40



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Quality Criteria		Date	Results of Activities			
			User Perspective	Resource Status	Timeliness	
Financial Summary – USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		130,000.00		101,522.09
71205	32045	0141			1,200.00	
71605	32045	0141			4,279.33	
71615	32045	0141			1,382.80	
72120	32045	0141			19,925.95	
72130	32045	0141			402.73	
72505	32045	0141			29.06	
73406	32045	0141			268.94	
74210	32045	0141			900.05	
74510	32045	0141			40.00	
76125	32045	0141			49.05	

2.2.3 Activity ID: Activity Result: Operational platform and mechanism to evaluate, follow-up and outreach with training alumni

Indicators

- Database of people trained and experts**
 The global database of CCCPA's trainees has been developed and populated during the previous project, and is being regularly updated with new participants in the Center's overall activities. The database will be used to keep track of participants and experts from this output of the project.
- Monitoring and evaluation mechanisms developed**
 This indicator was achieved during the previous project.
- Knowledge gained by participants as measured**
 Participants demonstrated an increase in knowledge of 93% based on the results of the pre and post questionnaires distributed to them.
- Follow-up group with available participants and partners to assess impact conducted**
 The monitoring and evaluation activities will be conducted in March 2018.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Participation Perception Questionnaire:

Training on Preventing Radicalization and extremism leading to terrorism in Nigeria (30 July – 3 August 2017)

Evaluation	Rating out of 5 (Average)
Topic	4.9
Trainer's Skills	4.7
Learning Objectives	4.9
Materials	4.8

Current evaluation

Start and End Date: 1 July– 30 September 2017

2-3-41

Quality Criteria	Date	Results of Activities				
		User Perspective	Resource Status	Timeliness		
Financial Summary – in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		0.00		0.00
	32045	0141			0.00	

2.3.0 OUTPUT 3: Enhancing African capacities in peacekeeping

Deliverable Description

Target: April 2017 – March 2018

Achievement from 1 July – 30 September 2017

2.3.1 Activity ID: Activity Result: Training methodology, curricula and partnerships are developed

Deliverable Description

Pre-deployment, Gender & SEA Training for Egyptian Military Deployed to Darfur 31 July- 8 August 2017

Indicators

- Number of participants trained

Total Participants	Male	Female
392	392	0



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Pre-deployment, Gender & SEA Training for Egyptian Military Deployed to Democratic Republic of Congo 20-28 August 2017

Indicators

- *Number of participants trained*

<i>Total Participants</i>	<i>Male</i>	<i>Female</i>
133	133	0

Pre-deployment, Gender & SEA Training for Egyptian Military Police Deployed to Mali 24 September – 1 October 2017

Indicators

- *Number of participants trained*

<i>Total Participants</i>	<i>Male</i>	<i>Female</i>
92	92	0

23rd Annual Conference of the International Association of Peacekeeping Training Centers (11-14 September 2017)



23rd Annual Conference of the IAPTC
 11-14 September 2017
 Cairo, Egypt






Quarterly Review Report

Deliverable Description

Date: 30 September 2017


Total Participants	Male	Female
235	175	60

Participants By Gender



Affiliation	Total
Civilian	129
Military	90
Police	16

Participants By Affiliation



Country	Total	Country	Total
Austria	3	Austria	3
Australia	2	Malaysia	2
Bangladesh	2	Mexico	2
Belgium	3	Netherlands	3
Bosnia and Herzegovina	3	New Zealand	10
Brazil	5	Nigeria	4
Cameroon	2	Norway	5
Canada	4	Pakistan	3
Chile	3	Peru	2
China	2	Poland	4
Denmark	1	Portugal	1
Egypt	62	Russia	3
Finland	7	Rwanda	1
France	3	Sierra Leone	1
French Polynesia	1	South Africa	1
Germany	6	South Korea	4
Ghana	5	Spain	1
Hungary	3	Sweden	10
India	3	Thailand	2
Indonesia	3	UK	5
Italy	3	USA	18
Japan	7	Uruguay	4
Jordan	1	Zimbabwe	2
Kazakhstan	1	Unknown	4
Kenya	4		
Total		235	



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Indicators

- *Number of technical staff recruited*

This indicator was achieved during the previous project.

- *Identification and contracting of implementing partners*

CCCPA participated in the Preparatory Meeting of Vancouver conference of the Ministers of Defense in Tokyo, Japan from 22-25 August 2017. The Discussions focused on filling the institutional gaps in the field of training on peacekeeping and peacebuilding, creating partnership between the United Nations, PCCs/TCCs and the donors' countries, as well as enhancing women's participation in peacekeeping missions, and building capacities to participate in the missions located in the francophone countries. Within the context of Egypt's pledges, CCCPA indicated its intention to enhance its contribution for building capacities of peacekeepers through training and manual development and translation.

In order to building the capacities of CCCPA's team on DDR, a representative attended training on Reintegration as part of community-based reintegration and security (CBRS) in Barcelona, Spain from 8-14 July 2017. The CBRS comprises of different components including the provision of assistance to targeted groups, Local Economic Development (LED) and infrastructure, Social Cohesion and Security and SALW. The program aims to build the capacities of hosting communities while also provided assistance and reintegration support to returnees, either ex-combatants, refugees or IDPs, with special attention to women and children.

Also, CCCPA participated in the "Roundtable on Lessons Learned and DDR Implementation Challenges" organized by the Transitional Demobilization and Reintegration Program (TDRP) at the World Bank in Paris, France on the 19th of September 2017. The workshop discussed implementation experiences including an overview of lessons learned from TDRP implementation from across the African continent, A review of the current landscape of DDR within a broader stabilization context and emerging challenges; and options related to a potential architecture and objectives of a new facility to support DDR work going forward.

- *Research/ Situation analyses updated*

CCCPA's director participated in the meeting of the APSTA board of directors in Nairobi, Kenya on the 30th of August 2017. The attendees discussed the future of APSTA Secretariat and the modalities of APSTA- AU Cooperation. The meeting concluded to developing a number of recommendations for the annual general meeting of APSTA to be held in Cameroon in October 2017.

- *Number of training/workshop programs updated*

In cooperation with the ministries of Foreign Affairs, Defense, Interior, Civil Aviation, Tourism, Antiquities and Culture, CCCPA hosted the 23rd Annual Conference of the International Association on Peacekeeping Training Centers (IAPTC) under the theme "Integrated Peacekeeping Training for Complex Environments", from 11-14 September 2017.

This is the first time for the IAPTC conference to be held in the Middle East and the first time since 2008 to be hosted in an African country. As the largest and single most important gathering of the global peacekeeping training community, the conference brought together 300 participants from the global peacekeeping and crisis management community, including senior government officials, high-level representatives from the United Nations and regional organizations, leading training and research centers, as well as scholars and practitioners.

At the closing ceremony, CCCPA assumed the presidency of the IAPTC from the Peace Support Operations Training Center of Bosnia Herzegovina. The presidency is responsible for managing the affairs of the



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

association for one year, as well as chairing and managing the planning and conduct of the annual conference.

Following the conference, participants sent emails reiterating their appreciation for CCCPA's organizational efforts. (Annex1)

Current evaluation

Target: 1July –30 September 2017

3-1-42

Quality Criteria		Date		Results of Activities		
				User Perspective	Resource Status	Timeliness
Financial Summary – in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		39,744.97		30,741.57
71605					1,479.86	
71810	32045	0141			7,466.15	
72130	32045	0141			57.39	

2.3.2 Activity ID: Activity Result: Training programs & workshops

Trainings and workshops are to be held in the following areas:

- Peacekeeping

Deliverable Description

Start and End Date: 1 July –30 September 2017

Percentage progress to date: Approximately 70% (5 training courses out of 8, 2 workshops out of 2)

3-2-43

Quality Criteria		Date		Results of Activities		
				User Perspective	Resource Status	Timeliness
Financial Summary – in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		135,001.42		108,465.68
71605	32045	00141			6,926.04	
72120	32045	00141			10,869.81	
72130	32045	00141			847.94	
72135	32045	00141			2,234.61	



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

72145	32045	00141			199.24	
72505	32045	00141			4,180.34	
72510	32045	00141			101.94	
74210	32045	00141			1,087.33	
76125	32045	00141			88.49	

2.3.3 Activity ID: Activity Result: Operational platform and mechanism to evaluate, follow-up and outreach with training alumni

Indicators

- Database of people trained and experts in Cross-border challenges**
 The global database of CCCPA's trainees has been developed and populated during the previous project, and is being regularly updated with new participants in the Center's overall activities. The database will be used to keep track of participants and experts from this output of the project.
- Monitoring and evaluation mechanisms developed**
 This indicator was achieved during the previous project.
- Knowledge gained by participants as measured**
 A focus group was conducted with the officers deployed to Darfur after the pre-deployment training that took place from 31 July to 8 August. The officers mentioned that the trainers were experts in their topics; they also kept balance between theories and practices. Regarding the time management, they mentioned that time was well managed and sufficient.

In order to improve the upcoming pre deployment trainings, the officers agreed on the following: Bringing an officer who has been deployed to the mission recently to provide them with a clear vision and examples from real life reflecting the current situation of the mission, as well as the culture of the hosting country, and developing a handbook including the words that they will use the most during their deployment translated into English and/or French.

During the last day of the IAPTC conference, the evaluation forms had been distributed to assess the satisfaction of the participants.

Participation Perception Questionnaire :

23rd Annual Conference of the IAPTC (11-14 September 2017)

Evaluation	Rating out of 5 (Average)
General Assessment	4.3
Discussions and topics	4.1
Logistics and Administration	4.6



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

- *Follow-up group with available participants and partners to assess impact conducted*
The monitoring and evaluation activities will be conducted in March 2018.

Current evaluation

Start and End Date: 1 July – 30 September 2017

3-3-44

Quality Criteria		Date	Results of Activities			
			User Perspective	Resource Status	Timeliness	
Financial Summary – USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		00.00		00.00
					00.00	

2.4.0 OUTPUT 4: Enhancing African capacities in Conflict Prevention and resolution, crisis management and peacebuilding

Deliverable Description

Target: April 2017 – March 2018

Achievement from 1 July – 30 September 2017

2.4.1 Activity ID: Activity Result: Training methodology, curricula and partnerships are developed

Indicators

- *Number of technical staff recruited*
This indicator was achieved during the previous project
- *Identification and contracting of implementing partners*
A list of experts has been developed over the previous phase of this project.
- *Research/situation analyses updated Addis*
CCCPA was invited by the office UN Special Advisor on Africa to the expert group meeting on "The Role of Early warning to AU silencing the Guns Initiative" in Addis Ababa, Ethiopia from 26-27 July 2017. The meeting drew representatives of UN, AU, RECs, RMs, as well as experts on this issue. The meeting explored the areas for future cooperation between the UN and AU in the field of early warning in order to strengthen the role of AU, RECs, and RMs early warning mechanisms.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

- *Number of training/workshop programs updated*

United Nations Sanctions Training Workshop

ورشة عمل تدريبية حول منظومة عقوبات الأمم المتحدة

11 - 12 July 2017 Cairo, Egypt



In cooperation with the Egyptian Ministry of Foreign Affairs (department of UN Affairs) and the UN Secretariat, CCCPA organized a first-of-its-kind training workshop on the implementation of UN Sanctions, from 11–12 July 2017 in Cairo. The workshop brought together national focal points covering UN sanctions regimes, including representatives from the Ministries of Foreign Affairs, Defense, Interior, Trade and Industry, Finance, Justice, Supply & Internal Trading, Transportation, Civil Aviation, Investment, as well as officials from the Central Bank of Egypt, the Suez Canal Authority, and Damietta Port Authority.

The discussions touched upon the role of national entities in sanctions implementation; expert group mandates, safety, and consultations with member states; sanctions listing and delisting procedures, including timeframes and updates; and the effectiveness vs. limitations of ISIL and al-Qaida Sanctions Committee.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017


Deliverable Description

Conflict Resolution and Mediation 24-28 September 2017




Total Participants	Male	Female
14	7	7

Participants By Gender



Participants By Affiliation

Affiliation	Total
Civilian	14
Total	14






Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Country	Total
Egypt	4
Nigeria	2
South Africa	2
Sudan	2
Tanzania	2
Tunisia	2
Total	14



Current evaluation

Target: 1 July–30 September 2017

4-1-45

Quality Criteria	Date	Results of Activities				
		User Perspective	Resource Status	Timeliness		
Financial Summary – in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		34,554.52		22,150.81
71205	32045	0141			6,175.00	
71605	32045	0141			1,622.16	
71810	32045	0141			4,606.55	

2.4.2 Activity ID: Activity Result 4-46: Training programs & workshops

Trainings and workshops are to be held in the following areas:

- Conflict resolution
- Crises management
- Peacebuilding

Deliverable Description

Start and End Date: 1 July–30 September 2017



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Percentage progress to date: Approximately 100% (3 training course out of 3)

4-2-46

Quality Criteria		Date	Results of Activities			
			User Perspective	Resource Status	Timeliness	
Financial Summary – in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		96,233.92		77,817.07
72120	32045	00141			16,224.15	
72130	32045	00141			110.90	
72145	32045	00141			40.89	
72505	32045	00141			29.06	
73406	32045	00141			268.94	
74210	32045	00141			925.21	
74220	32045	00141			805.56	
76125	32045	00141			12.62	
76135					-0.48	

2.4.3 Activity ID: Activity Result: Operational platform and mechanism to evaluate, follow-up and outreach with training alumni

Indicators

- Database of people trained and experts in Conflict prevention and resolution*
The global database of CCCPA's trainees has been developed and populated during the previous project, and is being regularly updated with new participants in the Center's overall activities. The database will be used to keep track of participants and experts from this output of the project.
- Monitoring and evaluation mechanisms developed*
This indicator was achieved during the previous project.
- Knowledge gained by participants as measured*
Participants demonstrated an increase in knowledge of 92% based on the results of the pre and post questionnaires distributed to them.
- Follow-up group with available participants and partners to assess impact conducted*
The monitoring and evaluation activities will be conducted in March 2018.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Participation Perception Questionnaire:

Training on Conflict Resolution and Mediation (24-28 September 2017)

Evaluation	Rating out of 5 (Average)
Topic	4.4
Trainer's Skills	4.7
Learning Objectives	4.6
Materials	4.7

Current evaluation

Start and End Date: 1 July- 30 September 2017

4-3-47

Quality Criteria	Date	Results of Activities				
		User Perspective	Resource Status	Timeliness		
Financial Summary – USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		00.00		00.00
					00.00	

2.5.0 OUTPUT 5: Enhancing African capacities in dealing with cross-border challenges: organized crimes, combating illicit flow of small arms and light weapons, and combating human trafficking and smuggling of migrants.

Deliverable Description

Target: April 2017 – March 2018

Achievement from 1 July – 30 September 2017

2.5.1 Activity ID: Activity Result: Training methodology, curricula and partnerships are developed

Deliverable Description

Preparations are underway to update and improve the curricula and training material for the training courses scheduled to begin in the third quarter. The manual has been updated to take stock of the newest global developments, including the outcomes of the United Nations (UN) Summit for Refugees and Migrants, the New York Declaration for Refugees and Migrants, and the Global Compact for Migration and UN Security Council Resolution 2331 (2016) on Trafficking in Persons in Armed Conflict and Post Conflict Situations. It was also developed to meet the aggravating nature of crimes on human trafficking and smuggling of migrants, the adequate means to prevent them, prosecute their perpetrators and protect their victims, while taking into consideration the specific nature of the African context.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Indicators

- *Number of technical staff recruited*
This indicator was achieved during the previous project.
- *Identification and contracting of implementing partners*
A list of experts has been developed over the previous phase of this project.
- *Research/situation analyses updated*
CCCPA is working on updating and improving the manual on “Combating Human Trafficking and Smuggling of Migrants” through incorporating the feedback of alumni received during the previous monitoring and evaluation activities conducted by CCCPA.
- *Number of training/workshop programs updated*
CCCPA is preparing for the manual review workshop, scheduled for the fourth quarter.

Current evaluation

Target: 1 July – 30 September 2017

5-1-48

Quality Criteria		Date		Results of Activities		
				User Perspective	Resource Status	Timeliness
Financial Summary – in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		26,900.38		22,784.69
71810	32045	0141			4,116.14	

2.5.2 Activity ID: Activity Result: Training programs & workshops

Trainings and workshops are to be held in the following areas:

- Combating Human trafficking and illegal migration
- Combating the illicit flow of small arms and light weapons

Deliverable Description

Start and End Date: 1 July – 30 September 2017

Percentage progress to date: Approximately 0% (0 training courses out of 3)

5-2-49

Quality Criteria		Date		Results of Activities		
				User Perspective	Resource Status	Timeliness
Financial Summary – in USD						



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		100,000.00		99,022.54
73406	32045	00141			268.94	
74210					708.52	

2.5.3 Activity ID: Activity Result 3-22: Operational platform and mechanism to evaluate, follow-up and outreach with training alumni

Indicators

- Database of people trained and experts in Cross-border challenges**
 The global database of CCCPA's trainees has been developed and populated during the previous project, and is being regularly updated with new participants in the Center's overall activities. The database will be used to keep track of participants and experts from this output of the project.
- Monitoring and evaluation mechanisms developed**
 This indicator was achieved during the previous project.
- Knowledge gained by participants as measured**
 This will be measured at the end of each training course scheduled to be held during the next quarter.
- Follow-up group with available participants and partners to assess impact conducted**
 The monitoring and evaluation activities will be conducted in March 2018.

Current evaluation

Start and End Date: April – June 2017

5-3-50

Quality Criteria		Date	Results of Activities			
			User Perspective	Resource Status	Timeliness	
Financial Summary – USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		00.00		00.00
					00.00	

2.6.0 OUTPUT 6: Project Management Unit

Deliverable Description

Target: April 2017- March 2018

Achievement from 1 July – 30 September 2017



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

2.6.1 Activity ID: Activity Result: Project Management Unit is established

Deliverable Description

- *PMU team recruited*

Within the PMU team, an M&E Officer, and financial Officer have been recruited. The recruitment process for the rest of the team (Project Manager, Visibility/Communication Officer and Operations Officer) is still underway.

Indicators

Current evaluation:

Start and End Date: 1 July – 30 September 2017

6-1-51

Quality Criteria		Date	Results of Activities			
			User Perspective	Resource Status	Timeliness	
Financial Summary - in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		81,344.31		70,733.17
71615	32045	0141			1,813.00	
71810	32045	0141			8,780.14	
74510	32045	0141			18.00	

2.6.2 Activity ID: Activity Result: Strengthened CCCPA M&E and Communication

Indicators

- *Monitoring and evaluation plan updated*
This indicator was achieved during the previous project.
- *Regular project reporting*
The Second quarterly report is being submitted during this quarter.
- *Project evaluation conducted*
The M&E team continues to develop and improve its M&E system. A focus group is planned for the last quarter of the project to evaluate the impact of the activities conducted.
- *Project board meeting organized*
The project board is scheduled for the last quarter of this project.
- *International advisory board meeting organized*
The international advisory board is scheduled for the last quarter of this project.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

- *Visibility campaign*

CCCPA had the honor of hosting the Japanese State Minister of Defense, H.E. Tomohiro Yamamoto over lunch during the 23rd Annual Conference of the IAPTC. The SMD was provided an overview of the center's activities and initiatives and was given the opportunity to observe the conference. The Japanese delegation also met with the IAPTC participants attending the 23rd annual conference from Japan.



The Center continues to include the logos of the Government of Japan as well as UNDP on its material to ensure proper visibility of the center and its respectable donors.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Current evaluation:

Start and End Date: 1 July- 30 September 2017

Percentage progress to date: 0 %

6-2-52

Quality Criteria		Date	Results of Activities			
			User Perspective	Resource Status	Timeliness	
Financial Summary - in USD						
Account	Fund	Donor	R. Party	Budget	Expenditure	Balance
	GoJ	GoJ		48,453.97		47,811.63
74210					642.34	



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

3.0 Financial Situation:

The GoJ contribution amounts to USD 934,175.00 to date while the total expenditures amounted to date is **USD 206,166.66**

Output	Activity Results	Budget in USD	Expenditures in USD				Total Expenditure	Balance
			Apr-Jun 2017	Jul-Sep 2017	Oct-Dec 2017	Jan-Mar 2018		
Output 1	Activity Result 1-1-37	15,000.00	1,844.06	5,750.34			7,594.40	7,405.60
	Activity Result 1-2-38	55,000.00	0.00	0.00			00.00	55,000.00
Output 2	Activity Result 2-1-39	40,000.00	4,458.68	4,925.30			9,383.98	31,616.02
	Activity Result 2-2-40	130,000.00	0.00	28,477.91			28,477.91	101,522.09
	Activity Result 2-3-41	00.00	0.00	00.00			00.0	00.00
Output 3	Activity Result 3-1-42	50,000.00	10,255.03	9,003.40			19,228.43	30,771.57
	Activity Result 3-2-43	140,000.00	4,998.58	26,535.74			31,534.32	108,465.68
	Activity Result 3-3-44	00.00	0.00	00.00			00.00	00.00
Output 4	Activity Result 4-1-45	40,000.00	5,445.48	12,403.71			17,849.19	22,150.81
	Activity Result 4-1-46	105,000.00	8,766.08	18,416.85			27,182.93	77,817.07
	Activity Result 4-1-47	00.00	0.00	00.00			00.00	00.00
Output 5	Activity Result 5-1-48	30,964.37	4,063.54	4,116.14			8,179.68	22,784.69
	Activity Result 5-2-49	100,000.00	0.00	977.46			977.46	99,022.54
	Activity Result 5-3-50	00.00	0.00	00.00			00.00	00.00
Output 6	Activity Result 5-3-51	95,000.00	13,655.69	10,611.14			24,266.83	70,733.17
	Activity Result 5-3-52	64,012.63	15,558.66	642.34			16,201.00	47,811.63
	GMS (8%)	69,198.16	5,523.70	9,736.83			15,260.53	53,937.63
Total		\$934.175.16	74,569.50	131,597.16			206,166.66	728,008.50



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

4.0 Media Coverage

1. <https://aawsat.com/home/article/1021236/%D9%85%D8%B5%D8%B1-%D8%AA%D8%B3%D8%AA%D8%B6%D9%8A%D9%81-%D9%85%D8%A4%D8%AA%D9%85%D8%B1%D8%A7%D9%8B-%D8%AF%D9%88%D9%84%D9%8A%D8%A7%D9%8B-%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D9%82%D9%88%D8%A7%D8%AA-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85>
2. <http://www.nile.eg/%D8%B4%D9%83%D8%B1%D9%89-%D9%8A%D9%81%D8%AA%D8%AA%D8%AD-%D8%A7%D9%84%D9%8A%D9%88%D9%85-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%89-%D9%84%D9%84%D8%B1%D8%A7%D8%A8>
3. <http://www.almasryalyoum.com/news/details/1189565>
4. http://www.masrawy.com/news/news_publicaffairs/details/2017/9/11/1152341/%D8%B4%D9%83%D8%B1%D9%8A-%D9%8A%D8%B4%D8%A7%D8%B1%D9%83-%D9%81%D9%8A-%D8%A7%D9%81%D8%AA%D8%AA%D8%A7%D8%AD-%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%A7%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%B9%D9%84%D9%89-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85
5. <http://www.dotmsr.com/details/999773/%D8%B4%D9%83%D8%B1%D9%8A-%D9%8A%D8%AA%D9%81%D9%82%D8%AF-%D9%85%D8%B9%D8%B1%D8%B6-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85-%D8%AE%D9%84%D8%A7%D9%84-%D9%85%D8%B4%D8%A7%D8%B1%D9%83%D8%AA%D9%87-%D8%A8%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D8%A7%D9%84%D8%AF%D9%88%D9%84%D9%8A%D8%A9>
6. <http://www.freepen.co/egypt/post-842378/%D8%A3%D8%AE%D8%A8%D8%A7%D8%B1-%D9%85%D8%B5%D8%B1--%D8%A7%D9%86%D8%B7%D9%84%D8%A7%D9%82-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%8A-%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%A7%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%B9%D9%84%D9%89-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85.html>



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

7. <http://www.propaganda-eg.com/%D9%88%D8%B2%D9%8A%D8%B1-%D8%A7%D9%84%D8%AE%D8%A7%D8%B1%D8%AC%D9%8A%D8%A9-%D9%8A%D8%B4%D8%A7%D8%B1%D9%83-%D9%81%D9%89-%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D9%85%D8%B1%D8%A7/>
8. <http://alaangate.com/page.php?id=57765>
9. <http://www.3yonnews.com/1177298>
10. <http://www.medanelakhbar.com/egypt/news398088.html>
11. <http://kabootar.biz/news/%D8%B9%D8%A7%D9%85-%D8%A8%D8%AF%D8%A1-%D8%A3%D8%B9%D9%85%D8%A7%D9%84-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%8A-%D9%84%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D8%A7%D9%84%D8%AF%D9%88%D9%84%D9%8A%D8%A9-%D9%84%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%A7%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%B9%D9%84%D9%89-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85?uid=155251>
12. <http://abarahpress.com/arab-world/story117519>
13. <http://www.kolakhbark.net/egypt-news/article-783977>
14. <http://www.akhbarelyaom.com/682215/%D9%88%D8%B2%D9%8A%D8%B1-%D8%A7%D9%84%D8%AE%D8%A7%D8%B1%D8%AC%D9%8A%D8%A9-%D9%8A%D9%81%D8%AA%D8%AA%D8%AD-%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D9%85%D8%B1%D8%A7%D9%83%D8%B2>
15. <http://www.baladnaelyoum.com/380372>
16. <http://www.alraya.co/egypt/post-594090/%D8%A7%D9%81%D8%AA%D8%AA%D8%A7%D8%AD-%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%A7%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%B9%D9%84%D9%89-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85.html>
17. <http://www.elzmannews.com/t~88808>



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

18. <https://www.elwehda.com/Mnwat/2391646/%D8%A7%D9%84%D9%8A%D9%88%D9%85-%D8%A7%D9%84%D8%B3%D8%A7%D8%A8%D8%B9-%D8%B9%D8%A7%D8%AC%D9%84---%D9%88%D8%B2%D9%8A%D8%B1-%D8%A7%D9%84%D8%AE%D8%A7%D8%B1%D8%AC%D9%8A%D8%A9-%D9%8A%D9%81%D8%AA%D8%AA%D8%AD-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%89-%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%A7%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%B9%D9%84%D9%89-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85.html>
19. <https://newspapers.africanplanet.org/news/cairo-hosts-iaptc-23th-annual-conference-for-the-1st-tine-daily-news-egypt-1076171.aspx>
20. <https://www.egypttoday.com/Article/1/21950/Egypt-FM-to-open-IAPTC-annual-conference-on-Monday>
21. <http://www.youm7.com/story/2017/9/11/%D9%88%D8%B2%D9%8A%D8%B1-%D8%A7%D9%84%D8%AE%D8%A7%D8%B1%D8%AC%D9%8A%D8%A9-%D9%8A%D9%81%D8%AA%D8%AA%D8%AD-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%89-%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%A7%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%B9%D9%84%D9%89-%D8%AD%D9%81%D8%B8/3407318>
22. <http://onaeg.com/?p=2913128>
23. <http://akhbarelyom.com/news/newdetails/2533189/1/%D9%85%D8%B5%D8%B1-%D8%AA%D8%B3%D8%AA%D8%B6%D9%8A%D9%81-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%8A-%D8%A7%D9%84%D8%AB%D8%A7%D9%84%D8%AB-%D9%88%D8%A7%D9%84%D8%B9%D8%B4%D8%B1%D9%8A%D9%86-%D9%84%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D8%A7%D9%84%D8%AF%D9%88%D9%84.html>
24. <http://gate.ahram.org.eg/NewsContentPrint/1/70/1579920.aspx>



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

25. <http://www.akhbarak.net/news/2017/09/11/11819496/articles/26244648/%D8%A7%D9%86%D8%B7%D9%84%D8%A7%D9%82-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%8A-%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%A7%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%B9%D9%84%D9%89-%D8%AD%D9%81%D8%B8>
26. <http://www.shorouknews.com/news/view.aspx?cdate=11092017&id=dc8cc9f8-fdf0-40b8-9b72-e45b4d6a6490>
27. <http://www.elwatannews.com/news/details/2502429>
28. <http://www.tahrirnews.com/posts/834321/%D9%88%D8%B2%D9%8A%D8%B1+%D8%A7%D9%84%D8%AE%D8%A7%D8%B1%D8%AC%D9%8A%D8%A9++%D8%B3%D8%A7%D9%85%D8%AD+%D8%B4%D9%83%D8%B1%D9%8A++%D9%82%D9%88%D8%A7%D8%AA+%D8%A%D9%81%D8%B8+%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85++%D8%A7%D9%84%D9%82%D8%A7%D9%87%D8%B1%D8%A9+>
29. <http://www.ahlmisrnews.com/news/article/420853/%D8%B3%D8%A7%D9%85%D8%AD-%D8%B4%D9%83%D8%B1%D9%8A-%D9%8A%D9%81%D8%AA%D8%AA%D8%AD-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%8A-%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%A7%D9%84%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%B9%D9%84%D9%89-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85>
30. http://www.el-tareeq.net/Article.aspx?Article_ID=19437&art=%D9%85%D8%B5%D8%B1-%D8%AA%D8%B3%D8%AA%D8%B6%D9%8A%D9%81-%D8%A7%D9%84%D9%85%D8%A4%D8%AA%D9%85%D8%B1-%D8%A7%D9%84%D8%B3%D9%86%D9%88%D9%89-%D9%84%D9%84%D8%B1%D8%A7%D8%A8%D8%B7%D8%A9-%D8%A7%D9%84%D8%AF%D9%88%D9%84%D9%8A%D8%A9-%D9%84%D9%85%D8%B1%D8%A7%D9%83%D8%B2-%D8%AA%D8%AF%D8%B1%D9%8A%D8%A8-%D8%AD%D9%81%D8%B8-%D8%A7%D9%84%D8%B3%D9%84%D8%A7%D9%85
31. http://m.mobtada.com/news_details.php?ID=649598



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

5.0 M&E Training Evaluation Reports

Evaluation Report

Preventing Radicalization and Extremism Leading to Terrorism in Nigeria (30 July – 3 August 2017)

Kindly note that the following is based on a grading scale out of 5 (5 being the highest grade)

I. Topic:

Relevance of the topic to your daily life	4.9
Training will help you making a difference in your community	5.0
Overall Assessment	4.9

II. Trainers:

Description	Trainer		
	May Salem	Dr.Tarek ElGawhary	Dr. Khadija Gambo
Stating all the objectives of the session clearly	4.4	4.9	4.8
Knowledge of the subject	4.5	4.9	4.8
Quality and relevance of issues presented	4.4	4.9	4.7
Keeping balance between theory and practice	3.9	4.7	4.6
Presenting the information in an organized manner	4.2	4.9	4.7
Using relevant exercises to enhance understanding of the content	4.1	4.8	4.7
Keeping the session lively and interesting	4.6	4.9	4.8
Addressing the questions and comments of the participants	4.5	4.9	4.6
Expressiveness and variety of voice tone	4.6	4.8	4.7
Interaction with the participants	4.9	5.0	4.7
Management of the time dedicated to the session	4.4	4.8	4.4
Overall Assessment	4.4	4.9	4.7

III. Learning Objectives

The training fulfilled the following learning objectives, as indicated in the table below:

Deepen the understanding of the root causes, actors and narratives of local conflict and of individual pathways to radicalization.	4.9
Hone effective communication and messaging skills.	4.7
Understand the importance of diversity, acceptance of difference and the essence of religiosity in Islam.	5.0



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Think Critically about how to interpret the scripture, narrative and messages	4.7
Understand how extremists misinterpret and manipulate Islam	4.9
Overall Assessment	4.9

III. Knowledge Improving:

The knowledge of the participants has **increased** by **93%** after attending the training.

III. Training Material:

Presenting the material clearly	4.7
Exercises enhanced a better understanding of the provided information	4.8
Overall Assessment	4.8

IV. How much of the training content was new to you:

1. 40% said that (61-80%) of the content was new to them
2. 40% said that (41-60%) of the content was new to them
3. 20% said that (21-40%) of the content was new to them

V. The time-management within the training

40% said that the time-management within the training was *excellent*, 54% said it was *good*, and 7% said it was *average*.

VI. I would recommend this training course to a colleague:

94% strongly agree to recommend this course to a colleague, and 6% agree to recommend this course to a colleague.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Focus Group Report

Preventing Radicalization and Extremism Leading to Terrorism in Nigeria (30 July – 3 August 2017)

Positive feedback:

- It is a very interesting and educative training that will help them to address part of their communities' problems.
- The topics covered during the training were very relevant to the Nigerian context.
- Providing participants with an understanding of how to use Islamic rules to fight violent extremism.
- Logistics was handled in a perfect manner.

Moving Forward:

- The Participants emphasized on how the training changed certain stereotypes they had before coming to the training. They have learnt new concepts and were exposed to ideas for the first time in their lives. For example it was their first time to know that Islam encourage Muslims to coexist with followers of monotheistic religion as well as protect them.
- They agreed that they are willing and excited to share the knowledge gained upon their return to Nigeria.

Trainers:

- The trainers are qualified as they are experts on the topics presented.
- Did their best to transfer their knowledge to the trainees.
- There was harmonization between the team of the trainers.

Suggestions:

- The possibility of delivering the training in Nigeria, so that more people can benefit.
- Conduct a focus group discussion in Nigeria with the participants to assess how they implemented the knowledge gained to prevent the radicalization in their community.
- Extend the time allocated for the training, as the subject is intense to be delivered in five days only.
- Add more topics related to the issue of preventing radicalization such as: the relation between migration and terrorism and how to use social media to prevent radicalization.
- The Gender perspective should be emphasized throughout the training
- Establishing cooperation with Al-Azhar to provide trainings for Nigerian Imams, using their syllabus, so that it will replace the Wahabi ideology that already exists in Nigeria.
- Developing an electronic communication network after the training to follow-up with the participants.
- Developing a handout including the Quranic verses, used by terrorist groups to justify their violent acts, translated to English along with the correct interpretation. It will be a helpful tool to use in refuting terrorist claims and thus prevent radicalization in their community.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Evaluation Report 23rd Annual Conference of the IAPTC "Integrated Peacekeeping Training for Complex Environments" (11-14 September 2017)

The following results are based on a scale out of 1-5, 5 being the highest rate.
The Results are based on 96 evaluation forms.

I. General Assessment:

Nb.	Description	Average	Percentage
1	The conference was highly relevant to my work	4.8	87.9%
2	The conference provided excellent networking opportunities	4.3	95.0%
3	Time was effectively managed	3.8	76.7%
4	The conference met my expectations	4.3	85.8%
Total		4.3	
Percentage		86%	

II. Discussions and topics

Nb.	Description	Average	Percentage
1	Topics were relevant to the theme	4.2	84.8%
2	The presentations of the speakers brought in new and diverse perspectives	4.1	82.7%
3	Discussions were well structured in terms of substance	3.9	78.8%
4	Discussions were fruitful in terms of creating new ideas and formulating useful plans for decisions makers	3.9	78.8%
5	The allotted time for discussions was sufficient	3.8	75.6%
6	Participants were given the opportunity to engage in the discussions and share their experiences	4.3	85.6%
Total		4.1	
Percentage		81%	

III. Logistics and administrations

Nb.	Description	Average	Percentage
1	Pre-Conference communication	4.7	94.4%
2	Registration process	4.7	94.4%
3	Airport transfers and transportation	4.5	90.0%
4	Meeting venue	4.8	95.6%
5	Catering	4.9	97.8%



Cairo International Center for Conflict
Resolution, Peacekeeping and Peacebuilding
مركز القاهرة الدولي
لتسوية النزاعات وحفظ وبناء السلام



Empowered lives.
Resilient nations.

Quarterly Review Report

Deliverable Description

Date: 30 September 2017

6	Cultural and social program	4.2	84.4%
7	Accommodation rooms	4.2	84.4%
8	Ideas Bazaar	4.3	85.6%
9	On-site support	4.8	94.4%
Total		4.6	
Percentage		91.5%	



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Evaluation Report

Conflict Resolution and Mediation (24-28 September 2017)

Kindly note that the following is based on a grading scale out of 5 (5 being the highest grade)

I. Topic:

Relevance of the topic to your work	4.4
Training will help you in your daily work duties	4.5
Overall Assessment	4.4

II. Trainers:

Description	Trainer
	Mr. Ali Shahine
Stating all the objectives of the session clearly	4.8
Knowledge of the subject	5.0
Quality and relevance of issues presented	5.0
Keeping balance between theory and practice	4.7
Presenting the information in an organized manner	4.6
Using relevant exercises to enhance understanding of the content	4.8
Keeping the session lively and interesting	4.6
Addressing the questions and comments of the participants	4.7
Expressiveness and variety of voice tone	4.6
Interaction with the participants	4.8
Management of the time dedicated to the session	4.6
Overall Assessment	4.7

III. Learning Objectives

The training fulfilled the following learning objectives, as indicated in the table below:

Definition of conflict, its characteristics and related causes	4.8
Identify the five styles of negotiations	5.0
Differentiate between positions and interests	5.0
Explore the fundamentals of mediation	4.6
Practice mediation skills	4.5
Understand mediation design essentials	4.5
Exploring multiparty mediation	3.9
Understanding deadlocks in peace negotiations	4.3



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Definition of conflict, its characteristics and related causes	4.6
Overall Assessment	4.8

IV. Knowledge Improving:

The knowledge of the participants has **increased** by **92.3%** after attending the training.

V. Training Materials:

The relevance of the content to the topic	4.8
Representing the materials in an organized manner	4.7
Case studies had enhanced a better understanding of the provided information	4.8
Referring back to the materials in the future	4.3
Overall Assessment	4.7

VI. How much of the training content was new to you:

1. 46% said that (81-100%) of the content was new to them
2. 15.3% said that (61-80%) of the content was new to them
3. 15.3% said that (41-60%) of the content was new to them
4. 23% said that (21-40%) of the content was new to them

VII. The time-management within the training

46% said that the time-management within the training was *excellent*, and 54% said it was *good*.

VIII. I would recommend this training course to a colleague:

77% strongly agree to recommend this course to a colleague, 15.3% agree to recommend this course to a colleague, and 7.6% strongly disagree to recommend this course to a colleague.



Quarterly Review Report

Deliverable Description

Date: 30 September 2017

Focus Group Report ***Conflict Resolution and Mediation (24-28 September 2017)***

Positive feedback:

- It is a very interactive training including practical exercises that improved their understanding of the issue.
- The topics covered during the training were very relevant to the world's actualities.
- Logistics was handled in a perfect manner.

Trainers:

- The trainer is qualified and did his best to transfer his knowledge to the trainees.

Suggestions:

- Arrange a visit to the Egyptian Ministry of Foreign affairs.
- Extend the time allocated for the training, for example the time was not sufficient for covering the part of the multi-party mediation.
- Reschedule the Case Studies and the exercises after the lunch instead of the theoretical parts.
- Decreasing the time allocated for each session, as a session that lasts for 90 minutes is too long.
- Organizing cultural visits.

Moving Forward:

- The Participants agreed that they will train their colleagues when they return to their home country. Also the Nigerian participants said that they will provide policy makers with the details of the training and recommend it to their colleagues.