

በጋምቤላ ሕዝቦች ብሔራዊ ክልላዊ መንግሥት

የገንዘብና ኢኮኖሚ ልማት ቢሮ

ቁጥር UNDP-57/4114/07

Ref No _____



**GPNRS FINANCE & ECONOMIC
DEVELOPMENT BUREAU**

ቀን 16/04/07

Date. _____

To UNDP Country office
Addis Ababa

Subject:- Sending 4th Quarter 2014 Physical and Financial Report.

Attached here with, please find 4th quarter 2014 Physical and Financial Report

Thanks in advance for your usual cooperation in this regards!

Best Regards!

አማን አሙሉ አካይ (ዶ/ር)
Oman Amulu Akway (Dr)
ጠቅላይ ሊቀናጃ ለገንዘብና ኢኮኖሚ ልማት ቢሮ
Head, Finance and Economic
Development Bureau



CC

- MOFED
- MOFA
- Addis Ababa
- UNDP-DRR/LR Coordinator
- DPFSA
- BoFED Finance and Administration Process owner
- BoFED UN-Agencies Coordinator

Gambell



Quarterly Programme/ Project Progress Report

AWP Programme/Project Progress Report (for IP as custodians of the AWP)

Programme/Project: UNDP- DRR/LR

Reporting Period/Quarter: October – December 2014

Agency: Gambella region DPFSA

Planned Activities	Indicators and Annual Targets	Results achieved during this quarter	Cumulative results achieved since Q1 this	Issues/challenges
1. Training on CBDRM approach for effective risk management and strategy	<ul style="list-style-type: none"> ✓ No of participants become aware of the CBDRM on the effective disaster risk management; ✓ Number of sector offices participated 	<ul style="list-style-type: none"> ❖ 120 farmers drawn from Itang, Abobo, Gog, Makway and Jikawo woredas were trained in CBDRM ❖ From the participants 40 were female ❖ The community gained awareness on risk reduction, mitigation and apply their indigineouse knowledge for effective DRM management 		
1.2 Support the establishment and operationalization of regular coordination among government, development partners at regional level. (quarterly)	<ul style="list-style-type: none"> ✓ No of sector offices and development partners participated in regional coordination meetings. 	<ul style="list-style-type: none"> ❖ Coordination meeting supported ❖ Workshop conducted on 19/12/2014 to establish the technical working group (TWG) ❖ Terms of reference was discussed and shared for revision to be endorsed by DPFSA ❖ 30 people from UN agencies, INGOs and government offices participated. ❖ From the participants one is female 		
1.3: Translation of the DRM-SPIF, DRM Policy, CBDRM Manual in regional language for wider understanding among various stakeholders	<ul style="list-style-type: none"> ✓ No of DRM-SPIF translated into local languages ✓ Availability of the document 	<ul style="list-style-type: none"> ❖ DRM policy and SPIF translated into Nuer and Anya languages ❖ The document was review jointly translators and experts from the two tribe. 		

