



Welcome Gladia Elodie MIKELE MBOYI to Atlas Community!

Favorites Main Menu

Grants Project Management

UNDP Project Closure Workbench

[Home](#)

[Worklist](#)

[Add to Favorites](#)

[Sign out](#)

[New Window](#) | [Help](#) | [Personalize Page](#)

Project Closure Checklist Financial Closure Checklist Status History and Attachments

Output Details

Business Unit GAB10  
 Project Number 00112697  
 Output Number 00111107  
 Output Name biomass recovery for energy

Output Dates

Start Date 05/07/2018  
 End Date 30/06/2021

Output Status

Operationally Closed  
 Effective Date 10/9/2021



Output Financials (Cash Funds)

Total Contribution Recognized \$ 0.00  
 Transfers to/from - Funds/Donor \$ 0.00  
 Interest Earned \$ 0.00  
 Advances Balance \$ 0.00  
 Total Expense \$ 0.00  
 Undepreciated Assets \$ 0.00  
 Open Purchase Orders \$ 0.00  
 Fund Balance \$ 0.00

Output Financials (Allocation Funds)

Approved Budget \$ 114,395.00  
 Advances Balance \$ 0.00  
 Total Expense \$ 33,662.64  
 Undepreciated Assets \$ 0.00  
 Open Purchase Orders \$ 2,220.79  
 Balance \$ 78,511.57

**Checklist Instructions:**

In order to be able to close the project operationally all items in the below list need to be checked as (YES). If any of the items is not applicable for the project then it can be checked as (YES). A project is operationally completed when the last UNDP-financed inputs have been provided and related activities have been completed.

**Operational Completion:**

A project is operationally complete when the last UNDP-financed inputs have been provided and the related activities have been completed. Through the project board, the implementing partner promptly notifies the UNDP country office when this has been done. Should the implementing partner not do so, the UNDP programme manager must determine when the project is operationally complete.

When a project is operationally complete, the parties must agree on the disposal of any equipment that is still the property of UNDP.

<https://popr.undp.org/SitePages/POPSsubject.aspx?SUBID=248&Menu=BusinessUnit>

Operational Closure Checklist

No.	TASK	YES	NO	NOTES
1	Prepare Final Project Review Report and as Annex, a lessons-learned report.	<input checked="" type="checkbox"/>	<input type="checkbox"/>	A standard format should be used. Review the following links: <a href="#">Final Project Review Report (POP)</a> and <a href="#">lessons learned</a> as per the <a href="#">following guidelines</a> . Using the final Project Review Report, the Lessons Learned Report and other documentation as appropriate, the project board should assess in this meeting the performance and success of the project, and its contribution to related outcomes. Topics during the review include:

		and conclusions related to follow-up actions.	
3	Commission project evaluation	<input checked="" type="checkbox"/>	<input type="checkbox"/>
4	Initiate project Audit (if applicable)	<input checked="" type="checkbox"/>	<input type="checkbox"/>
5	Notify the Project Board / Programme Manager on the operational completion of the project.	<input checked="" type="checkbox"/>	<input type="checkbox"/>
6	Operationally close the Output.	<input checked="" type="checkbox"/>	<input type="checkbox"/>

- Lessons learned;
- Use of remaining budget, if any;
- Effective date of project closure;
- Transitioning of responsibilities to national counterparts;
- Hand-over of assets.

If required by partnership arrangements or if so decided by UNDP, commission project evaluation, prepare a management response to evaluation and discuss and share findings and recommendations for learning. Review the following links: [Evaluation Resource Centre TOR for Evaluation Evaluation Report Format](#)

NEX projects have to be audited at least once in the life of the project, and each year that it is considered appropriate by the CO (depending on level of delivery, difficulties found during the year, etc.). For more information on project audit, please refer to [Office of Audit and Investigations website](#).

The project is operationally complete when the last UNDP-financed inputs have been provided and related activities completed. The Project Manager should notify the Project Board, who in turn should notify the Programme manager about the operational completion of the project. Otherwise, programme manager decides when the project is operationally completed.

Based on the Project Board decision to close the project, project status in Atlas will be set to "Operationally Closed". No further financial commitment can be made.

Find First 1 of 1 Last



**Management Comments (if any):**

**Author** gladia-elodie.mikele-mboyi **Date/Time Stamp** 10/09/21 12:17

All activities have been completed. However, no document available due to the absence of the project staff. The attached note to the file has been signed by the management accordingly.

**Approver** mirana.rahravola  
**Date/Time** 10/09/21 12:58:48

Project Closure Checklist | [Financial Closure Checklist](#) | [Status History and Attachments](#)

