



United Nations Development Programme
Country: GEORGIA

PROJECT DOCUMENT

Project Title: Enabling Activities for the Preparation of Georgia's Third National Communication to the UNFCCC

UNDAF Outcome: Disaster Risk Reduction

UNDP Strategic Plan Environment and Sustainable Development Primary Outcome: Underlying disaster risk factors are reduced, focusing on sustainable environmental and natural resource management

UNDP Strategic Plan Secondary Outcome: Enabling environment and status of implementation of national and international environmental conventions/agreements is limited (e.g. UNFCCC)

Expected CP Outcome(s): 3.2.2. System, institutional and staff level capacities enhanced for implementation of national environmental commitments and major international agreements on climate change, biodiversity, land degradation and chemicals.

Expected CPAP Output (s): 3.2.2. System, institutional and staff level capacities enhanced for implementation of national environmental commitments and major international agreements on climate change, biodiversity, land degradation and chemicals.

Executing Entity/Implementing Partner: Ministry of Environment Protection of Georgia

Implementing Entity/Responsible Partners: Ministry of Environment Protection of Georgia

Brief Description

The Third National Communication of Georgia (TNC) is the continuation of the work conducted under the Second National Communication to the Conference of the Parties (CoP) of the UN Framework Convention on Climate Change (UNFCCC) according to Decision 17/CP.8 and other guidance provided. The TNC will update and strengthen information provided regarding national circumstances, greenhouse gas inventories, climate change mitigation, vulnerability to climate change and steps taken to adapt to climate change, and information on public awareness, education, training, systematic research and observation. The project will also increase the capacity to produce subsequent NCs that meet CoP guidelines and improve climate change policies in Georgia.

Programme Period:	2011-2015
Atlas Award ID:	00060254
Project ID:	00075790
PIMS #	4458
Start date:	1 November 2011
End Date	30 October 2014
Management Arrangements:	NIM
PAC Meeting Date:	7 June 2011

Total resources required	USD 580 000
Total allocated resources:	USD 580 000
• Regular	
• Other:	
• GEF	USD 480 000
In-kind contributions	
• Government	USD 100 000

Agreed by (Government):

Mr. George Khachidze, Minister of Environment Protection



Date

Agreed by (UNDP):

Mr. Jamie Mcgodrick, UNDP Resident Representative



13/1/2012
Date