

Annexure VI

Tentative Time Line (in months)

Sl No	Activities	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Need Assessment																		
2	Selection of Consortium Partners																		
3	Selection of Training partners																		
4	Selection of State and District Level Trainers																		
5	Curriculum Design																		
6	Preparation of Training Material																		
7	Training of Trainers																		
8	Training of PRI members, Department Officials, CBO/ NGO etc																		
9	Monitoring and Evaluation and Process Documentation																		
10	Exposure Visit and Study Tours																		
11	Institutionalization of the Training Process																		
12	Impact Assessment																		