



Empowered lives.  
Resilient nations.

## Clearance Slip for:

- Project Document, **AWP**
- Agreement; Amendment
- LVGA (Low-value grant)
- Other

**Project number/title:** Access to Justice\_104271

**Purpose:** 2020 AWP

Cleared by:	ProDoc	AWP/ Revision	MoU	Agreement/ Amendment	SIGNATURE/ DATE
Team Leader <i>Erkina Urazbaeva</i>	<i>Author</i>	<i>Compliance with Prodoc. Verification of document correctness (period, title, calculation) and grammar</i>			<i>Erkina Urazbaeva</i> 08-Jan-2020
ARR	Compliance with the RM strategy & pipeline				
M&E Officer /Gender <i>Aidai Arstanbekova</i>	<i>Compliance with format/template based on the POPP. Definition of outputs/indicators/baseline (RRF and AWP). Gender Markers; gender specific activities and indicators. SES Screening compliance Compliance with HACT (Programme).</i>			<i>Aidai Arstanbekova</i> 08-Jan-2020	
Communications Unit <i>Ainagul Abdrakhmanova</i>	<i>Communication plan and Budget</i>				<i>Ainagul Abdrakhmanova</i> 08-Jan-2020
OM (Procurement, Finance, HR) <i>Saltanat Dospaeva</i>	<i>Procurement plan. Recruitment plan. Budget (GMS, TRAC, Donor funds). HACT (Finance)</i>			<i>Saltanat Dospaeva</i> 08-Jan-2020	



Empowered lives.  
Resilient nations.

## United Nations Development Programme

Country: Kyrgyzstan

Work Plan (January - December 2020)

**Project Title:** “Towards a sustainable access to justice for legal empowerment in the Kyrgyz Republic”

**UNDAF/CPO Outcome#3**

*Outcome 2: “By 2022, institutions at all levels are more accountable and inclusive ensuring justice, human rights, gender equality and sustainable peace for all”*

**UNDP Strategic Plan**

*Outcome 3: Countries have strengthened institutions to progressively deliver universal access to basic services.*

**CPD Output**

*2.1 Core functions and capacity of parliament, key government institutions and local authorities strengthened for accountable, transparent and inclusive policymaking and implementation, as well as high-quality public service delivery.*

*2.2 Justice system and institutions enabled to uphold rule of law, promote and protect human rights, and improve access to justice of vulnerable population groups, especially women, youth, minorities and persons with disabilities.*

**SDG**

*Goals 16, 5*

**Implementing Agencies:**

UNDP Kyrgyzstan

**Implementing Party:**

MoJ

### Brief Description

The people of the Kyrgyz Republic and in particular disadvantaged and vulnerable populations such as women and persons with disabilities, continue to have low awareness levels of their legal rights, and often lack legal protection and access to remedies, despite the existence of an improved and advanced legal framework aimed at providing access to justice to its citizens.

Phase II of the project, builds on the achievements of and lessons learnt in its phase I (2014-2017), including, *inter alia*, the adoption of the new Law on “State Guaranteed Legal Aid” and support to the country’s efforts in developing a sustainable mechanism allowing citizens to access their rights in an efficient manner. In line with the Human Rights Based Approach (HRBA), it shall address capacity gaps of duty bearers (state bodies and justice sector actors) and rights holders (general population with special focus on the most vulnerable groups, including women, people with disabilities, CSOs and communities).

The project will also contribute to the implementation of the National Sustainable Development Strategy and judicial reform of the Kyrgyz Republic, as well as to the nationalization process of 2030 Sustainable Development Agenda, and in particular the implementation of SDGs 5,10 and 16.

The project will support the implementation of activities nationally and locally in Chuy and Osh regions, which constitute more than 60% of the country’s population. On the duty bearers’ side, the project will primarily focus on supporting the state’s ability to fully and effectively implement the Law on State Guaranteed Legal Aid addressing the structural, financial and capacity constraints. At the level of rights holders, it shall mostly concentrate on promoting legal empowerment and increasing awareness on human rights through the implementation of the State Concept on Raising Legal Culture, with a focus on the most vulnerable groups.

The AWP was cleared by Gender Coordinator and monitoring plan by M&E Officer. Its Procurement plan was cleared by Procurement Unit, and it has communication plan reviewed by CO Communications Officer.

**Total budget for 2020 is USD 550,055.00**

Project Period: **2018 - 2021**  
Key Result Area (Strategic Plan): **SDG 16, 5**  
Atlas Award ID: **00078885**  
Project ID: **00104271**  
Start date: **1 January 2018**  
End Date: **31 December 2021**  
LPAC Meeting Date:  
Management Arrangements: **DIM**


**Total AWP 2019: USD 550,055.00**

Total resources required: USD 550,055.00  
Total allocated resources: USD 550,055.00

Donor: **Government of Finland:** USD 550,055.00

In-kind Contributions: **Government of the Kyrgyz Republic**

Approved by UNDP:  
Ms. Jenty Kirsch-Wood  
UNDP Deputy Resident Representative

Signature:  Date: 29-Jan-2020

“Towards a sustainable access to justice for legal empowerment in the Kyrgyz Republic”

ANNUAL WORK PLAN: JANUARY – DECEMBER 2020

EXPECTED OUTPUTS And baseline, indicators including annual targets	PLANNED ACTIVITIES List of activity results and associated actions	TIMEFRAME				RESPONSIBLE PARTY	PLANNED BUDGET		
		Q1	Q2	Q3	Q4		Funding Source	Budget Description	Total Amount
<p><b>Output 1:</b> Ministry of Justice of KR provides accessible, affordable, efficient and quality services to resolve justice problems of project target groups in the selected provinces of the Kyrgyz Republic</p> <p><b>Baseline:</b> 1.1 New FLA law adopted. FLA coordination center is not established yet. 1.2 New FLA law includes civil and administrative cases. No mechanisms for provision of legal aid on civil and administrative cases. 1.3 Quality standards for criminal cases developed and for civil and administrative cases are being developed 1.4 7 200 people (4122 women and 3078 men) received free legal consultations 1.5 No regular meetings of the coordination platform</p>	<b>Activity Result 1.1.1. Support to the FLA Coordination Center provided</b>								
	<p><b>Activity 1.1.1.1</b> Technical support to the FLACC’s regional divisions</p>	X	X	X	X	FLACC, UNDP	MFA Finland	Equipment, i-net, stationery	5,000 LoA MoJ 2,000 (MoJ LoA 2019)
	<p><b>Activity 1.1.1.2</b> Establish and support a hotline for provision of the FLA (operator that redirects)</p>	X	X	X	X	UNDP, FLACC	MFA Finland	National expert, equipment	3,000 LoA MoJ
	<p><b>Activity 1.1.1.3</b> Ensure accessibility of the FLACC’s site for people with disabilities (by vision)</p>		X	X		UNDP, FLACC	MFA Finland	Institutional contract (jointly with Activity 2.3.2.11)	2,000
	<p><b>Activity 1.1.1.4</b> Implementation of the selected activities of the FLACC’s strategic development plan to improve the management system at the FLACC</p>	X	X	X	X	FLACC, UNDP	MFA Finland	IT and PR Experts  National FLA Expert	1,500 LoA MoJ 1,500 (MoJ LoA 2019) 14,975 (PO issued in 2019)

<p><b>Indicators:</b></p> <p>1.1 Funds allocated for MoJ FLA center</p> <p>1.2 Action plan on integrating civil and administrative cases implemented</p> <p>1.3 FLA quality standards integrate into the work of MoJ FLA center</p> <p>1.4 24000 people received free legal consultations</p> <p>1.5 At least 8 coordination meetings conducted</p> <p><b>Targets:</b></p> <p>1.1 Established and operational FLA coordination center</p> <p>1.2 Introduced and operational mechanisms for provision of legal aid on civil and administrative cases</p> <p>1.3 FLA quality standards adopted and integrated into the work of MoJ FLA center</p> <p>1.4 Free legal consultations provided through MoJ FLA centers and Bus of Solidarity (disaggregated by gender and PwDs and the main part of which is aimed at improving the situation of women and PwDs)</p> <p>1.5 Coordination platforms and regional/global cooperation established (with special emphasis to Tajikistan)</p>	<p><b>Activity 1.1.1.5</b></p> <p>Informational campaign on FLA system among the population</p>	X	X	X	X	FLACC, Bar, MoLSD, OTRK, Ombudsman	MFA Finland		2,500 LoA MoJ
	<p><b>Activity Result 1.1.2 AIS FLA introduced into the activity of the FLA Coordination Center</b></p>								
	<p><b>Activity 1.1.2.1</b></p> <p>Finalization of the AIS FLA software to adapt it to the state electronic system TUNDUK</p>	X				FLACC UNDP	MFA Finland	Institutional contract	12,000
	<p><b>Activity 1.1.2.2</b></p> <p>Development of the mobile version of the AIS FLA and its video instruction</p>	X				FLACC UNDP	MFA Finland		
	<p><b>Activity 1.1.2.3</b></p> <p>Presentation of the AIS FLA (to all FLA system participants)</p>		X			FLACC UNDP	MFA Finland		
	<p><b>Activity 1.1.2.4</b></p> <p>Training for the Coordinators and FLA attorneys on using AIS FLA</p>		X	X	X	FLACC UNDP	MFA Finland		
	<p><b>Activity 1.1.2.5</b></p> <p>Piloting AIS FLA among coordinators and attorneys (Chui and Osh provinces, incl. Bishkek and Osh cities)</p>		X	X		FLACC Bar UNDP	MFA Finland		



	<b>Activity 1.1.3.3</b> “The Best Coordinator” competition among the Coordinators	X	X	X	X	FLACC UNDP	MFA Finland	Prizes IC for arranging 5 competitions processes (jointly for Activities 1.4.1.3, 2.2.3.3, 2.2.3.4)	3,000 4,500
<b>Activity Result 1.1.5 Informational campaign on the provisions of the new FLA law conducted</b>									
	<b>Activity 1.1.5.1</b> Public discussions on the new version of the FLA law (two roundtables: Osh and Bishkek)	X				Parliament, MoJ, FLACC UNDP	MFA Finland	Meeting costs, handouts, travel expenses	1,500 1,500 (Osh ABD)
	<b>Activity 1.1.5.2</b> Media appearances (TV, radio, online, etc.)	X	X	X	X	Parliament, FLACC UNDP	MFA Finland	No costs	0
	<b>Activity 1.1.5.3</b> Expert discussions with participation of the MPs, GVT reps and CSOs – 3 meetings	X	X			Parliament, FLACC UNDP	MFA Finland	Transportation costs, handouts, meeting costs	3,000
	<b>Activity 1.1.5.4</b> Information on the need for adoption of the new version of the FLA law (promotional products)	X	X			Parliament FLACC UNDP	MFA Finland	Video clips and publications, articles, etc.	3,000
	<b>Activity 1.1.5.5</b> Parliamentary hearings with the participation of the CSOs and the expert community	X	X			Parliament FLACC UNDP	MFA Finland	Transportation costs, handouts	2,000

<b>Activity Result 1.1.6 Training of the law enforcement, judicial and bar association (men and women) on the provisions of the new law and functioning of the new FLA national system conducted</b>									
<b>Activity 1.1.6.1</b>			X	X		Parliament, FLACC UNDP	MFA Finland	Institutional contract	20,000
<b>Activity Result 1.1.7 Interaction mechanisms of the MoJ FLA center with the LSGs, NGOs, legal clinics and other actors of the national FLA system introduced</b>									
<b>Activity 1.1.7.1</b>			X			FLACC Secretariat of the Coordination Council UNDP	MFA Finland	Institutional contract (with Activity 1.5.1.1)	25,000
<b>Activity 1.1.7.2</b>			X	X		FLACC Secretariat of the Coordination Council UNDP	MFA Finland		



	<b>Activity 1.1.7.3</b> Training for 35 selected NGOs (1. on FLA law, 2. on communications)	X	X			FLACC Secretariat of the Coordination Council UNDP	MFA Finland		
	<b>Activity 1.1.7.4</b> Implementation of the selected activities of the GVT decree on cooperation between all FLA system actors Action Plan (state bodies)	X	X	X	X	FLACC UNDP	MFA Finland	Meeting costs, handouts, rent	8,000
<b>1.2.3 Action plan on integrating civil and administrative cases implemented</b>									
	<b>Activity 1.2.3.1</b> Development of the by-laws to implement a mechanism for the provision of FLA for civil, and administrative cases			X	X	Parliament FLACC BAR UNDP	MFA Finland	Legal services	10,000
	<b>Activity 1.2.3.2</b> Develop a package of draft laws to implement the new version of the FLA law	X				Parliament FLACC BAR UNDP	MFA Finland		
<b>Activity Result 1.3.2 Training of attorneys, judges, law enforcement bodies (men and women) on the standards for provision of FLA conducted</b>									

	<b>Activity 1.3.2.1</b> Informational meetings involving attorneys, judges, law enforcement officers (in each district)		X	X	X	FLACC BAR UNDP	MFA Finland	Institutional contract (Jointly with Activity 1.3.3.1)	20,000
<b>Activity Result 1.3.3 Information campaign on the quality standards for provision of FLA conducted</b>									
	<b>Activity 1.3.3.1</b> Holding two roundtables for NGOs in the regions. Media campaign.	X	X			FLACC Bar UNDP	MFA Finland	Institutional contract (Jointly with Activity 1.3.2.1.)	
<b>Activity Result 1.4.1 FLA provided by MoJ FLA centers where the issues of the protection of women and PwDs have a fundamental role</b>									
	<b>Activity 1.4.1.1</b> Opening of 3 FLA Centers (1 in Osh province and 2 in Chui)		X	X	X	FLACC Bar UNDP	MFA Finland	Renovation works, purchase of furniture, equipment	5,000 4,000 (Osh ABD) 3,000 (MoJ LoA 2019)
	<b>Activity 1.4.1.2</b> Develop draft by-laws regulating FLA Centers activity to enhance their capacity	X	X			MoJ UNDP	MFA Finland	National Expert (1)	3,000
	<b>Activity 1.4.1.3</b> Competition «The Best FLA Center» Competition «The leader in WhatsApp consultations»	X	X	X	X	FLACC UNDP	MFA Finland	Prizes (Jointly with Activity 1.1.3.3)	6,000



	<b>Activity 1.4.3.6</b> Holding a competition among schoolchildren and students on legal issues		X	X	X	MoJ Coordination Council UNDP			
<b>Activity Result 1.5.1 Regular coordination meetings conducted</b>									
	<b>Activity 1.5.1.1</b> Holding two coordination meetings at the republican level	X			X	FLACC UNDP	MFA Finland	Meeting, travel costs	7,000
	<b>Activity 1.5.1.2.</b> Coordination meetings in all regions (selection of NGOs in the regions: 4-5 NGOs from each region)	X	X	X		FLACC Secretariat of the Coordination Council UNDP	MFA Finland	Institutional contract (Jointly with Activity 1.1.7.1.)	0
<b>Activity Result 1.5.2 Participation in regional\global learning and collaboration supported</b>									
	<b>Activity 1.5.2.1</b> Learning from other countries on civil and administrative issues (study tour)	X				Parliament FLACC Bar UNDP	MFA Finland	Travel costs	10,000
	Monitoring					UNDP, MoJ	MFA Finland	Travel expenses	1,000

<b>Sub total Output 1:</b>										<b>226,370.19</b>
Bishkek:										202,370.19
Osh ABD:										5,500
LoA MoJ:										18,500
<b>8% GMS:</b>										<b>18,109.62</b>
<b>Total Output 1:</b>										<b>244,479.81</b>
Bishkek:										218,559.81
Osh ABD:										5,940
LoA MoJ:										19,980
<b>Output 2:</b> <b>Vulnerable groups targeted by the project, including women and people with disabilities know and exercise increasingly their rights to justice in the selected provinces of the Kyrgyz Republic</b>  <b>Baseline:</b> 2.1 4 developed training modules on the rights of: 1) women; 2) children; 3) PwDs; 4) youth integrated into the training programmes of 4 state bodies training centers 2.2 No targeted strategy. 4 developed training modules on the rights of: 1) women; 2) children; 3) PwDs; 4) youth integrated into the training programmes of 4 state bodies training centers 2.3 UN CRPD is signed, but not ratified	<b>Activity Result 2.1.2 The selected components of the media strategy implemented by the women and PwDs rights protection CSOs covering all 15 districts of Osh and Chui provinces and Bishkek and Osh cities</b>									
	<b>Activity 2.1.2.1</b> Conducting trainings for the PwDs and rural women in the pilot Chui and Osh provinces	X	X	X	X	CSOs UNDP MoLSD	MFA Finland	Grants for CSOs Grants Expert	30,000 10,000	
	<b>Activity Result 2.1.3 Monitoring of the number of targeted applicants for free legal aid and services provided as a result of the interventions of women and PwDs rights protection CSOs conducted</b>									
	<b>Activity 2.1.3.1</b> Monitoring of the number of applicants for free legal aid and services (including MoJ FLA Centers, Bus of Solidarity) as a result of CSOs interventions			X	X	CSOs UNDP		Jointly with Activity 2.1.2.1	0	
	<b>Activity Result 2.2.3 The targeted media strategy implemented: a) legal media products developed and broadcasted, b) training curriculum on coverage of PwDs and women's rights into the journalism faculties of the local universities developed and introduced c) training on coverage of PwDs and women's rights for the country's leading mass media conducted</b>									

<p><b>Indicators:</b></p> <p>2.1 Increased number of vulnerable groups representatives aware of their rights and exercising them</p> <p>2.2 Changes in the editorial policy of the country's leading mass media in favour of PwDs and women's rights</p> <p>Developed and introduced training curriculum on coverage of PwDs and women's rights into the journalism faculties of the local universities</p> <p>2.3 UNCRPD Action Plan implementation started</p> <p><b>Targets:</b></p> <p>2.1 Strengthened capacity of civil society organizations to empower women and PwDs in the fulfilment of their rights, as well as monitoring the progress</p> <p>2.2 Media strategy with particular focus on women and PwDs' rights developed and implemented</p> <p>2.3 UN CRPD is ratified and support provided in implementation of the</p>	<p><b>Activity 2.2.3.1.</b></p> <p>Developing a training module (including online) for journalists, bloggers and mass-media to cover disability and rural women's rights issues.</p> <p>Integration of the training modules into the curriculum of journalism faculties.</p>	X	X			NGOs, mass media, MoLSD, UNDP	MFA Finland	Institutional contract	24,000
	<p><b>Activity 2.2.3.2</b></p> <p>Conducting trainings based on the training module for journalists and bloggers to cover the topic of disability and the rights of rural women</p>			X	X	CSOs Mass media UNDP	MFA Finland		
	<p><b>Activity 2.2.3.3</b></p> <p>Organizing and holding a national competition to cover the topic of disability and rural women's rights among journalists and bloggers</p>				X			Purchase of the prizes (Jointly with Activities 1.1.3.3, 1.4.1.3, 2.2.3.4)	4,000
	<p><b>Activity 2.2.3.4</b></p> <p>Holding a competition among journalists, bloggers and media on the theme "Successful Rural Woman" across the country</p>		X	X	X			Purchase of prizes (Jointly with Activities 1.1.3.3, 1.4.1.3, 2.2.3.3)	4,000
	<p><b>Activity Result 2.2.4. MoJ Central Database of Legal Acts modernized</b></p>								

<p>UN CRPD selected activities related to the project</p> <p><b><u>Annual Targets 2020:</u></b></p> <p>2.1. Selected components of the media strategy implemented by at least 8 Women and PwDs rights protection CSOs in the selected provinces covering 8 districts and Bishkek and Osh cities</p> <p>2.2. Conducted media campaign in accordance with the strategy.</p> <p>Introduced training curriculum on coverage of PwDs and women's rights into the journalism faculties of the local universities</p> <p>2.3. Implemented activities of UN CRPD Action Plan (selected) related to the project</p>	<p><b>Activity 2.2.4.1</b></p> <p>Modernization of the MoJ database of legal acts</p>	X	X	X	X	MoJ, UNDP	MFA Finland	5 National experts	12,000 (LoA MoJ)  7,900 (MoJ LoA 2019)
	<b>Activity Result 2.3.2 Selected UN CRPD activities related to the project supported</b>								
	<p><b>Activity 2.3.2.1.</b></p> <p>Aligning the national legislation with the UN CRPD (Priority Action Plan implementation)</p>	X	X	X		CSOs MoLSD UNDP	MFA Finland	National expert	5,000
	<p><b>Activity 2.3.2.2</b></p> <p>Implementation of the selected activities of the Priority Action Plan related to the project</p>	X	X	X	X	MoLSD, MoJ, NGO, Parliament, UNDP	MFA Finland	Meeting expenses	6,000

	<p><b>Activity 2.3.2.3</b></p> <p>Developing training courses for attorneys, law enforcement officers, the judiciary on the rights of persons with disabilities</p> <p>(implementation of the Priority Action Plan)</p>	X	X	X		MoLSD MoJ NGO UNDP	MFA Finland	Institutional contract	15,000
	<p><b>Activity 2.3.2.4</b></p> <p>Trainings for lawyers, law enforcement officers, judicial authorities on the rights and interests of persons with disabilities</p>			X	X	MoLSD MoJ NGO UNDP	MFA Finland		
	<p><b>Activity 2.3.2.5</b></p> <p>Training of sign-language interpreters with the legal terminology (Osh city). Update of the sign-language interpreters roster</p>	X	X			MoLSD MoJ NGO UNDP	MFA Finland	Institutional contract	11,000
	<p><b>Activity 2.3.2.6</b></p> <p>Develop a mechanism for providing sign language in the resolution of legal issues</p>	X	X			MoLSD MoJ NGO UNDP	MFA Finland		



	<b>Activity 2.3.2.7</b> Holding an event to inform on the rights and guarantees of PwDs (for the International Day of PwDs on 3 December)				X	MoLSD UNDP	MFA Finland		3,000
	<b>Activity 2.3.2.8</b> Training for journalists to cover the voting rights of people with disabilities across the country		X	X		MoLSD MoJ NGO UNDP	MFA Finland	Institutional contract	8,000
	<b>Activity 2.3.2.9</b> Conducting wide informational campaign on the norms of UN CRPD	X	X	X	X	MoLSD MoJ NGO UNDP	MFA Finland	Institutional contract	8,000
	<b>Activity 2.3.2.10</b> Organization of flash mob as part of "16 Days of Activism Against Violence towards Women" (with disability)				X	MoLSD UNDP	MFA Finland	Flash-mob expenses	1,500
	<b>Activity 2.3.2.11</b> Adaptation of the MoLSD web-site for the PwDs		X	X		MoLSD CSO UNDP	MFA Finland	Jointly with Activity 1.1.1.3	2,000
	Monitoring					UNDP, MoJ	MFA Finland		1,500



	Project's Steering Committee meeting	X				UNDP	MFA Finland	Interpretation \rent of equipment Coffee-break Handouts	3,000
	Visibility of the project	X	X	X	X	UNDP	MFA Finland	Printing costs, video, etc.	5,750
	Workshop with partners to develop AWP 2021				X	UNDP	MFA Finland	Rent\meals\tr ansportation	6,000
	Admin Finance Assistant (SC5), including payroll charges (100%)	X	X	X	X	UNDP	MFA Finland	Payroll	14,400
	Admin expenses							Subcontract	6,000
	Osh ABD admin expenses								3,000
	Osh ABD regional expert								6,000
<b>Sub total Activity 5:</b>									<b>44,150</b>
<b>8% GMS:</b>									<b>3,532</b>
<b>Total Activity 5:</b>									<b>47,682</b>
<b>TOTAL amount of AWP:</b>									<b>550,055</b>
Bishkek:									492,923
Osh ABD:									15,660
LoA MoJ:									41,472

## Certificate Of Completion

Envelope Id: B90C7D19544146AABE392E617E43CD	Status: Completed
Subject: Please DocuSign: 104271_A2J_2020AWP_Clearance Slip.docx	
Source Envelope:	
Document Pages: 19	Signatures: 5
Certificate Pages: 2	Initials: 0
AutoNav: Enabled	Envelope Originator:
Enveloped Stamping: Enabled	Aidai Arstanbekova
Time Zone: (UTC+03:00) Baghdad	15 Floor North Tower Rockwell Business Center Sheridan Sheridan Street cor. United Street Highway Hills Mandaluyong, Metro Manila 1550 Aidai.arstanbekova@undp.org IP Address: 77.95.62.19

## Record Tracking

Status: Original 1/8/2020 11:34:22 AM	Holder: Aidai Arstanbekova Aidai.arstanbekova@undp.org	Location: DocuSign
--	---	--------------------

## Signer Events

Signer Events	Signature	Timestamp
Erkina Urazbaeva erkina.urazbaeva@undp.org Security Level: Email, Account Authentication (None)	<i>Erkina Urazbaeva</i>  Signature Adoption: Pre-selected Style Using IP Address: 77.95.62.19	Sent: 1/8/2020 11:51:11 AM Viewed: 1/8/2020 12:04:20 PM Signed: 1/8/2020 12:05:13 PM

### Electronic Record and Signature Disclosure: Not Offered via DocuSign

Aidai Arstanbekova aidai.arstanbekova@undp.org M&E Analyst United Nations Development Program Security Level: Email, Account Authentication (None)	<i>Aidai Arstanbekova</i>  Signature Adoption: Uploaded Signature Image Using IP Address: 77.95.62.19	Sent: 1/8/2020 12:05:14 PM Viewed: 1/8/2020 12:10:06 PM Signed: 1/8/2020 12:10:43 PM
--	--	--


### Electronic Record and Signature Disclosure: Not Offered via DocuSign

Ainagul Abdrakhmanova ainagul.abdrakhmanova@undp.org Security Level: Email, Account Authentication (None)	<i>Ainagul Abdrakhmanova</i>  Signature Adoption: Pre-selected Style Using IP Address: 77.95.62.19	Sent: 1/8/2020 12:10:45 PM Viewed: 1/8/2020 12:22:57 PM Signed: 1/8/2020 12:23:13 PM
---	---	--

### Electronic Record and Signature Disclosure: Not Offered via DocuSign

Saltanat Dospaeva saltanat.dospaeva@undp.org United Nations Development Program Security Level: Email, Account Authentication (None)	<i>Saltanat Dospaeva</i>  Signature Adoption: Pre-selected Style Using IP Address: 77.95.62.19	Sent: 1/8/2020 12:23:14 PM Viewed: 1/13/2020 7:30:46 PM Signed: 1/29/2020 7:20:20 AM
---	---	--

### Electronic Record and Signature Disclosure: Not Offered via DocuSign

Signer Events	Signature	Timestamp
Jenty Kirsch-Wood jenty.kirsch-wood@undp.org Security Level: Email, Account Authentication (None)	  Signature Adoption: Drawn on Device Using IP Address: 77.95.62.19	Sent: 1/29/2020 7:20:21 AM Viewed: 1/29/2020 8:01:23 AM Signed: 1/29/2020 8:02:31 AM

**Electronic Record and Signature Disclosure:**  
Not Offered via DocuSign

In Person Signer Events	Signature	Timestamp
-------------------------	-----------	-----------

Editor Delivery Events	Status	Timestamp
------------------------	--------	-----------

Agent Delivery Events	Status	Timestamp
-----------------------	--------	-----------

Intermediary Delivery Events	Status	Timestamp
------------------------------	--------	-----------

Certified Delivery Events	Status	Timestamp
---------------------------	--------	-----------

Carbon Copy Events	Status	Timestamp
--------------------	--------	-----------

Witness Events	Signature	Timestamp
----------------	-----------	-----------

Notary Events	Signature	Timestamp
---------------	-----------	-----------

Envelope Summary Events	Status	Timestamps
-------------------------	--------	------------

Envelope Sent	Hashed/Encrypted	1/29/2020 7:20:21 AM
Certified Delivered	Security Checked	1/29/2020 8:01:23 AM
Signing Complete	Security Checked	1/29/2020 8:02:31 AM
Completed	Security Checked	1/29/2020 8:02:31 AM

Payment Events	Status	Timestamps
----------------	--------	------------