



## Combined Delivery Report

Project: 00091766 - Kuwait Environmental Governanc

Country: Kuwait - Kuwait

Period: Quarter 2, 2021

Status: Pending Release


### Report by Output and Fund

Account	Description	Government	UNDP	UN Agencies	Total
Output: 00096804 - Technical support to KEPA		0.00	-176.87	-5,894.80	-6,071.67
Fund: 30071 - Programme cost sharing - GOV1		0.00	-176.87	-5,894.80	-6,071.67
71205	Intl Consultants-Sht Term-Tech	0.00	0.00	-5,895.52	-5,895.52
75105	Facilities & Admin - Implement	0.00	-176.87	0.00	-176.87
76135	Realized Gain	0.00	0.00	0.72	0.72
Project Total:		0.00	-176.87	-5,894.80	-6,071.67


### Report by Activity and Fund

Account	Description	Government	UNDP	UN Agencies	Total
Output: 00096804 - Technical support to KEPA		0.00	-176.87	-5,894.80	-6,071.67
Activity: ACTIVITY4 - UNEP		0.00	-176.87	-5,894.80	-6,071.67
Fund: 30071 - Programme cost sharing - GOV1		0.00	-176.87	-5,894.80	-6,071.67
71205	Intl Consultants-Sht Term-Tech	0.00	0.00	-5,895.52	-5,895.52
75105	Facilities & Admin - Implement	0.00	-176.87	0.00	-176.87
76135	Realized Gain	0.00	0.00	0.72	0.72
Project Total:		0.00	-176.87	-5,894.80	-6,071.67

Signed on behalf of UNDP:

  
Date: 25 August 2021

Signed on behalf of Implementing Partner:

  
Date: