

# UNDP Libya Accelerator Lab – 2019

 Field Activities

 In-House Activities


 Workshops




## ADMINISTRATIVE

2019


July August September October November December



## LAB LAUNCH



## EXPERIMENTS





## Administrative

Activity	Description	Methods Used	Time Scale
Set-Up	Office completion set up, including Acclab team recruitment, attending the Bootcamp	Recruitment, administration	July - September
	Onboarding: Understanding the multi-year working plan and relevant CO programme	Assessments/ meetings	August - September
Partnerships	<p>To seek and mobilising dynamic partnership of actors contributing knowledge and experience for the Lab.</p> <ul style="list-style-type: none"> <li>• Meeting with Tech Impact</li> <li>• Meeting with Pragma Corp</li> <li>• Meeting with Nuqta coworking Space</li> <li>• Meeting with Foundation Contributor</li> <li>• Meeting with Recycling for Charity</li> </ul> <p>Apart from the Above-listed meetings, Acclab team will conduct further meetings with potential partners whenever it is achievable or identified.</p>	<p>Meetings, field-visits</p> <p>Meeting</p> <p>Meeting</p> <p>Meeting</p> <p>Meeting</p> <p>Meeting</p>	<p>August – December</p> <p>15 August</p> <p>18 August</p> <p>25 August</p> <p>28 August (TBC)</p> <p>28 August (TBC)</p>
Communication/ Dissemination	Outreach activities: The Lab team intends to provide a presentation/brief to a wide range of institutions in Libya, including universities, NGOs, government and public sector	Presentations to various institutions	Sept – Dec 2019 (every Sunday)
	Experience and Reflection of the Lab Team blogs. HQ made the blog a mandatory by the Lab team. The Blog will be edited and approved by UNDP Libya communication office for outreach	One blog per month	End of every month



## Launch

Activity	Description	Methods Used	Time Scale
In-House Presentation	Brief presentation of the Lab to main and back office	30-minutes presentation	29 August
Official Launch	<p>An official launch that aims to start-up the accelerator lab in Libya.</p> <p>Participants: CSOs, private sector, municipalities, youth and universities</p>	Informal launch (see the 3 ideas)	Sep 2019 (TBD)
Youth Innovation Challenge for Peace	Innovation challenge & idea contest focused on employment and job creation. TBD with potential partner for implementation	Workshop/event during IYD	Sep 2019 (TBD)



## Experimentation

Activity	Description	Methods Used	Time Scale
<b>Ecosystem Mapping</b>	<p>AccLab team is collectively executing the following duties</p> <ul style="list-style-type: none"> <li>• Draw innovation work-plan</li> <li>• Report Ecosystem Mapping in Libya</li> <li>• Document catalogue of innovation cases in Libya, including those favouring disadvantaged population groups</li> <li>• To set recommendations for innovation initiatives in Libya based on the mapping</li> </ul>	Field research, systemic design and social media analysis	14 Aug – 14 Sep 2019 (One hour per day divided between the Lab team)
<b>Solid Waste Management (100 Days Policy Frontier Challenge)</b>			
<b>Sensemaking</b>	<ul style="list-style-type: none"> <li>• Safari Solution <sup>1</sup></li> <li>• Interviews, meetings, collective Intelligence, contextual inquiry, social media analysis and research <sup>2</sup></li> <li>• 1 workshop takes place in <b>Tripoli</b> to complete the sensemaking process (Participants 20-30)</li> <li>• 1 workshop takes place in <b>Benghazi</b> to complete the sensemaking process (Participants 20-30)</li> <li>• 1 workshop takes place in <b>Sabha</b> to complete the sensemaking process (Participants 20-30)</li> </ul>	<p>Sense-making field visit Meetings, analysis</p> <p>Sensemaking and issue mapping</p> <p>Sensemaking and issue mapping</p> <p>Sensemaking and issue mapping</p>	<p>17 August 2019 18-29 August 2019</p> <p>16 Sep 2019 (TBC)</p> <p>Sep 2019 (TBD)</p> <p>Sep 2019 (TBD)</p>
<b>Test and Design</b>	<ul style="list-style-type: none"> <li>• 3 workshops (Tripoli, Benghazi and Sabha) to design and conduct experiments around the Solid Waste Management (stakeholders need to be involved in testing and to show sense of ownership of the program)</li> <li>• Create portfolio of experiments</li> </ul>	10-15 experiments (Still need to be identified)	October (exact date TBD)

<sup>1</sup> Safari solution on solid waste management has been carried out and documented into a report along with photos collected.

<sup>2</sup> Some progress made in social media analysis and research.

<b>Grow</b>	<p>Growing solutions: the ability to bridge to scale in three ways:</p> <ol style="list-style-type: none"> <li>1. Influence on development programming</li> <li>2. Influence on government policy</li> <li>3. Spin-offs of lab initiatives into independent ventures</li> </ol> <p>This will be in a form of reporting</p>	Report of results	15 November 2019
<b>Other Policy Frontier Challenges (Post 100 days)</b>	<p>One workshop in each region inviting the CSOs, private sector, municipalities, youth, universities and the national SDGs committee.</p> <p>Key results expected: to check how each region priorities SDGs, challenges and opportunities to accelerate the goals. Each workshop hosts between 20-30 participants from a wide range of community.</p>	3 Workshops	November (TBD)
<b>Greening Libya CO</b>	<p>Work with UNDP colleagues to develop an innovative approach to go Green at CO. The initiative aims to encourage Sustainability in the UNDP Libya workplaces to shift to paperless, energy efficient lights, Enable sleep mode and power saver features on computers and other equipment plastic use</p>	Quick Assessment of Business Sustainability, training and awareness.	November - December