



**United Nations Peacebuilding Support Office (PBSO)/ Peacebuilding Fund (PBF)**

<p><b>Project Title: Support to the Sri Lanka PBF Secretariat and Government Secretariat for Coordination of Reconciliation Mechanisms</b></p>	<p><b>Recipient UN Organization(s): UNDP (RCO)</b></p>
<p><b>Project Contact:</b>                  Jorn Sorensen                  Country Director, UNDP, Sri Lanka                  E-mail: <a href="mailto:jorn.sorensen@undp.org">jorn.sorensen@undp.org</a></p>	<p><b>Implementing Partner(s) – Prime Minister’s Office</b></p> <p><b>Project Location: Sri Lanka</b></p>
<p><b>Project Description:</b></p> <p><i>One year financial and technical support to the UN PBF Secretariat and the Government’s new Secretariat for Coordinating the Reconciliation Mechanisms to support the joint preparation of the Peacebuilding Priority Plan (PPP) and the effective design and implementation of projects under both the IRF portfolio and the future PPP.</i></p> <p><i>With the PPP process just initiating, the PBF Secretariat is being established at this stage as an interim Secretariat to support the initial phase of longer term support under the PBF.</i></p>	<p><b>Total Project Cost: \$650,000</b>  <b>Peacebuilding Fund: USD 650,000</b></p> <ul style="list-style-type: none"> <li>• <b>Government Contribution:</b></li> <li>• Seconding of government officials and capital expenditure for establishing the Secretariat for Coordinating Reconciliation Mechanisms.</li> </ul> <p><b>Other:</b> Support of civil society and other development partners, in particular for the representation function in the two Boards</p>

	<b>Proposed Project Start Date: 1 February 2016</b> <b>Proposed Project End Date: 31 January 2017</b> <b>Total duration (in months)<sup>1</sup>: 12</b>
<b>Gender Marker Score<sup>2</sup>: 2</b>	
<b>Project Outcomes:</b> United Nations Peacebuilding Support in Sri Lanka is strategically positioned to support national priorities, arrived at through a fully consultative and inclusive process, and is effectively delivered in a coordinated and harmonized manner.	

<sup>1</sup> The maximum duration of an IRF project is 18 months.

<sup>2</sup> PBSO monitors the inclusion of gender equality and women's empowerment all PBF projects, in line with SC Resolutions 1325, 1888, 1889, 1960 and 2122, and as mandated by the Secretary-General in his Seven-Point Action Plan on Gender Responsive Peacebuilding.

UN Resident Coordinator and UNDP Resident Representative (for IRF-funded projects)	
Submay Nandy UN Resident Coordinator and UNDP Resident Representative, Sri Lanka .....(Date & Seal)	Oscar Fernandez-Taranco Assistant Secretary-General for Peacebuilding Support Peacebuilding Support Office, New York, US .....(Date & Seal)
Chitragangee Wagiswara Secretary Ministry of Foreign Affairs Colombo 01 11/01/2016 .....(Date & Seal)	Name and title of Government Counterpart Signature .....(Date & Seal)
Representative of National Authorities	

