Field Visit Report

Date of visit: 14 December 2017

Subject and venue of visit: 00094503, "Enhancing democracy in Moldova through inclusive and transparent elections"

Signing the Cooperation Agreement between the Central Electoral Commission, Public Services Agency and E-Government Center
CEC Conference Room, 119 Alecsandri Street, third floor.

Purpose of the field visit:

Outcomes Enhanced transparency and inclusiveness of the	Outcomes No changes	THAT I SECOND	Outputs outputs Financial agreements preliminary	Reasons if progress below target Progress is in line with the Project Work	Update on partnership strategies No significant changes to the established	Recommendations and proposed action Keep tracking the progress through continuous
Enhanced transparency and inclusiveness of the electoral process in Moldova through a modernized IT system, improved legislation and intensified public participation	No changes		Financial agreements preliminary agreed with the CEC and Public Services Agency	Progress is in line with the Project Work Plan	No significant changes to the established partnership strategy	Keep tracking the progress throug continuous communication with beneficiary institutions

PROJECT PERFORMANCE—IMPLEMENTATION ISSUES

List the main challenges experienced during implementation and propose a way forward.

- To respond to the changes and mitigate the risk brought forward by the Public Administration Reform process, the CEC with the Project support initiated the establishment of a coordination mechanism among the CEC, Public Services Agency and E-Government Center, aimed to facilitate the work of the Project and to allow for effective and timely intervention and decision-
- making process.

 The Collaboration Agreement shall fortify the beneficiary institutions' commitments and to ensure an active and coordinated participation of the partners during the Project implementation.

PROGRESS TOWARDS RESULTS

LESSONS LEARNED:

- Strong commitment of the beneficiary institutions is contributing to a more effective coordination of activities under the following
- Re-engineering of the IT System of the Civil Status Acts;

 Development of the IT System of the Address Register (migration, commissioning, piloting and training stages);
 Interoperability of population registration data with the State Register of Voters

Participants in the field visit:

Sergiu Railean, Head of the Public Service Agency Alla Skvortova, Programme Specialist/Cluster Leader Alina Russu, Chairperson Central Elections Commission

Eugen Ursu, Director e-Governance Centre Eva Bounegru, Project manager, Tanja Hollstein, Elections Specialist

Prepared by:
Alla Skvortova, Programme Specialist/Cluster Leader_
UNDP Moldova

