

Ref. No. 8307-00/2013/Umw/1-L&R/2017

Chisinau, 11 October 2017

Mr. Stefan Liller
UNDP Deputy Resident Representative
UNDP Moldova
131, 31 August 1989 str.
MD 2012 Chisinau
Republic of Moldova

Subject: Request to approve no-cost extension for the Project „Supporting Moldova’s National Climate Change Adaptation Planning Process” (NAP Project), ADC Contract No. 8307-00/2013

Dear Mr. Liller,

with reference to your request dated 2 October 2017, we are pleased to inform you that the Austrian Development Agency (ADA) hereby approves the requested no-cost extension of the above referenced project until 31 December 2017 to provide UNDP with the opportunity to conduct the final project evaluation within the project implementation period and to account for the related financial commitments.

At the same time, all other project activities, including those related to the project closure should be completed by this date.

Neither the amount of the grant provided by ADA for the said project nor the agreed budget will be altered as a result of the no-cost extension.

Please also note that, while according to the budget an international consultant is foreseen for the final evaluation, ADA exceptionally approves that the evaluation will be conducted by a national consultant due to budget constraints reported by UNDP. We trust that the evaluation will be conducted by a qualified expert and look forward to a sound evaluation report to be submitted to ADA.

Yours sincerely,

Austrian Development Agency



Alexander Karner
Head of Office

Coordination Office for Technical Cooperation
Austrian Embassy in Chisinau



Daniela Petrussevschi
Programme Manager

Coordination Office for Technical Cooperation
Austrian Embassy in Chisinau

GOLDOVA Country Office	
Date:	11-10-2017
Document #:	2017-10-11.2
From:	ADA
Subject:	No-cost extension approval for the NAP project
Responsible:	SPC
Cc:	DS, DA CC
Locations to be visited:	SPC
Comments:	