

## Mongolia -Ulaan Baatar

**Project:** 00110325 **Report Date:** 1/22/2020

**Project Title:** Support to SDG implementation

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00109306 Support to SDG implementation	Data ecosystem	4/2/2018	, ,	MNG-Nat.Development Agency	04000	UNDP	72100 Contractual Services- Companies	5,000.00	
				UNDP	04000	UNDP	72100 Contractual Services- Companies	3,000.00	
				MNG-Min.Justice&Intern Affair	04000	UNDP	75700 Training, Workshops and Confer	10,000.00	
				UNDP	04000	UNDP	71300 Local Consultants	24,000.00	
				MNG-Min.Justice&Intern Affair	04000	UNDP	71300 Local Consultants	5,000.00	
				UNDP	04000	UNDP	75700 Training, Workshops and Confer	14,000.00	
				UNDP	04000	UNDP	71600 Travel	3,000.00	
	Multi-stakeholder partnership	4/2/2018	12/31/2020	UNDP	04000	UNDP	75700 Training, Workshops and Confer	10,000.00	
				UNDP	04000	UNDP	71300 Local Consultants	4,500.00	
				UNDP	04000	UNDP	71600 Travel	10,000.00	
				UNDP	04000	UNDP	74200 Audio Visual&Print Prod Costs	10,000.00	
				UNDP	04000	UNDP	72100 Contractual Services- Companies	0.00	
	Planning, financing 4/2/201: framework	4/2/2018		UNDP	04000	UNDP	71300 Local Consultants	30,500.00	
				UNDP	04000	UNDP	71200 International Consultants	10,000.00	
				UNDP	04000	UNDP	72100 Contractual Services- Companies	8,500.00	
				MNG-Nat.Development Agency	04000	UNDP	75700 Training, Workshops and Confer	20,000.00	
				UNDP	04000	UNDP	75700 Training, Workshops and Confer	22,500.00	
	Project management 4/	4/2/2018	12/31/2021	UNDP	04000	UNDP	74500 Miscellaneous Expenses	17,000.00	
				UNDP	04000	UNDP	64300 Staff Mgmt Costs - IP Staff	0.00	
				UNDP	04000	UNDP	71400 Contractual Services - Individ	23,000.00	



### Mongolia -Ulaan Baatar

**Project:** 00110325 **Report Date:** 1/22/2020

**Project Title:** Support to SDG implementation

Output	Key Activities	Timeframe		Responsible Party		Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$
TOTAL								230,000.00
GRAND TOTAL								230,000.00



### Mongolia -Ulaan Baatar

**Project:** 00110325 **Report Date:** 1/22/2020

**Project Title:** Support to SDG implementation

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00109306 Support to SDG implementation	Data ecosystem	4/2/2018	12/31/2021	MNG-Min.Justice&Intern Affair	04000	UNDP	75700 Training, Workshops and Confer	5,000.00	
				MNG-Min.Justice&Intern Affair	04000	UNDP	71300 Local Consultants	25,000.00	
				UNDP	04000	UNDP	71300 Local Consultants	5,000.00	
				UNDP	04000	UNDP	72100 Contractual Services- Companies	0.00	
	Multi-stakeholder	4/2/2018	12/31/2020	UNDP	04000	UNDP	75700 Training, Workshops and Confer	4,000.00	
	partnership			UNDP	04000	UNDP	74200 Audio Visual&Print Prod Costs	1,750.00	
	Planning, financing	4/2/2018	12/31/2020	UNDP	04010	UNDP	71300 Local Consultants	44,231.00	
	framework			UNDP	30071	MON	72100 Contractual Services- Companies	35,857.71	
				UNDP	04000	UNDP	71200 International Consultants	8,569.00	
				UNDP	04000	UNDP	72200 Equipment and Furniture	10,473.00	
				MNG-Orkhon Governer's Office	04010	UNDP	72600 Grants	35,769.00	
				UNDP	04000	UNDP	74200 Audio Visual&Print Prod Costs	1,300.00	
				UNDP	04000	UNDP	71400 Contractual Services - Individ	29,400.00	
				UNDP	30071	MON	75100 Facilities & Administration	0.00	
				MNG-Orkhon Governer's Office	30071	MON	75100 Facilities & Administration	4,975.26	
				UNDP	04000	UNDP	75700 Training, Workshops and Confer	17,431.00	
				UNDP	04000	UNDP	72100 Contractual Services- Companies	24,027.00	
				MNG-Orkhon Governer's Office	30071	MON	72600 Grants	99,505.16	
				UNDP	04000	UNDP	71300 Local Consultants	48,450.00	
				UNDP	30071	MON	75100 Facilities & Administration	1,792.89	
	Project management	4/2/2018	12/31/2021	UNDP	04000	UNDP	71400 Contractual Services - Individ	32,600.00	
				UNDP	04000	UNDP	75100 Facilities & Administration	9,000.00	



### Mongolia -Ulaan Baatar

**Project:** 00110325 **Report Date:** 1/22/2020

**Project Title:** Support to SDG implementation

Output	Key Activities	Timeframe		Responsible Party		Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$		
00109306 Support to SDG implementation	Project management	4/2/2018	12/31/2021	UNDP	04000	UNDP	64300 Staff Mgmt Costs - IP Staff	8,000.00		
TOTAL								452,131.02		
GRAND TOTAL								452,131.02		



## Mongolia -Ulaan Baatar

**Project:** 00110325 **Report Date:** 1/22/2020

**Project Title:** Support to SDG implementation

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00109306 Support to SDG implementation	Activated 2030-Youth	1/1/2020	12/31/2021	UNDP	04000	UNDP	71200 International Consultants	13,200.00	
				UNDP	04000	UNDP	71400 Contractual Services - Individ	14,000.00	
				UNDP	04000	UNDP	71300 Local Consultants	8,800.00	
				UNDP	04000	UNDP	75100 Facilities & Administration	4,000.00	
	DE-Strengthening M&E system	1/1/2020	12/31/2021	UNDP	04000	UNDP	71300 Local Consultants	15,000.00	
	PFF - Orkhon aimag 1/	1/1/2020	12/31/2021	UNDP	04000	UNDP	71300 Local Consultants	20,000.00	
				UNDP	04000	UNDP	75700 Training, Workshops and Confer	10,000.00	
	PFF - UB City 1,	1/1/2020	12/31/2021	UNDP	04000	UNDP	75700 Training, Workshops and Confer	26,000.00	
				UNDP	04000	UNDP	71300 Local Consultants	50,000.00	
	PFF - Zavkhan aimag	1/1/2020	12/31/2021	UNDP	04000	UNDP	71300 Local Consultants	15,000.00	
	Project management	4/2/2018	12/31/2021	UNDP	04000	UNDP	75100 Facilities & Administration	19,250.00	
				UNDP	04000	UNDP	71400 Contractual Services - Individ	37,600.00	
	SDG policy Support-QA	4/2/2018	12/31/2021	UNDP	04000	UNDP	71300 Local Consultants	29,650.00	
TOTAL	L							262,500.00	
GRAND TOTAL	GRAND TOTAL 262,500.00								