



**Republic of Mozambique
United Nations Programme for Development**

**“SUPPORTING CITIZENS ACCESS TO JUSTICE”
(2005- 2014)**

UN Mozambique

“Supporting Citizens Access to Justice”

Agency: UNDP

UNDAF/CPD Outcome 6

UNDAF/CPD Outcome 6 “Democratic processes and systems strengthened, ensuring equity, the rule of law and human rights at all levels”

UNDAF output 6.6: Populations in Mozambique have increased access to justice and human rights protection

UNDP CPD (2012-2015)

- **CPD output 6.4 (linked to UNDAF output 6.6):** Innovative instruments for justice developed and implemented in selected provinces and districts

Implementing Partner: Ministry of Justice
--

Other Partners: Supreme Court, Attorney General’s Office, IPAJ

Complementary to project “Supporting Citizens Access to Justice” (PACAJ), operationally closed in 2011, UNDP Mozambique continues to Support Good Governance and Democracy, including Human Rights, as part of its priorities. The current project aims to ensure the positive closure of the PACAJ, focusing in component 1, namely, the Administration of Justice at Local Level, and the remaining pending issues. In 2014 the Project’s main objective is to support the finalization of the Palace of Justice of Massinga and deal with all remaining pending issues of the Project for final closure.

Programme Period: 2012-2015 Programme Component: Governance Budget Code: 04000 Year: 2014	Estimated budget: USD 285,000 Allocated Resources: USD 285,000 Regular Resource: USD 285,000 One UN fund: USD Unfunded Budget: USD 0
--	---

Agreed by Ministério da Justiça

Agreed by PNUD



Handwritten signatures in black ink over the stamp and text.



Dr. Gaspar Moniquela, Director Nacional de Administração da Justiça

"Supporting Citizens Access to Justice" Annual Work Plan 2014

UNDAF output 6.6: Populations in Mozambique have increased access to justice and human rights protection
 (CPD Output 6.4) CPD output 6.4 (linked to UNDAF output 6.6): Innovative instruments for justice developed and implemented in selected provinces and districts

Expected Outputs	Planned Activities	TIMEFRAME				Responsible Party	PLANNED BUDGET		
		Q1 2014	Q2 2014	Q3 2014	Q4 2014		Planned Amount	Allocated Amount	Source of funds
1. Administration of Justice at local level, strengthened	1.1 Finalization of the construction works	X	X	X	X	MJ	240,000	240,000	UNDP RR
		X	X			UNDP	45,000	45,000	UNDP RR
Total							285,000	285,000	UNDP RR
TOTAL (AWP)							285,000	285,000	UNDP RR