

## Plan of Action of the Project for UNDP's implementation

<b>Outcome 3: Civil society organisations empowered to increase their participation in AC activities enhanced (UNDP Implementation)</b>												
Output 3.1. Initial project outcome implementation plan developed incorporating baseline studies and analysis, as well as finalised log frames and work plans												
Activities:	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>Amount Euro</b>	<b>Amount USD</b>
3.1.1: Recruitment of project personnel											<b>62,979</b>	81,609.54
3.1.2: Capacity / gap / needs analysis and baselines											<b>38,462</b>	49,839.88
3.1.3: Consult with representatives of key CSO stakeholder groups to discuss/brainstorm on the substantive direction of Outcome 3											<b>19,231</b>	24,919.94
Output 3.2. Strengthen CSOs' capacities for project planning, implementation and reporting, as well as their expertise on A-C												
Activities:	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>Amount Euro</b>	<b>Amount USD</b>
3.2.1: Assess and map current and potential anti-corruption CSO stakeholders.											<b>38,460.16</b>	49,837.50
3.2.2: Consult on effective needs-based capacity-building strategy and work-plan to improve their capacities for project planning, implementation, and reporting on A-C											<b>19,231</b>	24,919.94
Output 3.3. Grant scheme for CSOs to contribute more effectively to the prevention and combating of corruption and to promote integrity, accountability and the proper management of public affairs and property.												
Activities:	<b>3</b>	<b>4</b>	<b>5</b>	<b>6</b>	<b>7</b>	<b>8</b>	<b>9</b>	<b>10</b>	<b>11</b>	<b>12</b>	<b>Amount Euro</b>	<b>Amount USD</b>

