

Annual Work Plan

Pakistan - Islamabad

Project: 00075411 **Report Date:** 3/16/2022

Project Title: Climate Change Adaptation & Mitigation-II

Year: 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00115090 Earthqck & Tsunami Prepardness	1-Provision of Policy Support	3/1/2019	3/31/2021	UNDP	32045	JPN	71300 Local Consultants	3,000.00	
				PAK_NED	32045	JPN	72100 Contractual Services- Companies	81,000.00	
				PAK_Pak Meteorological Dept	32045	JPN	72100 Contractual Services- Companies	72,000.00	
				UNDP	32045	JPN	72100 Contractual Services- Companies	0.00	
				UNDP	32045	JPN	72800 Information Technology Equipmt	4,000.00	
				UNDP	32045	JPN	75700 Training, Workshops and Confer	50,000.00	
	2-Enahance Preparedness & Resp	3/1/2019	3/31/2021	UNDP	32045	JPN	72100 Contractual Services- Companies	1,200,000.00	
				Pakistan Red Crescent Society	32045	JPN	72100 Contractual Services- Companies	306,500.00	
	3-Project Management	3/1/2019		UNDP	32045	JPN	64300 Staff Mgmt Costs - IP Staff	75,000.00	
				UNDP	32045	JPN	73100 Rental & Maintenance- Premises	31,463.00	
				UNDP	32045	JPN	75100 Facilities & Administration	194,956.00	
				UNDP	32045	JPN	71600 Travel	22,766.00	
				UNDP	32045	JPN	71400 Contractual Services - Individ	87,500.00	
				UNDP	32045	JPN	72100 Contractual Services- Companies	7,000.00	
				UNDP	32045	JPN	74500 Miscellaneous Expenses	20,000.00	
				UNDP	32045	JPN	74100 Professional Services	10,000.00	
TOTAL								2,165,185.00	



Annual Work Plan

Pakistan - Islamabad

Project: 00075411 **Report Date:** 3/16/2022

Project Title: Climate Change Adaptation & Mitigation-II

Year: 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00116110 CCAMP-II	CC Adap and DRR	5/1/2019	12/31/2022	UNDP	04000	UNDP	72100 Contractual Services- Companies	0.00	
				UNDP	04000	UNDP	71300 Local Consultants	0.00	
	CC Adap and Mtg	5/1/2019	12/31/2022	UNDP	28310	UNDP-FW	71200 International Consultants	12,000.00	
	implementation			UNDP	28310	UNDP-FW	72400 Communic & Audio Visual Equip	2,000.00	
				UNDP	28310	UNDP-FW	75100 Facilities & Administration	5,850.00	
				UNDP	04000	UNDP	75700 Training, Workshops and Confer	0.00	
				PAK - Min. of Climate Change	30000	FAO	75700 Training, Workshops and Confer	60,000.00	
				UNDP	28310	UNDP-FW	71300 Local Consultants	0.00	
				UNDP	04000	UNDP	71600 Travel	0.00	
				UNDP	28310	UNDP-FW	75700 Training, Workshops and Confer	0.00	
				UNDP	04000	UNDP	71300 Local Consultants	26,574.00	
				UNDP	28310	UNDP-FW	71600 Travel	4,050.00	
	Operational	5/1/2019	12/31/2022	UNDP	04000	UNDP	72800 Information Technology Equipmt	4,620.00	
				UNDP	04000	UNDP	74500 Miscellaneous Expenses	25,174.00	
				UNDP	04000	UNDP	72400 Communic & Audio Visual Equip	18,600.00	
				UNDP	04000	UNDP	73400 Rental & Maint of Other Equip	0.00	
				UNDP	28310	UNDP-FW	75100 Facilities & Administration	0.00	
				UNDP	04000	UNDP	73100 Rental & Maintenance- Premises	3,050.00	
				UNDP	04000	UNDP	71400 Contractual Services - Individ	66,690.00	



Annual Work Plan

Pakistan - Islamabad

Project: 00075411 **Report Date:** 3/16/2022

Project Title: Climate Change Adaptation & Mitigation-II

Year: 2021

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00116110 CCAMP-II	Operational	5/1/2019	12/31/2022	UNDP	30000	FAO	75100 Facilities & Administration	4,800.00	
				UNDP	04000	UNDP	64300 Staff Mgmt Costs - IP Staff	25,559.00	
				UNDP	04000	UNDP	72500 Supplies	0.00	
				UNDP	04000	UNDP	71600 Travel	5,015.00	
				PAK-Mountain&Glacier Prot. Org	30000	GWC	75100 Facilities & Administration	19,374.00	
	Water Conservation	5/1/2019	9 12/31/2022	UNDP	30000	GWC	72100 Contractual Services- Companies	0.00	
				UNDP	30000	GWC	72300 Materials & Goods	55,000.00	
				PAK-Mountain&Glacier Prot. Org	30000	GWC	75700 Training, Workshops and Confer	0.00	
				United Nations Educational, Sc	30000	GWC	72100 Contractual Services- Companies	49,129.60	
				UNDP	30000	GWC	72200 Equipment and Furniture	34,000.00	
				PAK-Mountain&Glacier Prot. Org	30000	GWC	71300 Local Consultants	0.00	
				PAK-Mountain&Glacier Prot. Org	04000	UNDP	72100 Contractual Services- Companies	8,567.00	
				PAK-Mountain&Glacier Prot. Org	30000	GWC	72100 Contractual Services- Companies	79,350.00	
				UNDP	04000	UNDP	74100 Professional Services	1,151.00	
				UNDP	30000	GWC	74200 Audio Visual&Print Prod Costs	5,321.40	
				PAK-Mountain&Glacier Prot. Org	30000	GWC	71400 Contractual Services - Individ	0.00	
TOTAL 515,								515,875.00	
GRAND TOTAL 2,6							2,681,060.00		