

Direktoratet for utviklingssamarbeid Norwegian Agency for Development Cooperation

Postadresse/ Postal address: Pb. 1303 Vika, NO-0112 OSLO, Norway Kontoradresse/ Office address: Bygdøy allé 2, Oslo Telefon/ *Telephone*: +47 23 98 00 00 postmottak@norad.no, www.norad.no

postmottak@norad.no, www.norad.no Bankgiro/ Bankaccount: 7694.05.14815

Kopimottaker UNDP Peru Country Office Complejo Javier Pérez de Cuéllar Av. Pérez Araníbar Nº 750 Magdalena del Mar, Lima 17 - Perú Deres/ Dykkar ref./ Your ref.: Vår ref./ Our ref.:

1600270-176

Dato/ Date: 01.07.2021

Vår saksbeh./ Enquiries:
Monica Camacho

Peru

James Leslie

Acceptance of the no-cost extension requested by UNDP for the agreement "Paving the way for the full implementation of the "transformation" phase of the Norwegian-Peruvian-German Joint Declaration of Intent" (GLO-4060 PER-16/0002)

We refer to the UNDP Peru Country Office request on June 24, 2021, for a no-cost extension through December 31, 2022, of the project "Paving the way for the full implementation of the "transformation" phase of the Norwegian-Peruvian-German JDI (reducing GHG emissions from deforestation and forest degradation and promoting sustainable development in a planned, participatory and decentralized manner)".

The request included the following documents: i) updated implementation plan for each product in the project, ii) the minutes of the Extraordinary Technical Meeting that took place on April 13, 2021. In this meeting, the extension of the project and changes in product 3 were discussed, iii) updated budget for 2021, and iv) document explaining the reasons for the delay.

On June 24, the board of the project had a meeting to discuss and approve the extension of the project and the changes in product 3. All the approved changes have been documented in the minutes of the meeting.

As the request is mainly due to the impacts of the ongoing COVID-19 pandemic in the project field activities, the extension will allow UNDP to ensure that project objectives and indicators are fully completed. Therefore, Norad approves the no-cost extension of the project through December 31, 2022, and the proposed changes in product 3. The minutes of the board meeting on June 24 and the updated implementation plan per product are attached to this letter.

Kind regards,

Hilde Dahl Senior Adviser Department for Climate, Energy and Environment Section for Climate, Forest and Green Economy

Monica Camacho

Adviser Department for Climate, Energy and Environment Section for Climate, Forest and Green Economy

Dokumentet er elektronisk godkjent og krever ikke signatur.

Liste over kopimottakere/ Recipient(s) in copy:

Seksjon for klima, skog og grønn økonomi (GRØNN) - Hilde Dahl The Royal Norwegian Embassy in Nairobi - Einar Telnes KLIMA- OG MILJØDEPARTEMENTET - Tore Langhelle