

**Palau Local Governance Project  
2017 Annual Work Plan**

EXPECTED OUTPUTS	PLANNED ACTIVITIES	TIMEFRAME				Responsible Party	PLANNED BUDGET		
		Q1	Q2	Q3	Q4		Funding Source	Budget Description	Amount
Output 1: 4 States (Executive and Legislative branches) have enhanced capacities to plan and manage public resources to deliver basic services to their constituencies	Activity Result 1.1: Strengthening capabilities of State governors, legislators and staff on their roles, functions and duties around accountability, transparency and good governance through focused training activities on PFM, good governance and through on the job coaching								
	2. Organise an annual one-day Conference for State Governors and State Legislators to meet and advocate for common concerns with Senate and House of Delegates members.	X	X	X		UNDP	11888	75700- Workshop	8,000
	3. Conduct orientation of Governors' office staff on their roles and functions and knowledge sharing between other state government staff.	X	X			UNDP	11888	75700- Workshops	10,000
	5. Produce knowledge materials in the form of State Factsheets and information pamphlets/brochures for each supported State	X	X	X		UNDP	11888	74200- Printing, Production costs	10,000
	6. Knowledge product consultations done and a 1-day State-to-State (x 4) training conducted on local governance knowledge materials produced and brief perception for further needs mapped.	X	X			UNDP	TRAC	75700 - Workshop	12,000
						<b>Sub-total Activity 1.1</b>			<b>40,000</b>
	Activity Result 1.2: Improving institutional policy frameworks (incl. regulations), systems and planning capacities through								

F





