

### Saudi Arabia - Riyadh

**Project:** 00107640 **Report Date:** 1/22/2020

**Project Title:** Water Integrated Sustainable Development and Management

Output	Key Activities	Timeframe		Responsible Party		Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
9	Water Resources Assessment	1/1/2018	3 12/31/2021	SAU-National Execution	30071	SAU	71200 International Consultants	1,440,000.00	
				SAU-National Execution	30071	SAU	75100 Facilities & Administration	325,500.00	
				SAU-National Execution	30071	SAU	71600 Travel	50,000.00	
				SAU-National Execution	30071	SAU	71300 Local Consultants	2,259,813.00	
				SAU-National Execution	30071	SAU	72100 Contractual Services- Companies	2,000,000.00	
				SAU-National Execution	30071	SAU	72800 Information Technology Equipmt	10,000.00	
				SAU_ Environment Water and Agr	30071	SAU	71200 International Consultants	7,684,044.00	
				SAU-National Execution	30071	SAU	74100 Professional Services	550,000.00	
TOTAL								14,319,357.00	
GRAND TOTAL								14,319,357.00	



### Saudi Arabia - Riyadh

**Project:** 00107640 **Report Date:** 1/22/2020

**Project Title:** Water Integrated Sustainable Development and Management

Output	Key Activities	Timeframe		Responsible Party		Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107888 Water Integrated Sustainable D	DPC	1/1/2018	12/31/2021	IND-Kudumbashree.	30071	SAU	64200 Staff Mgmt Costs - GS Staff	116,778.00
	Water Resources Assessment	1/1/2018	12/31/2021	SAU_ Environment Water and Agr	30071	SAU	74100 Professional Services	500,000.00
				SAU_ Environment Water and Agr	30071	SAU	71300 Local Consultants	1,000,000.00
				SAU_ Environment Water and Agr	30071	SAU	75100 Facilities & Administration	427,000.00
				SAU_ Environment Water and Agr	30071	SAU	71200 International Consultants	1,000,000.00
				SAU_ Environment Water and Agr	30071	SAU	71600 Travel	100,000.00
				SAU_ Environment Water and Agr	30071	SAU	72100 Contractual Services- Companies	1,500,000.00
TOTAL								4,643,778.00
GRAND TOTAL	GRAND TOTAL 4,643,778.00							



### Saudi Arabia - Riyadh

**Project:** 00107640 **Report Date:** 1/22/2020

**Project Title:** Water Integrated Sustainable Development and Management

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107888 Water Integrated Sustainable D	Water Resources Assessment	1/1/2018	12/31/2021	SAU_ Environment Water and Agr	30071	SAU	74100 Professional Services	3,115,724.58
TOTAL						3,115,724.58		
GRAND TOTAL								3,115,724.58



### Saudi Arabia - Riyadh

**Project:** 00107640 **Report Date:** 1/22/2020

**Project Title:** Water Integrated Sustainable Development and Management

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107888 Water Integrated Sustainable D	Water Resources Assessment	1/1/2018	12/31/2021	SAU-National Execution	30071	SAU	71400 Contractual Services - Individ	1,959,812.66
TOTAL						1,959,812.66		
GRAND TOTAL								1,959,812.66