

Expected Outputs	Planned Activities	Timeframe				Responsible Party	Planned Budget (Available Resources)			Other Funding Sources (Funding gap to be mobilized)
		Q1	Q2	Q3	Q4		Funding Source	Budget Description	Amount (USD)	
And baseline, associated indicators and annual targets	List activity results and associated actions		X							
	Audit		X				72100 - Contractual Services-Companies	8,000		
	Project Management - Total							60,500		
Total 2017 Project Budget (Activity + Project Management) 150,000										

This Annual Work Plan (AWP) is based on Results Management Guidelines (RMG) of UNDP. Once signed by UNDP and the implementing Partner, the plan authorizes the responsible parties and project management to manage available resources and achieve set results.

NB: ** targets/actions whose implementation is dependant on alternative resources other than UNDP funding

Sophie De Williams
 National Counterpart
 Signature and Date
 21/2/17

[Signature]
 UNDP Country Director
 Signature & Date
 17-02-2017

L.N. PMSU