

Atlas Award:	
Atlas Project ID:	
Project Title:	Improving Women's Participation in Political processes as Peace Building Ambassadors
UNDAF Outcome:	Pillar 8
Applicable Key Result Area (from 2014-17)	<ol style="list-style-type: none"> 1. Women and children are safer and more empowered to prevent gender based violence and harmful traditional practices 2. Women have greater access to political opportunities and increased participation in decision making and development
CPAP Outcome:	UNDP 2014-2017 Strategic Plan Outcome 4&5; 4: Faster progress is achieved in reducing gender inequality and promoting women's empowerment 5: Countries are able to reduce the likelihood of conflict and lower the risk of natural disaster including from climate increased gender equality and increased participation of women in decision-making at all levels
CPAP Output(s):	4.2 State institutions and CSOs including women's organizations and networks are better enabled to provide justice services for women including on GBV, family, inheritance, land and property issues

Expected Outputs And baseline, associated indicators and annual targets	Planned Activities	Timeframe						Responsible Party	Funding Source	Budget Description	Planned Budget Amount (USD)	
		2018	2019	Q1	Q2	Q3	Q4					
Outcome 1: National action plans and accountability frameworks promote women's full participation in conflict prevention, management and resolution	Outout 1.1 - Accountability frameworks for promoting women's peace and security (W/PS) strengthened and adequately monitored											
	Activity 1.1.1	Capacity building and technical support to key national and local stakeholders (national and district steering committees of SILNAP) and line ministries) to develop, implement and monitor SILNAP II, support							UNW		75700 - Meetings	-
	Activity 1.1.2	Technical support, coordination and advocacy with civil society & partners							UNW	PBF	75700 - Capacity Building	-
	Activity 1.1.3	Consultations and validation with key stakeholders to validate policies,							UNW		71200/71300 - Policy dev.	-
	Activity 1.1.4	Printing and dissemination of copies of SILNAP II and Gender Equality							UNW		74200 - Printing/Dissemination	-
GMS										75100 Facilities &	-	

Expected Outputs And baseline, associated indicators and annual targets	Planned Activities	Timeframe						Responsible Party	Funding Source	Budget Description	Planned Budget Amount (USD)
		2018		2019							
		Q1	Q2	Q3	Q4	Q1	Q2				
Output 1.2 : Advocacy for gender-responsive policy development and implementation among national committee and local	Activity 1.2.1: Consultations, training and sensitization with leaders at all levels (e.g. parliament, chieftaincies, local councils) on SILNAP II, WPS							UNW	PBF	75700 - Consultation 75700 - Training/Meetings	
	Activity 1.2.2: Development of knowledge products and tools targeting stakeholders (including men and women in 16 districts) on							UNW	PBF	74200 - materials production 75700 - Awareness raising	
	Activity 1.2.3: Engagement with community radio stations and use of							UNW	PBF	75700 - Capacity building	
	GMS									75100 Facilities &	-
	Output 1.3. Enhanced capacity and effectiveness of elected leaders (men and women) to promote GEME and social cohesion										
	Activity 1.3.1 Sensitization and training of newly elected MPs and local councillors of the fundamentals of human rights, peace building, and							UNW		75700 - Training	
	Activity 1.3.2 Organization of field visits and MPs meeting with women peace ambassadors, women leaders							UNW		75700 - Consultation	
	Activity 1.3.2 Organization of field visits and MPs meeting with women peace ambassadors, women leaders							UNW		75700 - Travels, meetings	
	Activity 1.3.3 Support to, the women's Parliamentary Caucus in House of							UNDP	PBF	75700 - Capacity building	
	Activity 1.3.4 Organisation and facilitation of a study tour for 10 women and men MPs to Rwanda, to gain exposure to effective legislative practices and see							UNDP		75700 - Consultancy, 72500 - materials	50,000
GMS									75700 - Capacity building Advocacy Information	33,508	
Sub Total for Output 1.3									75100 Facilities &	6,681	
										90,189	

Expected Outputs <i>AvrD baseline, associated indicators and annual targets</i>	Planned Activities <i>List activity results and associated actions</i>	Timetrane								Responsible Party	Funding Source	Budget Description	Planned Budget Amount (USD)				
		2018				2019											
		Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4								
Outcome 2: Women are empowered and participate safely in the elections and contribute to decision-making in peacebuilding and conflict prevention processes	Output 2.1: Enhanced capacities of gender equality advocates (i.e. Peace Ambassadors) and community leaders to promote	Activity 2.1.1 Coordinate and work with MSWGCA, local councils, traditional leaders and women's									UNDP		75700 - Capacity building	35,754			
		Activity 2.1.2: Design and implement a capacity building programme (with women's groups/CSOs) for women Peace Ambassadors on peace consolidation, early warning and										UNDP		75700 - Training 72500 - Meetings 74200 - Materials design	60,400		
		Activity 2.1.3 Support peer-to-peer learning through exchange visit of Peace Ambassadors to Liberia to share										UNW		75700 - Training/ capacity	-		
		GMS												75100 Facilities &	7,692		
		Sub Total for Output 2.1													103,846		
		Output 2.2: Increased capacity of women aspirants to engage in leadership contests	Activity 2.2.1: Skills-building for women aspirants & candidates for national and local (incl. parliament, local councils and chiefdom										UNW			-	
				Activity 2.2.2: Technical support to political parties via consultations on structural and institutional advancements that enable more women's participation as candidates										UNW			-
				Activity 2.2.3: Facilitate mentoring exchanges between sitting MPs and councillors with young										UNDP		75700 - Travels	50,167
				Activity 2.2.4: Conduct civic outreach about women candidates (including through development of radio PSA, town hall meetings and caravans)										UNDP		75700 - Workshop	39,000
				GMS												75700 - Travels	7,133
Sub Total for Output 2.2													96,300				

Expected Outputs AND Baseline, associated Indicators and annual targets	Planned Activities	Timeframe						Responsible Party	Funding Source	Budget Description	Planned Budget Amount (USD)
		2018				2019					
		Q1	Q2	Q3	Q4	Q1	Q2				
	Activity 3.1.3 Support women's peace ambassadors network to organize post-election reconciliation initiatives between winners and losers, political parties just immediately after the							UNDP	PBF	75700 - Capacity building	30,000
	Activity 3.1.4 Share information through social media, ICTs, radio and in seminars about women's and girls' rights in							UNDP			17,000
	GMS									75100 Facilities & Administration	7,388
	Sub Total for Output 3.1										99,735
	Output 3.2: Increased advocacy and public support for women's leadership within political institutions and by male leaders.										
	Activity 3.2.1. Profile women candidates, leaders, aspirants, and document & share experiences of women leaders pursuing gender equality/women's empowerment and leadership (e.g. video or written materials							UNDP		75700 - Capacity building	30,000
	Activity 3.2.2. Consultations/sensitization with local government officials, male Paramount Chiefs and chieftaincy officers on their role in supporting participation of women in the electoral process, including by expressing public support for women							UNDP	PBF	75700 - Training and Materials production	30,000
	Activity 3.2.3. Organize HeForShe campaigns particularly targeting community, traditional and political male leaders to commit them to eliminating barriers targeting potential women leaders and politicians							UNDP			24,959
	GMS									75100 Facilities & Administration	14,776
	Sub Total for Output 3.2										99,735

Expected Outputs <i>AND baseline, associated indicators and annual targets</i>	Planned Activities	Timeframe								Responsible Party	Funding Source	Budget Description	Planned Budget Amount (USD)
		2018				2019							
		Q1	Q2	Q3	Q4	Q1	Q2						
	<i>List activity results and associated actions</i>												
	<i>Output 3.3.3. Capacity of media houses and journalists strengthened for gender sensitive reporting and peace consolidation</i>									UNW		74200 - Materials	-
	<i>Activity 3.3.1</i>												
	<i>Set up/strengthen a network of media</i>												

Expected Outputs And Baseline, associated indicators and annual targets	Planned Activities	Timeframe						Responsible Party	Funding Source	Budget Description	Planned Budget Amount (USD)
		2018				2019					
		Q1	Q2	Q3	Q4	Q1	Q2				
	practitioners with interest in gender Activity 3.3.2 Training of leaders and managers of media houses on gender sensitive							UNW		75700 - Capacity building	
	Activity 3.3.3 Engagement of the Media on TV debates and "Talk Shows" that encourage exchange of experiences and highlight the participation of							UNDP	PBF	75700 - Meeting and materials	42,581
	Activity 3.3.4 Support media campaign to disseminate different instruments on women, peace and security and to capture and showcase the							UNDP		74200 - Publication dissemination	40,531
	GMS									75100 Facilities & Administration	6,649
	Sub Total for Outout 3.3										89,761
Programme Management Support	Personnel (Salaries)									71400 - Personnel Cost	15,659
	Common Premises									73100 - Common Premises	6,000
	4.6% Operations/Programmes management Support Cost									64398 - Direct Project Cost- staff	20,000
	GMS (8%)									75100 - Facilities & Administration	3,333
	Total PMS										44,992
	Grant Total										624,557

Sahr e Johnson
National Counterpart
Signature and Date

G Johnson
12/2/18

H.M.P.
13-02-2018
UNDP Country Director
Signature & Date

