



**Annual Work Plan (2020)**

**Country: Serbia**

**UNDAF Outcome(s):** By 2020, governance institutions at all levels have enhanced accountability and representation to provide better quality services to people and the economy

**Expected Output(s):**  
*(Those that will result from the project and extracted from the CPAP)* Management of public funds is improved at all levels

**Implementing Partner:** State Audit Institution

**Other Partners (i.e. Responsible Parties):** Ministry of Finance/Tax Administration, Public Procurement Office, Judicial Academy, Standing Conference of Towns and Municipalities, UNDP CO Serbia

The overall objective of the project is to drive the public finance reform increasingly as a management reform, with focus placed on good and efficient management of institutions as opposed to creation of additional bureaucratic features in the public finance sphere for risk mitigation.

During 2020 the project component will support the State Audit Institution (SAI) in development of the Audit Management System (AMS) in order to increase the number, quality of and follow-up of audit reports and to automatize and improve the management of the entire audit process. Main focus during 2020 will be on development of tender documentation required for procurement of AMS and contracting of Company that will be engaged in development of AMS.

Programme Period:	2019-2021
Year:	2020
Project Title:	Accountable Public Finance Management Platform
Programme Component:	State Audit Institution
Award/Output Number:	00105420
Duration:	06/2019-09/2021

Estimated Annualized Budget:	\$ 446,584
Total allocated resources:	\$ 727,380
<ul style="list-style-type: none"> <li>• Government</li> <li>• Other</li> </ul>	\$ 727,380
Unfunded budget:	None

Agreed by SAI

Agreed by UNDP



**Annual Work Plan (2020)**

**Country: Serbia**

**UNDAF Outcome(s):** By 2020, governance institutions at all levels have enhanced accountability and representation to provide better quality services to people and the economy

**Expected Output(s):**  
*(Those that will result from the project and extracted from the CPAP)* Management of public funds is improved at all levels

**Implementing Partner:** State Audit Institution

**Other Partners (i.e. Responsible Parties):** Ministry of Finance/Tax Administration, Public Procurement Office, Judicial Academy, Standing Conference of Towns and Municipalities, UNDP CO Serbia

The overall objective of the project is to drive the public finance reform increasingly as a management reform, with focus placed on good and efficient management of institutions as opposed to creation of additional bureaucratic features in the public finance sphere for risk mitigation.

During 2020 the project component will support the State Audit Institution (SAI) in development of the Audit Management System (AMS) in order to increase the number, quality of and follow-up of audit reports and to automatize and improve the management of the entire audit process. Main focus during 2020 will be on development of tender documentation required for procurement of AMS and contracting of Company that will be engaged in development of AMS.

Programme Period:	2019-2021
Year:	2020
Project Title:	Accountable Public Finance Management Platform
Programme Component:	State Audit Institution
Award/Output Number:	00105420
Duration:	06/2019-09/2021

Estimated Annualized Budget:	\$ 446,584
Total allocated resources:	\$ 727,380
<ul style="list-style-type: none"> <li>• Government</li> <li>• Other</li> </ul>	\$ 727,380
Unfunded budget:	None

Agreed by SAI

---

Agreed by UNDP

---