

Annual Project Plan 2020

(This page is unchanged, except for the resources update, for the duration of the project)

Amendment 1

Country: Seychelles

Project Title: Measuring the Socio- Economic Impact of Covid19 in Seychelles

SPF Outcome(s): N/A

Expected Outcome(s):

The Seychelles Islands archipelago is classified as a small island developing state with an estimated population of 97,000 (2018 estimates), with the majority living on the main island of Mahe. Seychelles comprises of 115 islands set in a vast Exclusive Economic Zone (EEZ) totaling more than 1.3M square kilometers. The country receives more than 300,000 international visitors per annum and its fragile economy is reliant primarily on tourism with the sector contributing to more than 2/3rd of the country's overall GDP while Fisheries comes a close second.

In March 2020, Seychelles recorded its first few cases of Covid19, and the Government was swift in its response closing the borders and restricting movement of persons within and from overseas. To a large extent this enabled Seychelles to limit the number of cases to 11. Since May 2020, except for international travel, most other restrictions have been lifted.

The impact of these restrictions has seen a rapid devaluation of the rupee; shortages of foreign exchange; increasing prices of goods; and loss of income for many small and medium businesses reliant on tourism.

Although the Government had guaranteed jobs and salaries until the end of June for both expatriate and Seychellois workers alike; the downturn in the economy coupled with a fiscal deficit has forced many businesses to re-evaluate their plans. While redundancies are likely to occur in July, the Seychellois worker has been given a wage "guarantee" until December 2020. However, there have been no clear guidelines established yet.

The purpose of the survey would be two-fold. One, to gather the collective experience of SMEs reliant on tourism as their primary source of income and secondly, to ascertain the vulnerabilities of currency devaluation and increasing prices on households.

This project will provide concrete data and evidence to complement the findings of the Socio-Economic Impact Study of Covid19 in Seychelles and enable policy makers to use evidence-based recommendations for recovery.



This project will provide evidenced based analysis of the effectiveness of government's ambitious stimulus announcements on various groups in light of Covid19 and also align with UNDP Seychelles current CPD focus on poverty alleviation and vulnerability by enhancing the capacities of public institutions to extend social protections to all those negatively impacted by the pandemic.

Expected Output(s):

(those that are linked to project and extracted from CPD)

Outcome: Measuring the Socio- Economic Impact of Covid19 in

Seychelles

Output 1 – Assessing Economic Impact of Covid19 on SMEs

Output 2- Assessing Socio-Economic Impact of Covid19 on

Households

Output 3 – Publication of Results

Implementing partner(s): National Bureau of Statistics

Programme Period: 2020

Programme Component: UNDP Policy/Programme

Offer

Project Title: Measuring the socio-

economic impact of

Covid19 in Seychelles

AWARD ID: 00128940 Project ID: 00122785

Project Duration: 2020 (6 months)

Management Arrangement: NIM

Total Project Budget: \$54,000 2020 AWP Budget: \$54,000

Allocated resources: Government

Regular (TRACII): \$54,000

Other

Un-funded budget: In-kind contribution:



Agreed by UNDP:
Amanda Serumaga, Resident Representative, United Nations Development Programme
Date:



Annual Work Plan 2020

PLANNED ACTIVITIES			EFRAN	ΛE	RESPONSIBLE PARTY	PLANNED BUDGET		
and indicators including annual targets	Q1	Q2	Q3	Q4		Source of Funds	Budget Description	Amt (USD)
duct Survey of lishments (SMEs)			Х		UNDP	04010 TRAC 2	726000- Grant	10,000
nduct Survey of other re craft/Hired			Х		UNDP	04010 TRAC 2	726000- Grant	10,000
essment of Financial Govt to SMEs			х		UNDP	04010 TRAC 2	726000- Grant	1500
JTPUT 1								21,500
dust David Cours			Lv		LINDD		Tariana Curut	
duct Rapid Scan of us shops/districts			Х		UNDP	04010 TRAC 2	726000- Grant	10,000
duct Random Sample enditure from			X		UNDP	04010 TRAC 2	726000- Grant	10,000
essment of n Female headed			Х		UNDP	04010 TRAC 2	726000- Grant	1500
JTPUT 2								21,500
resentation of Results olicy Making bodies eetings)				Х	UNDP	04010 TRAC 2	726000- Grant	2000
commendations for nework				Х	UNDP	04010 TRAC 2	726000- Grant	2000
Activity 3- Printing and Dissemination of Results				х	UNDP	DP 04010 TRAC 2	726000- Grant	1000
							74500- Misc.	600
)%	+ +			х	UNDP	04010 TRAC 2	74500- Misc (GOE)	5,400
JTPUT 3							, ,	11,000
					X	x UNDP	x UNDP 04010 TRAC 2	



MONITORING ACTIVITIES	TIMEF				RESPONSIBLE	BUDGET	
List monitoring activities such as Field Monitoring Visits, Technical backstopping missions, Evaluations, Annual Project Report	Q1	Q2	Q3	Q4	PARTY	Budget line Description	Amount (USD)
1. Final Project Report Submission				Х	UNDP		-
Sub-total							
Total Budget (USD)							54,000
TOTAL Resources available for Activities less DPC							48,600

