

Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00106225 Infrastructure Rehabilitated	Rehab of Basic infra	11/13/2017	3/31/2020	UNDP	30000	SDC	72300 Materials & Goods	7,000.00
				UNDP	30000	SDC	75100 Facilities & Administration	20,000.00
				UNDP	30000	SDC	72100 Contractual Services- Companies	175,000.00
				UNDP	30000	SDC	71400 Contractual Services - Individ	68,000.00
	Rehab of Khan Wazeer	11/13/2017	3/31/2020	UNDP	30000	SDC	72300 Materials & Goods	0.00
				UNDP	30000	SDC	72100 Contractual Services- Companies	0.00
				UNDP	30000	SDC	71400 Contractual Services - Individ	0.00
				UNDP	30000	SDC	75100 Facilities & Administration	0.00
	Rehab of Productive units	11/13/2017	3/31/2020	UNDP	30000	SDC	72300 Materials & Goods	0.00
				UNDP	30000	SDC	75100 Facilities & Administration	0.00
				UNDP	30000	SDC	72100 Contractual Services- Companies	0.00
				UNDP	30000	SDC	71400 Contractual Services - Individ	0.00
	Solar Lighting	11/13/2017	3/31/2020	UNDP	30000	SDC	75100 Facilities & Administration	0.00
				UNDP	30000	SDC	72300 Materials & Goods	0.00
				UNDP	30000	SDC	72100 Contractual Services- Companies	0.00
				UNDP	30000	SDC	71400 Contractual Services - Individ	0.00
	SW & DM	11/13/2017	3/31/2020	UNDP	30000	SDC	71400 Contractual Services - Individ	115,000.00
				UNDP	30000	SDC	75100 Facilities & Administration	18,000.00
				UNDP	30000	SDC	72100 Contractual Services- Companies	100,000.00
				UNDP	30000	SDC	72300 Materials & Goods	10,000.00
тот	AL							513,000.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107126 Rehab of basic infrastructure	Raqqa- Rehab of basic	10/2/2017	3/31/2020	UNDP	32045	JPN	72300 Materials & Goods	23,000.00
	services			UNDP	32045	JPN	72100 Contractual Services- Companies	920,000.00
				UNDP	32045	JPN	71400 Contractual Services - Individ	207,000.00
				UNDP	32045	JPN	75100 Facilities & Administration	92,000.00
	RE - Rehab of basic services	10/2/2017	3/31/2020	UNDP	32045	JPN	72100 Contractual Services- Companies	200,000.00
				UNDP	32045	JPN	75100 Facilities & Administration	20,000.00
				UNDP	32045	JPN	71400 Contractual Services - Individ	45,000.00
				UNDP	32045	JPN	72300 Materials & Goods	5,000.00
TOTAL						-		1,512,000.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107402 Rehab of Basic Infra	Old City Rehabilitation	12/1/2017	3/31/2020	UNDP	30000	JPN	71400 Contractual Services - Individ	0.00
				UNDP	30000	JPN	72100 Contractual Services- Companies	0.00
				UNDP	32045	JPN	72300 Materials & Goods	60,000.00
				UNDP	30000	JPN	75100 Facilities & Administration	0.00
				UNDP	32045	JPN	75100 Facilities & Administration	96,000.00
				UNDP	32045	JPN	72100 Contractual Services- Companies	900,000.00
				UNDP	30000	JPN	72300 Materials & Goods	0.00
				UNDP	32045	JPN	71400 Contractual Services - Individ	240,000.00
	Solid Waste & Debris	12/1/2017	2017 3/31/2020 UNDP 32045 JPN 71400 Contractua	71400 Contractual Services - Individ	240,000.00			
	Management			UNDP	30000	JPN	75100 Facilities & Administration	0.00
				UNDP	30000	JPN	72300 Materials & Goods	0.00
				UNDP	30000	JPN	72100 Contractual Services- Companies	0.00
				UNDP	32045	JPN	72100 Contractual Services- Companies	307,000.00
				UNDP	32045	JPN	72300 Materials & Goods	53,000.00
			UNDP	32045	JPN	75100 Facilities & Administration	48,000.00	
				UNDP	30000	JPN	71400 Contractual Services - Individ	0.00
то	TAL						-	1,944,000.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00108835 Infra emergency employment	Socio-Economic	1/25/2018	3/31/2020	UNDP	30000	KFW	72300 Materials & Goods	23,007.00
	Infrastructure		UNDP 30000 KFW		71400 Contractual Services - Individ	600,650.00		
				UNDP	30000	KFW	72100 Contractual Services- Companies	993,000.00
				UNDP	30000	KFW	75100 Facilities & Administration	129,332.00
	Waste and Debris	1/25/2018	3/31/2020	UNDP	30000	KFW	71400 Contractual Services - Individ	935,650.00
	Management			UNDP	30000	KFW	72100 Contractual Services- Companies	507,000.00
				UNDP	30000	KFW	75100 Facilities & Administration	124,212.00
				UNDP	30000	KFW	72300 Materials & Goods	110,000.00
TOTAL 3,422,851.0								



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Timeframe		Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00110273 Rehabilitation of Ma'aloula	Basic infra Rehab	1/1/2018	3/31/2020	UNDP	30084	UNDP	75100 Facilities & Administration	24,000.00
				UNDP	30084	UNDP	74700 Transport, Shipping and handle	40,000.00
				UNDP	30084	UNDP	72600 Grants	100,000.00
				UNDP	30084	UNDP	72100 Contractual Services- Companies	160,000.00
TOTAL 324,000.0								324,000.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	Timeframe Responsible Party				Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$		
00111744 Rehabilitation of Social Servi	Rehab of Harasta Hospital	12/1/2018	3/31/2020	UNDP	32045	JPN	71400 Contractual Services - Individ	1.00		
TOTAL		-			-	_		1.00		
GRAND TOTAL								7,715,852.00		



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	frame	Responsible Party			Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00106225 Infrastructure Rehabilitated	Rehab of Basic infra	11/13/2017	3/31/2020	UNDP	30000	SDC	72300 Materials & Goods	25,000.00	
				UNDP	30000	SDC	75100 Facilities & Administration	40,112.88	
				UNDP	30000	SDC	72100 Contractual Services- Companies	454,061.00	
	Rehab of Khan Wazeer	11/13/2017	3/31/2020	UNDP	30000	SDC	72100 Contractual Services- 0.0 Companies		
				UNDP	30000	SDC	75100 Facilities & Administration	0.00	
				UNDP	30000	30000 SDC 71400 Contractual Services - Individ			
				UNDP	30000	SDC	72300 Materials & Goods	0.00	
	Rehab of Productive units	11/13/2017	3/31/2020	UNDP	30000	SDC	75100 Facilities & Administration	0.00	
				UNDP	30000	SDC	72100 Contractual Services- Companies		
				UNDP	30000	SDC	71400 Contractual Services - Individ	0.00	
				UNDP	30000	SDC	72300 Materials & Goods	0.00	
	Solar Lighting	11/13/2017	3/31/2020	UNDP	30000	SDC	71400 Contractual Services - Individ	0.00	
				UNDP	30000	SDC	72100 Contractual Services- Companies	0.00	
				UNDP	30000	SDC	72300 Materials & Goods	0.00	
				UNDP	30000	SDC	75100 Facilities & Administration	0.00	
тот	AL		_					519,173.88	



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Timeframe		Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107126 Rehab of basic infrastructure	Raqqa- Rehab of basic services	10/2/2017	3/31/2020	UNDP	32045	JPN	75100 Facilities & Administration	66,382.00
TOTAL			_					66,382.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107402 Rehab of Basic Infra	Old City Rehabilitation	12/1/2017	3/31/2020	UNDP	32045	JPN	75100 Facilities & Administration	75,470.00
				UNDP	32045	JPN	71400 Contractual Services - Individ	0.00
				UNDP	32045	-	72100 Contractual Services- Companies	395,881.00
				UNDP	32045	JPN	72300 Materials & Goods	43,988.00
TOTAL 515,339.00								



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Timeframe		Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
9 , 1 ,	Socio-Economic Infrastructure	1/25/2018	3/31/2020	UNDP	30000	KFW	75100 Facilities & Administration	19,167.00
TOTAL		_						19,167.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Timeframe		Responsible Party		Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00110273 Rehabilitation of Ma'aloula	Basic infra Rehab	1/1/2018	3/31/2020	UNDP	30084	UNDP	71400 Contractual Services - Individ	5,011.00
				UNDP	30084	UNDP	72100 Contractual Services- Companies	15,000.00
				UNDP	30084	UNDP	75100 Facilities & Administration	23,885.00
TOTA	L							43,896.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	frame	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00111744 Rehabilitation of Social Servi	DPC	12/1/2018	3/31/2020	UNDP	32045	JPN	64300 Staff Mgmt Costs - IP Staff	210,612.00
				UNDP	32045	JPN	75100 Facilities & Administration	24,070.00
				UNDP	32045	JPN	74500 Miscellaneous Expenses	90,263.00
	Improve the WASH	12/1/2018	3/31/2020	UNDP	32045	JPN	72300 Materials & Goods	15,434.00
	conditions			UNDP	32045	JPN	72100 Contractual Services- Companies	293,321.00
Ro				UNDP	32045	JPN	75100 Facilities & Administration	24,700.00
	Rehab of Harasta Hospital	12/1/2018	3/31/2020	UNDP	32045	JPN	75100 Facilities & Administration	160,000.00
				UNDP	32045	JPN	74100 Professional Services	3,888.00
		UNDP 32045 JPN 72100 Contra Companies	72100 Contractual Services- Companies	1,896,112.00				
				UNDP	32045	JPN	72300 Materials & Goods	100,000.00
	Rehab of schools in Harasta	12/1/2018	3/31/2020	UNDP	32045	JPN	75100 Facilities & Administration	0.00
				SYR_Norwegian Refugee Council	32045	JPN	75100 Facilities & Administration	56,000.00
				UNDP	32045	JPN	72600 Grants	0.00
				SYR_Norwegian Refugee Council	32045	JPN	72600 Grants	700,000.00
TOTA	L							3,574,400.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	eframe	Responsible Party	Responsible Party Planned Budget		Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00113593 Socio-economic infrastructure	DPC	12/17/2018	12/31/2020	UNDP	30000	KFW	64300 Staff Mgmt Costs - IP Staff	134,785.00
				UNDP	30000	KFW	75100 Facilities & Administration	15,404.00
				UNDP	30000	KFW	74500 Miscellaneous Expenses	57,765.00
	Rehab of Socio-Eco Infra	12/17/2018	12/31/2020	UNDP	30000	KFW	72100 Contractual Services- Companies	1,771,600.00
				UNDP	30000	KFW	75100 Facilities & Administration	154,040.00
				UNDP	30000	KFW	74500 Miscellaneous Expenses	0.00
				UNDP	30000	KFW	72300 Materials & Goods	152,500.00
				UNDP	30000	KFW	74100 Professional Services	1,400.00
				UNDP	30000	KFW	64300 Staff Mgmt Costs - IP Staff	0.00
TOTAL			<u> </u>		<u> </u>	<u> </u>		2,287,494.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Timeframe		Responsible Party		Planned Budget		
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00115026 Rehabilitation.Basic Services	DPC	2/24/2019	2/28/2020	UNDP	32045	JPN	74500 Miscellaneous Expenses	21,000.00
				UNDP	32045	JPN	75100 Facilities & Administration	5,600.00
				UNDP	32045	JPN	64300 Staff Mgmt Costs - IP Staff	49,000.00
	Rehab of basic & social	2/24/2019	2/28/2020	UNDP	32045	JPN	72300 Materials & Goods	40,000.00
	infra			UNDP	32045	JPN	72100 Contractual Services- Companies	660,000.00
				UNDP	32045	JPN	75100 Facilities & Administration	56,000.00
ТОТ	AL							831,600.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	frame	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00116614 Pre-Financing Infra Rehab	DPC	6/26/2019	3/31/2020	UNDP	30084	UNDP	75100 Facilities & Administration	13,181.00
				UNDP	30084	UNDP	64300 Staff Mgmt Costs - IP Staff	115,338.00
				UNDP	30084	UNDP	74500 Miscellaneous Expenses	49,430.00
	Rehab of Infra	6/26/2019	.9 3/31/2020	UNDP	30084	UNDP	72300 Materials & Goods	106,768.00
				UNDP	30084	UNDP	72100 Contractual Services- Companies	1,440,912.00
				UNDP	30084	UNDP	74100 Professional Services	4,000.00
				UNDP	30084	UNDP	75100 Facilities & Administration	131,814.00
				UNDP	04000	UNDP	72300 Materials & Goods	96,000.00
TOTAL								1,957,443.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	eframe	Responsible Party		Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00119399 Russia 2019	PM	12/22/2019	12/31/2022	UNDP	30000	RUSSIA	71400 Contractual Services - Individ	1.00	
TOTAL			-					1.00	



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00119449 KfW6	PM	12/30/2019	12/31/2021	UNDP	30000	KFW	71400 Contractual Services - Individ	1.00
TOTAL								1.00
GRAND TOTAL								9,814,896.88



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	eframe	Responsible Party			Planned Budget	
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00113593 Socio-economic infrastructure	DPC	12/17/2018	12/31/2020	UNDP	30000	KFW	74500 Miscellaneous Expenses	0.00
				UNDP	30000	KFW	75100 Facilities & Administration	0.00
				UNDP	30000	KFW	64300 Staff Mgmt Costs - IP Staff	0.00
	Rehab of Socio-Eco Infra	Socio-Eco Infra 12/17/2018	12/31/2020	UNDP	30000	KFW	75100 Facilities & Administration	0.00
				UNDP	30000	KFW	74500 Miscellaneous Expenses	0.00
				UNDP	30000	KFW	72100 Contractual Services- Companies	0.00
				UNDP	30000	KFW	72300 Materials & Goods	0.00
				UNDP	30000	KFW	74100 Professional Services	0.00
				UNDP	30000	KFW	64300 Staff Mgmt Costs - IP Staff	0.00
TOTAL					<u> </u>			0.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00115026 Rehabilitation.Basic Services	DPC	2/24/2019	2/28/2020	UNDP	32045	JPN	74500 Miscellaneous Expenses	0.00
				UNDP	32045	JPN	64300 Staff Mgmt Costs - IP Staff	0.00
				UNDP	32045	JPN	75100 Facilities & Administration	0.00
	Rehab of basic & social infra	2/24/2019	2/28/2020	UNDP	32045	JPN	72100 Contractual Services- Companies	0.00
				UNDP	32045	JPN	75100 Facilities & Administration	0.00
				UNDP	32045	JPN	72300 Materials & Goods	0.00
TOTA	TOTAL 0.00							



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Timeframe		Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00119399 Russia 2019	PM	12/22/2019	12/31/2022	UNDP	30000		72100 Contractual Services- Companies	5,305,916.00
				UNDP	30000	RUS	75100 Facilities & Administration	461,384.00
TOTAL	•	-	_		-	-		5,767,300.00



Syrian Arab Republic- Damascus

Project: 00113685 **Report Date:** 1/22/2020

Project Title: Rehabilitation of Social Services and Infrastructure

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00119449 KfW6	PM	12/30/2019	12/31/2021	UNDP	30000		72100 Contractual Services- Companies	6,111,724.00
				UNDP	30000	KFW	75100 Facilities & Administration	488,938.00
TOTAL								6,600,662.00
GRAND TOTAL								12,367,962.00