

Project Document Revision Cover Page

Project Title: Promotion of social and economic opportunities for women and youth in Zerafshan Valley of Tajikistan

Project Number: 00085269

Implementing Partner: United Nations Development Program – Tajikistan (UNDP)

Start Date: 1 July 2017 **End Date:** 31 December 2019 **PAC Meeting date:** 23 June 2017

Substantive Revision Justification

The project envisages integrated rural development approach to address economic and social disparities of the most vulnerable population in two districts of Zerafshan Valley (Ayni and Kuhistoni Mastchoh). The aim of proposed interventions is to demonstrate and promote efficient integrated local development solutions to improve livelihoods and social opportunities for women and youth through strengthened business skills and vocational education, better access to education and health services, and effective addressing of labor migration issues including mitigation of its social consequences.

Several project activities related to construction / rehabilitation of socio-economic infrastructure in the districts of Zerafshan Valley, particularly construction of Medical House in Vota village of Ayni district and construction of school in Dashti Varz village of Ayni Jamoat, Ayni district will be accomplished in 2020.

The above-mentioned construction and equipment supply to youth business related activities are due to be completed by the end of May 2020, after which a six months defect and liability period will be in force in accordance with the contract terms. Related commitments made under the project's construction contract are only payable upon completion of the defect liability period.

Considering the above, the project end date is extended until 30 November 2020.


Contributing Outcome (UNDAF/CPD, RPD or GPD):

Outcome 2. People in Tajikistan benefit from equitable and sustainable economic growth through decent and productive employment, stable energy supply, improved access to specialized knowledge and innovation and more favourable business environment especially for entrepreneurs and farmers

Indicative Output(s): CPD Output 2.1. National and sub-national systems and institutions enabled to achieve structural transformation of productive capacities that are sustainable and employment and livelihood intensive.

| | |
|-----------------------------------|------------------------------|
| Total resources required: | |
| Total resources allocated: | \$ 1,699,680 |
| | UNDP TRAC: \$ 200,000 |
| | Donor: \$ 1,499,680 |
| | Government: |
| | In-Kind: |
| Unfunded: | |

Agreed by:



Christophoros Politis
Deputy Resident Representative UNDP Tajikistan



Date: December 27, 2019