

Annual Work Plan

Trinidad & Tobago-Port of Spain

Project: 00121414 **Report Date:** 1/22/2020

Project Title: Data Analysis Capacity Development Engagement Facility

Year: 2019

| Output | Key Activities | Timeframe | | Responsible Party | Planned Budget | | | |
|---|--------------------------------|-----------|-----------|-------------------|----------------|-------|--------------------------------------|-------------|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ |
| 00117160 Bldg Capacity in Data Analysis | Capacity bldg data analysis | 8/14/2019 | 8/13/2020 | UNDP | 30084 | UNDP | 75100 Facilities & Administration | 2,436.00 |
| | | | | UNDP | 30084 | UNDP | 75700 Training, Workshops and Confer | 5,444.00 |
| | | | | UNDP | 30084 | UNDP | 71300 Local Consultants | 25,000.00 |
| | Gap analysis of data ecosystem | 8/14/2019 | ' ' | UNDP | 30084 | UNDP | 71300 Local Consultants | 0.00 |
| | | | | UNDP | 30084 | UNDP | 75100 Facilities & Administration | 0.00 |
| TOTAL | | | | | | | | 32,880.00 |
| GRAND TOTAL | | | | _ | | | | 32,880.00 |



Annual Work Plan

Trinidad & Tobago-Port of Spain

Project: 00121414 **Report Date:** 1/22/2020

Project Title: Data Analysis Capacity Development Engagement Facility

Year: 2020

| Output | Key Activities | Timeframe | | Responsible Party | Planned Budget | | | |
|-------------|-----------------------------|-----------|-----------|-------------------|----------------|-------|--------------------------------------|-------------|
| | | Start | End | | Fund | Donor | Budget Descr | Amount US\$ |
| | Audit | 8/14/2019 | 8/13/2020 | UNDP | 30084 | UNDP | 74100 Professional Services | 5,000.00 |
| | | | | UNDP | 30084 | UNDP | 75100 Facilities & Administration | 400.00 |
| | Capacity bldg data analysis | 8/14/2019 | 8/13/2020 | UNDP | 30084 | UNDP | 71300 Local Consultants | 25,000.00 |
| | | | | UNDP | 30084 | UNDP | 75100 Facilities & Administration | 2,400.00 |
| | | | | UNDP | 30084 | UNDP | 75700 Training, Workshops and Confer | 5,000.00 |
| | Monitoring and Evaluation | 8/14/2019 | 8/13/2020 | UNDP | 30084 | UNDP | 75100 Facilities & Administration | 320.00 |
| | | | | UNDP | 30084 | UNDP | 71300 Local Consultants | 4,000.00 |
| TOTAL | | | | | | | | 42,120.00 |
| GRAND TOTAL | | | | | | | | 42,120.00 |