ANNUAL WORK PLAN

Procurement Support Service to the Ministry of Health of Ukraine

Approved by: Manal Fouani, UNDP Deputy Resident Representative

Project ID: 90474

EXPECTED OUTPUTS	PLANNED ACTIVITIES				Q4			Mairal Foua		
	Activity results and associated actions	Q1	Q2	Q3		Project ID	Funding Source	Budget Description	Amount	Comments/Tasks
Output 1: National ealthcare procurement stem strengthened and	Activity 1.1. Procurement of medicines and medical products for the National Public Health Program	nmes as	per the	Annex 2 o	f the Cos	t-sharing agre	ement			
the effectiveness of liagnosis and treatment the patients of Ukraine improved Gender marker: GEN 1	Sub-activity 1.2. Procurement of chemotherapeutic agents, radiopharmaceuticals and support drugs for cancer patients (2018) Sub-activity 1.3. Procurement of medicines for people suffering from pulmonary arterial hypertension (2018) Sub-activity 1.4. Procurement of medicines for treatment of adults with hemophilia A or B or von Willebrand disease(2018) Sub-activity 1.5. Procurement of medicines for children with primary (congenital) immunodeficiency (2018) Sub-activity 1.7. Procurement of medicines for children with primary (congenital) immunodeficiency (2018) Sub-activity 1.8. Procurement of medicines for children with primary (congenital) immunodeficiency (2018) Sub-activity 1.8. Medicines for patients with infectious diseases, accompanied by high levels of mortality (2018) Sub-activity 1.9. Procurement of medicines for the emergency medical care in preedings (2019) Sub-activity 1.10. Procurement of medicines for the treatment of children with cysic fibrosis (2019) Sub-activity 1.11. Procurement of medicines for the treatment of children with cysic fibrosis (2019) Sub-activity 1.12. Procurement of medicines for the treatment of children with cysic fibrosis (2019) Sub-activity 1.12. Procurement of medicines for the treatment of children with cysic fibrosis (2019) Sub-activity 1.14. Procurement of medicines for the treatment of children with cysic fibrosis (2019) Sub-activity 1.14. Procurement of medicines for the treatment of children with cysic fibrosis (2019) Sub-activity 1.16. Procurement of medicines for the treatment of adults with cysic fibrosis (2019) Sub-activity 1.16. Procurement of medicines for the treatment of children with careforal palsy (2019) Sub-activity 1.16. Procurement of medicines for the treatment of adults utifier form refractory juvenile rheumatoid arthritis (2019) Sub-activity 1.16. Procurement of medicines for the treatment of adults suffering from refractory juvenile rheumatoid arthritis (2019) Sub-activity 1.18. Procurement of medicines for treatment of adults suffering from refract					90474	мон	72300 (Materials & Goods) 72300 (Materials & Goods) 74700 (Transport, Shipping and handle)	49,691.04	Adult haemophila
	Sub-activity 1.22. Procurement of medicines for treatment of adults with hemophilia A or B or von Willebrand disease(2019) Sub-activity 1.23. Procurement of medicines for the treatment of patients suffering from rare metabolic diseases (2019) Sub-activity 1.24. Procurement of medicines for the treatment of children with chronic viral hepatitis (2019) Sub-activity 1.24. Procurement of medicines for the treatment of children with chronic viral hepatitis (2019) Sub-activity 1.25. Procurement of medicines for children with primary (congenital) immunodeficiency (2019) Sub-activity 1.26. Procurement of medicines for adults with primary (congenital) immunodeficiency (2019) Sub-activity 1.26. Procurement of medicines for patients with viral hepatitis B and C (2019) Sub-activity 1.28. Procurement of medicines for patients with viral hepatitis B and C (2019) Sub-activity 1.29. Procurement of medicines for patients with viral hepatitis B and C (2019) Sub-activity 1.29. Procurement of medicines for treatment of tuberculosis (2019) Sub-activity 1.30. Procurement of the diagnosis of tuberculosis (2019). Sub-activity 1.31. Medicines for patients with infactious diseases accompanied by bioh lawels of mortality. 1.1.2 Develop amendments to the Standard Operating Procedures for Quality Assurance Subtotal					90474	Project	71200 (International Consultants)	10,693,416.57	900 USD Committed in 2020 2018 SB: \$75,051.72 budgeted for GMS
	acilities & Administration (3%)									2019 SB: \$73,051.72 budgeted for GMS accrual under 9 ongoing programmes. 2019 SB: \$871,330.98 GMS budget balance for 2021. 27\$- GMS for 2020 year commitment under IC contract.
etal for Output 1									11,639,825.97	

2.1.1. Establishment of the MoH advisory committee including capaciy strenghtenning through on- the-job training and individual contracts					90474		71300 (Local consultants) 75700 (Training, Workshops and Conferences)	50,000.00	Atamanov till July 2021 2020 USD 4998 + 2 cons requested by the MOH advisor and a lega
2.1.2. Conduct Capacity assessment of SOE MPU. (Ongoing)					90474		71300 (Local consultants) 72100 (Contractual Services Companies)	12,480.00	KPMG contract ongo
2.1.3. Conduct capacity assesment of public health procurement (for CPA and MoH)					90474		71300 (Local consultants) 72100 (Contractual Services Companies)	100,000.00	
2.1.4 Training on health procurement for CPA and/or local and regional implementers based on the procurement capacity assessments (regional and MPU) conducted in 2020 (video educational course)					90474	Project	71300 (Local consultants) 72100 (Contractual Services Companies) 75700 (Training, Workshops and Conferences)	30,000.00	
2.1.5 Support to SoE eHealth on the development of the national registry on pharmaceuticals and medical devices.					90474		71600 (Travel) 75700 (Training, Workshops and Conferences)	40,000.00	4 lcs. Recruitment ongoir in 2020
2.1.6 Conduct capacity development events on health procurement and anticorruption (workshops and public events) for MOH, SOE MPU and other stakeholders on health reform					90474		71600 (Travel) 75700 (Training, Workshops and Conferences) 71300 (Local consultants)	9,523.81	Resooucses planned t
2.1.7 Strengthen mechanisms for public control and monitoring of availability and accessibility of medicines for patients at local level through providing low-value grants to NGO					90474		72605 (Grants to Inst & other Benef) 75700 (Training, Workshops and Conferences) 74210 (Printing and Publications) 74220 (Translation Costs) 71300 (Local consultants)	45,500.00	Six low value grants for Consultant (USI Leftovers for six low-value NGOs in 2020 to be p 10,500
Subtotal						1		287,503.81	
Facilities & Administration	8,775.05	Incl. 2020 year co							
Total Activity 2.1									
Activity 2.2. Contribution to support the Ministry of Health (MOH) and national stakeholders in availability of medicines and medical products.									
2.2.1 Provide technical assistance to MOH to increase availability of life saving medicines and medical					90474	Project	72300 (Materials & Goods) 74700 (Transport, Shipping and handle)	100,000.00	\$63559.85 balance f
products.									
					90474	Project	71300 (Local consultants) 72100 (Contractual Services Companies)	15,000.00	RR. Detailed description
products.					90474			15,000.00	RR. Detailed description of
products. 2.2.2 Technical support for the National Transplant Coordination Centre					90474				RR. Detailed description of
products. 2.2.2 Technical support for the National Transplant Coordination Centre Subtotal Facilities & Administration Total Activity 2.2					90474			115,000.00	RR. Detailed description
products. 2.2.2 Technical support for the National Transplant Coordination Centre Subtotal Facilities & Administration	ent.				90474			115,000.00 3,450.00	RR. Detailed description available. Pending detaile Co-finanicng to the WB j planned to be allocated 2021. 290K to be budget 58337.81 USD under ft 8%) and 231662.19 USD
products. 2.2.2 Technical support for the National Transplant Coordination Centre Subtotal Facilities & Administration Total Activity 2.2 Activity 2.3. Contribution to support the innovative digital technologies in health procurement 2.3.1 Provide support to MoH in identifying the patient needs through development and promotion of the	ent.					Project	72100 (Contractual Services Companies)	115.000.00 3.450.00 118,450.00	RR. Detailed description c available. Pending detaile Co-finanicng to the WB p planned to be allocated 2021. 290K to be budget 5837.81 USD under fut 8%) and 231662.19 USD (GMS 3% app. 3000 USD final pa
products. 2.2.2 Technical support for the National Transplant Coordination Centre Subtotal Facilities & Administration Total Activity 2.2 Activity 2.3. Contribution to support the innovative digital technologies in health procuremen 2.3.1 Provide support to MoH in identifying the patient needs through development and promotion of the Logistics Management Information System (eStock platform) for MoH	ent.				90474	Project	72100 (Contractual Services Companies) 72100 (Contractual Services, Companies)	115,000.00 3,450.00 118,450.00 290,000.00	RR. Detailed description c available. Pending detaile Co-finanicng to the WB p planned to be allocated 2021. 290K to be budget 58337.81 USD under ft 8%) and 231662.19 USD (GMS 3% app. 3000 USD final pa
products. 2.2.2 Technical support for the National Transplant Coordination Centre Subtotal Facilities & Administration Total Activity 2.2 Activity 2.3. Contribution to support the innovative digital technologies in health procureme 2.3.1 Provide support to MoH in identifying the patient needs through development and promotion of the Logistics Management Information System (eStock platform) for MoH 2.3.2. Support the development of the E-liky web-platform (medicine availability monitoring platform) Subtotal Facilities & Administration	ent.				90474	Project	72100 (Contractual Services Companies) 72100 (Contractual Services, Companies)	115.000.00 3.450.00 118,450.00 290,000.00 19,048.00 19,048.00 12,188.33	Initial generic approval rec RR. Detailed description o available. Pending detailed Co-finanicng to the WB p planned to be allocated 2021. 290K to be budget 58337.81 USD under fu 8%) and 231662.19 USD (GMS 3% app. 3000 USD final pa contact (not con
products. 2.2.2 Technical support for the National Transplant Coordination Centre Subtotal Facilities & Administration Total Activity 2.2 Activity 2.3. Contribution to support the innovative digital technologies in health procureme 2.3.1 Provide support to MoH in identifying the patient needs through development and promotion of the Logistics Management Information System (eStock platform) for MoH 2.3.2. Support the development of the E-liky web-platform (medicine availability monitoring platform) Subtotal Facilities & Administration Total Activity 2.3					90474	Project Project Project	72100 (Contractual Services Companies) 72100 (Contractual Services, Companies)	115,000.00 3,450.00 118,450.00 290,000.00 19,048.00 309,048.00	RR. Detailed description available. Pending detaile Co-finanicng to the WB planned to be allocate 2021. 290K to be budge 58337.81 USD under ft 8%) and 231662.19 USD (GMS 3) app. 3000 USD final pp
products. 2.2.2 Technical support for the National Transplant Coordination Centre Subtotal Facilities & Administration Total Activity 2.2 Activity 2.3. Contribution to support the innovative digital technologies in health procureme 2.3.1 Provide support to MoH in identifying the patient needs through development and promotion of the Logistics Management Information System (eStock platform) for MoH 2.3.2. Support the development of the E-liky web-platform (medicine availability monitoring platform) Subtotal Facilities & Administration		human	rights of	f vulnera	90474	Project Project Project	72100 (Contractual Services Companies) 72100 (Contractual Services, Companies)	115.000.00 3.450.00 118,450.00 290,000.00 19,048.00 19,048.00 12,188.33	RR. Detailed description available. Pending detailed Co-finanicng to the WB planned to be allocater 2021. 290K to be budge 58337.81 USD under f 8%) and 231662.19 USD (GMS 3) app. 3000 USD final pr
products. 2.2.2 Technical support for the National Transplant Coordination Centre Subtotal Facilities & Administration Total Activity 2.2 Activity 2.3. Contribution to support the innovative digital technologies in health procureme 2.3.1 Provide support to MoH in identifying the patient needs through development and promotion of the Logistics Management Information System (eStock platform) for MoH 2.3.2. Support the development of the E-liky web-platform (medicine availability monitoring platform) Subtotal Facilities & Administration Total Activity 2.3		human	rights of	vulnera	90474	Project Project Project	72100 (Contractual Services Companies) 72100 (Contractual Services, Companies)	115.000.00 3.450.00 118,450.00 290,000.00 19,048.00 19,048.00 12,188.33	RR. Detailed description available. Pending detail Co-finanicng to the WB planned to be allocater 2021. 290K to be budge 58337.R1 USD under 1 8%) and 231662.19 USD (GMS 3' app. 3000 USD final p

			-			a	-							
	2.4.3 Support to capacity development of national patient NGOs					90474	Project	71300 (Local consultants) 75700 (Training, Workshops and Conferences)	20,000.00	Requested by the MOH				
	2.4.4 Communication campaign on botulism					90474		72100 (Contractual Services Companies)	15,000.00	Transferred from 2020. To be initiated in Spring 2021.				
	2.4.5 Research, support of NGOs and media campaign on barriers that people with rare diseases face when attempting to receive medical services (with a particular focus on needs of women with rare and orphan diseases)					90474		72100 (Contractual Services Companies)	20,000.00					
	2.4.6 Media monitoring					90474		72100 (Contractual Services Companies)	5,000.00	700 USD for January+ February under th current contract.				
	Subtotal								85,000.00					
	Facilities & Administration								2,805.00	Incl. GMS for \$8500, commited in 2020				
	Total Activity 2.4								87,805.00					
	Activity 2.5. Capacities of health and procurement stakeholders strengthened to promote	sustaina	able hea	th in put	olic proc	urement.								
	2.5.1 Technical assistance to the Public Health Centre (PHC) to develop and conduct training on climate change and health agenda for medical and public health specialists						IIPP	71200 (International Consultants) 75700 (Training, Workshops and Conferences) 74210 (Printing and Publications) 74220 (Translation Costs)	15,000.00	Ongoing from 2020				
	2.5.2 Legal Environment Assessment (LEA) of health care waste management							72100 (Contractual Services Companies) 74210 (Printing and Publications) 74220 (Translation Costs)	25,000.00	Ongoing from 2020				
									40,000.00					
	Facilities & Administration	3,200.00												
	Total Activity 2.5	43,200.00												
									40,200.00					
	Activity 2.6 Enabling environment to empower human rights of the HIV/TB vulnerable popu	ivity 2.6 Enabling environment to empower human rights of the HIV/TB vulnerable populations strengthened.												
	2.6.1 Scaling up judicial dialogue within HIV and Law Commission recommendations implementation in Ukraine							75700 (Training, Workshops and Conferences) 74210 (Printing and Publications)	8,600.00	2874.36 committed in 2020				
	2.6.2 National web platform for mapping of HIV/TB medical and human rights counselling services (pilot for Fast Track cities in Ukraine) with specific emphasis on women related medical services					IF	RH	72100 (Contractual Services Companies)	23,000.00	IT specialist for developing mapping anu updating PHC website on HIV/TB - 20K, campaign for web-site promotion - 3k, 3000 USD committed in 2020				
	2.6.3. Support implementation of Human Right and Healthy City Action Plan in a pilot city.							71300 (Local consultants) 75700 (Training, Workshops and Conferences)	4,000.00	5179.58 USD commited in 2020				
	Subtotal								35,600.00					
	Facilities & Administration								3,732.32	Incl. GMS for \$11053.94, commited in 202				
		39,332.32												
	Total Activity 2.6				Project Management (maximum)									
									512,167.34	Max amount, min - 1,286,376.45				
									512,167.34 18,033.67	Max amount, min - 1,286,376.45 2668.65 - GMS for commitments in previouse years (88,955.14 USD).				
	Project Management (maximum)									2668.65 - GMS for commitments in				
al for Output 2	Project Management (maximum) Facilities & Administration								18,033.67	2668.65 - GMS for commitments in				
al for Output 2 TAL Facilities & Adm	Project Management (maximum) Facilities & Administration Total Project Management								18,033.67 530,201.01	2668.65 - GMS for commitments in				
	Project Management (maximum) Facilities & Administration Total Project Management								18,033.67 530,201.01 1,436,503.52	2668.65 - GMS for commitments in				