

"Promoting the Angolan Women Empowerment through CSOs" - 00080023 2nd Project Cycle Annual Work Plan and Budget –2015

\$2000 \$10.000 \$66.000	Responsible UNDP Norway E. UNDP UNDP UNDP, Norway E.		J A S	PLANED ACTIVITIES CSA 2015-2018 signed CSA 2015-2018 signed Call for Proposals Analysis and selection of the Submitted proposals UNDP technical support to CSOs for submission of documents 1st meeting with CSOs — UNDP Financial Procedures, Planning & Monitoring and GE training Grants Agreements Official signature 1st Grants Disbursement	EXPECTED RESULTS PLANED A PLANED A	EXPECTED Baseline: - 1st Gender Equality and Equity Policy aproved in 2013; - 25/11 DV law Indicator: - Women knowledge and capacities that enables them to exercises their rights reinforced - Capacity of CSOs and Women groups strengthened to contribute to the implementation and monitoring efforts related to women's empowerment
lance.	nocratic govern	items of der	stronger sys	rule of law and accountability are met by	Donor: Norway Related Strategic Plan Outcome. Citizen expectations for voice, development, the rule of law and accountability are met by stronger systems of democratic governance.	Donor: Norway Related Strategic Plan Outcome. Citizen
					olementation Modality)	Implemented Modality: DIM (Direct Implementation Modality) Implementation Partner: MINFAMU

	Fontes: - Narrative and Financial Reports Field Visits
 Strengthen the capacities of women groups and women networks 	empowerment - Mainstream gender issues, especially GBV and sexual violence;
CTR meetings	Quarterly narrative and financial reports Monitoring and Reporting
UNDP	CSOs UNDP,MIN \$12.500 FAMU, Norway E.
	\$12.500

Aprovado

UNDP Director Samuel Harbor PNUD Angola

Data: 09 June 2015

Aprovado

Zeferino Teka PNUD Angold

Programme Specialist – Governance Pillar Data: 09 June 2015