

Angola - Luanda

Project: 00107733 **Report Date:** 1/22/2020

Project Title: Disaster Risk Management frameworks and capacities

Output	Key Activities	Time	frame	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107948 Inter-institutional DRM	Municipal training	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	10,500.00
				UNDP	30079	EUCOMM	71200 International Consultants	5,000.00
				UNDP	30079	EUCOMM	75100 Facilities & Administration	1,085.00
	National meeting -	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	71200 International Consultants	6,400.00
	reporting			UNDP	30079	EUCOMM	75100 Facilities & Administration	903.00
				UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	6,500.00
	National PCRR planning	1/1/2018		UNDP	30079	EUCOMM	75100 Facilities & Administration	0.00
				UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	0.00
				UNDP	30079	EUCOMM	71200 International Consultants	0.00
				UNDP	30079	EUCOMM	72300 Materials & Goods	0.00
	Personnel 1/1	1/1/2018		UNDP	30079	EUCOMM	71500 UN Volunteers	0.00
				UNDP	30079	EUCOMM	75100 Facilities & Administration	8,540.00
				UNDP	30079	EUCOMM	71400 Contractual Services - Individ	61,833.00
				UNDP	30079	EUCOMM	61200 Salaries Costs - GS Staff	56,667.00
	Project Office 1/1,	1/1/2018		UNDP	30079	EUCOMM	72300 Materials & Goods	2,500.00
				UNDP	04000	UNDP	72200 Equipment and Furniture	30,000.00
				UNDP	30079	EUCOMM	74500 Miscellaneous Expenses	3,725.00
				UNDP	30079	EUCOMM	75100 Facilities & Administration	1,852.13
				UNDP	30079	EUCOMM	73400 Rental & Maint of Other Equip	1,000.00
				UNDP	30079	EUCOMM	72200 Equipment and Furniture	16,234.00
				UNDP	30079	EUCOMM	72500 Supplies	3,000.00
	Provincial meeting -	1/1/2018	12/31/2022	UNDP	04010	UNDP	75700 Training, Workshops and Confer	20,000.00
	planning			UNDP	30079	EUCOMM	71200 International Consultants	6,400.00
				UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	1,800.00



Angola - Luanda

Project: 00107733 **Report Date:** 1/22/2020

Project Title: Disaster Risk Management frameworks and capacities

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00107948 Inter-institutional DRM	Provincial meeting -	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	75100 Facilities & Administration	574.00	
	Regional executive training	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	6,750.00	
				UNDP	04000	UNDP	72100 Contractual Services- Companies	22,000.00	
				UNDP	30079	EUCOMM	75100 Facilities & Administration	1,368.50	
				UNDP	30079	EUCOMM	72100 Contractual Services- Companies	12,800.00	
	Technical support mission	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	71600 Travel	41,450.00	
				UNDP	04010	UNDP	75700 Training, Workshops and Confer	20,000.00	
				UNDP	30079	EUCOMM	75100 Facilities & Administration	2,901.50	
	Visibility and 1/1/2	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	75100 Facilities & Administration	245.00	
	communication			UNDP	30079	EUCOMM	74200 Audio Visual&Print Prod Costs	3,500.00	
TOTAL		•			•			355,528.13	



Angola - Luanda

Project: 00107733 **Report Date:** 1/22/2020

Project Title: Disaster Risk Management frameworks and capacities

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107949 Info system & EWS	Exchange & integration of	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	2,000.00
	info			UNDP	30079	EUCOMM	71200 International Consultants	5,120.00
				UNDP	30079	EUCOMM	75100 Facilities & Administration	498.40
Pro	Provincial Risk Info Systems	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	72100 Contractual Services- Companies	15,000.00
				UNDP	30079	EUCOMM	75100 Facilities & Administration	1,050.00
	Review of information 1/1/2018 systems	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	3,000.00
systems			UNDP	30079	EUCOMM	72100 Contractual Services- Companies	15,000.00	
				UNDP	30079	EUCOMM	75100 Facilities & Administration	1,260.00
TOTAL	•				-	-		42,928.40
GRAND TOTAL								398,456.53



Angola - Luanda

Project: 00107733 **Report Date:** 1/22/2020

Project Title: Disaster Risk Management frameworks and capacities

Output	Key Activities	Time	eframe	Responsible Party	Planned Budget			
		Start	End		Fund	Donor	Budget Descr	Amount US\$
00107948 Inter-institutional DRM	National PCRR planning	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	71200 International Consultants	19,200.00
				UNDP	30079	EUCOMM	75100 Facilities & Administration	2,674.00
				UNDP	30079	EUCOMM	72300 Materials & Goods	5,000.00
				UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	11,326.00
	Personnel	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	71500 UN Volunteers	55,800.00
				UNDP	30079	EUCOMM	75100 Facilities & Administration	4,200.00
	Project Office	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	72200 Equipment and Furniture	433,252.00
	Provincial training	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	75100 Facilities & Administration	2,100.00
				UNDP	30079	EUCOMM	72100 Contractual Services- Companies	27,900.00
TOTAL								561,452.00
GRAND TOTAL	-							561,452.00



Angola - Luanda

Project: 00107733 **Report Date:** 1/22/2020

Project Title: Disaster Risk Management frameworks and capacities

Output	Key Activities	Timeframe Responsible Party			Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00107948 Inter-institutional DRM	Project Office	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	75700 Training, Workshops and Confer	493,342.00	
TOTAL								493,342.00	
GRAND TOTAL								493,342.00	



Angola - Luanda

Project: 00107733 **Report Date:** 1/22/2020

Project Title: Disaster Risk Management frameworks and capacities

Output	Key Activities	Timeframe		Responsible Party	Planned Budget				
		Start	End		Fund	Donor	Budget Descr	Amount US\$	
00107948 Inter-institutional DRM	Project Office	1/1/2018	12/31/2022	UNDP	30079	EUCOMM	72200 Equipment and Furniture	534,972.64	
TOTAL								534,972.64	
GRAND TOTAL								534,972.64	