## **Result and Resource Framework 2015-2016**

Title / Award ID, Project ID: Strengthening Capacities for Disaster Risk Reduction and Resilience Building / ID 00084416, ID 00092430

Implementation Modality: National Implementation Modality (NIM)

Implementing Partner: CNPC\*

CPAP Output: Preparedness systems in place to effectively address the consequences of and response to risks posed by natural and man-made disasters at all levels of government and community.

Result and Activity: Result 1 (Activity 3)

Funding source: ID 00048055, Activity Output 2.1, Fund 32045, Donor 00141 (JAPAN)

Expected output			Responsible		Timeframe			Budget			
(incl. Indicators, baseline and annual targets)	Indicative Activities	Detailed Activities			015	_		2016		Code	Amount (USD)
			• • • • • • • • • • • • • • • • • • • •	Q1 Q	Q3	Q4 C	Q1 (	Q2 C	(3 Q4		,
National institutions and local institutions in 3 Pilot Provinces have established the necessary capacities, tools and mechanisms to strenghten disaster resilience and manage post-disaster recovery processes.	Collect basic data for recovery at the national and local levels.	1.1 Identify recovery capacity needs / gaps at institutional / policy levels (by using UNDP HQ template/methodology).		×						71200 International consultants (same as consultant for technical support-See Project management section)	-
Indicators:				t — i—	†-		_			<del> </del>	ii
1) # of Municipal Strategies for Building Resilience prepared by Municipal Civil Protection Commissions based on the Provincial Strategies		1.2 Conduct disaster resilience situation analysis, risk assessment, mapping of vulnerable groups in 3 provinces (led by a CPPC- composed			x					71600 Travels	3,000
2) # of DRM practitioners trained on Resilience-Building / PDNA / preparedness for resilient recovery.		taskforce)	CNPC							71200 International consultants (same as consultant for technical support)	-
% of DRM practioners trained fully familiar with Resilience-Building / PDNA / preparedness for resilient recovery (based on self assessment).		1.3 Organize experience-sharing event between municipalities on resilient recovery and document lessons learned from past recovery								71200 International consultants (same as consultant for technical support)	
3) # of lessons learned document on disaster recovery drafted and disseminated.		processes, with a specific focus on droughts (by using UNDP HQ template/methodology).						X I	x	75700 Training, Workshop, Conference	4,000
4) # of Pre- and post- disaster Recovery Plans developed by Provincial Civil Protection Commissions.		,								74200 - Audio Visual&Print Prod Costs	4,000
	Develop national and local capacities to plan and implement	2.1 Organize training on the use of the PDNA and preparedness for resilient recovery at national level (CNPC, SNPCB, sectorial ministries,		×	х					71600 Travels	9,000
Baseline:	resilience-building interventions,	UN, heads of provinces (5 days)								75700 Training, Workshop, Conference	14,000
Pilot-Strategies for Building Resilience prepared by 3 disaster-affected provinces of Cunene, Namibe and Huila.      DRM protitioners used to initiate an Paciliague Building / DRMA / propared page for resilient received.	with a special focus on preparedness for recovery.	2.2 Develop a comprehensive training package on Building Disaster			Ţ			7		71200 International consultants (same as	
DRM practitioners need training on Resilience-Building / PDNA / preparedness for resilient recovery.		Resilience, PDNA and preparedness for resilient recovery for sub- national/local level		×	X					consultant for technical support)	1
3) No lessons learned document on disaster recovery.		<del> </del>		├ —¦—	+-			-+-		<del> </del>	<b>┤───</b> ┤
4) No Provincial Civil Protection Commission equipped with a Pre- or Post disaster Resilient Recovery Plan.		2.3 Organize workshops on Building Disaster Resilience / PDNA and preparedness for resilient recovery at sub-national/local level a) 3 provincial workshops targeting CPPCs (2 days each/1 per Province)	UNDP							75700 Training, Workshop, Conference	72,000
2015 Targets:  1) 6 Municipal Strategies for Building Resilience prepared by 6 Municipal Civil Protection Commissions based on the Provincial Strategies.		b) 12 municipal worshops targeting CPPCs (2 days eath/1 per Hownice) b) 12 municipal worshops targeting Municipal Civil Protection Commissions (faciliated by CPPCs/2days each/4 per Province) c) 3 sector-specific worshops (facilitated by CPPCs/2 days each/sector to			x	x		<b>x</b>	ĸ		
2) 6 DRM practioners trained on Resilience-Building / PDNA / preparedness for resilient recovery.		be chosen among: Planning, Agriculture, Energy & Water, Education, Health/1 workshop per Province)								71600 Travels	6,000
100 % of selected DRM practioners trained are fully familiar with Resilience-Building / PDNA / preparedness for resilient				<u> </u>	4_	<u></u> .	_	_4.	_	<del> </del>	<b> </b>
recovery (based on self assessment).		2.4 On-the-job training for 12 municipal experts on Building Disaster									
4) One Flood Recovery Plan elaborated for the province of Benguela		Resilience	CNPC		Х	Х		X	X	71600 Travels	6,000
2016 Targets:	Institutional frameworks and mechanisms to improve disaster									75700 Training, Workshop, Conference	10,000
<ol> <li>6 Municipal Strategies for Building Resilience prepared by 6 Municipal Civil Protection Commissions based on the Provincial Strategies. (12 in total)</li> </ol>	resilience and preparedness for disaster recovery.	3.1 Develop at least 2 Pre-disaster Provincial Resilient Recovery Plans.	UNDP					x z	ĸ	71600 Travels	6,000
2) 6 DRM practitioners trained on Resilience-Building / PDNA / preparedness for resilient recovery. (12 in total)	uisastei recovery.			<u> </u>	<u> </u>	<u> </u>				71200 International consultants (same as consultant for technical support)	
100 % of selected DRM practitioners trained are fully familiar with Resilience-Building / PDNA / preparedness for resilient recovery (based on self assessment).		3.2 Support 3 CPPCs in Implementing Action Plan for Coordination and Information Management to address protracted droughts (strengthening								71200 International consultants (same as	
3) One lessons learned document on disaster recovery drafted and disseminated.		of intersectoral coordination mechanisms for drought response and recovery, systematization of data collection/sharing on effects of	CNPC		х	х		<b>x</b>	x	consultant for technical support)	-
4) 2 Pre-disaster Resilient Recovery Plans developed by Provincial Civil Protection Commissions as pilot experiences for		droughts in 3 Provinces)									]

			Responsible		Timeframe					Budget	
Expected output  (incl. Indicators, baseline and annual targets)	Indicative Activities	Detailed Activities			2015		2016 Q4 Q1 Q2 Q3 0			Code	Amount (USD)
the development of a national common framework. (Note: Building on the pilot experience, a pre-disaster resilient recovery common framework will be established in 2017).		3.3 Review Provincial Development Plans and Municipal development plans from a resilience-building perspective (integration of risk		QI C	ız u	Į3 Q2	ų ų	ŲΖ	Q3 C	75700 Training, Workshop, Conference	4,000
		information & vulnerability assessments/mechanisms for improved intersectoral coordination/integration of Risk Reduction and recovery strategies):  a) 6 CPPC-led workshops, targeting provincial and municipal experts to review Local Development Plans (2 per Province)  b) 6 sectoral meetings to review Sectoral Components of Provincial Development Plans (2 per Province in Y2)	CNPC		)	x x		х	x	71600 Travels	3,000
		3.4 Define 12 Municipal Strategies for Resilience-Building. (4 municipal experts/strategies per Province)	CNPC		,	x x		x	х	71600 Travels	5,000
		3.5 Prepare a Pilot Disaster Recovery Plan for flood-affected Province of Benguela	CNPC		x ,	x				71200 International consultants 71600 Travels	24,000
		3.6 Generate and promote a roster of DRR & Recovery national experts (based on the UNDP HQ roster format).	CNPC		x >	x x				71200 International consultants (same as consultant for technical support)	

Franchist and and and	Dorno.		D !b.l -		Timeframe			е		Budget		
Expected output (incl. Indicators, baseline and annual targets)	Indicative Activities	Detailed Activities	Responsible parties	4	2015 2 Q3			2016 Q1 Q2 Q3 0		Code	Amount (USD)	
	analysis/research as an advocacy	4.1 Conduct a study with academic institute assessing historical impacts of disasters and disseminate research results at a seminar (as per the TOR prepared by UNDP HQ).								72100 Contractual Services-Companies (covered by output 2 of global project)		
			CNPC		x	x	х	x x		74200 - Audio Visual&Print Prod Costs (covered by output 2 of global project)	-	
										75700 Training, Workshop, Conference (covered by output 2 of global project)	-	
												71200 International consultants (same as consultant for technical support)
Project management and M&E		UNDP Technical support for coordination / implementation of planned activities.		х	х	x	х	x x	(	71200 International consultant	120,000	
		Induction and conclusion meetings.  M & E		×	х	:		,		75700 Training, Workshop, Conference (hosted by SNPCB)		
					х	x		>		71600 Travels 71200 International consultants	10,000	
	Total									_	300,000	

<sup>\*</sup> The National Civil Protection Commission (CNPC), the Provincial Civil Protection Commission (CPPC), the Municipal Civil Protection Commissions (MCPC) are inter-sectoral commissions involving representatives of all ministries.

The CNPC, which is under the Ministry of Interior, is the designated national commission with the responsibility to coordinate and promote activities for disaster preparedness, response and recovery, and risk management throughout the country. The CPPC is provincial structure of the CNPC and it is chaired by the governor or vice-governor.

## **Annual Work Plan 2015**

Title / Award ID, Project ID: Strengthening Capacities for Disaster Risk Reduction and Resilience Building / ID 00084416, ID 00092430

Implementation Modality: National Implementation Modality (NIM)

Implementing Partner: CNPC

CPAP Output: Preparedness systems in place to effectively address the consequences of and response to risks posed by natural and man-made disasters at all levels of government and community.

Result and Activity: Result 1 (Activity 3)

Funding source: ID 00048055, Activity Output 2.1, Fund 32045, Donor 00141 (JAPAN)

Year 1			Dasmansible	1	Time	fram	ne	Budget	
Expected output	Indicative Activities	Detailed Activities	Responsible parties	Q1	Q2	Q3	Q4	Code	Amount (USD)
National institutions and local institutions in 3 Pilot Provinces have established the necessary capacities, tools and mechanisms to strenghten disaster resilience and manage post-disaster		1.1 Identify recovery capacity needs / gaps at institutional / policy levels (by using UNDP HQ template/methodology).			х			71200 International consultants (same as consultant for technical support)	
recovery processes.		1.2 Conduct disaster resilience situation analysis, risk assessment,	CNPC					71600 Travels	3,000
# of Municipal Strategies for Building     Resilience prepared by Municipal Civil Protection     Commissions based on the Provincial Strategies.		mapping of vulnerable groups (led by a CPPC- composed taskforce)				X		71200 International consultants (same as consultant for technical support)	-
		2.1 Organize training on the use of the PDNA and preparedness for						71600 Travels	9,000.00
recovery.	a special focus on	resilient recovery at national level ( CNPC, SNPCB, sectorial ministries, UN, heads of provinces (5 days)	UNDP		х	х		75700 Training, Workshop, Conference	14,000.00
Resilience-Building / PDNA / preparedness for resilient recovery (based on self assessment).	preparedness for recovery	2.2 Develop a comprehensive training package on building Disaster Resilience/ PDNA / preparedness for resilient recovery for subnational/local level	UNDP		х	х		71200 International consultants (same as consultant for technical support)	
# of lessons learned document on disaster recovery drafted and disseminated.		<b></b>			<b>-</b>	<b> </b>	-		
4) # of Pre- and Post disaster Resilient Recovery		2.3 a) Organize 3 provincial workshops for CPPCs on Building	UNDP			х	x	71600 Travels	3,000.00
Plans developed by Provincial Civil Protection Commissions.		Disaster Resilience / PNDA/Preparedness for Disaster Recovery						75700 Training, Workshop, Conference	30,000.00
Baseline: 1) Pilot-Strategies for Building Resilience prepared by 3 disaster-affected provinces of		2.3 b) Organize 6 municipal workshops on Building Disaster Resilience / PDNA/Preparedness for Disaster Recovery	CNPC			х	х	75700 Training, Workshop, Conference	6,000.00
Cunene, Namibe and Huila.  2) DRM practitioners need training on Resilience-Building / PDNA / preparedness for resilient recovery.		2.4 On-the-job training for 6 municipal experts on Building Disaster Resilience / PDNA / preparedness for resilient recovery (2 municipal experts per province)	CNPC			x	x	71600 Travels	3,000.00

Year 1			D		Time	frar	ne	Budget	
Expected output	Indicative Activities	Detailed Activities	Responsible parties	Q1	Q2	Q3	Q4	Code	Amount (USD)
3) No lessons learned document on disaster recovery.      4) No Provincial Civil Protection Commission equipped with a Pre- or Post disaster Resilient Recovery Plan.	3. Institutional frameworks and mechanisms to improve disaster resilience and preparedness for disaster recovery	3.2 Support 3 CPPCs in Implementing Action Plan for Coordination and Information Management to address protracted droughts (strengthening of intersectoral coordination mechanisms for drought response and recovery, systematization of data collection/sharing on effects of droughts)	CNPC			х	х	71200 International consultants (same as consultant for technical support)	0
2015 Targets: 1) 6 Municipal Strategies for Building Resilience prepared by 6 Municipal Civil Protection Commissions based on the Provincial Strategies. 2) 6 DRM practioners trained on Resilience-		3.3 Review Provincial Development Plans and Municipal development plans from a resilience-building perspective (ie. integration of risk information & vulnerability assessments/mechanisms for improved intersectoral coordination/ Risk Reduction and recovery strategies )(1 CPPC-led workshop per province)	CNPC			х	х	75700 Training, Workshop, Conference	2,000.00
Building / PDNA / preparedness for resilient recovery.  100 % of selected DRM practioners trained are fully familiar with Resilience-Building / PDNA / preparedness for resilient recovery (based on		3.4 Define 6 Municipal Strategies for Resilience-Building. (2 strategies per Province)	CNPC			х	х	71600 Travels	3,000.00
self assessment).  4) One Flood recovery Plan elaborated for the Province of Benguela		3.5 Prepare a Pilot Disaster Recovery Plan for flood-affected Province of Benguela	CNPC		х	х		71200 International consultants 71600 Travels	24,000
		3.6 Generate and promote a roster of DRR & Recovery national experts (based on the UNDP HQ roster format).	CNPC		x	х	х	71200 International consultants (same as consultant for technical support)	
	Evidence based analysis/research as an advocacy tool for resilient recovery	4.1 Engage an academic institute to conduct a study assessing historical impact of disasters as per the ToR prepared by UNDP HQ.	CNPC				x	72100 Contractual Services-Companies (covered by output 2 of global project)	7-
Project management and M&E		UNDP Technical support for coordination / implementation of planned activities.	110.22	<u> </u>	х	х		71200 International consultants	60,000.00
		Induction meeting	UNDP		х	х	<u> </u>	75700 Training, Workshop, Conference (hosted by SNPCB)	
		M & E				Х	х	71600 Travels	4,000.00
	Total								161,000.00

## **Annual Work Plan 2016**

Title / Award ID, Project ID: Strengthening Capacities for Disaster Risk Reduction and Resilience Building / ID 00084416, ID 00092430

Implementation Modality: National Implementation Modality (NIM)

Implementing Partner: CNPC

CPAP Output: Preparedness systems in place to effectively address the consequences of and response to risks posed by natural and man-made disasters at all levels of government and community.

Result and Activity: Result 1 (Activity 3)

Funding source: ID 00048055, Activity Output 2.1, Fund 32045, Donor 00141 (JAPAN)

Year 2			Dana anaible	Т	ime	fram	е	Budget	
Expected output	Indicative Activities	Detailed Activities	Responsible parties	Q1	Q2	Q3	Q4	Code	Amount (USD)
National institutions and local institutions in 3 Pilot Provinces have established the necessary capacities, tools and mechanisms to	1. Collection of basic data for recovery at the	1.3 Organize experience-sharing event between municipalities on resilient recovery and document lessons learned from past			Х	Х		75700 Training, Workshop, Conference	4,000
strenghten disaster resilience and manage post-disaster recovery processes.	national and local levels.	recovery processes, with a specific focus on droughts(by using UNDP HQ template/methodology).						74200 - Audio Visual&Print Prod Costs	4,000
Indicators: 1) # of Municipal Strategies for Building Resilience prepared by Municipal								71200 International consultants (same as consultant for technical support)	-
Civil Protection Commissions based on the Provincial Strategies.  2) # of DRM practitioners trained on Resilience-Building / PDNA / preparedness for resilient recovery.	Develop national and local capacities to plan and implement resilience- building interventions, with a special focus on	2.3 b) Organize 6 municipal workshops on Building Disaster Resilience / PDNA / preparedness for resilient recovery	UNDP		x	х		75700 Training, Workshop.Conference	6,000.00
% of DRM practioners trained fully familiar with Resilience-Building / PDNA / preparedness for resilient recovery (based on self assessment).  3) # of lessons learned document on disaster recovery drafted and	preparedness for recovery	2.3 c) Organize 3 sector-specific workshops on Building Disaster Resilience /PDNA / preparedness for resilient recovery in each Province (facilitated by CPPCs/2 days each/1 workshop per	UNDP		x	x		75700 Training, Workshop.Conference	30,000.00
disseminated.		province/sector to be chosen among: Planning, Agriculture, Energy & Water, Education, Health)						71600 Travels	3,000.00
# of Pre-and Post disaster Resilient Recovery Plans developed by Provincial Civil Protection Commissions.      Baseline:     1) Pilot-Strategies for Building Resilience prepared by 3 disaster-affected		2.4 On-the-job training for 6 municipal experts on Building Disaster Resilience / PDNA / preparedness for resilient recovery (2 municipal experts per province)	CNPC		х	х		71600 Travels	3,000.00
provinces of Cunene, Namibe and Huila.	3. Institutional							71600 Travels	6,000
DRM practitioners need training on Resilience-Building / PDNA / preparedness for resilient recovery.	frameworks and mechanisms to improve disaster resilience and	3.1 Develop at least 2 Pre-disaster Provincial Resilient Recovery Plans.	UNDP		х	х		71200 International consultants (same as consultant for technical support)	-
3) No lessons learned document on disaster recovery.	preparedness for disaster recovery		L			<u> </u>		75700 Training, Workshop, Conference	10,000
A) No Provincial Civil Protection Commission equipped with a Pre- or Post-disaster Resilient Recovery Plan.  Targets 2016: 1) 6 Municipal Strategies for Building Resilience prepared by 6 Municipal		3.2 Support 3 CPPCs in Implementing Action Plan for Coordination and Information Management to address protracted droughts (strengthening of intersectoral coordination mechanisms for drought response and recovery, systematization			x	x		71200 International consultants (same as consultant for technical support)	
Civil Protection Commissions based on the Provincial Strategies.  2) 6 DRM practitioners trained on Resilience-Building / PDNA /		of data collection/sharing on effects of droughts, development of drought recovery framework in 3 Provinces)							

Year 2			Dana anaible	1	ime	fram	e	Budget		
Expected output	Indicative Activities	Detailed Activities	Responsible parties	Q1	Q2	Q3	Q4	Code	Amount (USD)	
preparedness for resilient recovery.  100 % of selected DRM practitioners trained are fully familiar with Resilience-Building / PDNA / preparedness for resilient recovery (based on self assessment).  3) 1 lessons learned document on disaster recovery drafted and disseminated.		3.3 a) Review Provincial Development Plans and Municipal development plans from a resilience-building perspective(ie. integration of risk information & vulnerability assessments/mechanisms for improved intersectoral coordination/ Risk Reduction and recovery strategies ) (1 CPPC-led workshop per province)			x	x		75700 Training, Workshop, Conference	2,000.00	
4) 2 Pre-disaster Resilient Recovery Plans developed by Provincial Civil Protection Commissions as pilot experiences for the development of a national common framework. (Note: Building on the pilot experience, a pre disaster resilient recovery common framework will be established in 2017).		3.3 b) Review 3 Sectoral Components of Provincial Development Plans from a resilience-building perspective (ie. integration of risk information & vulnerability assessments/mechanisms for improved intersectoral coordination/ Risk Reduction and recovery strategies ) - (2 meetings per sector per Province)				х		71600 Travels	3,000.00	
		3.4 definition of Municipal Strategies for Resilience-Building (2 strategies per province)						71600 Travels	2,000.00	
	4. Evidence based analysis/research as an advocacy tool for resilient	4.1 Complete a study with academic institute assessing historical		,	х	х		72100 Contractual Services-Companies (covered by output 2 of global project)	-	
	•	recovery	recovery impacts of disasters as per the ToR prepared by UNDP HQ.	CNPC	х	^	^		74200 - Audio Visual&Print Prod Costs (covered by output 2 of global project)	-
		4.2 Disseminate the results of research project at a seminar.				х		75700 Training, Workshop, Conference (covered by output 2 of global project)	-	
Project management and M&E		UNDP Technical support for coordination / implementation of planned activities.		х	х	х		71200 International consultants	60,000.00	
		Conclusion meeting	UNDP		<del>-</del> -	х		75700 Training, Workshop, Conference (hosted by SNPCB)	-	
		M & E (including Terminal Evaluation)				х		71600 Travels 71200 International consultants	6,000.00	
	Total								139,000.00	