برنامج الأمم المتحدة الإنمائي United Nations Development Programme



PROJECT WORKPLAN AND BUDGET 2012-2013

REVISED on December 13, 2012

Paolo Lembo Mandarab Emile Arab E

UN Resident Coorfinator

Abu Dhabi, United Arab Emirates

Dr. Richard Leete Director, Department of Social Development

General Secretariat of Development Planning

Government of Qatar

Follow up on Qatar's 3rd HDR Qatar's Progress in Sustainable Development Publication	August 2012	GSDP-UNDP	Expert to prepare the final visuals for publication, in Arabic and English.
Budget			
 Consultants Fees 	= 7 500 USD		
General Management Services (4%)	= 300USD		
TOTAL 7800 USD			
Follow up on Qatar's 3rd HDR Qatar NDS	December 2012	GSDP-UNDP	final visuals for publication, in Arabic and
		GSDP-UNDP	
Qatar NDS Budget		GSDP-UNDP	final visuals for publication, in Arabic and
Qatar NDS Budget Consultants Fees	2012	GSDP-UNDP	final visuals for publication, in Arabic and

Opening Cash Balance for 2012 (January)-: USD 33,931.92

برنامج الأمم المتحدة الإنصائبي **United Nations Development Programme**



United Nations Development Programme

United Arab Emirates- Abu Dhabi

Project ID:

00063066

Project Title:

Qatar-NHDR

Start Year:

2009

End Year:

2013 (31 December, 2013)

Implementing Partner:

NIM

Budget Amount in USD 48,516 **Opening Balance 2009** 34 567 27

Executing Agent:

UNDP

Total Actual Expenditures 2009	34,567.27	
Opening Balance 2010	13,948.73	
Total Actual Expenditures 2010	0	
Opening Balance 2011	13,498.73	
Collected Revenue	34,650	
Total Actual Expenditures 2011	146,66.81	

33,931.92

Revision Type: Project Extension

Brief Description:

This Budget revision is prepared to extend the project for two years (2012-2013) with no financial increase in the overall budget.

Opening Balance 2012

Agreed By:

Paolo Lembo

UNDP Resident Representative a.i

UN Resident Coordinator

ignature:

Agreed By:

Dr. Richard Leete

Director, Department of Social Development

Qatar-General Secretariat of Development Planning