Annual Work Plan Country: Armenia

UNDAF Outcome 1:

Inclusive and sustainable growth is promoted by reducing disparities and expanding

economic and social opportunities for vulnerable group.

Expected CP Outcome 1.2:

Vulnerable groups, in particular women and youth, have greater access to economic

opportunities in the regions of Armenia

Expected CP Outputs 1.2.1:

Vocational education, training (VET) and life-long education programmes provide

with the skills and knowledge to meet the demands of labour market.

1.2.2:

Private public partnerships (PPP) are created in targeted areas to provide

alternative livelihood opportunities and improved service provision.

Implementing partner: Responsible parties:

Ministry of Territorial Administration Ministry of Territorial Administration

Other Partners:

Ministry of Economy, Ministry of Education and Science, State Employment Service Agency, Academic and Research Institutes, Local NGOs and CBOs, Private Sector,

National Institute of Educational Reforms

Recognizing the importance of a skilled workforce for ensuring the medium and long-term sustainable development of the country, in 2011, UNDP will continue supporting the reforms in the sphere of Vocational Education and Training aimed at meeting of the requirements of labour market. Facilities of selected VET Institutions will be upgraded and whole chain of educational process starting from development of National Qualification Standards and ending up with new training materials/text books and training programs for trainees on new curricula will be modernized. In 2011 UNDP will put more emphasis on modernizing the VET curricula, building the institutional and personnel capacity and upgrading the facilities of VET colleagues in the agricultural sector taking into account the decline that this sector had experienced in 2010.

Using the CSR and responsible corporate citizenship concepts and the power of collective action, the Global Compact Armenia will implement a new two year projects directed towards supporting the process of collecting, managing and recycling of PET waste, through implementing of innovative PPP approaches.

For effective implementation of this AWP UNDP Armenia will partner with the key national institutions - with National Center for VET Development, donor organizations, business service providers and representatives of private sector.

The AWP will be the instrument referred to as the Project Document in Article 1 of the SBAA between the Government of Armenia and

Programme Component: Poverty eradication and achievement of internationally Estimated annualized budget: 1,660,477 USD agreed development goals, including the MDGs. Intervention Title: Vulnerable groups, in particular women and youth, have greater UNDP access to economic opportunities in the regions of USAID Armenia **KPMG** Award/Project Code: 00051430-00064041. 00060834 - 00076763

Two years

2010-2014

Allocated resources: 107,200 USD 40,800 USD Gov.Denmark 1,359,979 USD 192,298 USD 257,702 USD 1,000 USD

Agreed by Implementing Partner:

Name: Vache Terteryan

Deputy Minister of Territorial Administration

Agreed by UNDP:

Duration:

Title:

Programme Period:

Name: Dafina Gercheva

Title: UNDP Resident Representative breefell f

2012

298,502 USD

12.06.11

906 70	65,698	ACTIVITY 1 SUBTOTAL:	ACTIVIT		-	Service Hard	STANSON IN	NAME OF TAXABLE PARTY.	Activity 1 Sub-total:
					×			- Distribution of PET bins to municipalities in Ararat, Armavir and Aragatsotn marzes.	
94,295	65,698	USAID subtotal:					×	bins to municipalities in Lori, Gegharqunik and Kotayq marzes	
6,169	4,298	F&A (75100)							1
2,000	2,000	Miscellaneous (74500)					×	sorting schemes with municipalities in 6 marzes.	Target: 3 PPPs established by the end of 2012
77,126	50,000	Materials& Goods (72300)						sorting Arrangement of the	Baseline: PPP Concept is developed with the support of UNDP and approved by the Government in 2008
6,000	6,000	services- companies (72100)					×	Actions: - Procurement of 600	Indicators: No. of PPPs implemented
3,000	3,400	Local Consultants (71300)	10480/USAID	МТА				Activity 1. Assistance to solid waste management for establishing waste sorting system in 6	Output 1.2.2 Private public partnerships (PPP) are created in targeted areas to provide alternative livelihood opportunities and improved service provision.
						Name of the last		a – phase 2	Giobal Compact Armenia – phase 2
Amount in USD 2012	Amount in USD 2011	Budget code	DONOR ID		2	Q2 Q3	9	be undertaken during the year towards stated output, including details	ACIIVIIIES
	BUDGET	PLANNED BUDGET		PARTY	m	of the year		Output targets	& MONITORING

111,050	83,950	OTAL:	ACTIVITY 2 SUBTOTAL:		To the same		The state of the s		Activity 2 Sub-total:
		27			×			- Distribution of presses to selected SMEs in Ararat, Armavir and Aragatsotn marzes.	
					×			- Selection and contracting of operators in Ararat, Armavir and Aragatsotn marzes.	
						×	×	- Distribution of presses to selected SMEs in Lori, Gegharqunik and Kotayq marzes	
111,057	83,950	USAID subtotal:						Gegharqunik and Kotayq marzes	
7,272	5,492	F&A (75100)				×	×	- Selection and contracting of operators in Lori	
2,000	2,000	Miscellaneous (74500)					×	mobile presses for PET processing.	
97,985	72,458	Materials& Goods (72300)				8		5	
3,800	4,000	Local consultant (71300)	10480/USAID	МТА				Activity 2. Assistance to PET processing/recycling industry/SMEs in 6	

Activity 3. MTA Public Awareness campaign of PET sorting and processing MTA 10480/USAID Local consultant (71300) 9,800 9,800 Actions:	52,350	45,150	ACTIVITY 3 SUBTOTAL:	ACTIVI		THE REAL PROPERTY.	Sales R.	THE PERSON NAMED IN	TO A COUNTY OF THE PARTY OF THE	or our wait
ctivity 3. ublic Awareness ampaign for PET orting and rocessing ctions: Information and advertising campaigns through TV and printed media in 6 marzes. Organization of Special events with CSO/NGO involvement for promotion of waste sorting among the population in 6 marzes. Output MTA 10480/USAID Audio Visual & Printing Products (74500) Miscellaneous (74500) F&A (75100) F&B (75100) USAID subtotal: 1822 Printing Products 20,000 2 2790 Miscellaneous (74500) 5 500		2,500	TRAC 1&2 subtotal:							Activity 3. Sub-total
ctivity 3. ublic Awareness ampaign for PET ording and rocessing ctions: Information and advertising campaigns through TV and printed media in 6 marzes. Organization of special events with CSO/N/GO involvement for promotion of waste sorting among the population in 6 sorting amod AWTA 10480/USAID Audio Visual & Printing Products (74200) Miscellaneous (74200) Audio Visual & Printing Products (74500) F&A (75100) USAID subtotal: 42,650 5 182 182 182 182 182 182 182		500	Miscellaneous (74500)						marzes.	
ctivity 3. ublic Awareness ampaign for PET orting and rocessing ctions: Information and advertising campaigns through TV and printed media in 6 marzes. Organization of special events with CSO/NGO Organization of CSO/NGO MTA 10480/USAID Audio Visual & Printing Products (74200) Miscellaneous (74200) F&A 275100) USAID subtotal: 42,650 580 USAID subtotal: 42,650		2,000	Audio Visual & Printing Products (74200)	00012/TRAC 1&2					promotion of waste sorting among the population in 6	
ctivity 3. ublic Awareness ampaign for PET orting and rocessing from the period of t	52,35	42,650	USAID subtotal:			×	×	×	special events with CSO/NGO	
3.	3,42	2,790	F&A (75100)							
3.	2,00		Miscellaneous (74500)			×	×	×	campaigns through TV and printed	
MTA Local consultant 9,800 (71300) Grants (72600) 10,060	29,00	20,000	Audio Visual & Printing Products (74200)				}		Actions: Information and	
areness Local consultant 9,800 for PET 10480/USAID (71300)	8,12	10,060	Grants (72600)						processing	
	9,8	9,800	Local consultant (71300)	10480/USAID	MTA				Activity 3. Public Awareness campaign for PET	

	2010		- Laucation System	STATE OF THE PARTY
			Modernization of Vocational Education Section	
298,502	239,498	PROJECT GRAND TOTAL:		
	1,000	KPMG subtotal:		
40,800	46,200	UNDP TRAC 1&2 subtotal:		
257,702	192,298	USAID subtotal:		
40,800	43,700	ACTIVITY 5 SUBTOTAL:		TOTAL
				Activity 5. Sub-total:
40,800	43,700	TRAC 1&2 subtotal:		
500	500	Miscellaneous (74500)		
		Services (74100)		

	528,580	ACTIVITY 1 Subtotal:						VET system.
		F&A						language)
	34,580	Miscellaneous (74500)						There are only 9 up to date (newly published in Armenian
-	3,000	Rental and Maintenance of other equipment (73400)						qualification standards and 2 preliminary professional education standards have been already updated out of 120 existing ones.
2	3,000	IT Equipment (72800)						VET system-25% Only 22 middle professional education
7	3,000	Contractual Services Individuals (71400)						Baseline: 1. Gross enrolment in the
7	20, 000	Travel (71600)						instruments introduced in VET system.
-	20,000	Production Cost (74200)					1.3 Publication of Armenian Language Manuals	Vocational Education environment, Active labour market
7	15,000	Audio Visual and Printing					1.2 Development of Armenian Language Manuals	(marzes) Increased integration level into European
7	000,000	Contractual Services- Companies (72100)					1.1 Needs assessment for Manuals in terms of quantity and content;	% increase in enrolment in VET system disaggregated by sex and region
	100,000	Local Consultants (71300)					Armenian Language Manuals and other tools for VET sector Actions:	the skills and knowledge to meet the demands of labour market.
7	30,000	International Consultants (71200)	Gov. of Denmark	N A	>	>	Development and publication of teaching materials Development and publication of	Vocational education, training (VET) and life- long education programmes provide with

Actions: Carrying out local introduced by Training programmed. 1. A) At least 5 VET Acquisition of equipment and Milfilanctical Actions rehabilitated and refulreheated in line and requirements of laboratory with EU celinical requirements of laboratory and requirements of laboratory and requirements of laboratory and received peed and introduced and introduced are professional training introduced are developed and introduced are professional support active labour across and NCVETD Actions: Carrying out local and procurement of laboratory and IT D) At least 1 VET acts of the VET colleges and RCVETD Actions: Carrying out local and introduced are professional and introduced are professional are developed and workshops and training centers schools and NCVETD Actions: Carrying out local are professional article labour and raining centers schools and NCVETD Actions: Carrying out local article labour active labour active labour workshops and training centers schools and NCVETD Actions: Carrying out local article programment of laboratory and IT B) Training programmes Actions: Carrying out local lenders for procurement of civil works to set up VET workshops Travel (71600) F&A (75100) F&A (75100) F&A (75100)
Actions: Carrying out local and the premises of the vertaguism. Teating Schools and NCVETD Actions: Carrying out local and international tenders for procurement of laboratory and IT equipment. To 2.2 Set up of professional workshops and training centers at the premises of the VET schools and NCVETD Actions: Carrying out local tenders for procurement of civil works to set up VET workshops. Actions: Carrying out local tenders for procurement of civil works to set up VET workshops.
ET tated in line all rating ming mes
ET tated in line al vET vET rating mes
ET tated in line all vET vET rating mes
ET ver ning rating mes
ET tated in line all vET vET rating mes
onal iffunctional ers rehabilitated refurbished in line EU technical rements round 300 VET ers receive ssional training t least 5 ssional manuals eveloped t least 1 VET y Paper is oped and fluced come Generating I is mented. ing programmes tive labour licies are
Regional Multifunction Centers rehat and refurbish with EU tech requirements B) Around 30 teachers recei professional t C) At least 5 professional of the policy Paper i developed and introduced A) Income Ge Model is implemented. B) Training prograssupport active labourarket policies are introduced

n, mation vy revise vy revise Gov. of Denmark P. C. S.	TAL:	74,500	ional 3,500	Rental Maintenance of other equipment (73400) 3,000	nance- es 3,000	6,500	ion ogy nt	2,500 D)	Communication 4,000 and Audio-visual equipment (72400)	0) 3,000	Equipment and	5,000	Contractual Services- Individuals (71400) 21,000	Contractual 21,000 Services- Individuals (71400)
nation ly revise ogress ess visits	ACTIVITY 3 SUBTOTAL:	F&A (75100)	Professional Services (74100)	Rental Mainten other eq (73400)	Maintenance- premises (73100)	0	Information Technology equipment (72800)	Supplies (72500)	Communic and Audio- equipment (72400)	(72200)	Equipn	Travel (71600)	Contractua Services- Individuals (71400)	Contractua Services- Individuals (71400)
n, nation ly revise ogress ress visits													Gov. of Denmark	UNDP
nation ly revise ogress ress ress														MTA
nation ly revise ogress ress ress														×
nation ly revise ogress ress														×
monitoring and coordination, 3.1 Develop and quarterly revise letailed Work-plans 3.2 Prepare quarterly progress eport 4 Project PR activities 5 Conduct regular field visits 6 Vehicle Maintenance														×
ω ω ω πω π									3.6 Vehicle Maintenance	3.5 Conduct regular field visits	3.4 Project PR activities	report repare annual progress	3.2 Prepare quarterly progress reports	Project implementation, monitoring and coordination 3.1 Develop and quarterly revise detailed Work-plans

ACTIVITY 5 Subtotal:	F&A	Miscellaneous (74500)	Rental and Maintenance of other equipment (73400)	Supplies (72500)	Travel (71600)	Hospitality (72700)	Services Individuals (71400)	Consultants (71300)	Local	Contractual Services- Companies (72100)
	77	74 Mis	Ma of c	(7:3 (7:3	코	() I	278	0 30		2000
										Gov. of Denmark
										MTA
										×
										×
										×
					Social Partner Dialogues for concerned parties.	5.3 Coordination of training topics, selection of international and local consultancy to conduct training	5.2. Identification of topics and trainer(s) for capacity development of VET teachers	5.1 Identification of topics and trainer(s) for capacity development of VET key policy makers and implementers;	Actions:	Capacity building for VET Department of the RA MOE&S, NCVETD, and VET teachers

		TOTAL:	
1,420,979		PROJECT	
61,000		UNDP Subtotal:	
1,359,979		Gov. of Denmark Subtotal:	
358,101	ACTIVITY 6 SUBTOTAL:		Total
23,427	F&A (75100)		
2,500	(72500)		