Project Completion Checklist

Award: Project ID: Project Title:	00044982 00071845 Gender Mainstreeming into Civil Service		
	Operational Closure: following documents have been submitted:		
1 PO	Signed minutes of Project Review meeting;	405	
2 PO	Other project reports and minutes of the important project meetings (e.g. evaluation reports, donor reports, annual project review meeting minutes, etc.);	yes	
3 PSU	Originals of all previous project budget revisions;	yes	
4 PSU	Copies of CDRs signed by Project Director;	4005	
5 Proc	Copy of the document on Transfer of all Assets procured within the project cycle.	425	
	Finacial Closure: following documents have been submitted and checked:		
6 Fin	No pending GLJEs	Keg	
7 Fin	No unapplied deposits or other unrecorded income	V18	
8 Fin	No deposits to be received from donors per signed agreements	400	
9 Fin	No AR direct journals in budget error or incomplete status	429	
10 Fin 11 Proc	No unrecorded staff related expenses, including separation payments, taxes and retroactive payroll All assets are transferred or otherwise disposed of	11/A 485	
12 Proc	All project petty cash is cleared	WIH	
13 Fin	No other pending liabilities	ulz	
14 Fin	The CDR for the previous quarter shows zero encumbrances	425	
15 PSU	All audit gaps are closed with supporting documentation.	WIA	
16 PO, PSU	The final CDR is signed by UNDP and the Implementing Partner.	wes	
17 Fin	If a cost sharing project, the unexpended balance has been agreed to the general ledger.	ues	
18 PO	Consultations with donors on the disposition of unexpended cost sharing balances	11/4	
19 Fin, PO	All refunds to donors have taken place and the project balance is zero.	yel	
20 PO, PSU	Project closed within 12 months of operational completion	ues	
21 PO	Project Board Final Project Review	123	
22 PSU	Follow up Actions/Conclusions	us	

Prepared by Programme Officer/Associate	Date 09/10/15	
Cleared by PSU	9 Oct 2015	Date
Cleared by Head of Finance		Date
Cleared by Procurement Associate	9 Oct 2015	Date
Cleared by Head of Unit	9 Oct 2015	Date
Cleared by DRR N. Allen mished	16.10 15	Date