

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
 অর্থ মন্ত্রণালয়
 অর্থনৈতিক সম্পর্ক বিভাগ
 জাতিসংঘ-১ শাখা
www.erd.gov.bd

নং-০৯.৪১১.০২৪.০৫.০০১.০১৪.২০০৭ ১৩০


তারিখঃ ১০ জুন ২০১২

বিষয়ঃ “Civil Service Change Management Programme.” শীর্ষক কারিগরি সহায়তা প্রকল্পের ব্যয় বৃদ্ধি ব্যতিরেকে মেয়াদ বৃদ্ধি।

সূত্র: জনপ্রশাসন মন্ত্রণালয়ের পত্র নং-০৫.০০.০০০০.১০৭.১৪.০১৯.১০.১৩০ তারিখ ১৪ মে ২০১২

উপর্যুক্ত বিষয় ও সূত্রস্থ পত্রের পরিপ্রেক্ষিতে নির্দেশক্রমে জানানো যাচ্ছে যে, "Civil Service Change Management Programme" শীর্ষক প্রকল্পের মেয়াদ ব্যয় বৃদ্ধি ব্যতিরেকে ডিসেম্বর ২০১২ থেকে জুন ২০১৩ পর্যন্ত বৃদ্ধিতে উন্নয়ন সহযোগী সংস্থা (ইউএনডিপি) থেকে সম্মতি প্রদান করা হয়েছে (কপি সংযুক্ত)।

এমতাবস্থায়, উল্লিখিত প্রকল্পটির মেয়াদ ব্যয় বৃদ্ধি ব্যতিরেকে ৬ মাস অর্থাৎ ডিসেম্বর ২০১২ থেকে জুন ২০১৩ পর্যন্ত বৃদ্ধিতে অর্থনৈতিক সম্পর্ক বিভাগের সম্মতি প্রদান করা হল।


 মুনিরা বেগম
 সিনিয়র সহকারী প্রধান
 ফোন-৯১৪৫৪৭৬।

সিনিয়র সচিব
 জনপ্রশাসন মন্ত্রণালয়
 বাংলাদেশ সচিবালয়, ঢাকা।
 (দৃঃ আঃ উপ-সচিব, উন্নয়ন ও বাজেট-১ অধিশাখা)।



Empowered lives. Resilient nations.

28 May 2012

Handwritten signature and date: 28 (May) 2012

Dear Mr Senior Secretary,

No-Cost extension of Civil Service Change Management Project

The Civil Service Change Management Project has been implemented by the Ministry of Public Administration (MoPA) with technical and financial support from UNDP. CSCMP is a five-year project, with a total budget of USD5.5 million. It started in January 2008 and will end on 31 December 2012. Although the project is keen to implement all the activities planned for this year it is also expected that, due to unexpected factors, some of the activities will not be completed. Since the project has set in motion a number of key reforms, it is critical for the project to continue to assist MOPA to complete all the activities.

Considering this a decision was taken in the Project Steering Committee meeting on 29 February 2012 to extend the project for six month till June 2013 on a no-cost basis, subject to any comments from ERD or other concerned Ministry.

We believe that the extension of the project period with targeted outcomes focused on the Civil Service change management will make a significant contribution to Bangladesh's development objectives.

Kind regards,

অর্থনৈতিক সম্পর্ক বিভাগ
জাতিসংঘ অনুরিভাগ
ডাইরী নং
তারিখঃ

Yours sincerely,

Stefan Priesner
Country Director

Handwritten notes: JS(UN-1)
Pl. put up.
30/05/2012

Handwritten note: Pl. put up

Mr Iqbal Mahmood
Senior Secretary
Economic Relations Division (ERD)
Ministry of Finance
Agargaon, Dhaka

Cc: Mr. Abdus Sobhan Sikder ,Senior Secretary, Ministry of Public Administration, Bangladesh Secretariat,
(Attn: Mr. Zafar Iqbal -Deputy Secretary (Dev&Imp-1, Ministry of Public Administration)

UNDP Bangladesh | IDB Bhaban, E/8, Begum Rokeya Sharani, Sher-e-Bangla Nagar, Dhaka 1207, Bangladesh
Tel: +88-02-8150088 | Fax: +88-02-8113196 | E-mail: registry.bd@undp.org | www.undp.org

Table with header 'ইআরডি'র সিনিয়র সচিবের দপ্তর' and multiple rows of administrative checkboxes and fields.