





United Nations Development Programme

|  |  |  |
|--|--|--|
| <b>Project title: Fourth National Communication and Third Biennial Update Report under the UNFCCC</b>  |  |  |
| <b>Country:</b> Bosnia and Herzegovina   | <b>Implementing Partner:</b> Ministry of Spatial Planning, Construction, and Ecology of the Republic of Srpska (RS). | <b>Management Arrangements:</b> National Implementation Modality (NIM) |
| <b>UNDAF/Country Programme Outcome:</b> <i>By 2019, legal and strategic framework enhanced and operationalized to ensure sustainable management of natural, cultural and energy resources</i>  |  |  |
| <p><b>UNDP Strategic Plan Outputs:</b></p> <p><b>1.3 - Solutions developed at national and sub-national levels for sustainable management of natural resources, ecosystem services, chemicals and waste.</b></p> <p><b>1.4 - Scaled up action on climate change adaptation and mitigation across sectors which is funded and implemented.</b></p> <p><b>1.5 - Inclusive and sustainable solutions adopted to achieve increased energy efficiency and universal modern energy access (especially off-grid sources of renewable energy).</b></p> <p><b>2.5 - Legal and regulatory frameworks, policies and institutions enabled to ensure the conservation, sustainable use, and access and benefit sharing of natural resources, biodiversity and ecosystems, in line with international conventions and national legislation.</b></p> <p>The Project directly responds to at least one area of the UNDP development work: <b>1. Sustainable Development Pathways.</b></p>  |  |  |
| <b>UNDP Social and Environmental Screening Category:</b> <i>Low</i>  |  | <b>UNDP Gender Marker:</b> 2   |
| <b>Atlas Project ID/Award ID number:</b> 00105090  |  | <b>Atlas Output ID/Project ID number:</b> 00106366                     |
| <b>UNDP-GEF PIMS ID number:</b> 6136   |  | <b>GEF ID number:</b> 9877   |
| <b>Planned start date:</b> 01 Mar 2018   |  | <b>Planned end date:</b> 01 Mar 2022                                   |
| <b>LPAC date:</b> 20 November, 2017  |  |  |
| <p><b>Brief project description:</b> This project aims to assist Bosnia and Herzegovina in the preparation and submission of its <b>Fourth National Communication (FNC) to the Conference of the Parties to the UNFCCC and its Third Biennial Update Report</b>, so as to fulfil its obligations to the Convention under Decision 17 / CP. 8, decision 2/CP17 and other related guidance. The FNC will update and strengthen information related to the national circumstances and institutional arrangements, constraints and gaps, national greenhouse gas Inventory, vulnerability to climate change and steps taken to adapt to climate change, mitigation actions and domestic Monitoring, Reporting and Verification (MRV) system and information on public awareness, education, training, systematic research and observation, and technology transfer. The project will also increase capacity of entity and state level governments to respond to international environmental obligations by strengthening and giving continuity to the institutional and technical capacity development that has been initiated and sustained by the National Communications and Biennial Update Reports processes to date.</p> |  |  |

| FINANCING PLAN  |  |                                |
|---|--|--------------------------------|
| GEF Trust Fund  |  | 852,000.00 USD                 |
| UNDP TRAC resources   |  | 0                              |
| Cash co-financing to be administered by UNDP  |  | 0                              |
| <b>(1) Total Budget administered by UNDP</b>  |  | <b>852,000.00 USD</b>          |
| PARALLEL CO-FINANCING (all other co-financing that is not cash co-financing administered by UNDP) |  |                                |
|   | UNDP   | 0                              |
| Government: Ministry of Foreign Trade and Economic Relations of Bosnia and Herzegovina            |  | 45,000.00 USD                  |
| Government: Ministry of Environment and Tourism of the Federation of Bosnia and Herzegovina       |  | 45,000.00 USD                  |
| Government: Ministry of Spatial Planning, Civil Engineering and Ecology of Republika Srpska       |  | 45,000.00 USD                  |
| Government: Department for Spatial Planning and Property Affairs of Brčko District                |  | 45,000.00 USD                  |
| <b>(2) Total co-financing</b>   |  | <b>180,000.00 USD</b>          |
| <b>(3) Grand-Total Project Financing (1)+(2)</b>  |  | <b>1,032,000.00 USD</b>        |
| SIGNATURES  |  |                                |
| Signature:     | UNDP B&H<br>Sezin Sinanoglu,<br>Resident Representative  | Date/Month/Year:<br>06.02.18   |
| Signature:     | Ministry of Spatial Planning, Construction, and Ecology of the government of Republika Srpska (RS)<br><br>Srebrenka Golić,<br>Minister | Date/Month/Year:<br>06.04.2018 |