



# HEALTH PROCUREMENT ACTION PLAN

Pharmaceuticals, Health Pr

COUNTRY OFFICE: [Bolivia]

PLANNING PERIOD C [2020]

REVISION NO.: [1]

REVISION DATE: [13/01/2020]

TOTAL USD: 138,355

NUMBER OF LINES: 4

## 1. PROCUREMENT MANAGEMENT

## 2. PROCUREMENT OPERATIONS (NO ENTRY NEEDED)

No	Source of funding	Health Program/Component	Type of Supply	Health Commodity Group	Product Description	UOM	Qty	Estimated FCA Unit Price \$	Estimated FCA Total Price \$	Responsible PSM Staff	Delivery of goods/services/works					Procurement partner	2. PROCUREMENT OPERATIONS (NO ENTRY NEEDED)										
											Target Receipt Date at Warehouse	Days from Customs Clearance to Warehouse		Target Arrival Date at Country (Airport/Port)	Mode of Transport		Lead Time Days	Specification/		Solicitation		Evaluation		PO (Contract)			
												Enter Days	Enter Days					Drafted by Date	Entered by Date	Procurement Request Sent	Solicitation Duration Days	Quotation (Cost Estimate) Received	Quotation Evaluated & Accepted by Date	Evaluation Duration Days	Issued by Date	Paid by Date	
1	Global Func	Malaria	Goods	AntiMalaria.Medicine	Pruebas Rápidas Poblacion Gral	Unit	36,900	0.66	24,354.0	Rina Alvares	10-Nov-20	1	1	8-Nov-20	Sea	30	UNDP CO Direct Contracting	No	26-Jul-20	25-Aug-20	9-Sep-20	30	9-Oct-20	9-Oct-20	0	9-Oct-20	10-Nov-20
2	Global Func	Malaria	Goods	AntiMalaria.Medicine	Pruebas rápidas zafra	Unit	12,480	0.66	8,236.8	Rina Alvares	10-Nov-20	1	7	2-Nov-20	Sea	30	UNDP CO Direct Contracting	No	20-Jul-20	19-Aug-20	3-Sep-20	30	3-Oct-20	3-Oct-20	0	3-Oct-20	10-Nov-20
3	Global Func	Malaria	Goods	AntiMalaria.Medicine	Bendiocarb	Unit	435	121.57	52,882	Rina Alvares	1-Aug-20	1	7	24-Jul-20	Air	15	UNDP CO Direct Contracting	No	10-May-20	9-Jun-20	24-Jun-20	15	9-Jul-20	9-Jul-20	0	9-Jul-20	1-Aug-20
4	Global Func	Malaria	Goods	AntiMalaria.Medicine	Bendiocarb	Unit	435	121.57	52,882	Rina Alvares	10-Dec-20	1	7	2-Dec-20	Air	15	UNDP CO Direct Contracting	No	18-Sep-20	18-Oct-20	2-Nov-20	15	17-Nov-20	17-Nov-20	0	17-Nov-20	10-Dec-20