





In that regard, the Government of Curaçao hereby request a no cost extension of the project until May 22, 2019 provided that the remaining funds are utilized in a responsible manner to further achieve the desired results.

Finally, I truly consider that the further implementation of the remaining outputs of this project will continue to support the sustainable development of Curaçao.

With highest regards,

Mr. Eugene Rhuggenaath  
Prime Minister of Curaçao/ Minister of General Affairs