## SIGNATURE PAGE-SUBSTANTIVE REVISION



Country: Georgia

UNDAF Outcome(s)/Indicator(s): Progress towards Environmental Sustainability

demonstrated

Expected CPAP Outcome(s)/Indicator (s): National & local capacity for sustainable

environmental and natural resources

management enhanced

Expected CPAP Output(s)/Indicator(s): National and local capacities for implementation

of local and global commitments enhanced

Implementing Partner: Ministry of Environmental Protection and

Natural Resources

## Revision description

This substantive revision is made to the Montreal Protocol Enabling Activities Programme, to reflect three additional initiatives that have received additional resources from the MLF. Although the programme's overall objective will stay the same, specific additional results shall be attained through implementation of the mentioned activities: TPMP Verification, IS component VI, Project Preparation Funding for Refrigeration Sector (under HPMP)

As a result of increase in funding, the total budget of the Montreal Protocol EA Programme has become US\$581,334 (US\$325,000 TPMP, US\$60,667 IS, US\$85,000 HPMP, USD 20,000 - Terminal Evaluation, USD 30,000 HPMP Investment component, USD 60,667 - IS Component Phase 6). Duration of the programme has been extended till June 2011, forming up 5.6-years period in total.

The revision does not envisage change in project organization..All output-projects will be implemented by the Ministry of Environment through its National Ozone Unit. Project Executive Board of the Montreal Protocol EA Programme will direct all output-projects PMU, composed of a Project Manager and an Assistant operational under the Montreal Protocol EA Programme will stay in charge of the daily operation of the projects.

Programme Period: 2006-2010

Programme Component: Energy and Environment for Sustainable

Development

Project Title: "Enabling Activities for Implementation of Montreal

Protocol in Georgia" Award ID: 00047045

Output-Project 1 ID: 00056295; Output-project 4 ID Output-project 2 ID: 00058791; Output-project 5 ID Output-project 3 ID: 00070032; Output-project 6 ID

Project Duration: 5.6years (2007-20011)

Management arrangement: Government implementation

Total Budget: US\$ 581,334

Allocated resources:

Government Regular

Other:

MLF (TPMP): US\$ 325,000

MLF (IS): US\$ 60,667 MLF (HPMP): US\$ 85,000

MLF (TPMP Verification): US\$ 20,000 MLF (IS Phase VI): US\$ 60,667

MLF (HPMP Project Preparation) US\$ 30.000 In kind contributions:

Unfunded budget:

Agreed by (Implementing partner): Mr. George Khachidze, Minister of Environmental Protection and Natural Resources

Date: 10/12 /209

Ms. Inita Paulovica, Resident Representative a.i., UNDP Georgia

Agreed by (UNDP):
Signature:

Date: 09/12/20189